

National Authorities for Apprenticeships:

Introduction of Elements Dual VET Slovak Republic

Work Package 6: Exploitation and sustainability Kick-off Meeting

Bratislava

15th January 2015

Duration: 24 months

Start: 1st October 2014

End: 30th September 2016

WP Leader:

Ministry of Finance and Economy Baden Wurtemberg

Main tasks:

The work package develops strategies and activities for exploitation and sustainability of the project result.

INT VET

The exploitation of the results of the project is closely linked to work packages no. 3 and no. 4 delivering the main project results including the development of a Danube Academy for Dual Education.

There will also be concordances with work package no. 5 as tool developed and implemented there can very well be used for exploitation of projects results such as the project website.

Planned Activities:

1. *Development of a common exploitation/sustainability strategy*

- Development of an exploitation/sustainability strategy, designing measures accordingly

2. *Preparation and implementation of exploitation/sustainability activities*

- Transfer activities (transfer of results to other regions in the Danube Region (e.g. Hungary, Romania))
- Commercialisation activities (design of tangible products, marketing activities, contractual regulation between partners)
- Sustainability activities (maintenance website, build up contacts to local, regional, and European stakeholders, search for further European Funds, integration of the results in the activities of the EU Strategy for the Danube Region)

Deliverables:

- ❖ 1 exploitation/sustainability strategy, 1 timetable of activities
 - During the project, a strategy will be developed including concrete measures to ensure the sustainability of the project and its results.
- ❖ 1 transfer meeting
 - approx. Spring 2015
- ❖ 1 website
 - A central function for dissemination of the project and its results will have the project website. It will be set up immediately after the project started and continuously updated.
- ❖ 1 commercialisation meeting
 - approx. Spring 2015
- ❖ 1 sustainability meeting
 - approx. Spring 2015

INT VET

Name and number of the partner	Category 1	Category 2	Category 3	Category 4	Total
1/Ministry of Education (SK)	15				15
2/State Institute of VET (SK)		50			50
3/MFW (DE)	13				13
3/Landesakademie (DE)	6				6
5/WKO (AT)		4			4
6/SNOPK/DSI HK (SK)		8			8
Total	34	62			96

Thank you for your attention!

**Ministry of Finance and Economy Baden
Wurtemberg**

Hans Peter Herdlitschka