Annex No. 5: Survey of On-Site Verification Outcomes
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The self-governing
region does not have
sufficient staffing for the
management of projects
financed from ESF. We
recommend that such
staffing measures be
adopted for the future
Structural Funds projects
which would fully
ensure the managing and
control mechanisms
required from the
IB/MA and EU in
drawing its funds.

The beneficiary
adopted partial
measures for the
improvement of
staffing
capacities,
however not all
irregularities
were eliminated
within the
designated
deadline.




