
 
Annual Report on Implementation of Operational Programme Education for January –  

December 2010 

                                                                                                                                                               
1 

 

 
 

Ministry of Education, Science, 

Research and Sports of the SR 

Managing Authority for 

Operational Programme 

Education 

 

 

 

 
 

 

  

 

 

 

 

 
 

Annual Report on the Implementation 

of the Operational Programme Education 

for January – December 2010 

 

 

 

 

 

 

 

 

 

 

Bratislava 

June 2011 

 
“Moderné vzdelávanie pre vedomostnú spoločnosť/Projekt je spolufinancovaný zo zdrojov EÚ” 

“Modern education for the knowledge-based society/Project is co-financed from EU resources” 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
2 

 

CONTENTS 

INTRODUCTION ................................................................................................................................................. 4 

SUMMARY ........................................................................................................................................................... 5 

1. IDENTIFICATION........................................................................................................................................... 8 

2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME’S ................. 9 

2.1 OUTCOME AND ANALYSIS OF PROGRESS ...................................................................................................... 9 
2.1.1 State of Physical Progress in the Operational Programme .............................................................. 9 
2.1.2 Financial Implementation of Programme ........................................................................................ 15 

2.1.2.1 On-the-spot Checks ....................................................................................................................................... 24 
2.1.2.2 MA Control at IBMA .................................................................................................................................... 25 

2.1.3 Implementation of Structural Funds and the Cohesion Fund from the Regional Aspect ........... 27 
2.1.4 Financial Control and Audit ............................................................................................................. 31 

2.1.4.1 Audits on Operations .................................................................................................................................... 31 
2.1.4.2 System Audits ................................................................................................................................................ 32 
2.1.4.3 System Audits of Profile Axes (carried out in the second half of 2010) .................................................... 34 

2.1.5 Use of Funds by Category .................................................................................................................. 35 
2.1.6 Contribution to the Lisbon Process .................................................................................................. 35 
2.1.7 Description of Partnership Agreements ........................................................................................... 38 

2.1.7.1 HP Working Groups ..................................................................................................................................... 39 
2.1.7.1.1 HP MRC Working Group ..................................................................................................................... 39 
2.1.7.1.2 HP EO Working Group ......................................................................................................................... 40 
2.1.7.1.3 HP IS and HP SD Working Group ....................................................................................................... 41 

2.1.7.2 Central Evaluation Committee of the NSRF and the Evaluation Working Group ................................. 41 
2.1.7.3 Working Group for Publicity ....................................................................................................................... 42 
2.1.7.4 Working Group Regarding Article 325 of the Treaty on the Functioning of the EU .............................. 42 
2.1.7.5 Working Group for Irregularities ................................................................................................................ 43 

2.1.8 Specifics for ESF Programmes .......................................................................................................... 43 
2.2 INFORMATION ON COMPLIANCE WITH COMMUNITY LAW ....................................................................... 48 

2.2.1 Legislative Changes in the SR ........................................................................................................... 50 
2.3 SERIOUS PROBLEMS ENCOUNTERED AND MEASURES TAKEN TO OVERCOME THEM ................................ 51 
2.4 CHANGES IN OPERATIONAL PROGRAMME IMPLEMENTATION ................................................................ 51 
2.5 MAJOR CHANGES IN ACCORDANCE TO ARTICLE 57 OF REGULATION (EC) NO. 1083/2006 .................... 52 
2.6 COMPLEMENTARITY WITH OTHER TOOLS................................................................................................ 53 

2.6.1 Coordination between assistance from the funds, the European Agricultural Fund for Rural 

Development, the European Fisheries Fund, the interventions of the European Investment Bank and 

other existing financial instruments .......................................................................................................... 53 
2.7 MONITORING AND EVALUATION ................................................................................................................ 55 

2.7.1 Monitoring .......................................................................................................................................... 55 
On-the-spot checks of individual national and demand-driven projects, which are detailed in Section 

2.1.2.1 of this Annual Report, were also performed. ................................................................................ 56 
2.7.1.1 Monitoring Committee for the OPE .............................................................................................. 57 
2.7.1.2 Annual Meeting for the OPE .......................................................................................................... 58 
2.7.1.3 Use of ITMS ..................................................................................................................................... 58 
2.7.2 Evaluation ........................................................................................................................................... 60 

2.7.2.1 Operative Evaluation “Assessment of the Effectiveness of the OPE Management System” ................... 60 
2.7.2.2 Thematic evaluation “Assessment of Accuracy of the Setting of the Measurable Indicators System and 

the Functioning of the Monitoring System” ............................................................................................................ 62 
2.7.2.3 Central Committee for Evaluation of the NSRF ......................................................................................... 63 

2.8 NATIONAL PERFORMANCE RESERVE ........................................................................................................ 63 
2.9 ADMINISTRATIVE CAPACITIES ................................................................................................................... 64 

3. IMPLEMENTATION BY PRIORITY AXES .............................................................................................. 74 

3.1 PRIORITY AXIS 1 ......................................................................................................................................... 74 
3.1.1 Achievement of Objectives and Analysis of Progress ...................................................................... 74 

3.1.1.1 State of Physical Progress under Priority Axis 1 ........................................................................................ 74 
3.1.1.2 Financial Implementation of Priority Axis 1 ............................................................................................... 95 
3.1.1.3 Specifics for ESF Programmes ..................................................................................................................... 96 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
3 

3.1.2 Serious Problems Encountered and Measures Taken to Overcome Them ................................... 97 
3.2 PRIORITY AXIS 2 ......................................................................................................................................... 97 

3.2.1 Achievement of Objectives and Analysis of Progress ...................................................................... 97 
3.2.1.1 State of Physical Progress under Priority Axis 2 ........................................................................................ 98 
3.2.1.2 Financial Implementation of Priority Axis 2 ............................................................................................. 108 
3.2.1.3 Specifics of ESF programmes ..................................................................................................................... 109 

3.2.2 Serious Problems Encountered and Measures Taken to Overcome Them ................................. 111 
3.3 PRIORITY AXIS 3 ....................................................................................................................................... 111 

3.3.1 Achievement of Objectives and Analysis of Progress .................................................................... 111 
3.3.1.1 State of Physical Progress of Priority Axis 3 ............................................................................................. 111 
3.3.1.2 Financial Implementation of Priority Axis 3 ............................................................................................. 114 
3.3.1.3 Specifics of ESF Programmes ..................................................................................................................... 116 

3.3.2 Serious Problems Encountered and Measures Taken to Overcome Them ................................. 117 
3.4 PRIORITY AXIS 4 ................................................................................................................................ 117 

3.4.1 Achievement of Objectives and Analysis of Progress .................................................................... 117 
3.4.1.1 State of Physical Progress of Priority Axis 4 ............................................................................................. 117 
3.4.1.2 Financial Implementation of Priority Axis 4 ............................................................................................. 139 
3.4.1.3 Specifics of ESF Programmes ..................................................................................................................... 140 

3.4.2 Serious Problems Encountered and Measures Taken to Overcome them .................................. 141 
3.5 PRIORITY AXIS 5 ................................................................................................................................ 141 

3.5.1 Achievement of Objectives and Analysis of Progress .................................................................... 141 
3.5.1.1 State of Physical Progress of Priority Axis 5 ............................................................................................. 142 
3.5.1.2 Financial Implementation of Priority Axis 5 ............................................................................................. 149 
3.5.1.3 Specifics of ESF Programmes ..................................................................................................................... 150 

3.5.2 Serious Problems Encountered and Measures Taken to Overcome Them ................................. 151 

4. HORIZONTAL PRIORITIES ..................................................................................................................... 151 

4.1 HORIZONTAL PRIORITY MARGINALISED ROMA COMMUNITIES............................................................ 151 
4.2 HORIZONTAL PRIORITY EQUAL OPPORTUNITIES ................................................................................... 156 
4.3 HORIZONTAL PRIORITY SUSTAINABLE DEVELOPMENT ......................................................................... 162 
4.4 HORIZONTAL PRIORITY INFORMATION SOCIETY ................................................................................... 166 

5. ESF PROGRAMMES: COHERENCE AND CONCENTRATION ........................................................ 171 

6. TECHNICAL ASSISTANCE ...................................................................................................................... 178 

6.1 TA OPE PROJECTS .................................................................................................................................. 179 
6.2 OVERVIEW OF THE USE OF FUNDS .......................................................................................................... 183 

7. INFORMATION AND PUBLICITY .......................................................................................................... 185 

7.1 BASIC DOCUMENTS, REGULATIONS AND ACTS RELATED TO INFORMATION AND PUBLICITY .............. 185 
7.2 INFORMATION AND PUBLICITY DOCUMENTS .......................................................................................... 186 

7.2.1 Strategic Information and Publicity Documents ........................................................................... 186 
7.3 PUBLICITY COORDINATION AT THE NATIONAL AND INTERNATIONAL LEVEL ...................................... 187 

7.3.1 Publicity Working Group of the MA/IBMA .................................................................................. 187 
7.3.2 Regional Information Offices .......................................................................................................... 187 
7.3.3 Cooperation with the CCB .............................................................................................................. 188 
7.3.4 Cooperation at the International Level .......................................................................................... 189 

7.4 INFORMATION AND PUBLICITY ACTIVITIES CONDUCTED BY THE MA AND IBMA ............................... 189 
7.4.1 Information and Publicity Activities .............................................................................................. 190 
7.4.2 Internet .............................................................................................................................................. 193 
7.4.3 Personal, Telephone and E-mail and Written Consultations ....................................................... 195 
7.4.4 Media ................................................................................................................................................. 196 
7.4.5 Publicity of Approved Projects ....................................................................................................... 196 
7.4.6 Publications and Promotional Items ............................................................................................... 198 

7.5 MONITORING AND EVALUATION OF INFORMATION AND COMMUNICATION ACTIVITIES ..................... 199 
7.5.1 Public Opinion Survey ..................................................................................................................... 199 

ANNEXES ......................................................................................................................................................... 202 

 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
4 

INTRODUCTION 

 
 

The Annual Report on the Implementation of the Operational Programme Education for January 

– December 2010 (hereinafter the “AR”) includes data on the implementation of the Operational 

Programme Education (hereinafter the “OPE”) achieved at the level of priority axes in the 

monitoring and financial indicators as at 31 December 2010.  

 

The AR was prepared on the basis of Article 67 of Council Regulation (EC) No 1083/2006 of 11 

July 2006 laying down the general provisions on the European Regional Development Fund, the 

European Social Fund and the Cohesion Fund and repealing the Regulation (hereinafter referred 

to as the “General Regulations”) and Annex XVIII of the Commission Implementing Regulation 

(EC) No 1828/2006 of 8 December 2006 laying down the implementation rules of the EU 

Council Regulation (hereinafter referred to as the “Implementation Regulation”) and pursuant to 

CCB Methodological Guideline No. 9/2010 regarding the content of the annual and final reports 

on operational programme implementation (updating No. 2 of 2 September 2010. The AR 

informs the state of the OPE implementation and contains information on:   

 

 progress made in implementing the OPE;  

 the state of financial implementation of the OPE; 

 programmes of the European Social Fund (hereinafter referred to as the “ESF”): 

Coherence and Concentration;  

 OPE monitoring mechanisms;  

 Technical Assistance (hereinafter referred to as the “TA”); 

 OPE information & publicity measures.  

 

The report also contains information on the contribution made by the implementation of the OPE 

to the horizontal priorities (hereinafter referred to as the “HP”) defined in the National Strategic 

Reference Framework of the SR for 2007 – 2013 (hereinafter referred to as the “NSRF”). 

  

All programme monitoring and evaluation data in relation to the priority axes and measures are 

broken down according to the following dimensions: priority theme, form of financing, territorial 

area and industrial classification of economic activity and location at the NUTS III level, in 

accordance with the requirements set out in Annex II of Commission Regulation (EC) No 

1828/2006. 
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SUMMARY 

 

In 2010, the Ministry of Education, Science, Research and Sports of the SR, as the Managing 

Authority for the Operational Programme Education, continued to implement all of the priority 

axes of the Operational Programme Education by declaring new direct awards
1
 for national 

projects, as well as implementing 8 national projects, the notices of which were published in the 

previous years. In 2010, the Ministry of Education, Science, Research and Sports of the SR 

published 2 notices calling for the submission of national projects. As at 31 December 2010, the 

total number of 14 notices under priority axes 1, 2 and 4 were published, under which 12 national 

projects were contracted. The Ministry of Education, Science, Research and Sports of the SR 

successfully implemented a total of 10 national projects as at 31 December 2010. Information 

regarding individual national projects is described in detail in Chapter 3 IMPLEMENTATION 

BY PRIORITY AXES.    

 

In 2010, the Agency of the Ministry of Education of the Slovak Republic for the Structural Funds 

of the EU, as the Intermediate Body under the Managing Authority, published a total of 4 calls 

for the submission of demand-driven projects under priority axes 1 – 4 (1 call for the submission 

of demand-driven projects under measure 3.1 was cancelled within the monitored period). As at 

31 December 2010, the Agency of the Ministry of Education of the Slovak Republic for the 

Structural Funds of the EU had published a total of 19 calls for the submission of demand-driven 

projects, within the framework of which it received 1,358 applications for non-repayable 

financial contributions, approved 507 applications for non-repayable financial contributions and 

contracted 491 projects (this data does not cover prematurely terminated projects due to 

withdrawal from the Agreement on the provision of non-repayable financial contribution).  As at 

31 December 2010, a total of 481 demand-driven projects were successfully implemented under 

priority axes 1– 4. More detailed information on individual demand-driven projects is presented 

in Chapter 3 IMPLEMENTATION BY PRIORITY AXES.    

 

In 2010, the SR Ministry of Health, as the Intermediate Body under the Managing Authority, 

continued in implementing Measure 2.2 Promoting Further Education in Healthcare under 

Priority axis 2: Further Education as a Tool for Developing Human Resources. In 2010, the SR 

Ministry of Health published a total of 2 calls for the submission of demand-driven projects. As 

at 31 December 2010, the SR Ministry of Health published a total of 7 calls for the submission of 

demand-driven projects, within the framework of which it received a total of 36 applications for 

non-repayable financial contributions, approved 16 applications for non-repayable financial 

contributions and contracted 14 projects (this data does not cover prematurely terminated 

projects due to withdrawal from the Agreement on the provision of non-repayable financial 

contributions). As at 31 December 2010, a total of 10 demand-driven projects were successfully 

implemented. More detailed information on individual demand-driven projects is presented in 

Chapter 3.2 PRIORITY AXIS 2.  

 

In 2010, within the framework of Priority Axis 1, which focuses on implementing educational 

reform in primary and secondary schools and increasing the quality of tertiary education, 1 notice 

for the submission of national projects was published, as well as 1 call for the submission of 

demand-driven projects. As at 31 December 2010, a total of 1,071 applications for non-repayable 

financial contributions were received, from which 405 applications for non-repayable financial 

contributions were approved and 391 national and demand-driven projects were contracted. As 

                                                      
1
 The term “direct award” was changed in the “notice” by the Management System of Strucutral Funds and Cohesion 

Fund for the Programming Period of 2007-2013, version 4.0, valid as at 23 March 2010.   
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at 31 December 2010, a total of 390 projects were in progress. More detailed information is 

presented in Chapter 3.1 PRIORITY AXIS 1.    

 

Within the framework of Priority Axis 2, targeted at the promotion of an informal and lifelong 

learning system, 1 notice and 3 calls for the submission of the demand-driven projects were 

published in 2010. As at 31 December 2010, a total of 80 applications for non-repayable 

contributions were received, 36 applications for non-repayable contribution were approved and 

33 national and demand-driven projects were contracted. As at 31 December 2010, a total of 19 

projects were in progress. More detailed information is presented in Chapter 3.2 PRIORITY 

AXIS 2.    

 

Within the framework of Priority Axis 3, aimed at increasing the education level of persons with 

special educational needs with a focus on marginalised Roma communities, as at 31 December 

2010, a total of 153 applications for non-repayable contributions were received, 72 applications 

for non-repayable contribution were approved and 69 demand-driven projects were contracted. 

As at 31 December 2010, a total of 69 demand-driven projects were in progress under 2 calls 

published by the Agency of the Ministry of Education of the Slovak Republic for the Structural 

Funds of the EU under Priority Axis 3.  More detailed information is presented in Chapter 3.3 

PRIORITY AXIS 3.    

 

In 2010, within the framework of Priority Axis 4, aimed at increasing the quality of and access to 

further education with an emphasis on transforming educational content toward developing key 

competences and ensuring the long-term competitiveness of the Bratislava region, 2 calls were 

published (a call for the submission of demand-driven projects and a notice for the submission of 

technical assistance projects). As at 31 December 2010, a total of 130 applications for non-

repayable contributions were received, 44 applications for non-repayable contribution were 

approved and 43 national, demand-driven projects and technical assistance projects were 

contracted. As at 31 December 2010, a total of 41 projects were in progress under Priority axis 4. 

More detailed information is presented in Chapter 3.4 PRIORITY AXIS 4.    

 

The Convergence Objective technical assistance within the framework of the Operational 

Programme Education has a separate priority axis 5. The main objective is to ensure efficient 

implementation of the Operational Programme Education in accordance with the demands placed 

on the management and administrative structures responsible for the Operational Programme’s 

implementation. In 2010, the Ministry of Education, Science, Research and Sports of the SR 

published a total of 4 notices for the submission of applications for technical assistance under 

priority axis 5, received 4 applications for non-repayable contributions and approved 6 

applications for non-repayable contributions (2 applications for non-repayable contribution from 

2009). As at 31 December 2010, a total of 13 technical assistance projects were in progress. 

More detailed information is presented in Chapter 3.5 PRIORITY AXIS 5.    

 

In connection with the financial drawing of the Structural Funds within the framework of the 

Operational Programme Education, we can state that as at 31 December 2010, the approved 

funds amounted to 369,823,463.87 EUR and the contracted funds amounted to 310,098,183.06 

EUR. In 2010, from the total commitment of 617,801,578.00 EUR for EU resources for the 

period of 2007 - 2013 under the implementation of all five priority axes of the Operational 

Programme Education, a total of 50,113,422.64 EUR was drawn, what presents 8.11% of the 

commitment.  

The above stated level of drawing can be considered as adequate in relation to the indicators 

achieved by the end of the fourth year of the 2007 – 2013 programming period and with the 
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respect to the fact that the actual implementation of the Operational Programme Education at the 

level of national and demand-driven projects in connection with drawing only began in 2009. 

Currently, the Ministry of Education, Science, Research and Sports of the SR, as the Managing 

Authority for the Operational programme Education, is faced with the task of continuing to 

increase the volume of funds drawn.  More detailed information is presented in Chapter 2.1.2 

PROGRAMME FINANCIAL IMPLEMENTATION.  

 

Horizontal priorities comprise an important area within the Operational Programme Education. 

This concerns the following Horizontal Priorities: Marginalised Roma Communities, Equal 

Opportunities, Sustainable Development and Information Society, which complementarily affect 

the objectives of the National Strategic Referential Framework. As at 31 December 2010, a total 

of 49 projects under the Operational programme Education with a contribution to the Horizontal 

Priority Marginalized Roma Communities were contracted. Under the Horizontal Priority Equal 

Opportunities, a total of 30 projects with a contribution to the Horizontal Priority Equal 

Opportunities were contracted; as at 31 December 2010, the number of projects with a 

contribution to the Horizontal Priority Sustainable Development stood at 167 and a total of 131 

projects were contracted with a contribution to the Horizontal Priority Information Society.  

Within the reviewed period, the implementation of projects with a contribution to individual 

horizontal priorities continued. Detailed information on implementing of horizontal priorities, 

including implementation of the implementation of projects with a contribution to horizontal 

priorities, is presented in Chapter 4 HORIZONTAL PRIORITIES.  

 

Accurate and targeted information and publicity on EU assistance comprised a very important 

tool in supporting the efficient use of funds from the Structural Fund and the Cohesion Fund.  In 

2010, the Managing Authority and both Intermediate Bodies under the Managing Authority 

continued to cooperate and ensure the distribution of timely, correct and comprehensive 

information and the efficient provision of information and the realisation of publicity regarding 

aid from the Structural Funds and the Cohesion Fund and the Operational Programme Education 

through the Regional Information Offices. The media campaign, through which general 

information on the Operational Programme Education and the activities of the Managing 

Authority for the Operational Programme Education were presented in the series of programmes 

broadcast in media and PR articles in printed media, was a large information activity in 2010. 

Detailed information on information and publicity under the Operational Programme Education 

is presented in Chapter 7 INFORMOTION AND PUBLICITY. 
 

The problems that occurred in the course of 2010 were not of a serious nature and therefore no 

changes were required in the Operational Programme Education.  

 

In general, we can state that in the 2010 Operational Programme Education was implemented 

without any serious problems; the publishing of further calls and notices continued and the 

contracted activities of national and demand-driven projects were implemented. All in all, we can 

state that the process of the Operational Programme Education will continue in 2011 to meet its 

established objectives. 
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2. OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME’S  
 

2.1 Outcome and analysis of progress  

 

The achievement of the outcomes and a detailed analysis of the progress made within the 

framework of the comprehensive implementation of the OPE, the global objective of which is to 

ensure the long-term competitiveness of the Slovak Republic (hereinafter referred to as the “SR”) 

through the adaptation of the educational system to the needs of the knowledge-based society, are 

presented in detail in chapters Nos. 2.1.1 as at 2.1.8, the aim of which is to provide information 

on physical and financial progress in implementing the operational programme (hereinafter 

referred to as the “OP”) as a whole.    
 

2.1.1 State of Physical Progress in the Operational Programme 

 

Table 1 provides an overview of the number of calls and notices published throughout the 

reviewed period.   

 

Table 1: Overview of publishing of calls and notices from 1 January 2010 to 31 December 2010 

Priority Axis  Number of Calls 

Allocation of Funds per Call (NFC) in € 

Total 
Of which 

SF/CF SB 

Priority Axis 1 2 21,200,000.00 N/A N/A 

Priority Axis 2 4 51,500,000.00 N/A N/A 

Priority Axis 3 1 17,000,000.00 N/A N/A 

Priority Axis 4 2 2,025,000.00 N/A N/A 

Priority Axis 5 4 6,000,000.00 5,100,000.00 900,000.00 

Total 13 97,725,000.00 N/A N/A 
 

  

 Source of data: internal records of MA+IBMA 

 

Notes: 

The sum of the non-repayable financial contribution (hereinafter referred to as the “NFC”) is only divided into the 

sources of the structural funds (hereinafter the “SF”) and the state budget (hereinafter the “SB”) in the allocation of 

funds per call for priority axis 5 TA projects. In the case of other priority axes which incorporate calls for demand-

driven projects/national projects, the allocated funds per call cannot be divided into the European Union source 

(hereinafter the “EU”) and the SB since the ratio of funding is set up based on the Recipient type.     

The above stated data include 1 cancelled call OPE-2010/3.1/02-IBMA under measure 3.1 (highlighted in yellow). 

 

Throughout 2010, a total of 13 calls for demand-driven projects, national projects and TA 

projects were published under the OPE. Of this number, the Managing Authority (hereinafter 

referred to as the “MA”) published 2 notices for national projects under measures 1.1 and 2.1 

with a total allocation at 17,700,000.00 EUR and 5 notices for applications for TA projects under 

measures 4.3 and 5.1 with a total allocation of 6,225,000.00 EUR. The Intermediary Body under 

the Managing Authority (hereinafter referred to as the “IBMA”)  

the Agency of the Ministry of Education, Science, Research and Sports of the SR for the EU 

Structural Funds (hereinafter referred to as the “ASFEU”) published 4 calls for demand-driven 

projects under measures 1.2, 2.1, 3.1 and 4.2 with a total allocation of 43,800,000.00 EUR, of 

which 1 call under measure 3.1 with an allocation of 17,000,000.00 EUR was cancelled. The 

IBMA SR and the Ministry of Health (hereinafter referred to as the “MH SR”) published 2 calls 

for demand-driven projects under measure 2.2 with a total allocation of 30,000,000.00 EUR. 
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The allocation for all 13 calls published in 2010 amounted to 97,725,000.00 EUR. 

 

The abovementioned facts indicate that within the reported period under priority axis 1, a total 

of 2 calls were published with a total allocation of 21,200,000.00 EUR, of which one notice with 

No. OPV/K/NP/2010-1 for the national project entitled “Evaluation of the Quality of Education 

at Elementary and Secondary Schools in the Slovak Republic in the Context of the Content 

Reform of Education in Progress” with a total allocation of 8,200,000.00 EUR was published for 

measure 1.1 and 1 call with No. OPV-2010/1.2/02-SORO was published for demand-driven 

projects entitled “Promotion of Improvement of the Quality of Higher Education Institutions and 

the Slovak Academy of Sciences” with a total allocation of 13,000,000.00 EUR for measure 1.2.  

 

Further information on published calls, receiving the Applications for Non-repayable Financial 

Contribution (hereinafter referred to as the “AfNFC”), the evaluation and approval process, as 

well as the implementation of the projects is provided in Chapter 3.1 of this report.   

 

Under priority axis 2, a total of 4 calls with a total allocation of 51, 500,000.00 EUR were 

published within the reported period, of which 1 notice with No. OPV/K/NP/2010-2 for the 

national project entitled “KomPrax – Competences for Practice” with a total allocation of 

9,500,000.00 EUR and 1 call with No. OPV-2010/2.1/02-SORO for demand-driven projects 

with a total allocation of 12,000,000.00 EUR for measure 2.1 were published. 2 calls for measure 

2.2 were published; the first one with No. OPV 2010/2.2/01 for demand-driven projects entitled 

“Enhancement of Further Skills of Healthcare Staff” with a total allocation of 15,000,000.00 

EUR and the second one with No. OPV 2010/2.2/02 for demand-driven projects entitled 

Enhancement of Further Skills of Healthcare Staff” with a total allocation at 15,000,000.00 EUR.  

 

Further information of published calls, receiving AfNFC, the evaluation and approval process, as 

well as the implementation of the projects is provided in Chapter 3.2 of this report.  

 

Within the reviewed period under priority axis 3, one call was published with a total allocation 

of 17,000,000.00 EUR for measure 3.1 with No. OPV-2010/3.1/02-SORO for demand-driven 

projects entitled “Promotion of Access for Members of Marginalized Roma Communities to 

Education, Including Their Further Learning.” It was cancelled because of the need to extend 

the eligibility of the recipient.  

 

Further information on the call and the reasons for its cancelling is provided in Chapter 3.3 of 

this report.  

 

Under priority axis 4, two calls with a total allocation of 2,025,000.00 EUR were published in 

the reported period, of which 1 call with No. OPV-2010/4.2/03-SORO for demand-driven 

projects entitled “Promotion for the Improvement of the Quality of Higher Education Institutions 

and the Slovak Academy of Science in the Bratislava Region” was published for measure 4.2 

with a total allocation of 1,800,000.00 EUR and 1 notice with No. OPV/K/RKZ/TP/2010-3 was 

published for measure 4.3 for the TA project entitled “Notice – Technical Assistance Project – 

Technical Assistance for Objective Convergence/Regional Competitiveness and Employment 

2011 – Preparation, Implementation, Monitoring and Control” with a total allocation at 

225,000.00 EUR. 

 

Further information of published calls, on receiving the AfNFC, the evaluation and approval 

process, as well as the implementation of the projects is provided in Chapter 3.4 of this report.   
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Under priority axis 5, four notices with a total allocation of 6,000,000.00 EUR were published 

in the reported period and only for measure 5.1. The first notice with No. 

OPV/K/TP/SORO/2010-1 for the TA IBMA ASFEU project entitled: “Notice – Technical 

Assistance Project – Technical Assistance for Objective Convergence 2011 – Preparation, 

Implementation, Monitoring and Control” had a total allocation of 2,800,000.00 EUR; the 

second notice with No. OPV/K/TP/SORO/2010-2 for the TA IBMA ASFEU project entitled: 

“Notice – Technical Assistance Project – Technical Assistance for Objective Convergence 2011– 

Evaluation and Studies; Information and Communication” had a total allocation of 500,000.00 

EUR; the third notice with No. OPV/K/RKZ/TP/2010-3 for TA MA project entitled “Notice – 

Technical Assistance Project – Technical Assistance for Objective Convergence/Regional 

Competitiveness and Employment 2011 – Preparation, Implementation, Monitoring and 

Control” had a total allocation of 2,400,000.00 EUR and the fourth notice with No. 

OPV/K/TP/2010-4 for TA MA project entitled “Notice – Technical Assistance Project – 

Technical Assistance for Objective Convergence 2011– Evaluation and Studies; Information and 

Communication” had a total allocation of 300,000.00 EUR. 

 

Further information on published notices, receiving the AfNFC, the evaluation and approval 

process, as well as the implementation of the projects is provided in Chapter 3.5 of this report.   

 

 

Individual notices for national and demand-driven projects were published in compliance with 

the valid updated timetable of calls which was regularly publicized on the MA website: 

www.minedu.sk, the ASFEU website: www.asfeu.sk, the MH SR website: www.health-sf.sk and 

the information portal of the Central Coordination Body (hereinafter referred to as the “CCB”): 

www.nsrr.sk.  

 

The timetables of calls for demand-driven projects were updated as follows: 

- IBMA ASFEU – 22 February 2010, 29 April 2010, 19 May 2010, 28 June 2010, 31 

August 2010, 18 October 2010, 03November 2010, 14 December 2010, 27 December 

2010; 

- IBMA MH SR – 29 January 2010, 24 March 2010, 30 August 2010, 18 October 2010, 24 

November 2010. 

 

The original dates for publishing calls were postponed based on the written requests of both 

IBMAs for the adjustment of the timetable of calls for 2010, most frequently in order to 

harmonize the text of the call with the rules for state aid and related consultations with the MA, 

Ministry of Finance of the SR (hereinafter referred to as the “MF SR”) and the European 

Commission (hereinafter referred to as the “EC”), because of increase of the % limit of supplies 

from direct expenditures and because of the current needs related to the reform of education in 

the SR in progress with respect to the activities which reflect the statement of policy of the SR 

Government, adopted legislative changes, system changes and priorities of the SR Government.  

 

A detailed overview of all published calls and notices as at 31 December 2010, with the overview 

of individual projects is provided in Annex 2 of the Report.   

 

Within the framework of the fourth regular meeting of the Monitoring Committee for the 

Operational Programme Education (hereinafter referred to as the “MC for OPE”) which was held 

on 9 June 2010, a total of 15 reports on the evaluation of calls for the submission of AfNFC 

elaborated by the IBMA were submitted to the MC for OPE. The reports as well as those 

publicized on the websites of the IBMA ASFEU and IBMA MH SR were electronically 

http://www.minedu.sk/
http://www.asfeu.sk/
http://www.health-sf.sk/
http://www.nsrr.sk/
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forwarded to the individual members of the MC for OPE. These reports are elaborated within 60 

days from the session of the selection commissions and describe all of the information related to 

the given call. The MC for OPE noted the submitted reports on the evaluation of the calls. The 

MA internally archives the reports on the evaluation of the notices and they are available for 

inspection when necessary.  

 

Table 2 provides information on the monitoring of OPE implementation development as at 31 

December 2010. 

 

Table 2: Monitoring of the programme implementation as at 31 December 2010 

Priority 

Axis/Measure 

AFNFC 

received 

AFNFC 

rejected 

AFNFC 

approved 

Projects 

contracted 

Projects in 

progress 

Projects 

completed 

Priority Axis 1 1071 666 405 391 390 11 

Measure  1019 652 367 353 352 11 

Measure  52 14 38 38 38 0 

Priority Axis 2 80 44 36 33 19 6 

Measure 2.1 44 24 20 19 9 1 

Measure 2.2 36 20 16 14 10 5 

Priority Axis 3 153 81 72 69 69 3 

Measure 3.1 116 66 50 49 49 1 

Measure 3.2 37 15 22 20 20 2 

Priority Axis 4 130 86 44 43 41 2 

Measure 4.1 103 76 27 26 26 1 

Measure 4.2 12 8 4 4 4 0 

Measure 4.3 15 2 13 13 11 1 

Priority Axis 5 21 3 18 18 13 1 

Measure 5.1 19 3 16 16 11 1 

Measure 5.2 2 0 2 2 2 0 

Total 1455 880 575 554 532 23 

Financial quantification of SF and SB in  € 

Priority 

Axis/Measure 

Amount of 

contribution 

(NFC) 

requested 

Amount of 

requested 

contribution 

rejected  

(NFC) 

Amount of 

contribution 

approved  

(NFC) 

Amount of 

funds 

contracted 

Amount of 

funds 

reclaimed 

Amount of 

projects 

completed
1
 

Priority Axis 1 369,013,430.13 132,213,167.06 236,800,263.07 179,561,395.12 18,537,933.28 0.00 

Measure 1.1 330,563,501.53 122,206,055.80 208,357,445.73 151,139,515.74 18,115,629.19 0.00 

Measure 1.2 38,449,928.60 10,007,111.26 28,442,817.34 28,421,879.38 422,304.09 0.00 

Priority Axis 2 215,373,563.14 131,903,480.63 83,470,082.51 82,079,538.55 1,852,205.94 216,172.22 

Measure 2.1 165,067,568.18 99,948,622.62 65,118,945.56 64,649,708.93 1,808,745.63 0.00 

Measure 2.2 50,305,994.96 31,954,858.01 18,351,136.95 17,429,829.62 43,460.31 216,172.22 

Priority Axis 3 28,576,137.11 16,271,687.47 12,304,449.64 11,685,965.87 329,208.78 0.00 

Measure 3.1 21,447,608.65 13,026,926.28 8,420,682.37 8,135,442.58 131,364.94 0.00 

Measure 3.2 7,128,528.46 3,244,761.19 3,883,767.27 3,550,523.29 197,843.84 0.00 

Priori Priority 

Axis 4 
39,301,867.86 23,959,692.75 15,342,175.11 14,864,789.98 812,147.31 12,678.05 

Measure 4.1 19,441,953.96 12,795,706.15 6,646,247.81 6,201,616.11 177,133.47 0.00 

Measure 4.2 18,423,798.33 10,846,696.62 7,577,101.71 7,544,34828 634,936.98 0.00 
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Measure 4.3 1,436,115.57 317,289.98 1,118,825.59 1,118,825.59 76.86 12,678.05 

Priority Axis 5 24,503,564.38 2,597,070.84 21,906,493.54 21,906,493.54 1,975.24 420,064.41 

Measure 5.1 23,116,076.16 2,597,070.84 20,519,005.32 20,519,005.32 1,975.24 420,064.41 

Measure 5.2 1,387,488.22 0.00 1,387,488.22 1,387,488.22 0.00 0.00 

Total 676,768,562.62 306,945,098.75 369,823,463.87 310,098,183.06 21,533,470.55 648,914.68 

Source of data: internal records of MA/IBMA/IT monitoring system (hereinafter referred to as the “ITMS”) 
1
 Volume of funds drawn 

 

Notes: 

Number of projects contracted – data incorporate the number of projects actually contracted as well as those projects 

which were regularly completed financially; at the same time, the data do not incorporate the number of contracted 

projects that were withdrawn from the Agreement via premature termination.    

Projects in progress – gives the number of projects whose implementation of activities began by 31 December 2010 

based on the Notification of Implementation Begging.   

Number of projects completed – as at 31 December 2010, six projects were regularly (financially) completed (of 

which 2 projects of TA ASFEU - 26140330004 and 26150130004 and 4 demand-driven projects  (MH SR) 

26120230002, 26120230003, 26120230004 and 26120230001) and 17 were prematurely finished projects. The 

number of the projects completed comprises the sum of Requests for Payment (hereinafter referred to as the 

“RfP”) approved by the CA on behalf of the EU+SB resources in relation to the above mentioned regularly 

completed projects.   

Amount of funds reclaimed – comprises the sum of funds returned (EU + SB) as at 31 December 2010 in relation to 

settled irregularities, returned advance payments, etc. (source: ITMS – notifications on settlement of financial 

relations paid as at 31 December 2010) 

Amount of contribution requested and rejected is calculated as the difference between the amount of contribution 

approved and the amount requested. It means that the amount of contribution rejected incorporates ineligible 

expenditures by which the approved AfNFC were reduced.  

Amount of contribution requested, rejected and approved and the amount of funds contracted as at 31 

December 2010 is converted from SKK to EUR with the use of the exchange rate. 

 

As at 31 December 2010, a total of 1,455 AfNFC were received under the OPE in the total 

amount of requested NFC of 676,768,562.62 EUR and of that 880 AfNFC were rejected in the 

total amount of requested contribution for NFC at 290,446,431.83  EUR, and the amount of 

requested, rejected or approved AfNFC comprised 16,498,666.92 EUR.  Of the total number of 

AfNFC received so far, a total of 575 AfNFC were approved in the total amount of 

369,823,463.87 EUR, of which 554 projects were contracted totalling 310,098,183.06 EUR and 

of that, 532 projects are in progress as at 31 December 2010, which represents an increase of 174 

projects in comparison with 2009.  

 

As at 31 December 2010, at total of 23 projects were simultaneously completed in the total 

amount of 648,914.68 EUR. Of those projects, 6 projects were completed regularly and 17 

projects were prematurely finished. From that number, in 2010, a total of 11 demand-driven 

projects were prematurely finished, and 1 mirror national project, i.e., Objective Convergence 

(hereinafter referred to as “Objective C”) and Objective Regional Competitiveness and 

Employment (hereinafter referred to as “Objective RCE”) “Design of New Educational 

Programmes in Vocational Training for the Needs of Automobile Industry II” and 1 national 

project for Objective C “Digitalizing of the Content of State Educational Programmes for 

Elementary and Secondary Schools” OPV/K/NP/2009-7. The shortcomings in project 

implementation by the Beneficiary, i.e., the violation of commitments arising from subject and 

time implementation of project activities, which automatically leads to the failure to implement 

measurable indicators and project objectives, as well as the failure of Beneficiaries to adopt 

measures in order to correct shortcomings identified during the on-the-spot check pursuant to 

reports from the on-the-spot check, were the most frequent reasons for the premature finishing of 

project and thus withdrawal from the Agreement either by the  
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MA/IBMA or the Beneficiary.   

 

As at 31 December 2010, a total of 10 national projects were implemented under the OPE in the 

total allocation of 159,315,675.85 EUR, of which 8 were of mirror fashion for Objective C and 

Objective RCE:  

1. Training of Elementary School Teachers in Foreign Languages in Relation to the 

White Paper for Teaching Foreign Languages at Elementary and Secondary Schools 

(OPV/K/RKZ/NP/2008-1) – Measure 1.1 and 4.1; 

2. Further Training of Elementary and Secondary School Teachers in the Subject 

Informatics (OPV/K/RKZ/NP/2008-2) – Measure 2.1 and 4.2; 

3. Modernization of the Educational Process at Elementary Schools 
(OPV/K/RKZ/NP/2008-3) – measure 1.1 and 4.1; 

4. Modernization of the Educational Process at Secondary Schools 
(OPV/K/RKZ/NP/2008-4) – measure 1.1 a 4.1; 

5. Training of Teachers in Relation to the Design of School Educational Programmes 

(OPV/K/RKZ/NP/2008-5) – measure 1.1 and 4.1; 

6. Training of Pedagogical Staff of Kindergartens as Part of the Reform of Education 

(OPV/K/RKZ/NP/2008-7) – measure 1.1 and 4.1; 

7. External Evaluation of the Quality of School Promoting Self-evaluation Processes 

and School Development (OPV/K/RKZ/NP/2009-1) – measure 1.1 and 4.1; 

8. Professional and Career Growth of Pedagogical Staff (OPV/K//RKZ/NP/2009-3) – 

measure 2.1 and 4.2; 

 

and 2 for Objective C: 

9. Evaluation of the Quality of Education at Elementary and Secondary Schools in the 

SR in the Context of the Content Reform of Education in Progress (OPV/K/NP/2010-

1) – measure 1.1; 

10. KomPrax – Competences for Practice (OPV/K/NP/2010-2) – measure 2.1. 

 

Further detailed information on the physical and financial implementation of national projects 

and measurable indicators achieved is provided in the following chapters of the report divided 

according to individual OPE priority axes.    

 

In connection with the programme implementation in Annex 10 to the report we provide 

examples of excellent practice of demand-driven projects implemented under the IBMA  ASFEU 

and IBMA MH SR, which were financially and physically completed in the reported period.  

 

Implementation of Measurable Indicators 

 

Table 3 provides more detailed information on the implementation of context indicators.  

 

Table 3: Implementation of context indicators as at 31 December 2010 
Indicators* 2007 2008 2009 2010 2011 2012 2013 2014 2015 Total 

1. labour 

expenditures 

(public 

expenditures 

in total for 

education as 

share of GDP) 

(percent) 

Outcome  3.62% 3.79% 4.56% n/a n/a n/a n/a n/a n/a 4.56% 

Target n/a n/a n/a n/a n/a n/a 5,2% n/a 5,2% 5.2% 

Baseline 

4.4% n/a n/a n/a n/a n/a n/a n/a n/a 4.4% 
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2. 

unemployment 

rate  total 

(percent) 

Outcome  60.7% 62.3% 60.2% n/a n/a n/a n/a n/a n/a 60.2% 

Target n/a n/a n/a n/a n/a n/a 63.4% n/a 63.4% 63.4% 

Baseline 
57.7% n/a n/a n/a n/a n/a n/a n/a n/a 57.7% 

3. % of 

population 

involved in 

life-long 

learning per 

100 persons 

25-64 years of 

age 

(percent) 

Outcome  3.9% 3.3% 2.8% n/a n/a n/a n/a n/a n/a 2.8% 

Target n/a n/a n/a n/a n/a n/a 12.5% n/a 12.5% 12.5% 

Baseline 

4.6% n/a n/a n/a n/a n/a n/a n/a n/a 4.6% 

4. graduates of 

tertiary level 

of higher 

education 

(number/1000 

persons) 

Outcome  0 2.3 2.2 n/a n/a n/a n/a n/a n/a 2.2 

Target n/a n/a n/a n/a n/a n/a 12 n/a 12 12 

Baseline 

8.3 n/a n/a n/a n/a n/a n/a n/a n/a 8.3 

5. youth with 

secondary 

education 

(percent) 

Outcome  91.3% 92.3% 93.3% n/a n/a n/a n/a n/a n/a 93.3% 

Target n/a n/a n/a n/a n/a n/a 92%  n/a 92% 92% 

Baseline 
91.8% n/a n/a n/a n/a n/a n/a n/a n/a 91.8% 

6. percent of 

population (18 

- 24) with 

lower 

secondary 

education with 

n o further 

education 

(percent) 

Outcome  6.5% 6.0% 4.9% n/a n/a n/a n/a n/a n/a 4.9% 

Target n/a n/a n/a n/a n/a n/a 5.5% n/a 5.5% 5.5% 

Baseline 

6.4% n/a n/a n/a n/a n/a n/a n/a n/a 6.4% 

*Similar definitions and specific units of individual indicators are provided in Annex 13,  

Source: Eurostat 

 

The values for all context indicators in 2010 were not available at the time of the elaboration and 

submission of the AR. Thus, in Table 3 we provide the same values as in the AR for 2009. Since 

this pertains to indicators that are aggregated by external resources and not by MA, the values of 

these indicators will be presented where possible in the upcoming AR depending on their 

availability.  

Several institutions under the Ministry of Education, Science, Research and Sports of the SR 

(hereinafter referred to as the “MoESRS SR”) i.e., the Institute for Information and Forecasting 

of Education, the State Pedagogical Institute, the State Vocational Training Institute and others, 

as well as the Statistical Office of the SR, Eurostat and other international institutions are 

involved in the data collection system for context indicators. However, we must point out that 

that values of the context indicators reflect the status that was achieved in the given area due to 

the effect of several factors, policies or measures; in other words, they do not only reflect the 

effect of measures implemented under the OPE. Currently, no methodology of calculation exists 

which in concrete terms provides the level of effect of OPE activities compared to the achieved 

values.   

 

2.1.2 Financial Implementation of Programme 

 

Drawing from 1 January 2010 to 31 December 2010 
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From 1 January 2010 to 31 December 2010, a total of 34 summary applications for payment 

(hereinafter referred to as the “SAP”) were submitted to the Certifying Authority (hereinafter 

referred to as the “CA”) by the Paying Units (hereinafter referred to as the “PU”) of the MoESRS 

SR and MH SR under the OPE, of which 21 SAP were for the MoESRS SR and 13 SAP were for 

the MH SR. 

 

34 SAP were approved in the total amount of 52,151,840.86 EUR on behalf of EU resources and 

co-financing from SB, i.e., 44,896,414.68 EUR for EU resources and 7,255,426.18 EUR for SB 

resources. From that, the total amount of approved SAP for the MoESRS SR comprises the sum 

of 50,892,897.52 EUR for EU resources and co-financing from SB resources and 1,258,943.34 

EUR for EU resources and co-financing from SB for the MH SR.   
 

Cumulative Drawing 

 

As at 31 December 2010, a total of 64 SAP were submitted by the PU to the CA; 40 for the 

MoESRS SR and 24 for the MH SR. From this amount: 

 

 56 SAP were approved (35 for the MoESRS SR, 21 for the MH SR) in the total amount of 

47,389,659.38 EUR, of which 40,873,484.39 EUR for EU resources and 6,516,174.99 

EUR for SB resources; 

 6 SAP were approved with reduced sums (5 for the MoESRS SR, 1 for the MH SR) in the 

total amount of 10,759,708.95 EUR, of which 9,243,525.85 EUR for EU resources 

and 1,516,183.10 EUR for SB resources; 

 2 SAP were rejected (for the MH SR) in the total amount of 113,368.81 EUR, of which 

101,435.26 EUR for EU resources and 11,933.55 EUR for SB resources. 

Pursuant to the valid EU legislation (amendment to the General Regulations – Regulation No. 

539/2010 valid as at 24 June 2010) one sixth of the 2007 commitment is added to 2008 – 2013 

commitments, by means of which the limit deadline for the monitoring of the drawing of funds 

for the second programming period according to the rule N+3/N+2 is postponed from 31 

December 2010 to 31 December 2011 and the 2008 adjusted commitment becomes the first 

monitored commitment.  

 

As at 31 December 2010, the share of EU funds drawing (50,113,423.00 EUR) after taking into 

consideration advance payments received (55,602,142.00 EUR) towards the adjusted 2008 

commitment in the sum of 100,102,169.00 EUR for the OPE is 100%, i.e., the N+3 rule towards 

the commitment is fulfilled at the national level.  
 

The share of EU funds drawn in the amount of 50,113,423.00 EUR as at 31 December 2010 

towards the adjusted 2009 commitment in the sum of 97,023,925.00 EUR is 5.79%, i.e. , 

5.43% for Objective C and 17.30% for Objective RCE. 

 

As at 31 December 2010, the drawing constitutes a total of 8.11% of the 2007- 2013 commitment 

(617,801,578.00 EUR). Under Objective C, the drawing was in the sum of 48,374,110.00 EUR at 

8.06% and under Objective RCE, the drawing was in the sum of 1,739,313.00 EUR at 9.77% of 

the total commitment. 

Payments Received from EC 

 

The CA received the advance payment for the OPE from the EC in 4 tranches, and the 4
th

 tranche 

was aid based on the EC decision under measures adopted for the elimination of the impact of the 
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global financial crisis.  In 2010, the CA had funds from the advance payments in the amount of 

55,602,142.00 EUR available from an out-of-budget account. Data on payments received from 

the EC in breakdown of priority axes are provided in the Annex 3 to this report.  

 

The share of RfP sent to EC as at 31 December 2010 in the amount of ESF funds of 

31,598,665.33 EUR towards the adjusted 2008 commitment is 87.11%, which means that in 

order to fulfil the N+3 rule towards the 2008 commitment by 31 December 2011, expenditures 

at least in the amount of 12,901,361.67 EUR must be submitted to the EC for the OPE, of which 

12,610,309.00 EUR for Objective C and for Objective RCE 291,053.00 EUR. Expenditures 

declared at EC as at 31 December 2010 comprise 5.11% of the 2007-2013 commitment, 5.11% 

for Objective C and 5.33% for Objective RCE. 
 

Table 4: Financial Information   
 

Total allocation 

per priority axis 

pursuant to OP   

(EU+ national 

resources) 

Basis for 

calculation of EU 

contribution 

(public or total 

resources ) 

Total sum of 

certified 

eligible 

expenditures 

included in 

request for 

payment ¹) 

Correspondin

g 

contribution 

from public 

resources¹)  

Level 

of 

imple

mentat

ion in 

% 

 a b c d e = d/a 

Priority axis 1 Reform of 

Education and 

Vocational Training 

System  

429,411,765.00 Public resources 30,080,855.18 30,057,454.29 7.00 

Priority axis 2 Further 

Education as Tool for 

Human Resources 

Development  

171,764,706.00 Public resources 685,719.39 679,116.44 0.40 

Priority axis 3 Promotion 

of Education for Persons 

with Special Educational 

Needs  

76,470,589.00 Public resources 233,470.10 233,470.10 0.31 

Priority axis 4 Modern 

Education for 

Knowledge-based 

Society of Bratislava 

Self-governing Region 

20,943,034.00 Public resources 1,116,443.87 1,115,657.54 5.33 

Priority axis 5 Technical 

Assistance 
28,235,295.00 Public resources 5,089,202.26 5,089,202.26 18.02 

Total sum 726,825,389.00 - 37,205,690.80 37,174,900.63 5.11 

Source:  CA 

 

¹) Cumulative data 

²) This cell is only to be completed for the Final Report on OP Implementation if the operational programme is co-

financed from EFRR or ESF and the option pursuant to Article 34 Section 2 of Regulation (EC) No. 1083/2006 is 

applied. 

Column a) – to be completed by CA in cooperation with MA; it pertains to the allocation of provided OP divided 

according to priority axes (EU + SB + OPR without private resources); 

Column b) – since the calculation of the maximum amount of aid in case of the Slovak Republic is constituted by the 

total eligible public expenditures, i.e., entitled “Public Resources”, we recommend the advance completion of the 

table in words;   

Column c) – to be completed by the CA, cumulative total sum of certified eligible expenditures included in the final 

AfP to the EC in the given year N for the relevant OP (EU + SB + OPR + PR); 
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Column d) – to be completed by CA, corresponding contribution from public resources from AfP to the EC for the 

given OP (EU + SB + OPR); 

Column e) – to be completed by the CA, in the case of the SR, the calculation of the maximum amount of aid is 

constituted by total eligible public expenditures, i.e., “Public Resources”; therefore the formula “e=d/a” applies.   

Abbreviations:  

EU – EU resource, SB – state budget (co-financing), OPR – other public resources, PR – private resources 

 

As at 31 December 2010, a total of 37 projects were contracted or approved under the OPE, 

within the framework of which, the drawing of funds through cross financing is also anticipated. 

Financing expenditures through cross financing is expected not only with TA projects (18 

projects), but also within the demand-driven projects (19 projects). The value of such contracted 

cross financing funds represents almost 1,427,469.40 EUR (of which 1,221,567.30 EUR from 

ESF resource) which in relation to the volume of funds contracted to date, ESF funds represents 

0.46% and 0.20% in relation to the ESF commitment for the entire programming period 2007 – 

2013. 

 

As at 31 December 2010, a total of 255,256.60 EUR (of which the ESF resources amounted to 

216,968.07 EUR and SB resources amounted to 38,288.53 EUR) was drawn under the cross 

financing, which constitutes 17.88%. in the relation to contracted cross financing The above 

mentioned level of expenditure drawing through cross financing is approximately the same as the 

average drawing level of projects (as at 31 December 2010, it reached the level of 18.72%). 

 

With TA projects of the MA and both IBMA (measures 4.3 and 5.1) the cross financing is 

designed for ensuring optimum material and technical conditions (computer equipment, office 

equipment and furniture, etc.) for the MA/IBMA staff involved in OPE implementation.   

 

In the case of national projects, the use of cross financing in the sum of 536,081.79 EUR was 

anticipated under the national project “Design of New Educational Programmes in Vocational 

Training for the Needs of the Automobile Industry II” (measures 1.1 and 4.1) the Beneficiary of 

which was the State Vocational Training Institute, and 15,562,916.37 EUR under the national 

project “Digitalizing of the Educational Programmes Content”, the Beneficiary of which was the 

State Pedagogical Institute. However, in the course of 2010, both projects were withdrawn. The 

MA again counts on the implementation of the national project focused on digitalizing upon its 

re-design in 2011.   

 

In the case of demand-driven projects, we plan to use cross financing with 19 projects contracted 

based on the following calls:  

 OPV-2009/3.2/01-SORO – Innovation of Methods and Forms of the Upbringing-

education Process and the Design of Further Educational Programmes for Disabled 

Persons;  

 OPV 2008/2.2/02 – Development of New Forms of Further Education in Healthcare;  

 OPV 2008/2.2/03 – Replenishing of the  Healthcare System with Qualified Specialists; 

 OPV 2009/2.2/01 – Support for Evaluating Continuing Education for Healthcare Staff; 

 OPV 2009/2.2/02 – Increasing of Further Skills of Healthcare Staff; 

 OPV-2009/1.1/05-SORO – Design and Enhancing of the Efficiency of School 

Educational programmes of Secondary Vocational Schools.   

In case of the first call, 7 projects were contracted with the use of cross financing; with other 

calls (except for the last call) it was 1 project for each. 8 projects were contracted with the use of 

cross financing in case of the last call. 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
19 

 

The possibility of using cross financing with the planned projects was also open as at 31 

December 2010 under the call OPV 2010/2.2/02 focused on the support of enhancing the 

professionalism of expert activities of healthcare staff; however, it has not been concluded as to 

date.   

Even in the future, the MA will promote financing of projects in the form of cross-financing in 

cases where its use will be necessary in order to ensure the implementation of quality projects 

contributing to the effective implementation of the OPE.  
 

Estimates of Anticipated Expenditures  
 

Estimates of anticipated expenditures for 2010 were forwarded to the EC by 30 April 2010 

and 25 August 2010 for the OPE in the sum of 30,100,000.00 EUR and by receiving the second 

and third interim payments in 2010 in the amount of 29,621,087.50 EUR they were 98.41% 

fulfilled.  
 

Table 5: Comparison of actual and planned drawing from 1 January 2010 to 31 December 2010  
 Planned drawing of 

eligible expenditures 

in 2010 in € 

(EAE sent by CA to 

EC as at 30 April and 

25 August 2010) 

Drawing of eligible 

expenditures towards 

EC for 2010 in € 

Deviation 

(planned drawing – 

drawing towards EC) 

in € 

Deviation 

(implementation 

of EAE)  

in % 

EU resources EU resources EU resources EU resources 

SF CF SF CF SF CF SF CF 

Total for 

Programme 
30,100,000 x 

29,621,087.

50 
x 478,912.50 x 98.41 x 

Source: CA 

 

A comparison of the planned and actual drawing of national projects as at 31 December 2010 is 

provided in detail in Annex 8 to this report.   
 

 

Financial Implementation of Priority Axis 
 

Table 6: Drawing of funds under priority axes for the OPE as at 31 December 2010 

  

 

2007-2013 

 Commitment for EU 

resources in € 

Drawing of funds in 2010  

(EU resources) in € 

Cumulative drawing of funds as at 

31 December 2010 (EU resources) 

in € 

Total 

% of 

2007 – 2013 

commitment 

Total 

% of 

2007 – 2013 

commitment 

Priority axis 1  365,000,000 36,932,992.51 10.12% 38,735,141.38 10.61% 

Measure 1.1  255,000,000 36,852,472.28 1.,45% 38,654,621.15 15.16% 

Measure 1.2  110,000,000 80,520.23 0.07% 80,520.23 0.07% 

Priority axis 2  146,000,000 2,381,623.64 1.63% 2,673,282.43 1.83% 

Measure 2.1  109,500,000 1,440,427.20 1.32% 1,494,784.28 1.37% 

Measure 2.2  36,500,000 941,196.44 2.58% 1,178,498.15 3.23% 

Priority axis 3  65,000,000 833,083.18 1.28% 833,083.18 1.28% 

Measure 3.1  48,700,000 751,427.14 1.54% 751,427.14 1.54% 

Measure 3.2  16,300,000 81,656.04 0.50% 81,656.04 0.50% 

Priority axis 4  17,801,578 1,524,586.47 8.56% 1,739,312.69 9.77% 
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Measure 4.1  6,911,514 1,043,723.34 15.10% 1,135,753.62 16.43% 

Measure 4.2  10,178,001 224,987.25 2.21% 228,427.40 2.24% 

Measure 4.3  712,063 255,875.88 35.93% 375,131.67 52.68% 

Priority axis 5  24,000,000 3,220,541.28 13.42% 6,132,602.96 25.55% 

5.1 22,820,635.00 3,064,398.47 13.43% 5,759,412.87 25.24% 

5.2 1,179,365.00 156,142.81 13.24% 373,190.09 31.64% 

Total   617,801,578 44,892,827.08 7.27% 50,113,422.64 8.11% 

 Source: CA 

 

The share of the total drawing of EU funds as at 31 December 2010 (50,113,422.64 EUR) in the 

adjusted 2009 commitment reduced by the total amount of advance payment (55,602,142.02 

EUR) for the OPE represents 5.79% and for the fulfilment of the N+3 rule for the relevant 

commitment it is necessary to approve expenditures at CA in the amount of 82,410,529.00 EUR 

as at 31 December 2010, i.e., 80,020,129.00 EUR for Objective C and 2,390,400.00 EUR for 

Objective RCE.  

 

As at 31 December 2010, the drawing in the amount of 50,113,422.64 EUR represents 8.11% of 

the 2007 – 2013 commitment (617,801,578.00 EUR) where the drawing for Objective C of 

48,374,109.95 EUR was at the level of 8.06% and the drawing of 1,739,312.69 EUR for 

Objective RCE was at the level of 9.77% of the total 2007 – 2013 commitment. 

The above stated level of drawing can be considered as adequate in relation to the achieved 

indicators by the end of the fourth year of the 2007 – 2013 programming period, in addition to 

the fact that the actual implementation of the OPE at the level of national and demand-driven 

projects in connection with the actual drawing only began in 2009. In connection with this, we 

must realize that the OPE, which is co-financed from ESF funds, is a specific programme, whose 

drawing pace cannot be compared with other OP financing, particularly the projects of an 

investment nature or projects whose implementation and drawing directly arises from the SR 

legislation. Under this programme, the MoESRS SR particularly supports projects of an 

educational nature (current expenditures) with an implementation length of approximately 2 – 4 

years where the educational activities under these projects take place progressively.   In 

connection with this, the financing also takes place adequately to the timetable of education. The 

MA, in cooperation with both IBMAs and the MC for OPE, proposed and summarised the 

proposals for the enhancement of the efficiency and simplifying of OP implementation in 2010. 

The MA OPE standpoint is that the pace of drawing of EU SF means under the OPE is adequate 

considering the nature of this OP and its individual projects.  

 

In connection with this, it is crucial to focus on the volume of funds already contracted under the 

OPE, since the level of funds contracting is significant if not crucial for current and particularly 

the future drawing of EU SF funds. As at 31 December 2010, the level of contracting of the total 

ESF commitment for the 2007 – 2013 programming period reached the value of 43.33%, which 

can definitely be considered as an adequate basis for ensuring the trouble-free drawing of EU SF 

funds. In terms of commitments for individual years, the commitments for 2007, 2008, 2009 and 

partially 2010 (15.87%) are contractually covered. 

 

The higher volume of expenditures approved at the CA constituted advance payment settlements 

(81.35% of the volume of the heretofore certified expenditures for ESF resource) before the 

approved interim and final payments. We can state that in 2010 the change in structure of 

approved AfP occurred in favour of advance payment settlements before interim payments. 

However, since the crucial part of OPE beneficiaries come from the public sector and are 
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financed through the advance payment system, we expect a continuation of the above mentioned 

trend of drawing in 2011, predominantly through the settlement of provided advance payments.   

 

In connection with this, we must point out the fact that as at 31 December 2010, the MoESRS SR 

registered under the OPE provided but heretofore unsettled and uncertified advance payments in 

the total volume of 30,517 thousand EUR (of which ESF resources represent 26,824 thousand 

EUR). Although the provision of advance payments does not represent drawing in the relation to 

CA or EC, these funds enable the Beneficiaries to implement their projects which will 

subsequently be projected in the drawing of EU SF funds upon their subsequent settlement and 

approval at the CA.    

 

Within the framework of the analysis of EU SF funds drawing, the MA identified the 

following factors that affect the level of EU SF funds drawing:  

 

 the time shift in implementing individual activities of supported projects (and thus related 

expenditures) because of complications in the public procurement of goods and services 

(administrative and time intensity of implementing public procurement) related to 

implementation of the indicated activities– in this respect, the MA/IBMA have no 

competences on how to assist implementers of projects since the rules regarding public 

procurement are explicitly provided; 

 

 low quality of submitted AfP (including support documentation manifesting eligibility of 

expenditures claimed) which resulted in extending the period of time for the 

administrative processing of the indicated AfP by the MoESRS SR or  ASFEU, as well as 

the pre-paid amount of eligible expenditures by the Beneficiary (implementer) of 

individual projects–in its effort to improve the quality of AfP submitted under the national 

projects, the MA ensures continuous consultations with individual directly managed 

organizations; the IBMA for enhancing the efficiency of the financial management of 

projects ensures training for their implementers and provides e-mail and personal 

consultations regarding individual problem areas.   

 

Despite the abovementioned facts, the MA does not anticipate serious problems in fulfilling the 

“N+3” rule in relation to the modified 2009 commitment by the end of 2012. Reflecting the level 

of contracting, the volume of provided advance payments and the time period necessary for the 

administration and approval of applications for payment from beneficiaries (interim payment, 

final payment, settlement of advance payments provided) the MA expects to fulfil the “N+3” rule 

in relation to the modified 2009 commitment by submitting sufficient expenditures at the CA 

(MF SR) through SAP in the first half of 2012.   

 

The total state of implementation of priority axes 1-5 in connection with the overview of EU SF 

drawing in comparison with 2007 – 2013 commitments is provided in Annex 6 of this report.   

 

Assessment of Certification Verification at the CA 

From 1 January 2010 to 31 December 2010, a total of 21 SAP in the amount of 51,944,020.06 

EUR for all financing resources were submitted by the PU of the MoESRS SR to the CA. 16 

SAP were approved in the submitted volume and 5 SAP were approved in reduced volume.  

During the reviewed period, the certification verification of 2 SAP was carried out by the MA, 

IBMA ASFEU and PU MoESRS SR and 1 certification verification related to the national 

project was carried out by the MA and PU MoESRS SR and 1 certification verification related to 
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the demand—driven project was carried out by the IBMA ASFEU and PU MoESRS SR. The 

verified sample represented the sum of 47,519.04 EUR, i.e., 0.09% of volume of the submitted 

SAP and 1.78% of the volume of the verified SAP.  

No non-eligible expenditures were identified within the framework of the submitted SAP.    

No irregularities were identified at the level of CA; no report on irregularities was elaborated. 

In the course of 2010, no motion for the implementation of a state audit was sent at the level of 

the CA or to the Public Procurement Office.   

From 1 January 2010 to 31 December 2010, a total of 13 SAP amounting to 364,346.91 EUR 

were submitted to the CA by the PU MH SR for all financing resources. 12 SAP were approved 

in the submitted volume and 1 SAP was approved in a reduced volume.  

During the reviewed period, the certification verification of demand driven projects under 1 SAP 

was carried out by the IBMA MH SR and PU MH SR. The verified sample of expenditures 

represented the sum of 48,810.59 EUR, i.e., 3.58% of the volume of submitted SAP and 94.91% 

of the volume of verified SAP.  

Non –eligible expenditures were primarily identified under the submitted SAP in the amount of 

253.71 EUR, i.e., 0.52% of the verified sample, and were related to the failure to reflect the 

resource “pro rata” paid by the Beneficiary for the support activity “project management” under 

the project with an impact on a non-eligible territory. These expenditures were not confirmed as 

non-eligible upon the adoption of remedy measures by the IBMA MH SR. 

No irregularities were identified at the level of CA and thus, no report on irregularities was 

elaborated. 

In the course of 2010, no motion for the implementation of a state audit was sent at the level of 

the CA or to the Public Procurement Office.   

From 1 January 2010 to 31 December 2010, a total of 34 SAP in the total amount of 

53,308,366.97 EUR were submitted by the PU MoESRS SR and PU MH SR under the OPE.  

28 SAP were approved in the submitted volume and 6 SAP were approved in a reduced volume. 

3 certification verifications were carried out under the OPE during the reviewed period directly 

by the  MA, IBMA ASFEU, IBMA MH SR, PU MoESRS SR and PU MH SR. The verified 

sample of expenditures represented the sum of 96,329.63 EUR, i.e., 0.18% of the total volume of 

submitted SAP and 3.53% of the total amount of the verified SAP.   

Non-eligible expenditures in the amount of 253.71 EUR, i.e., 0.26% of the verified sample were 

identified within the submitted SAP and upon additional communication and the adoption of 

remedy measures by the IBMA MH SR, the above mentioned expenditures were not confirmed 

as non-eligible.   

No irregularities were identified at the level of the CA and thus no report on irregularities was 

elaborated. In the course of 2010, no motion for the implementation of a state audit was sent at 

the level of the CA or to the Public Procurement Office.   

 

The following findings were identified during the SAP certification verifications carried out 

from 1 January 2010 to 31 December 2010: 

MoESRS SR – MA 

Incorrect application of procedures, missing procedures, shortcomings in outputs MA/IBMA/PU 

1. outputs showing the implementation of an analysis of data submitted under monitoring reports 

were missing; 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
23 

2. failure to notify Beneficiary of the date of the commencement of the on-the-spot check within 

the established period of time; 

Failure to inform the CA, failure to submit documentation 

3. failure to inform the CA of the AfNFC selection process within the established period of time; 

Incorrect or absent records of data in ITMS 

4. data related to the verified project were not completed in ITMS in compliance with the 

Structural Funds and Cohesion Fund Management System for 2007 – 2013 Programming 

Period (hereinafter referred to as the “Management System”). 

 

ASFEU – IBMA 

Incorrect application of procedures, missing procedures, shortcoming in outputs MA/IBMA/PU 

1. failure to submit annex to “balance” the missing requested requisites; 

2. failure to fill out control list to the project monitoring report pursuant to the Internal Manual 

of Procedures of the IBMA; 

Incorrect or missing ITMS data  

3. data related to the verified project were not completed in ITMS in compliance with the 

Management System; 

4. records of irregularities in ITMS were incorrectly connected to advance payments and not to 

advance payment settlements.  

MH SR – IBMA 

Non-eligible expenditures 

1. the impact of the implemented project to a non-eligible territory (Bratislava self-governing 

region), by the IBMA, the failure to reflect “pro rata” resources paid by the Beneficiary for 

support activity “project management” without which implementation of project would be 

impossible; 

Incorrect application of procedures, absent procedures, shortcoming in outputs MA/IBMA/PU 

2. absent outputs showing implementation of analysis of data submitted under monitoring 

reports; 

3. incorrectly provided data in the “Control List Regarding the Violation of Public Procurement 

Principles” and in the “Report on the Public Procurement Control”; 

Incorrect or missing ITMS data  

4.  data related to the verified project were not completed in ITMS in compliance with the 

Management System; 

Other 

5. the contracted project budget included an item related to the procurement of equipment 

beyond the cross financing, which in the case of approval of such spent funds from NFC 

would mean a discrepancy with Article 11 Section 2 c) of Council Regulation No. 1081/2006 

on ESF. 

 

With respect to the aforementioned findings, the MA, IBMA ASFEU, the IBMA MH SR 

and the PU of the MoESRS SR and MH SR adopted appropriate measures as at 31 

December 2010, which were accepted by the CA. 

 

Irregularities in the OPE 

 

From 1 January 2010 to 31 December 2010, the CA had been notified of: 

 

 20 irregularities with a financial impact amounting to 49,079.47 EUR, of which EU 

resources constituted 41,717.48 EUR; 14 irregularities amounting to 33,147.95 EUR were 
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identified based on Article 13 of the EC Implementation Regulation and 6 irregularities 

amounting to 15,931.52 EUR were identified based on Article 16 of the EC Implementation 

Regulation; 

 3 system irregularities with no financial impact were identified through checks 

according to Article 16 of the EC Implementation Regulation.  

 

Table 7: Overview of irregularities with financial impact by priority axes and measures 

Measure 
Irregularities with financial impact 

Number 

Irregularities with financial impact 

in EUR 

Total sum Sum for EU resource 

 

Measure 

1.1 

10 43,674.60 37,123.36 

Measure 

2.2 
2 238.18 202.45 

Measure 

4.1 
4 3,116.86 2,649.31 

Measure 

4.3 
2 75.45 64.14 

Measure 

5.1 
2 1,974.38 1,678.22 

Total: 20 49,079.47 41,714.48 

Source: CA 

2.1.2.1 On-the-spot Checks 

 

The duty to perform project implementation checks stems from Article 60 (b) of the General 

Regulations, pursuant to which the MA is responsible for managing and implementing the 

operational programme in accordance with the principle of sound financial management and also 

for ensuring that the co-financed products and services are delivered and that the expenditures 

declared by the beneficiaries for operations were actually incurred and comply with the generally 

binding legal regulations of the Community and the SR. 

 

The objective of the on-the-spot checks was to verify the actual delivery of products, the 

performance of operations and provision of services declared in the accounting documents. It is 

the most suitable tool for identifying possible shortcomings regarding services delivered, etc.) 

and the monitoring of the project (e.g., checks of the implementation of project activities, outputs 

of project activities, measurable indicators, etc.).  

 

During the reviewed period from 1 January 2010 to 31 December 2010, a total of 144 on-the-

spot checks were carried out. The MA carried out a total of 30 on-the-spot checks (of which 14 

were focused on financial control and 16 were focused on project monitoring). The IBMA 

carried out a total of 114 on-the-spot checks of demand-driven projects (of which the ASFEU 

carried out 101 on-the-spot checks and the MH SR carried out 13 on-the-spot checks).  

 

The on-the-spot checks were predominantly focused on the verification of compliance of project 

implementation with the Agreement on the provision of NFC, project objectives, the 

implementation of project indicator values, the timetable of the implementation of project 

activities or other conditions indicated in the Agreement on the provision of NFC.   
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The following were the most frequently identified shortcomings during the individual on-the-spot 

checks: 

 failure to adhere to publicity & information rules arising from the Agreement on the 

provision of NFC; 

 discrepancy between the staffing and current job matrix; 

 violations of Act No. 553/2003 Coll., the Labour Code, Act No. 523/2004 Coll.;  

 shortcomings in cumulative timesheets, insufficient specification of activities listed in 

individual timesheets, overlap in personal expenditures;   

 insufficient keeping of supporting documentation concerning project activities.  

 

Based on individual identified findings, the respective measures for eliminating the shortcomings 

were adopted by the beneficiaries and have now been fulfilled or are in the process of being 

fulfilled. 

At the same time, in an effort to minimise the findings identified within the framework of the on-

the-spot verifications in the future, and to improve the quality of submitted AfPs within the 

framework of national projects, the MA provides ongoing consultations with individual directly-

managed organisations. The IBMAs provide project implementers with training for improving 

the efficiency of the financial management of projects; they also provide e-mail and personal 

consultations regarding specific problem areas. 

At the same time, in an effort to minimise the findings identified within the framework of the on-

the-spot verifications in the future and to improve the quality of submitted AfPs within the 

framework of national projects, the MA provides ongoing consultations with individual directly-

managed organisations. The IBMAs provide project implementers with training for improving 

the efficiency of the financial management of projects; they also provide e-mail and personal 

consultations regarding specific problem areas. 

More detailed information concerning individual on-the-spot checks is presented in Annex 7 to 

this report. 

2.1.2.2 MA Control at IBMA 

 

SORO ASFEU 

 

From 27 September 2010 to 13 December 2010, MA employees carried out the control of 

working procedures and tasks assigned to the IBMA ASFEU. 13 projects or AfNFC constituted 

the subject of the control. The control of working procedures and tasks assigned to the IBMA in 

the aforementioned sample of 13 projects was carried out in the following areas:  
 

- programming; 

- receiving, evaluation and selection of AfNFC; 

- concluding agreements with beneficiaries; 

- ensuring information & publicity; 

- financial management; 

- aid monitoring; 

- aid assessment; 

- administrative, managing and control conditions. 

On 13 December 2010, the MA sent the IBMA ASFEU Report No. 01/2010 on the outcomes of 

verification of procedures assigned to the IBMA ASFEU with a request for its standpoint, which 

incorporated the findings and proposed recommendations.  
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The following violations were identified through the control of procedures assigned to the IBMA 

ASFEU: 

 violation of procedures in the Internal Manual of Procedures for the IBMA ASFEU;  

 violation of procedures in the Management System; 

 violation of procedures in the Financial Management of SF and CF System for 2007-2013 

Programming Period (hereinafter referred to as the “Financial Management System”); 

 missing records of required ITMS data.  

 

The report on the outcome of verification of procedures assigned to the IBMA, by which the 

controlled subject is imposed with the obligation to adopt measures for the remedy of 

shortcomings and the elimination of their causes was not completed by 31 December 2010. More 

detailed information concerning the fulfilment of measures adopted for the remedy of 

shortcomings and the elimination of their causes will be dealt with in the AR for 2011.   

 

IBMA MH SR 

 

From 2 September 2010 – 22 September 2010, MA employees carried out the control of working 

procedures and tasks assigned to the IBMA MH SR.  

 

8 projects or AfNFC constituted the subject of the control. The control of working procedures 

and tasks assigned to the IBMA in the aforementioned sample of 8 projects was carried out in the 

following areas:  

 

1. programming; 

2. receiving, evaluation and selection of AfNFC; 

3. concluding agreements with beneficiaries; 

4. ensuring information & publicity; 

5. financial management; 

6. aid monitoring; 

7. aid assessment; 

8. administrative, managing and control conditions. 

On 2 November 2010, the MA sent the IBMA MH SR Report No. 01/2010 on the outcomes of 

the verification of procedures assigned to the IBMA MH SR with a request for its standpoint, 

which incorporated findings and proposed recommendations.  

 

The following violations were identified during the control of procedures assigned to the IBMA 

MH SR: 

 violation of procedures in Internal Manual of Procedures for IBMA MH SR; 

 out-of-date annex to Internal Manual 3.6 – “Audit Trail” 

 violation of procedures in the Management System; 

 violation of procedures in the Financial Management System; 

 missing records of required ITMS data; 

 failure to implement the purpose of the given call in the case of OPV 2010/2.2/01; 

 insufficient administrative, control and managing conditions.   

 

Based on report on the outcome of the verification of procedures assigned to the IBMA MH SR, 
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the controlled subject was imposed with the obligation to adopt measures for the remedy of 

shortcomings and the elimination of their causes; this was not completed by 7 February 2011. 

Upon receiving the written report on the implementation of measures for the remedy of 

shortcomings and the elimination of their causes, the MA will carry out a repeat control at the 

IBMA MH SR in order to ensure that the shortcomings are corrected and their causes are 

eliminated by the IBMA MH SR.  

 

2.1.3 Implementation of Structural Funds and the Cohesion Fund from the Regional Aspect  

 

The multi-objective operational programme OPE contributes to the levelling of regional 

differences by covering two objectives of the EU Cohesion Policy, namely the Cohesion 

objective (territory of the whole SR other than the Bratislava self-governing region) and the 

RC&E objective (Bratislava self-governing region). For the implementation of the OPE, 

financing from EU funds respective to the gross domestic product in the amount of 17,089,515 

EUR  is available for projects falling under the RC&E objective and financing of 600,000,000 

EUR is available for projects falling under the Convergence objective. Funds allocated in the 

framework of the Convergence objective are distributed equally among NUTS II regions 

(pursuant to the programming documents).  

Compliance with the indicative regional allocation stated in the OPE or the OPE Programme 

Manual is ensured in the process of declaring calls and direct awards for the submission of AfPs 

in several ways: 

 

 calls and notices for the submission of AfPs are largely declared in mirror for the whole 

of the SR territory and provide equal possibilities for all potential eligible applicants to 

engage in the AfNFC submission process;  

 In the process of approving and selecting AfNFC, the MA and IBMA apply the same 

evaluation and selection criteria, with the aim of selecting the best projects in terms of 

quality;  

 the design of quality demand-driven projects in each region is supported by regional 

information offices (hereinafter referred to as “RIO”) of the IBMA ASFEU, and which 

until 15 November 2010 were located in each regional town (as at 15 October 2010, the 

RIO terminated their activities in Trnava, Nitra, Trenčín and Prešov, but continue in 

Bratislava, Košice, Zvolen and Žilina); ;  

 information seminars and training sessions are held in parallel in all regions of Slovakia 

regarding declared calls for the submission of AfNFC within the framework of the OPE.  

 

Table 8A: Physical implementation classified by NUTS III as at 31 December 2010 

Priority Axis NUTS III Region 
Number of 

AfNFC received 

Number of 

projects in 

progress 

Number of 

projects 

completed 

Priority axis 1 

Trnava 89 24 0 

Trenčín 124 44 1 

Nitra 128 42 1 

Žilina 163 74 2 

Banská Bystrica 157 53 2 

Prešov 209 78 1 

Košice 188 66 2 

Total 1,058 381 9 
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Priority axis 2 

Trnava 3 1 0 

Trenčín 4 1 1 

Nitra 6 1 1 

Žilina 8 2 1 

Banská Bystrica 5 2 0 

Prešov 6 2 1 

Košice 3 1 1 

Total 35 10 5 

Priority axis 3 

Trnava 5 2 1 

Trenčín 3 1 0 

Nitra 12 4 0 

Žilina 7 4 0 

Banská Bystrica 31 14 0 

Prešov 49 18 1 

Košice 40 23 0 

Total 147 66 2 

Priority axis 4 

Bratislava 

(DdP+NP) 
115 30 0 

Bratislava (TA) 15 11 2 

Total 130 41 2 

Total 1,370 498 18 

Data source: internal records of MA/IBMA   

Number of projects completed – of the total number of 18 projects completed classified by 

localization in the 1 NUTS III region, 4 demand-driven projects of MH SR were regularly completed 

(under measure 2.2) and 1 TA project (under measure 4.3) and 13 projects were prematurely finished. 

 

Table 8A provides all of the projects whose activities are being implemented in individual NUTS 

III regions except for demand-driven projects implemented in more than one NUTS III region, 

national projects and TA projects implemented under Objective C.  

 

Table 8B: Physical implementation of projects not classified in regions at the NUTS III level as 

at 31 December 2010 

Priority Axis 
Number of AfNFC 

received 

Number of 

projects in 

progress 

Number of projects 

completed 

Priority axis 1 13 9 2 

Priority axis 2 45 9 1 

Priority axis 3 6 3 1 

Priority axis 4 0 0 0 

Priority axis 5 21 13 1 

Total 85 34 5 

Source of data: internal records of MA/IBMA  

Number of projects completed – of the total number of 5 projects completed classified by 

localization in more than 1 NUTS III region, 1 TA project (under measure 5.1) was regularly 

completed and 4 projects were prematurely finished. 
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Table 8B provides all of the projects whose activities are implemented in several NUTS III 

regions or which have an impact on more than 1 NUTS III region. In the case of national projects 

and TA projects, Table 8B lists projects implemented under Objective C.   

 

More detailed information on the financial implementation of projects by NUTS III is presented 

in Table 9.  

 

Table 9: Financial implementation by NUTS III as at 31 December 2010 

Priority 

Axis 

NUTS III 

Region 

Indicative 

allocations 

from ESF in € 

Funds contracted from ESF Funds drawn from ESF 

€ 

% of 

contracting 

under priority 

axis 

% of 

allocatio

n per 

region 

€ 

% of drawing 

under priority 

axis 

% of 

allocation 

per region 

A B C D 

E=D/∑priority 

os F=D/C G 

H=G/∑priority 

os I=G/C 

Priority 

axis 1 

Trnava 

125,998, 

000.00 

6,825,518.84 1.87% 5.42% 553,281.36 0.15% 0.44% 

Trenčín 8,379,373.87 2.30% 6.65% 1,571,843.81 0.43% 1.25% 

Nitra 9,869,678.18 2.70% 7.83% 927,244.33 0.25% 0.74% 

Žilina 110,814, 
000.00 

14,917,643.23 4.09% 13.46% 2,892,518.76 0.79% 2.61% 

Banská Bystrica 9,737,784.90 2.67% 8.79% 1,735,764.46 0.48% 1.57% 

Prešov 128,188, 
000.00 

13,020,176.65 3.57% 10.16% 2,875,322.39 0.79% 2.24% 

Košice 14,240,447.90 3.90% 11.11% 2,107,718.58 0.58% 1.64% 

Total 
365 000 

000,00 
76,990,623.57 21.09% 21.09% 12,663,693.69 3.47% 3.47% 

Priority 

axis 2 

Trnava 

50,399,200.00 

917,062.43 0.63% 1.82% 65,394.45 0.04% 0.13% 

Trenčín 1,328,912.69 0.91% 2.64% 183,372.99 0.13% 0.36% 

Nitra 1,461,522.30 1.00% 2.90% 111,573.88 0.08% 0.22% 

Žilina 
44,325,600.00 

1,996,679.19 1.37% 4.50% 148,136.99 0.10% 0.33% 

Banská Bystrica 1,685,692.14 1.15% 3.80% 19,298.86 0.01% 0.04% 

Prešov 
51,275,200.00 

1,900,192.09 1.30% 3.71% 0.00 0.00% 0.00% 

Košice 1,327,804.82 0.91% 2.59% 235,509.88 0.16% 0.46% 

Total 
146,000,000.0

0 
10,617,865.66 7.27% 7.27% 763,287.05 0.52% 0.52% 

Priority 
axis 3 

Trnava 

22,438,000.00 

240,089.86 0.37% 1.07% 7,017.33 0.01% 0.03% 

Trenčín 224,260.52 0.35% 1.00% 0.00 0.00% 0.00% 

Nitra 509,692.87 0.78% 2.27% 5,431.36 0.01% 0.02% 

Žilina 
19,734,000.00 

541,799.54 0.83% 2.75% 0.00 0.00% 0.00% 

Banská Bystrica 2,092,396.26 3.22% 10.60% 138,985.31 0.21% 0.70% 

Prešov 
22,828,000.00 

2,709,242.05 4.17% 11.87% 397,902.82 0.61% 1.74% 

Košice 3,567,698.10 5.49% 15.63% 224,731.38 0.35% 0.98% 

Total 65,000,000.00 9,885,179.20 15.21% 15.21% 774,068.20 1.19% 1.19% 

Priority 
axis 4 

Bratislava 

(DdP+NP) 
17,089,515.00 11,725,146.45 65.87% 68.61% 1,364,181.02 7.66% 7.98% 

Bratislava (TA) 712,063.00 951,001.74 5.34% 133.56% 375,131.67 2.11% 52.68% 

Total 17,801,578.00 12,676,148.19 71.21% 71.21% 1,739,312.69 9.77% 9.77% 

Total 
593,801,578.0

0 

110,169,816.6

2 
18.55% 18.55% 15,940,361.63 2.68% 2.68% 

Source of data: internal records of MA/IBMA 

 

Notes:   

Indicative allocations in OP are defined only at the level of NUTS II. 
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Amount of funds drawn as at 31 December 2010, represents the sum of SAP approved by the CA as at the indicated 

date. Applications approved in SKK as at 31 December 2008 were converted to EUR through the relevant monthly 

exchange rate of the ECB. The exchange rate was used for the conversion of expenditures implemented in SKK as at 

31 December 2008 upon the approval of AfP after this date. The amount of drawing is adjusted by irregularities 

which MF SR deducted in the statement of expenditures for the EC as at 31 December 2010.  

 

More detailed information concerning the financial implementation of projects unclassified in the 

regions at the NUTS III level is presented in Table 10.  

 

Table 10: Financial implementation of projects not classified in regions at the level of NUTS III as 

at 31 December 2010 

Priority axis Allocation 

Funds contracted from ESF Funds drawn from ESF 

€ 

% of contracting 

under priority 

axis  

€ 

% of drawing 

under priority 

axis  

A B C D=C/B E F=E/B 

Priority axis 1 365,000,000.00 79,010,579.77 21.65% 26,071,447.69 7.14% 

Priority axis 2 146,000,000.00 59,575,186.28 40.80% 1,909,995.38 1.31% 

Priority axis 3 65,000,000.00 340,744.98 0.52% 59,014.98 0.09% 

Priority axis 4 17,801,578.00 0.00 0.00% 0.00 0.00% 

Priority axis 5 24,000,000.00 18,620,519.49 77.59% 6,132,602.96 25.55% 

Total 617,801,578.00 157,547,030.52 25.50% 34,173,061.01 5.53% 

Source of data: internal records of MA/IBMA    

Notes:      

The table provides the sum of contracting for and drawing of EU resources for those projects whose activities are 

implemented in several NUTS III regions or which have an impact on more than 1 NUTS III region. In the case of 

national projects and TA projects it pertains to the projects implemented under Objective C.   

 

Regarding the physical implementation of national and demand-driven projects classified in 

regions by NUTS III as at 31 December 2010, we can state that the largest number of AfNFC 

(264) was received from the Prešov region and the lowest number (97) was received from the 

Trnava region. Not surprisingly, the most projects were contracted in the Prešov region (98 

projects were in progress, 3 projects were prematurely finished) and the fewest projects were 

contracted in the Trnava region (27 projects in progress, 1 project was prematurely finished).  

The aforementioned fact indicates the differences in regions and the fact that the economically 

weakest regions have the largest number of contracted projects and those in progress.  

 

Concerning the financial implementation of national and demand-driven projects classified in 

regions by NUTS III as at 31 December 2010, we can state that the highest amount of funds 

contracted from ESF was in the Košice region (19,135,950.82 EUR) and the lowest amount of 

funds contracted from ESF was in the Trnava region (7,982,671.13 EUR). The highest amount of 

funds from ESF was drawn in the Prešov region (3,273,225.21 EUR) and the lowest amount of 

funds from ESF was drawn in the Trnava region (625,693.14 EUR).    

 

The drawing of projects unclassified in regions at the level of NUTS III as at 31 December 2010 

reached the total level of 2.68% in relation to allocation; the highest drawing was achieved under 

priority axis 4 (9.77%) and the lowest under priority axis 2 (0.52%). 
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The projects whose activities are implemented in several NUTS III regions or have an impact on 

more than 1 NUTS III region represents a percentage of drawing of these projects for all priority 

axes at the level of  5.53% of the amount of funds drawn from ESF.  

 

Currently, calls for the submission of AfNFC as well as evaluation and selection criteria of the 

OPE do not reflect the levelling out of regional differences, despite the spontaneous levelling out 

of economic regional differences that occurs indirectly through higher involvement, a higher 

number of contracted projects and thus a higher drawing within the economically weaker regions 

of Slovakia.   

 

2.1.4 Financial Control and Audit 
 

The tasks of the audit authority are carried out by the Audit and Control Section of the Ministry 

of Finance of the SR in cooperation with the bodies involved in the execution of government 

audits
2
. Pursuant to the audit strategy for the 2007 – 2013 programming period for structural aid 

programmes approved by the European Commission in May 2009, audits on systems and 

operations under Article 62 of Council Regulation (EC) No. 1083/2006 are performed as a 

government audit; its basic elements are governed in legislation by Act No. 502/2001 Coll. on 

financial control and internal audits and on the amendments of certain acts as later amended. 
 

2.1.4.1 Audits on Operations  
 

In compliance with the updated audit strategy for 2010, the audit organ ensured the performance 

of audits of operations pursuant to Article 62 Section 1 (b) of Council Regulation (EC) No. 

1083/2006 in the first half of 2010, and the level of reliability of the sample selection was 

determined according to the statement on the effectiveness of the managing and control system 

(assurance level 2 – the system works but several improvements should be implemented) and the 

corresponding level of reliability of the operational programme system (70%) which was 

supplied based on the conclusions of system audits performed in the second half of  2009. 
 

Government Audit No. A320
3
 was performed from January to June 2010 according to the 

Government Audit Plan for International and Own Resources, Control and Supervising Activities 

of the MF SR for 2010. The audit main objective was to obtain assurance regarding the eligibility 

of expenditures in the selected sample of operations under the OPE at the level of MA, PU 

(MoESRS SR), IBMA (ASFEU and MH SR) and with selected beneficiaries.  

382,531.94 EUR was verified by the audit. Identified non-eligible expenditures in the amount of 

655.81 EUR were settled and returned throughout 2010. 

Overview of main shortcomings identified: 

 

Accidental shortcomings (with a financial impact) 

 use of public funds beyond the framework of eligibility by beneficiaries by exceeding the 

unit price of the procured software, due to a manager’s non-eligible timesheet and the 

indication of non-eligible expenditures for wages costs of administrative and managerial 

staff in the total amount of  655.81 EUR. 

 

                                                      
2
  The involved bodies are auditing organs pursuant to § 2 Section 2 (g) of Act No. 502/2001 Coll. on Financial 

Control and Internal Audit except for the MF SR carrying out the assignments pursuant to Article 62 of Council 

Regulation (EC) No. 1083/2006 under the guidance of an auditing organ. 
3 
  Identification number of government audit generated by MF SR information system– CEDIS. 
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Non-system shortcomings (with a non-financial impact) 

 Beneficiary failed to carry out market survey for its order on the elaboration of 

monitoring reports, failed to manifest its performance of a public tender for the publicity 

of submitted relevant documentation and failed to justify its method for the direct award 

of the order;    

 Discrepancy between the dates in the documentation submitted by the Beneficiary for the 

procurement of information panels and the dates of issuance of the orders; 

 Beneficiary submitted an accounting document which did not correspond with the 

original copy of this document submitted to IBMA; 

 insufficiently performed interim financial control (failure to adhere to the “four eyes” rule 

during the administrative verification of the application for payment) for the party of 

IBMA ASFEU and IBMA MH SR. 

 

No system or systematic shortcomings or abnormalities were identified in the course of the audit.   

 

Based on the documentary verification carried out in the second half of 2010, we can state that 

the measures were adopted and the recommendations regarding identified shortcomings were 

reflected in the aforementioned government audit.   
 

Complementary Sample 

 

From February to June 2010, based on the European Commission requirement sent by letter No. 

EMPL/I4/MS/MD/ss of 8 September 2009, the auditors of the MF SR and Bratislava Financial 

Control Administration carried out government audit No. A310 as a complementary sample at 

the level of MA and PU (MoESRS SR) and with the Beneficiary (State Vocational Training 

Institute) in order to obtain assurance on the eligibility of expenditures at complementary sample 

of operations under the OPE.  

Overview of main shortcomings: 

 

Non-system shortcomings 

 violation of § 9 Point 2 of Act No. 25/2006 Coll. on Public Procurement by the 

Beneficiary due to the failure to apply the principle of equal treatment and non-

discriminating individual bidders and by its failure to carry out all legal acts in written 

form;   

 distribution of “Učiteľské noviny” (Teachers’ Journal) to the persons who are not in the 

target group since these are not educational institutions.  

No casual, system, systematic shortcoming or abnormalities were identified by the government 

audit.  

The report of the aforementioned government audit was sent to the EC through letter No. 

MF/018921/2010-1413 of 18 June 2010. 

2.1.4.2 System Audits  

 

Government audit No. A342 was carried out from July to December 2010 by the MF SR, 

MoESRS SR and Zvolen Financial Control Administration. The main purpose and objective of 

this audit was to obtain assurance on the sufficiency and effectiveness of the managing and 
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control systems pursuant to Article 62 Section 1 (a) of Council Regulation (EC) No. 1083/2006 

under OPV at the levels of MA (MoESRS) IBMA and PJ (MH SR). 

 

Under the aforementioned government audit, the following serious system shortcomings were 

identified by the auditing team:  
 

at the level of MA (MoESRS SR) 

 in the process for when IBMA does not agree with the conclusions of the outcome from 

the verification of procedures delegated to IBMA and refuses to sign the report and adopt 

measures for the remedy of shortcomings found in the Internal Manual of MA and in 

authorization regarding the delegation of powers of MA to IBMA;  

 not all tested AfP were registered in ITMS within 5 calendar days in compliance with the 

valid Internal Manual of MA; 

 internal control system for the verification of adherence to the deadline defined in the 

Management System was not introduced – MA is obliged to complete the application 

approval process within 100 days of the AfNFC registration.   

 

at the level of IBMA (MH SR) 

 

 IBMA failed to register the outcomes of the on-the-spot check in ITMS by the deadline 

set up in the Internal Manual of IBMA;   

 Non-introduced internal control system for verification of adherence to the deadline 

specified in the Management System – IBMA is obliged to complete the application 

approval process within 100 days of the AfNFC registration. 
 

Because of the identified shortcomings, the audit organ passed the following statement on the 

effectiveness of the managing and control systems – assurance level 2, i.e., the system works 

correctly but certain improvements are necessary.   

 

The verification of the sufficiency of measures adopted and reflecting the recommendations for 

the elimination of shortcomings identified by government audit No.A342 shall be carried out in 

the second half of 2011. 

 

The report of the aforementioned system audit was sent to the EC on 22 December 2010. 
 

EC Audit 

 

From 27 – 29 October 2010 and 22 November – 3 December 2010, in compliance with Article 

14, Section 2 (a) and Article 72 of the General Regulations, auditing mission No. 2010-1222 was 

carried out by EC auditors, DG Employment, Social Affairs and Equal Opportunities. The EC 

audit was focused on the effectiveness of the managing and control systems and the assessment 

of the correctness of procedures applied in practice. Visits to selected projects comprised part of 

the audit performance.  

The auditing mission was divided into two phases: 

 

1. performance of the EC system audit at MA/IBMA; 

2. audit of the  EC operations, auditing visits of selected projects. 
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On 9 December 2010, a wrap - up meeting was held where the interim conclusions of the EC 

audit were submitted by the EC. The draft report of the EC audit will be submitted to the relevant 

subjects (MA, CA, OA) within 9 weeks of the completion of the audit and its conclusions as well 

as the measures adopted for the elimination of possible shortcomings will be included in the AR 

for 2011. 
 

2.1.4.3 System Audits of Profile Axes (carried out in the second half of 2010) 
 

Audit of the OLAF Central Contact Unit for SR (No. A362) 

The system shortcomings identified during the government audit included, in particular, the 

discrepancy of the ITMS national information system and the EC AFIS information system in the 

area of supplying data in required fields, a list of irregularities and their incorrect reporting to the 

EC.   

 

Audit of the Central Coordination Body (No. A347) 

The system shortcomings identified during the government audit included the wage formulation 

of certain tasks of the Beneficiary or the missing definition of the term “final user” and 

shortcomings within access to the CCB archive. Other less serious shortcomings were noticed in 

the area of ensuring the distinct identification of functions in approving the AfP, exceeding the 

deadlines established in the internal manual or guidelines in methodological areas coordinated by 

the CCB.    

 

Audit of the ISUF and CEDIS Information Systems (No. A361) 

Less serious shortcomings identified by the aforementioned government audit at the level of CA 

and audit organ related to the safety policy, the contracting of the provision of IT services and 

setting of passwords and access rights within the IS CEDIS and ISUF framework. 

 

Audit of the ITMS Information System (No. A360) 

The audit at the level of DataCentra and CCB identified less serious shortcomings concerning the 

contracting of ITMS operation and safety measures of the system (testing of recovery of system 

and emergency plan, making of backup copies of data and ensuring access in the system and in 

users’ profiles). 

 

Coordinator of Horizontal Priority Equality of Opportunities (HP EO) - MoLSAF SR (No. 

A365) 

The government audit identified system shortcomings such as the insufficient performance of the 

analysis and control of the expert HP evaluation and the analysis of monitoring reports, missing 

procedures for compliance checks of data provided to the MA with the data presented in ITMS, 

shortcomings within the communication of coordinator for HP EO with MA, failure to adhere to 

certain procedures defined in the internal manual.   

 

Shortcomings revealed through aforementioned system audits implemented in the second half of 

2010 will constitute the subject of subsequent verification in 2011.   

 

Based on the outcomes from the system audits implemented in the second half of 2010 and upon 

the completion of audits of operations in the first half of 2011, the standpoint regarding the 
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efficiency of the operation of the managing and control system of NSRF SR operational 

programmes for the referential period from 1 July .2010 – 30 June 2011 pursuant to Article 62 of 

Council Regulation (EC) No. 1083/2006, will be passed by the audit organ and then sent to the 

EC by 31 December 2011. 

 
 

2.1.5 Use of Funds by Category 

 

An overview of the use of funds by individual category, as per Part C of Annex II of Commission 

Regulation (EC) No 1828/2006 is provided in Annex 4. Annex 4 contains the table “Summary 

Breakdown of Allocated Community Contribution by Category in the Annual and Final Reports 

on Implementation”, which describes the allocated contribution from SF by categories according 

to individual combinations of codes for areas 1 to 5.   

As at 31 December 2010, the sum of 267,716,847.14 EUR was allocated for the OPE from the 

EC contribution for each combination of categories. All contributions were allocated under the 

form of financing 01 – non-repayable subsidy. Under measures 1.1, 1.2, 2.1, 2.2, 3.1, 3.2, 4.1 and 

4.2, contributions in four priority themes allocated under the Lisbon activity for the OPE (62, 72, 

73 a 74) were allotted to national and demand-driven projects.   

 

2.1.6 Contribution to the Lisbon Process  

 

Particular attention is paid to the OPE’s contribution to the Lisbon Process, including its 

contribution to achieving the objectives of Article 9 (3) of Council Regulation (EC) No. 

1083/2006.  

For implementing the Lisbon activities, the Slovak Republic allocated 59.35% of the 

expenditures to the Convergence objective and 85.57% of expenditures to the RC&E objective in 

the National Strategic Reference Framework. Based on this distribution of the contribution from 

funds between the individual expenditure categories by priority theme, the appropriation for the 

Lisbon activities in the OPE for 2007 – 2013 totals 593,089,515.00 EUR, i.e., 96% of the total 

allocation of 617,801,578.00 EUR. 

 

Table 11: Contrcted funds for priority themes in EUR 

Code 
Priority themes (Annex IV, Regulation No. 

1083/2006)  

Contracted funding (EU 

sources)  

% of allocation for 

Lisbon activities  

 Research and technological development (R&TD), innovation and entrepreneurship  

03 Technology transfer and improvement in 

cooperation networks between small and medium 

size businesses (SMEs), between these and other 

businesses and universities, post-secondary 

education establishments of all kinds, regional 

authorities and research centres and scientific and 

technological poles (scientific and technological  

Parks, technopoles, etc.) 

0.00 0.00% 

 Raising the adaptability of workers and firms, enterprises and entrepreneurs 

62 Development of lifelong learning system strategies 

in firms; training and services for employees to 

raise their ability to change; promoting 

entrepreneurship and innovation  

 

46,755,532.08 7.88% 

64 Development specific services for employment, 

training and support in connection with 

restructuring sectors and firms and development 

systems for anticipating economic changes and 

0.00 0.00% 
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future requirements in terms of jobs and skills  

 

 Improving access to employment and sustainability 

67 Measures encouraging active ageing and 

prolonging working lives  

0.00 0.00% 

70 Specific action to increase participation of 

migrants in employment and thereby strengthen 

their social inclusion  

0.00 0.00% 

 Improving the social inclusion of less-favoured persons 

71 Pathways to integration and re-entry to 

employment for disadvantaged people; combating 

discrimination in access to and progress in the 

labour market and promoting acceptance of 

diversity in the workplace  

0.00 0.00% 

 Improving human capital 

72 Design, introduction and implementation of 

reforms in education and training systems in order 

to develop employability, improving the labour 

market relevance of initial and vocational 

education and training, updating skills of trained 

personnel with a view to innovation and a 

knowledge-based economy  

146,744,293.78 24.74% 

73 Measures to increase participation in education 

and training throughout the life cycle, including 

through action to achieve a reduction in early 

school leaving, gender-based segregation of 

subjects and increased access to and quality of 

initial vocational and tertiary education and 

training  

28,971,607.06 4.88% 

74 Developing human potential in the field of 

research and innovation, in particular through 

postgraduate studies and training of researchers, 

and networking activities between universities, 

research centres and businesses  

25,673,892.99 4.33% 

Source of data: internal records of MA/IBMA 

 

As at 31 December 2010, the total sum of contracted funds by priority themes was 

248,145,325.91 EUR, representing 41.84% of the total sum (593,089,515.00 EUR) assigned in 

the NSRF SR for 2007 to 2013 (in Objectives C and RC&E) for Lisbon activities under the OPE. 

The contracting of funds from the allocation for Lisbon activities as at the end of 2010 at the 

level of 41.84% can be considered as adequate in relation to the status achieved at the end of the 

fourth year of the 2007 – 2013 programming period, and considering the fact that actual 

implementation of the OPE at the level of national and demand-driven projects began in 2009.   

 

In Slovakia, the Lisbon Strategy has been reflected in the document Competitiveness Strategy 

for the Slovak Republic to 2010 (National Lisbon Strategy) approved by SR Government 

Resolution No. 140/2005 of 16 February 2005.  It is based on the underlying philosophy of the 

Lisbon Strategy. One of the priority areas contained in the Lisbon Strategy for Slovakia is the 

knowledge-based society, whose development is influential for the country’s long-term 

competitiveness. 

 

Overall we can state that all calls and notices published and implemented in the monitored period 

have been focused in accordance with the Lisbon Strategy objectives for promoting a knowledge-

based society, encouraging lifelong learning, raising employability, improving interconnections 

between vocational training and labour market needs, etc. 
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In terms of the aforementioned facts, we can also point to national projects which were 

contracted and commenced in 2010. The national project “Evaluation of the Quality of 

Education at Elementary and Secondary Schools in the SR in the Context of Education Content 

Reform in Progress” also indirectly contributes to the above mentioned objective (promoting of 

knowledge-based society). The aim of this national project is the innovation and implementation 

of a national measuring system in order to monitor the developments and trends of education at 

elementary and secondary schools in terms of knowledge-based society needs and the needs of 

the labour market and to influence the effectiveness of reform intents and strategic decisions in 

the area of educational policy. At the same time, the aim of this project is to analyze the state and 

needs of education in the SR in terms of international studies in the area of key competences and 

to build the potential of pedagogues to monitor of education outcomes of their own school with 

respect to the school educational programme. The national project entitled “Competences for 

Practice” on the other hand, promotes system of developing work that involves staff working 

with youth (within informal education) as an upbringing tool for young citizens, which will also 

result in the indirect acquisition of new competences.   

 

IBMA ASFEU 
 

From 1 January to 31 December 2010, ASFEU contributed to the Lisbon process by developing 

the knowledge-based society thanks to its implementation of 481 projects, whose content focus 

encourages the development of key competences among the target groups defined in the calls 

under the OPE with the codes OPV-2008/1.1/01-SORO, OPV-2008/1.1/02-SORO, OPV-

2008/1.1/03-SORO, OPV-2008/1.1/04-SORO, OPV-2009/1.1/05-SORO 1.1 Transformation of a 

Traditional School to a Modern School, in the call with the code OPV-2009/1.2/01-SORO under 

measure 1.2 Promoting Innovative Forms of Education at Higher Education Institutions and 

Development of Human Resources in Research and Development, in the call with the code OPV-

2009/2.1/01-SORO under measure 2.1 Promoting Further Education in Selected Sectors, in the 

call with the code OPV-2009/3.1/01-SORO under measure 3.1 Raising the Education Level of 

Members of Marginalised Roma Communities, in the call with the code OPV-2009/3.2/01-SORO 

under measure 3.2 Raising the Education Level of Persons with Special Education Needs, in calls 

with codes OPV-2008/4.1/01-SORO, OPV-2008/4.1/02-SORO, OPV-2008/4.1/03-SORO, OPV-

2008/4.1/04-SORO under measure 4.1 Transformation of a Traditional School to a Modern 

School for the Bratislava Region OPE, in calls with codes OPV-2009/4.2/01-SORO, OPV-

2009/4.2/02-SORO under measure 4.2 Promoting Innovative Forms of Education at Higher 

Education Institutions and Development of Human Resources in Research and Development. 
 

Examples from Practice 

The project entitled “To Innovate the Content and Methods of Education at Elementary School in 

the Municipality of Sečovce with an Emphasis on Key Competences for the Knowledge-based 

Society Needs” was focused on the provision of sufficient entry information on the possibilities 

of using innovative methods and their benefits and methods of implementation in the teaching 

process to pedagogues involved in the implementation of the project at two elementary schools.  

Teachers took the course “Innovative Forms and Methods and Use of Information-

Communication Technologies (hereinafter referred to as the “ICT”)” during the education 

process and the course of pedagogical psychology. The project was also oriented on the content 

restructuring of education at the Komenského elementary school (ES) and the Obchodna ES t the 

use of innovative forms and methods of teaching and by ensuring teaching aids directly related to 

the innovative forms and methods of teaching. The following were the basic innovative forms 

and methods of teaching: project teaching, use of ICT technology and internet in work with 
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information, experience teaching. Special psychological methods for Roma pupils were 

implemented at ES Komenského. Work books were designed for pupils for developing 

knowledge in the area of ICT. Implementing newly acquired skills in the area of innovative 

methods and forms of education with the use of new teaching aids in practice, i.e., directly in the 

education process (with a special emphasis on pupils of the 1
st
 and 5

th
 years) were implemented 

under this project. New teaching aids and equipment, such as: data projectors, multifunctional 

equipment, computers, etc. were procured for the schools under this project.  

 

IBMA MH SR 

 

All of the contracted projects are focused on promoting further education of the healthcare staff 

with the fundamental element of lifelong learning of staff employed in the field of healthcare. 

The project directly contributes to enhancement of and improvement of access to quality lifelong 

learning for all healthcare workers employed in the territory of Objective C.  

 

Pursuant to the calls focused on replenishing the healthcare system with qualified specialists by 

means of promoting study in particular specialisations, the activities of the projects lay the 

foundations for stabilising and creating jobs in those specialisations that are lacking or 

insufficient in a given region. By replenishing the necessary specialists, there will be an 

improvement in the availability and quality of healthcare provided in the given region, which will 

result in an improved state of health among the region’s population. An improvement in the state 

of health contributes to raising labour productivity and the consequent improvement in regions’ 

competitiveness. The projects’ activities thus directly (through the stabilisation and creation of 

jobs) and indirectly (through improving of the state of health of the population) contribute to the 

Lisbon Process and to achieving the objectives of Article 9 (3) of Regulation (EC) No 1083/2006.  

The activities of projects in the calls OPV/ 2008/2.2/02, OPV 2009/2.2/01 and OPV 2009/2.2/02 

directly contribute to the Lisbon Process through their focus on raising the healthcare workers’ 

participation in lifelong learning and improving its quality and accessibility by means of 

digitalisation. Improving the professional skills of healthcare workers and the consequent 

increase in the quality of healthcare provision indirectly contributes to improving the state of 

health of the citizens in the SR. An improvement in the state of health contributes to raise labour 

productivity and the consequent improvement in the regions’ competitiveness.  

 

More detailed information regarding individual calls and notices is found in Chapter 3 of this 

report.   
 

On 3 March 2010, the EC approved the strategic document Europe 2020. This agenda is a 

continuation of the hitherto Lisbon Strategy. The strategy for smart, sustainable and inclusive 

growth is to determine the main aspiration of the EU by 2010; at the same time, it should be the 

way out of the economic crisis in the EU. In this strategy the EC indentifies three fundamental 

priorities of growth which must be implemented through measures at the EU and national levels. 

In concrete terms, it pertains to intelligent growth (promotion of knowledge, education and 

digital society) sustainable growth (enhancement of efficiency of our production with regard to 

our resources with simultaneous boosting of competitiveness) and inclusive growth (increasing 

participation in the labour market, acquiring skills and combating poverty). More detailed 

information concerning the connection between the current implementation of the OPE and the 

objectives of the Europe 2010 strategy is provided in Chapter 5 of this report.   

 

2.1.7 Description of Partnership Agreements 
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Partnership in the field of the preparation, implementation, monitoring and evaluation of 

programmes, in the field of publicity and information has proceeded in cooperation with the 

socio-economic partners, in various working groups and with coordinators of the individual HPs. 

 

Addendum 3 to the Letter on the Delegation of Powers, on the basis of which the MoESRS SR as 

the MA delegates powers for the implementation of the OPE was concluded by the IBMA 

ASFEU on 3 September 2009 and by the IBMA MH SR on 13 September 2009. The addenda 

were elaborated in connection with Act No. 37/2010 Coll. which changes and amends Act No. 

575/2001 Coll. on the Organization of Government Activities and the Organization of Central 

State Administration as amended, and which on 1 July 2010, changed the title Ministry of 

Education of the Slovak Republic to the title Ministry of Education, Science, Research and Sports 

of the Slovak Republic, and in case of ASFEU.  Similarly, in connection with Addendum 2 to the 

Foundation Deed of the Agency of the Ministry of Education of the SR for EU Structural Funds, 

on July 2010, the title Agency of the Ministry of Education of the SR for EU Structural Funds 

was changed to the title Agency of the Ministry of Education, Science, Research and Sports of the 

SR for EU Structural Funds.    

2.1.7.1 HP Working Groups 

 

The MA is a member of 4 working groups for the individual HPs: HP Marginalised Roma 

Communities (hereinafter referred to as the “HP MRC”), HP Equal Opportunities (hereinafter 

referred to as the “HP EO”), HP Information Society (hereinafter referred to as the “HP IS”) and 

HP Sustainable Development (hereinafter referred to as the “HP SD”). 

 
 

2.1.7.1.1 HP MRC Working Group 

 

The MA representative is a member of the Working Group for the HP MRC (hereinafter referred 

to as the “MRC WG”) the Interdepartmental Evaluation and Selection Committee for Local 

Comprehensive Approach Strategies (referred to as the “IESC LCAS”) and the Comprehensive 

Approach Monitoring Group (referred to as the “CAMG”). 

 

In 2010, the MA cooperated intensively with the HP MRC coordinator – the Office of the 

Government Plenipotentiary for Roma Communities (hereinafter referred to as the “OGPRC”) in 

updating the MA managing documentation and the managing documentation for the HP MRC 

coordinator resulting from the update of the Management System.   

 

On 3 May 2010, the 1
st
 session of the HP MRC Working Group was held.  Its main agenda was 

the approval of the updated HP MRC Implementation Coordination System (hereinafter referred 

to as “ICS”), version 3.0. Among others, the coordinator proposed omitting the annex to ICS “HP 

MRC Project Indicators” because of the fact that it is an open system which can be continuously 

changed. Thus the project indicators will constitute the annex to the Internal Procedures Manual 

for the HP MRC Coordination Department and will be publicized on website of the HP MRC 

coordinator.   

On 28 July 2010, the MRC WG approved the updated ICS HP MRC version 3.1 with effect as at 

2 August 2010 via a per-rollam procedure.  

 

 

On 3 May 2010, the first session of IESC LCAS was also held. Its main agenda was the 

provision of information on the state of the Comprehensive Approach Local Strategies. 
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The second session of IESC LCAS was held from 19 to 21 May 2010, where the information 

regarding the preparedness of approving Applications for the provision of LCAS support was 

provided (information on formal evaluations, expert evaluation, the drawing of indicative 

allocations by OP). Subsequently, the members approved 150 applications for the provision of 

LCAS support which passed the expert evaluation at OGPRC.   

 

 

On 22 June 2010, the members of IESC LCAS modified the Binding Declaration on Provision of 

LCAS Support through a per-rollam procedure.  It formed Annex 3 to the Pilot Call for the 

submission of Applications for Provision of LCASA Support. 

The updated statute of IESC LCAS with effect as of 2 August 2010, was approved through a per-

rollam procedure on 28 July 2010. Further updating of the statute, which stems from the 

amendment to the competence act, was approved through a per-rollam procedure on 30 

November 2010. 

On 3 December 2010, the updated statute of CAMG was also approved through a per-rollam 

procedure. The proposal for amendment to the stature stems from the amendment to the 

competence act and changes in the statute of the SR government plenipotentiary for Roma 

communities.  

 

 

On 21 October 2010, an MA and IBMA ASFEU working meeting was held on the premises of 

OGPRC regarding the issues of publishing calls for the submission of AfNFC under the OPE, 

regarding the allocation of 200,000,000.00 EUR allocated in the NSRF for MRC, particularly the 

sum of 17,000,000.00 EUR contracted from the OPE within the framework of the trilateral 

Agreement on Mutual Cooperation and Coordination in the implementation of HP MRC.  On 26 

November 2010, the material from OGPRC entitled Draft Measures Concerning the 

Improvement of the Use of EU SF for the Inclusion of MRC was sent to the relevant MA, in 

which issues leading to more distinctive progress in implementing the projects relevant to HP 

MRC were discussed.   

 

 

2.1.7.1.2 HP EO Working Group 

 

The representative of the MA RO is a member of the HP EO working group. The Department of 

Gender Equality and Equal Opportunities of the SR Ministry of Labour, Social Affairs and the 

Family (hereinafter referred to as the “MoLSAF SR“) is entrusted with the coordination of HP 

EO.  

On 8 April 2010, a bilateral meeting of coordinators and representative of MA for OPE and both 

IBMA – ASFEU and MH SR, was held on the premises of the MoLSAF SR.  This meeting was 

initiated by the HP EO coordinator with the aim to consult and find joint solutions for 

shortcomings identified in the monitoring of HP EO indicators by the MA for OPE, which were 

pointed out in mutual correspondence prior to this meeting (more detailed information can be 

found in section 4.3 of this report). In the end, the representatives of the MA discussed the 

comments regarding the ICS HP EO which were subsequently submitted within the comment 

procedure to the HP EO coordinator.   

The HP EO working group met once in 2010. The agenda of the meeting on 19 April 2010 

included the discussion on and approval of changes to ICS HP EO, version 5.0 and informing the 

members of the working group regarding the ensuring of the HP EO evaluation. Changes to ICS 

HP EO resulted from the Management System update, version 4.0, CCO No. 3 methodological 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
41 

instructions regarding the design of the use of indicators and the partial evaluation of HP EO 

implementation in individual OP.   

Based on the comments sent by individual members of the working group prior to the meeting, 

the changes to ICS HP EO were approved. Issues regarding the elaborating of the Information on 

the Contribution of OP to HP EO formed another item on the agenda.  

 

2.1.7.1.3 HP IS and HP SD Working Group 

 

The activities of the IS working group arise from the statutes of the HP IS working group in the 

wording of Addendum 1 with effect as of 25 May 2009 and Addendum 2 with effect as of 23 

August 2010.  The activities of the working group for HP SD arose from the statutes of the HP 

SD working group in the wording of Addendum 1 with effect as at 25 May 2009 and Addendum 

2 with effect as of 23 August 2010.   

The HP SD coordinator at the working level is the Knowledge-Based Society Priorities 

Coordination Department, the European Policy and Knowledge-Based Society Section at the 

Government Office of the SR (hereinafter referred to as the “GO SR”). In 2010, the HP IS and 

SD met once on 15 April 2010 at the 8
th

 joint session of the HP IS and HP SD working group. 

The meeting’s agenda included the approval of ICS HP IS for the period of 2007-2013, version 

5.0, approval of ICS HP SD for the period of 2007-2013, version 5.0, provision of instructions on 

the elaboration of the Information on the Contribution of OP to HP IS and HP SD for 2009 and 

discussion regarding implementation issues identified by the HP IS and HP SD coordinator. 

 

Outside of the session of the working group, decision (1/2010) in the form of a per-rollam 

procedure was held from 12 to 23 August 2010 regarding Addendum 2 to the Statutes of the HP 

IS working group in the wording of Addendum 1 with effect as of 25 May 2009 and decision 

1/2010 in the form of a per-rollam procedure regarding Addendum 2 to the Statutes of HP SD 

working group in the wording of Addendum 1 with effect as of 25 May 2009. The conclusion of 

the aforementioned per-rollam decisions was the approval of Addendum 2 to the Statutes of the 

HP IS working group in the wording of Addendum 1 with effect as of 25 May 2009 and the 

approval of Addendum 2 to the Statutes of the HP SD working group in the wording of 

Addendum 1 with effect as of 25 May 2009.   

 

In addition to the session of the working group for both HP, a working meeting of the HP IS and 

SD coordinator with the MA was held based on the initiative of the for HP IS and HP SD 

coordinator in order to harmonise substantial documents related to the HP IS and SD coordinator 

and the MA. Representatives of both IBMA (ASFEU and MH SR) also participated in this 

meeting.  

Within the framework of discussion, agreement was reached regarding the need for the 

harmonization of substantial documents related to the HP IS and SD coordinator with the MA. 

The conclusion of this meeting in connection with the ICS HP IS and ICS HP SD comment 

procedure was the need for updating Annex 2 (Set of measurable indicators for HP IS/HP SD by 

individual OP) of ICS HP IS and ICS HP SD reflecting the currently valid code list of project 

indicators. The MA undertook to ensure the definition of the outcome indicators with relevance 

to HP IS and HP SD in the list of indicators in the future calls and notices. The MA also agreed 

to ensure the elimination of the relevance of projects to HP IS and HP SD in ITMS in 

cooperation with the CCO.  

 

 

 

2.1.7.2 Central Evaluation Committee of the NSRF and the Evaluation Working Group 
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The Central Evaluation Committee of the NSRF (hereinafter referred to as the “CEC”) was 

established as an advisory body to the CCB. The CEC comprises MA representatives from all of 

the operational programmes. In the framework of preparing the OPE Evaluation Strategy, the 

evaluation working group was created at the Department for the OPE in 2008. Further 

information on the CEC and the evaluation working group is provided in Chapter 2.7.2 of this 

2010 Annual Report. 

 

2.1.7.3 Working Group for Publicity 

 

The MA is a member of the Working Group for Information and Publicity (hereinafter referred to 

as the “PWG”) at the CCO level and the PWG at the MA and IBMA levels.     

 

The PWG at the CCO level met on 30 July 2010 and 17 December 2010. The first meeting was 

called to provide information on planned and implemented activities in the field of information 

and publicity in 2010 by CCO (including related changes connected with the delimitation of 

CCO at GO SR, individual MA and coordinators of HP) as well as information from the session 

of the INFORM group at the level of EC in Brussels (on 15 – 16 June 2010). The participants of 

the working group discussed the current issues concerning the evaluation of communication 

plans and public opinion surveys for NSRF and individual OP. The conclusion of this meeting 

was dedicated to issues concerning contributions to EUROKOMPAS - the joint information 

bulletin about EU funds.   

 

At the second meeting on 17 December 2010, information was presented regarding changes 

connected with the delimitation of the CCO to the Ministry of Transportation, Construction and 

Regional Development of the SR, activities implemented in the area of information and publicity 

in 2010 and planned activities for 2011 of the CCO as well as the representatives of individual 

MA and HP coordinators. Members of the PWG were informed of the conclusions from the 18 – 

20 November 2010 session of the INFORM working group. The CCO presented a proposal 

related to a test version of the Map of Implemented Projects and asked the members of PWG for 

comments.  

 

The PWG at the MA level and IBMA officers met on 20 December 2010. At this meeting 

activities implemented in the area of information and publicity for 2010 and activities planned 

for 2011 were presented. The MA representatives informed the IBMA representatives of the 

course of sessions of the coordination of the MA/CCO working group, information from the 

sessions of the INFORM working group at the national level and from the 1
st
 year of EuroPCom 

– the European conference on public communication. Current issues and problems were also 

discussed (publicizing information in bulletins on EU funds – EUROKOMPAS, RIO, publishing 

of calls and related provision of information, etc.)  

 

The MA representative is a member of the INFORM Network working group at the 

supranational level, More detailed information is provided in section 7.3.4 of this report.  

2.1.7.4 Working Group Regarding Article 325 of the Treaty on the Functioning of the EU 

 

The working group regarding Article 325 of the Treaty on the Functioning of the EU, which 

is predominantly composed of MA, CCO and CA officers, meets several times a year at the GO 

SR. On 26 January 2010, it met in order to reach an agreement regarding the final version of the 

2009 questionnaire for the SR, which concerned the implementation of Article 280 Section 5 of 
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the Treaty on the Functioning of the EU (after the Lisbon Treaty, this pertains to Article 325 of 

the Treaty on the Functioning of the EU) and in concrete terms it was focused on the measures of 

combating fraud and all illegal activities which negatively affect the financial interests of the EU.  

 

Additional sessions of this working group were held on 14 September 2010 and 17 December 

2010 in order to come to an agreement on the procedures for elaboration of the Questionnaire 

concerning the implementation of Article 325 of the Treaty on the Functioning of the EU. The 

theme of this questionnaire, which the EC and the member states selected for the questionnaire 

for 2010, was related to the risk of the double financing of projects in the area of coherence 

policy. The participants agreed to another meeting in January 2011 at which the questionnaire 

was completed.  

 

2.1.7.5 Working Group for Irregularities  

 

The working group for irregularities was founded by the Managing Committee for the Protection 

of the Financial Interests of the European Community in the SR under the administration of the 

GO SR.  At the 11 February 2010 session on issues concerning the application of the 

“Irregularity Management System” (hereinafter referred to as the “IMS”) and its implementation 

at the national level, extended definitions of types of irregularities and specification of use of 

codes from the OLAF EC code list “Revealing Method” were discussed.   

At the 8 March 2010 session, the working group discussed the issues regarding IMS and its 

implementation at the national level, extended definitions of types of irregularities and the 

specification of the use of codes from the OLAF EC code list “Revealing Method”.  

 

Another session was held on 29 April 2010 and was dedicated to the conclusions of government 

audit A 267, implemented at the department for the protection of the financial interests of the EU 

and combating corruption of the GO SR, approval of the material entitled Extended Definitions of 

Types of Irregularities, specification of the use of codes from the OLAF EC code list “Revealing 

Method” and the possible revision of the OLAF EC code list in ITMS.  

 

On 13 September 2010, the Annual Report on Irregularities for 2009 was approved per-rollam.   

 

2.1.8 Specifics for ESF Programmes 

 

The support of fundamental rights, non-discrimination and equal opportunities is one of the 

fundamental principles applied in the EU.  

Pursuant to Article 10 of Regulation (EC) No 1081/2006, the theme of gender equality is 

implemented horizontally in the OPE as a component of HP EO. In the MA calls and direct 

awards and calls for the submission of demand-driven projects and notices for national projects 

in both IBMA, NFC applicants are provided with the necessary information on the theme of 

gender equality, which should help guarantee compliance with gender equality in every 

implemented project. National and demand-driven projects under the OPE represent a positive 

contribution to declared arrangements the HP EO for avoiding and eliminating discrimination on 

the basis of ethnicity and race, gender, religion or beliefs, sexual orientation and health 

impairment. 

 

Strengthening the social integration of migrants and improving their employment is promoted 

under OP Employment and Social Inclusion implemented by the MoLSAF SR.  
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The promotion of social inclusion of persons with special educational needs by enabling their 

access to education and inclusion in the educational system under the OPE is promoted through 

measure 3.2 Raising the Education Level of Persons with Special Education Needs. In 2010, 

a total of 20 projects were implemented under the published call “Innovation of the Methods and 

Forms of the Upbringing-Education Process and Design of Further Educational Programmes for 

Disabled Persons”, which was published in 2009. The aim of the activities of the implemented 

projects was to promote the key competences of disabled pupils and pedagogical staff at special 

SS through the use of new teaching materials and teaching aids and thus enable the access of 

disabled persons to education at secondary schools.    

 

The project implemented by the European Educational Academy in Bratislava is an example.  

The project’s objective is to improve the ICT skills of disabled persons with SEN (special 

educational needs) by offering a course.  In other words, the goal is increased computer literacy, 

what will be demonstrated by the granting of an ECDL Start certificate. Through the 

implementation of this objective, participants will increase their chances of finding 

administrative and mid-level management positions involving computer-related activities.  They 

will be able to find a new ICT jobs via new forms of classified advertisements and employment, 

with distance working – teleworking being one of them, or on the open labour market thanks to 

their generally transferable skills.   

 
Through measure 3.1, Raising of the Education Level of Members of Marginalized Roma 

Communities, the OPE contributes to the conditions necessary for raising the education level of 

this target group and labour market entry.  In 2010, at total of 49 projects were implemented 

under the call “Programmes and Courses for Elementary School Pupils from Marginalized Roma 

Communities” published in 2009. The aim of the implemented project activities was to mobilize 

and motivate pupils from MRC and introduce innovative teaching methods as a tool for the 

inclusion of MRC in the teaching process and society.    

 

The Pečovská Nová Ves Elementary school (ES) and kindergarten is an example. The project 

outcome will be the incorporation of newly designed educational programmes, pedagogical 

documentation, programmes and activities in the school educational programme. Thus teachers 

will achieve higher professional levels and quality input for the provision of the professional 

preparation of pupils from MRC which they will continue to use in formal instruction on one 

hand and in a preparatory course and day-long upbringing care programmes on the other. Key 

competences acquired by pupils will constitute the basis for their successful mastery of formal 

education as well as further education at secondary schools. A variety of programmes will 

contribute to the active approach of pupils and their increased willingness to attend school even 

after school hours. The target group of pupils from MRC thus increases the chances for their 

assertion in education and subsequently on the labour market.  

 

Members of MRC, who are participants of the target group, are involved in the implementation 

of national and demand-driven projects even within the framework of other OPE measures. This 

particularly pertains to measure 1.1, through which the OPE boosts integration in their social 

inclusion. More detailed information on 1.2 measure implementation is found in section 3.1 of 

this report.   

 

 

 

 

Transnationality and Innovations 
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Transnationality is horizontally implemented in the OPE within the framework of all priority 

axes. It is promoted through national projects which, based on notices containing activities with 

an international dimension, also incorporate the transfer of foreign experience in their activities, 

particularly through stays abroad and mobility involving partnership institutions.   

 

Under the national project “Evaluation of the Quality of Education at Elementary and Secondary 

Schools in the SR in the Context of the Content Reform of Education in Progress” (in progress 

from June 2010) expert stays and trips of the expert staff of beneficiaries, as well as of the 

pedagogical and expert staff of schools will be implemented with the aim to benefit from the 

established cooperation with partnership organizations abroad and acquire positive experience in 

terms of the objective evaluation of the quality of education.  Cooperation will take place within 

the framework of the implementation of business trips abroad, expert seminars and counselling 

with institutions with many years of experience in the area of national testing and which have 

education quality monitoring systems at several education levels. For this purpose, foreign 

experts in the area statistical and financial literacy and foreign lecturers will participate in this 

project. At the same time, expert lectures by foreign lecturer will be held within the framework 

of reciprocal visits of expert staff. 

 

The promotion of trans-national activities is also implemented through calls for the submission of 

AfNFC for measures 1.2 and 4.2, which were published in December 2010 through IBMA 

ASFEU. Projects under these calls will promote the international cooperation of higher education 

institutions (hereinafter referred to as the “HEI”) the influx of internationally recognized experts 

to Slovakia and the mobility of foreign experts to Slovakia with the aim of enhancing the quality 

of doctoral study.  

 

The project’s objectives are already being implemented in projects under calls for measures 1.2 

and 4.2 published in 2009 which feature the involvement of HEI students and HEI doctoral 

students in regional and international events within EU countries with the aim to promote 

international cooperation and the engagement of doctoral students in the international scientific 

community through the preparation of doctoral studies programmes in cooperation with foreign 

universities in EU countries.  

 

The project carried out by Matej Bel University in Banska Bystrica “Promotion of Teaching of 

Study Programmes”  focuses on the improvement of doctoral studies in biophysics and British 

and American Studies through the preparation and implementation of joint programmes of 

doctoral studies with renowned universities in France (Univerzita Paris VI University, Paris), 

Spain (Autónoma University, Madrid and Jaén University) the Netherlands (Utrecht University) 

and the Czech Republic (Ostrava University in Ostrava). The implementation of the outputs of 

activities will lead to the transfer of knowledge from all doctoral studies programmes, which will 

benefit from all of the acquired knowledge and which could subsequently be used for the 

preparation of other joint programmes of doctoral studies with foreign universities leading to the 

awarding of double diplomas.   

The Faculty of Economics of Matej Bel University plans to design a study programme in English 

under the project “Enhancement of the Quality of Management and Higher Education at UMB”, 

which would be targeted on regional planning and the development of tourism carried out in 

cooperation with partnership HEIs in the Czech Republic, Estonia, Finland, Germany and Great 

Britain. The programme of studies focused on financial management in the European space in 

cooperation with partnership universities in France is another planned for programme in English 

and French. The programme of studies aimed at communication and public relations in 
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cooperation with partnership universities in France and Romania should be conducted in English, 

French and German.  The UMB plans to create a programme of studies in English focused on 

financing, the banking industry and investments in cooperation with partnership HEIs in the 

Czech Republic, Netherlands and Slovenia.  

 

The model from the Beneficiary’s partnership cooperation with Ireland was used for the design 

of an e-learning educational module under the project of the Slovak Medical Chamber which is 

implemented through IBMA MH SR. The project is innovative due to the fact that it introduces 

distance education regarding the continuous training of physicians, which up to now, has only 

existed in the form of physical participation. 

 

The theme of innovation under the OPE is also implemented horizontally within all priority axes.    

Innovation activities are particularly implemented through national and demand-driven projects 

under measure 1.1 (in mirror fashion under measure 4.1) which will lead to the innovation of the 

content and methods of teaching at ES and SS and the improvement of education outcomes for 

labour market needs in a knowledge-based society and the innovation of teaching materials and 

teaching aids through the use of modern technology in the teaching process.  The national 

projects “Modernizing the Educational Process at Elementary/Secondary Schools”, the aim of 

which is to innovate and modernize the content , methods and outputs of teaching process for 

new competences at Modern School of 21
st
 Century, can serve as a good example. Multimedia 

digital content for 3 educational modules: Digital Literacy, Modern Teaching Technology in the 

Work of Teachers and The Use of ICT in a Given Subject for 10 Subjects was designed under the 

national project “Modernizing the Educational Process at Elementary Schools” (natural science, 

mathematics, physics, chemistry, geography, Slovak, history, music, art and subjects for the 1
st
 

level of elementary school – basic school). The digital library, which provides study materials, 

was also available for the participants. The project of the Žilina self-governing region entitled 

“Pilot Centres of Vocational Training in the Žilina Self-governing Region” under which 

language training was boosted in the form of the use of digital software in the teaching process, 

can serve as another example.   

In the project of D.I.O. spol. s r. o entitled “Further Education is a Way to Increasing the 

Qualifications of Staff and Managers in the Construction Sector”  (measure 2.1) the content of a 

newly designed curriculum of selected programmes will be processed in electronic form and 

instructors will be supplied with sufficient knowledge and competences for use of progressive 

and multimedia forms of teaching.   

Innovation activities are applied and MRC social inclusion is boosted through the activities of 

projects implemented under measure 3.1. The majority of projects are targeted on the design of 

alternative curricula which ES will be able to use for modifying the content of education for 

children coming from MRC (reduction of content, more practical orientation, learning through 

experience, alternative forms of education).   

Under measure 3.2, the project activities are oriented on the innovation of methods and forms of 

the upbringing-educational process at special schools with the aim to promote key competences 

of disabled pupils and the pedagogical staff of special schools through the use of new teaching 

materials and aids and thus enable disabled persons access to education. The aforementioned 

project implemented by the European Educational Academy in Bratislava is an example from 

practice.   

The project of the Slovak Healthcare University in Bratislava entitled “Development Programme 

for Slovak Healthcare University in Bratislava” is implemented under measure 4.2.  Its aim is to 

create e-learning forms of study programmes for all of the faculties of this university. New e-

learning forms of education in individual courses will be benefit students since they will acquire 

a basic overview of terms, legislation and organization of bio-medicinal research. Their 
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orientation on science and research will be promoted, practical part of teaching will be innovated 

and quality of university science and research will be enhanced.  Organizing a Scientific Summer 

School in the interest of scientific-research work development is also an innovative element 

under this project.   

The element of innovations may be also incorporated in projects under call OPV  2010/2.2/02 

published by IBMA MH SR in December 2010 since they can incorporate educational activities 

aimed at the enhancement of skills of healthcare workers with latest modern diagnostic and 

treatment procedures. Such projects may also have an effect on the development of innovations 

in form of their introduction in medical practice.   

The innovative aspect is also brought by projects implemented by individual upper-tier territorial 

units (hereinafter referred to as the “UtTU”) under measure 2.2, since through their 

implementation, a system of support of specialized study to stabilize experts in regions, which 

did not exist before, is introduced. The project of the Slovak Chamber of Nurses and Midwives 

entitled “Evaluation of Continuous Education of Nurses and Midwives”, which engages the 

innovate, heretofore non-existent methods of the electronic assessment of the continuous learning 

of nurses, is a similar example.  

Under call OPV 2010/2.2/01 published by IBMA MH SR, one AfNFC was approved, which 

brings an innovative aspect, i.e. education for the needs of the performance one-day surgery. One 

day surgery is relatively infrequently represented in the SR and education in the area of one day 

surgery processes has been absent.  

 

Assistance by Target Groups and Equality of Opportunities 

 

More detailed information regarding the breakdown of participants of national and demand-

driven projects and TA projects implemented under priority axes 1 – 5 for the reviewed period is 

provided in Table 12. Data on project participants are provided according to the nature of the 

OPE target groups; in other words, this pertains to pupils and students of ES and SS, higher 

education students and pedagogical staffs.   

Table 12 presents data defined by implementation regulations, Annex  XXIII and target groups 

are divided according to gender, status in the labour market, educational achievement and 

according to levels of vulnerability in compliance with national regulations.  

 

Table 12: Monitoring of target groups from 1 January 2010 to 31 December 2010 

Breakdown of project participants 

Indicator 

Calendar year 2010 

Participants entering Participants leaving Participants carrying over 

Total 
Of which 

women 
Total 

Of which 

women 
Total 

Of which 

women 

Total number of participants  48,531  29,066  12,190  7,055  40,335  27,142 

Breakdown of participants according to the status at the labour market 

Employed  17,103  13,855  5,447  4,220  19,270  16,683 

Of which self-employed  323  143  123  86  231  198 

Unemployed  6 4   1  0  0  0 

Of which long-term unemployed  4  4  0  0  0  0 

Inactive persons  31,422  15,207  6,742  2,835  21,065  10,459 
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Of which students/vocational 

training participants 
 28,810  13,898 6,122  2,560 20,835   10,061 

Breakdown of participants by age 

Youth (aged 15 - 24 )  11,204  5,492  3,791  1,444  9,553  4,330 

Older persons (aged 55 - 64)  1.969  1.503  297  209  1.400  1.069 

Breakdown according to vulnerability groups in compliance with the national regulations 

Migrants  14  10  8  2  30  18 

Minorities  5,686  2,786  505  282  927  604 

Disabled persons  1,454 700   80  39  244  129 

Other disadvantaged persons  1,440  611  153  54  337  180 

Breakdown by educational attainment  

Primary of lower secondary 

education (ISCED 1 and 2) 
 18,788 9,300  5,356  2,101  15,952  7,334  

Upper secondary education 

(ISCED 3) 
 2,795 2,467  1,065  616  1,809  1,577  

Post-secondary non-tertiary 

education (ISCED 4) 
 547 493  61  43  695  344  

Tertiary education (ISCED 5 and 

6) 
 14,866  10,739  4,724  3,818  17,549  14,954  

Source: MA 

 

According to the data from Table 12, from the evaluated monitoring reports of national and 

demand-driven projects for 2010 it can stated that 48,531 participants were involved in the 

project implementation during the reviewed period, of which 29,066 (60%) were women 

and 19,465 (40%) were men. Generally, it may be said that the participants of the target groups 

(teaching staff) of the projects contracted in previous years comprise more women than men, due 

primarily to the fact that education is one of the areas with a lower average remuneration 

(horizontal professional gender segregation). 

In terms of the breakdown of participants by age, as in the previous years, there was a significant 

representation of persons in the 25 to 54 age range (this age group is not monitored separately) 

with the total number of participants in the 25 to 54 age range at 35,358 persons (73%). 

Representation of participants in the 55 to 64 age range amounted to 1,969 persons (4%) and in 

11,204 pupils or students (23%) the 15 to 24 age range. 

In terms of the breakdown of participants by status in the labour market, the table shows that in 

2010 higher emphasis was focused in projects on studying persons (31,422 persons, i.e., 65%) 

than on employed persons (17,103 persons, i.e. 35%). 

In terms of the breakdown of participants by educational achievement, approximately an equal 

number of participants had primary or lower-secondary education (18,788 persons, i.e., 38%) and 

tertiary education (14,866 persons, i.e., 30%). 

 

2.2 Information on Compliance with Community Law 

 

During the reported period, the MoESRS SR, as the MA for the OPE and the ASFEU and the 

MH SR as the IBMA, did not record any breaches of European Community law, which in the 

framework of the OPE implementation comprises primarily:  
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 Council Regulation (EC) No 1083/2006 of  11 July 2006 laying down general provisions 

on the European Regional Development Fund, the European Social Fund and the 

Cohesion Fund and repealing Regulation (EC) No 1260/1999 as amended by Council 

Regulation (EC) No 1341/2008 of 18 December 2008; 

  Council Regulation (EC) No 284/2009 of 7 April 2009 amending Regulation (EC) No 

1083/2006 laying down general provisions on the European Regional Development Fund, 

the European Social Fund and the Cohesion Fund concerning certain provisions relating 

to financial management; 

  Regulation (EC) No 1081/2006 of the European Parliament and the Council of 5 July 

2006 on the European Social Fund and repealing Regulation (EC) No 1784/1999; 

  Commission Regulation (EC) No 1828/2006 of 8 December 2006 setting out rules for the 

implementation of Council Regulation (EC) No 1083/2006 laying down general 

provisions on the European Regional Development Fund, the European Social Fund and 

the Cohesion Fund and of Regulation (EC) No 1080/2006 of the European Parliament and 

the Council on the European Regional Development Fund; 

  Council Regulation (EC) No 1605/2002 of 25 June 2002 on the Financial Regulation 

applicable to the general budget of the European Communities;  

 Commission Regulation (EC) No 2342/2002 of 23 December 2002 laying down detailed 

rules for the implementation of Council Regulation (EC) No 1605/2002 on the Financial 

Regulation applicable to the general budget of the European Communities;  

 Council Regulation (EC) No 2185/96 of 11 November 1996 concerning on-the-spot 

checks and inspections carried out by the Commission in order to protect the European 

Communities’ financial interests against fraud and other irregularities; 

  Council Decision No 702/2006 of 6 October 2006 on Community strategic guidelines on 

cohesion; 

  Regulation (EC) No 396/2009 of the European Parliament and the Council of 6 May 

2009 amending Regulation (EC) No 1081/2006 on the European Social Fund to extend 

the types of costs eligible for a contribution from the ESF; 

  Commission Regulation (EC) No 846/2009 of 1 September 2009 amending Regulation 

(EC) No 1828/2006 setting out rules for the implementation of 1083/2006 laying down 

general provisions on the European Regional Development Fund, the European Social 

Fund and the Cohesion Fund and of Regulation (EC) No 1080/2006 of the European 

Parliament and the Council on the European Regional Development Fund;  

 Council Regulation (EC) No. 85/2009 of 19 January 2009 amending Regulation (EC) No. 

1083/2006 laying down general provisions on the European Regional Development Fund, 

the European Social Fund and the Cohesion Fund concerning certain provisions related to 

the financial management;  

 Commission Regulation (EC) No 832/2010 of 17 September 2010 amending Regulation 

(EC) No 1828/2006 setting out rules for the implementation of Council Regulation (EC) 

No 1083/2006 laying down general provisions on the European Regional Development 

Fund, the European Social Fund and the Cohesion Fund and of Regulation (EC) No 

1080/2006 of the European Parliament and the Council on the European Regional 

Development Fund; 

 Regulation (EC) No 539/2010 of the European Parliament and the Council of 16 June 

2010 amending Regulation (EC) No. 1083/2006 laying down general provisions on the 

European Regional Development Fund, the European Social Fund and the Cohesion Fund 
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concerning simplifying certain requirements and certain provisions related to the financial 

management. 

 

In connection with general provisions and in accordance with the Management System and the 

Letter on the Delegation of Powers, the ASFEU and the MH SR, are responsible at their level for 

the effectiveness of OPE management in accordance with EU rules and the institutional and 

financial systems of the SR. 

  

In the event of discrepancy between a particular standard under SR national law and a particular 

EC standard, Community law shall prevail on the basis of applying the principle of direct effect. 

 

2.2.1 Legislative Changes in the SR 

 

On 1 December 2009, Act No. 568/2009 Coll. on Lifelong Learning and on the amendment of 

certain Acts, was passed, which entered into effect in 2010. The act provides for lifelong 

learning in which further education links to the educational grade attained in school education 

and the accreditation of further education programmes, lays down the rules and procedures for 

validating and recognising results of further education focused on the acquisition of partial 

qualification and full qualification, provides for a national qualification system, an information 

system of further education, a system of monitoring and forecasting of the educational needs in 

further education, the verification of compliance with the accreditation conditions and 

compliance with the conditions for granting a licence to perform exams for validating 

professional competence. 

 

On 3 February 2010, Act No. 57/2010 changing and amending Act No. 528/2008 Coll. on Aid 

and Support from Community Funds in wording of Act No. 266/2009 Coll. and on the 

amendment to certain Acts was passed. The aim of the act’s amendment was to regulate the 

provisions of Act No. 528/2008 Coll. on Aid and Support from Community Funds in the wording 

of Act No. 266/2009 Coll. based on the initiatives from practice. In addition to the provisions 

concerning OPO in the area of transportation, employment and social inclusion, fisheries and OP 

Interact, the Act also incorporates regulations in the area of financial management for the 

provision of aid and support. The relevant amendment complements the Act by a provision 

concerning the performance of control of the project by MA based on Article 60 on General 

Regulations and Article 13 on implementation regulation. 

 

Act No. 575/2001 Coll. on the Organisation of the Activities of the Government and 

Organisation of the Central State Administration as amended was amended 3 times in 2010, 

through Act No. 37/2010 Coll. of 20 January 2010, Act No. 372/2010 Coll. of 7 September 2010 

and Act No. 403/2010 Coll. of 13 October 2010, and in the context of the OPE, the first and the 

third amendments to this Act were of the most significance. Act No. 37/2010 Coll. as of 1 July 

2010, besides others, extended the competence of GO SR to the area of the coordination of the 

use of Community funds. This pertained to the transfer of competences of CCO performance 

from the Ministry of Construction and Regional Development of the SR to the GO SR with the 

aim to concentrate competences in the area of coordination of Community policies and EU in one 

spot. The Act also implemented the change of the title of the “Ministry of Education of the SR” 

to the “Ministry of Education, Science, Research and Sports of the SR” due to the fact that 

MoESRS SR is responsible for creating conditions for the implementation of research and 

development by designing coordination, legislative and financial tools in the area of science and 

technology and international scientific-technical cooperation.   
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As of 1 January 2011, Act No. 403/2010 Coll. transferred the competence of CCO performance 

from the GO SR to the Ministry of Transportation, Construction and Regional Development of 

the SR. This step was justified by the urgent need to increase the efficiency of Community funds 

drawing.   

 

On 1 January 2010, Act No. 503/2009 Coll. amending Act No. 25/2006 Coll. on Public 

Procurement and on amendments to certain Acts entered into effect. The aforementioned Act 

was also amended through Act No. 73/2010 Coll. of 2 March 2010.  

 

On 9 December 2010, Act No. 546/2010 Coll. Supplementing Act No. 40/1964 (Digest) Civil 

Code as amended and amending certain Acts was passed. The aforementioned Act that 

entered into effect in 2010, stipulates the obligation for legally bound entities (general 

government subjects as defined in the Act) to publicize agreements concluded in the Central 

Register of Agreements or on their own website. The aim of the Act is to introduce rules for 

ensuring transparent and economic handling of public property and funds.    

 

2.3 Serious problems encountered and measures taken to overcome them 

 

With effect during the monitored period and with regard to the framework of the procedure stated 

in Article 62 (1) (d) (i) of Regulation (EC) No 1083/2006 and according to Article 10 of 

Regulation (EC) No 1081/2006, no serious problems were encountered in the context of OPE 

implementation (legislative changes preventing attainment of OPE implementation, changes in 

eligible activities, changes in target groups, applicants and eligible expenditures in the 

framework of the OPE, changes in the framework of the NSRF, etc.) it was not necessary for the 

MA for the OPE or the MC OPE to adopt any extraordinary measures to address such problems 

(see Table 13). 

 

Table 13: Monitoring of the implementation of measures adopted for problems defined 

Problems identified Measures adopted Measures implemented 

0 0 0 
Source: MA 

 

2.4 Changes in Operational Programme Implementation 
 

Several changes occurred in the context of the operational programme implementation during the 

reviewed period. Guidelines or updating passed by the CCO and MF SR had a direct effect on 

OPE implementation.  

 

In 2010, the CCO issued the following guidelines: 

 

 Methodological instruction No. 9 of the CCO regarding the content of the annual and 

final reports on operational programme implementation with effect as of 1 February 2010; 

 Methodological instruction No. 10 of the CCO concerning the revision of operational 

programmes with effect as of 12 February 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 3.3, which entered into validity as of 1 March 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 4.0 with effect as of 23 March 2010; 
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 Update No. 2 to the Methodological instruction No. 3 of the CCO concerning the design 

and use of project indicators with effect as of 15 April 2010; 

 Update No. 1 to the Methodological instruction No. 7 of the CCO concerning simplified 

reporting of expenditures in the 2007 – 2013 programming period, which entered into 

effect as of 7 June 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 4.1, which entered into validity as of 30 June 2010; 

 Methodological instruction No. 10  of the CCO concerning the revision of operational 

programmes with effect as of 13 August 2010; 

 Methodological Interpretation of CCO regarding the  System of Management of the 

Structural Funds and the Cohesion Fund for the 2007 – 2013 Programming Period, 

version 4.2 with effect as of 27 August 2010; 

 Update No. 2 to the Methodological instruction No. 9 of the CCO regarding the content 

of the annual and final reports on operational programme implementation with effect as 

of 2 September 2010; 

 Methodological Interpretation of the CCO regarding the  System of Management of the 

Structural Funds and the Cohesion Fund for the 2007 – 2013 Programming Period, 

version 4.2 with the effect as of 2 September 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 4.3 with effect as of 3 November 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 4.4 with effect as of 31 December 2010. 

 

In 2010, the MF SR, in the position of CA, issued the following documents of a conceptual and 

methodological nature:   

 

 Guideline regarding the procedure for giving a number to the investment event from the 

MF SR investment register with effect as of 15 February 2010;   

  System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 5.1,  which entered into validity as of 1 April 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 5.2,  which entered into validity as of 15 June 2010; 

 System of Management of the Structural Funds and the Cohesion Fund for the 2007 – 

2013 Programming Period, version 6.0, which entered into validity as of 30 November 

2010.  
 

Pursuant to these guidelines, the MA for the OPE updated, or, where appropriate, drafted 

programme and management documents for the OPE. The Manual for the Applicants for NFC 

under the OPE and the Manual for the Beneficiaries of NFC under the OPE can be found at the 

MA website.  It also includes a version in track changes, which makes it more clear for all 

applicants and beneficiaries and helps to reduce the bureaucratic burden.   

 

2.5 Major changes in accordance to Article 57 of Regulation (EC) No. 1083/2006 
 

During the period monitored no cases were identified in which a substantial change according to 

Article 57 of General Council Regulation (EC) No. 1083/2006 of 11.6.2006 would be made.  
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2.6 Complementarity with Other Tools 

 

In accordance with Article 34 (2) of Council Regulation (EC) No 1083/2006, within the 

framework of all OPE priority axes, it is projected that actions falling within the competence of 

aid from the European Regional Development Fund (hereinafter referred to as the “ERDF”) will 

be financed in a complimentary manner and subject to a limit of 10% of Community funding for 

each OPE priority axis. The percentage limit on the level of cross-co-financing per project is set 

in the call or notice.  

 

The use of cross-financing under the OPE is anticipated for capital expenditures that are not 

eligible for ESF (particularly those that beneficiaries cannot apply for in the form of depreciation 

charges).  

In the framework of cross financing, it is possible to finance the purchase of computer equipment, 

audio/video equipment, furniture, machinery and equipment for the needs of vocational practice 

at schools, aids for persons with special education needs, etc.  

 

2.6.1 Coordination between assistance from the funds, the European Agricultural Fund for 

Rural Development, the European Fisheries Fund, the interventions of the European 

Investment Bank and other existing financial instruments  

 

In relation to the ERDF and with regard to the progress achieved in OPE implementation 

complementarity can be seen between OPE priority axis 1 and priority axis 1 of the Regional 

Operational Programme “Development of Civic Infrastructure Facilities”, and in the framework 

of the OP R&D with priority axis 1 “R&D Infrastructure”, priority axis 2 “Supporting Research 

& Development” and priority axis 5 “Infrastructure of Tertiary Schools”. 

  

Priority axis 1 of the Regional Operational Programme promotes investment in the technical state 

of buildings used in the process of education, including the procurement of internal equipment of 

schools and school facilities. The OPE also supports activities focused on the content and method 

(and also the content component) of education in a complementary manner, to date primarily by 

means of the calls OPV-2008/1.1/01-SORO, OPV-2008/1.1/02-SORO, OPV-2008/1.1/03-

SORO, OPV-2008/1.1/04-SORO a OPV-2009/1.1/05-SORO.    

  

In the framework of the OP R&D, priority axis 1 focuses on strengthening research & 

development by means of high-quality technical equipment (instruments, laboratories, etc.) at 

tertiary schools and at research & development institutes, whereas priority axis 5 focuses on 

investment in the technical state of buildings used in the field of education. Supporting technical 

infrastructure (whether technical equipment or the technical state of buildings) contributes to the 

professional growth of human resources in research and development in the perception of 

education by students, tertiary education staff and scientific workers. Priority axis 2 of OP R&D 

provides support for human resources by activities encouraging the professional return of Slovak 

scientific workers operating abroad to Slovakia, or by retaining them in Slovakia, or by financing 

research projects that professional researchers would be able to undertake. The human 

component of tertiary education infrastructure is also supported by means of priority axis 1 of the 

OPE, where emphasis is placed on creating better conditions for doctoral students and young 

scientific workers by means of ancillary education programmes and by creating a system that 

makes it easier for young scientific workers to remain in the field of research & development. A 

further objective of the OPE is to ensure the continuing professional qualification growth and 

mobility of research and development workers. These objectives are fulfilled by means of call 

OPV-2009/1.2/01-SORO entitled “Promoting Innovative Forms of Education at Tertiary Schools 
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and Developing Human Resources in Research & Development” as well as call OPV-2010/1.2/-

SORO entitled “Promotion of the Enhancement of Quality of HEIs and the Slovak Academy of 

Sciences”, which was published on 31 December 2010 (more detailed evaluation of this call will 

constitute the subject of the AR for 2011). 

 

In connection with priority axis 2, and particularly measure 2.2, mention must be made of the 

complementarity with priority axis 1 (Healthcare System Modernisation) and priority axis 2 

(Promoting Health and Avoiding Health Risks) of OP Health. There is a clear interconnection 

between the technical equipment of healthcare facilities (ensured by means of OP Healthcare) 

and the knowledge level of healthcare personnel. These two calls, which were published in 2010, 

aimed at improving the education level of healthcare workers. They were call OPV 2010/2.2/01 

entitled “Enhancement of Further Skills of Healthcare Workers” and call OPV 2010/2.2/02 with 

the same title. 

 

Priority 3 is complementary to priority axis 1 of the Regional Operational Programme 

“Development of Civic Infrastructure Facilities”. The construction, modernisation and expansion 

of new or existing social services facilities contribute to comprehensive support for persons with 

special education needs, including members of MRCs. In 2010, within the framework of priority 

axis 3 of the OPE, the projects under the following calls were implemented: OPV-2009/3.1/01-

SORO entitled “Programmes and Courses for Primary School Pupils Coming from Marginalised 

Roma Communities” and OPV-2009/3.2/01-SORO entitled “Innovation of Methods and Forms 

of the Upbringing-Education Process and Creation of Further Education Programmes for 

Disabled Persons”. 

 

Priority axis 4 (measure 4.1) is complementary to priority axis 1 – “Infrastructure” of OP 

Bratislava Region. By means of priority axis Infrastructure, improvement is sought in the 

infrastructure and equipment of schools in connection with supporting education reform in the 

Bratislava region and raising its overall quality, as in the case of priority axis 1 of the Regional 

Operational Programme within the framework of the Convergence objective. The content 

component of education reform is solved by means of calls OPV-2008/4.1/01-SORO, OPV-

2008/4.1/02-SORO, OPV-2008/4.1/03-SORO, and OPV-2008/4.1/04-SORO. 

 

The content component of education reform was also the subject of all direct awards declared in 

2008 (indirectly also by means of direct award OPV/K/RKZ/NP/2008-2, entitled “Further 

Education of Elementary and Secondary School Teachers in Subject Informatics” which 

implemented measures 2.1 and 4.2 of the OPE). In 2009, this primarily concerned 

OPV/K/RKZ/NP/2009-1, entitled “External Evaluation of the Quality of School Promoting Self-

Evaluation Processes and the Development of the School” and in 2010, particularly notice 

OPV/K/ NP/2010-1 “Evaluation of the Quality of Education at Elementary and Secondary 

Schools in the SR in Context of Education Content Reform in Progress”. 

 

The complementarity of priority axis 4 of the OPE and OP R&D is ensured by means of priority 

axis 3 of the OP R&D – “R&D Infrastructure in the Bratislava Region” (strengthening research 

and development by means of quality technical equipment, ...) and priority axis 4 – “Promoting 

R&D in the Bratislava Region” (supporting human resources by activities encouraging the 

professional return to Slovakia of Slovak scientific workers operating abroad, or by retaining 

them in Slovakia, or by financing research projects that professional researchers would be able to 

undertake). In 2010, within the framework of the OPE, call OPV-2010/4.2/03-SORO entitled 

“Promoting Improvement of Quality of HEIs and the Slovak Academy of Sciences in Bratislava 

Region” was published. The call was targeted on the improvement of the programmes of studies 
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at HEIs, more effective administration and management of HEIs, support of the development of 

human resources in research and development, international cooperation among HEIs, 

organizations of research and development and the private sector at national and international 

levels. More detailed evaluation of this call will constitute the subject of the AR for 2011.  

 

In accordance with Article 9 (4) of Council Regulation (EC) No 1083/2006, which requires 

coordination between aid from the European Agricultural Fund for Rural Development, the 

European Fisheries Fund, interventions of the European Investment Bank and of other financial 

instruments, the OPE is complementary in the implementation process with the Rural 

Development Programme of the SR 2007 – 2013 and the Operational Programme Fisheries. 

 

Priority axis 2 and priority axis 4 of the OPE are complimentary with Axis 1 – Raising the 

Competitiveness of the Agricultural and Forestry Sector and Axis 3 – Quality of Life in Rural 

Areas and Diversification of the Rural Economy in the Framework of the Rural Development 

Programme 2007 – 2013. A common objective pursued by the OPE and the Rural Development 

Programme of the SR 2007 – 2013 is to strengthen the SR’s competitiveness and employment 

growth by means of developing competences, capabilities and skills so that the workforce can 

flexibly react to the new labour market requirements of a knowledge-based society, particularly 

in line with the development of production with high added value and the application of new 

technologies (including ICT). Both strategic documents seek to address, general problems of the 

SR in the field of human resources, namely, the low qualification of the workforce, insufficient 

professionalism and information, insufficient rate of innovation and lack of capital and finance 

for retaining qualified specialists and experts. Multifunctional education and raising the 

information of subjects works in a complementary manner with economic growth, with 

improving social conditions and the quality of life in rural areas. Priority axis 2 and priority axis 

4 of the OPE are complementary with axis 2 – Aquaculture, Processing and the Introduction of 

Fishery Products and Aquaculture to the Market in the framework of the Operational Programme 

Fisheries. Support for educational activities in Operational Programme Fisheries in axis 2 

represents supplementary education for beneficiaries in the concerned measures, or improvement 

of the use of new knowledge and the transfer of research results into practice, including issues in 

the field of fisheries. 

 

2.7 Monitoring and Evaluation 

 

2.7.1 Monitoring 

 

Monitoring is the basic tool for ensuring the efficient setting and subsequent implementation of 

the OPE and projects implemented under this programme. It encompasses the collection of data 

and the submission of summary information on the current state of the implementation process. 

Monitoring of the OPE covers all basic processes and aspects of its implementation and enables 

the OPE Monitoring Committee and the MA to track the course of the OPE’s implementation in 

relation to its objectives and binding process. The system of monitoring must link directly to key 

management processes so that it identifies risks connected with the OPE implementation and the 

fulfilment of its objectives and the implementation of individual projects, and concurrently 

enables steps to be taken for sufficient and effective remedies. 

 

Data provided by the Recipient, data stored in ITMS and other OPE implementation-related 

materials are the basic data resources for monitoring. Data acquired through monitoring are used 

for adopting remedy measures in the area of the management, monitoring and control of EU SF 
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implementation, what is of assistance in ensuring implementation of OPE objectives during the 

relevant programming period.   

 

Measurable indicators of outcomes and impacts at the project level are used for project 

monitoring in compliance with the Agreement on Provision of NFC.  

 

During the reported period, a change occurred in the monitoring of aid from the OPE by 

individual target groups. In the previous period, the MA, IBMA and Beneficiaries did not 

monitor the breakdown of the target group to women/men for each following sub-category 

(employed, unemployed, leaving, etc.) based on the interpretation of Annex XXIII of the General 

Regulations. Only after a comment from the EC regarding the Annual Report on OPE 

Implementation for 2009 did the MA address the CCO with the new facts, which reacted by 

update No. 2 to the Methodological Instruction CCO No. 9 regarding the content of annual and 

final reports on operational programme implementation. The formatting of the table of project 

participants within the framework of all priority axes was modified and harmonized with the 

SFC2007 System in Methodological Instruction of CCO No. 9 in order to achieve 

standardisation.    

 

Monitoring is carried out at two levels – at the project level and the programme level.  

 

Monitoring at the project level  

The basic unit of monitoring is the project. The MA, in cooperation with the IBMA, aggregates 

data and indicators from the project level through measures and priority axes up to the 

operational programme level. Project monitoring begins on the day that the NFC contract enters 

into force, and is concluded between the MA and the Beneficiary in the case of direct awards 

declared by the MA and between the IBMA and the Beneficiary in the case of demand-oriented 

projects, and ends on the final day of the force and effect of this contract.  

Project monitoring is carried out during the implementation of project activities and for five 

years following the completion of the project’s physical implementation; monitoring is carried 

out by means of interim, final and follow-up monitoring reports sent by the Beneficiary. 

 

On-the-spot checks of individual national and demand-driven projects, which are detailed in 

Section 2.1.2.1 of this Annual Report, were also performed. 

 

Monitoring at the programme level  

The objective of monitoring at the programme level is to monitor the objectives and progress of 

the OPE by using measurable indicators. Indicators are the basic tool for monitoring progress and 

serve for assessing the economy, efficiency and effectiveness of the use of funds allocated to the 

OPE, priority axis and measure. 

 

During the reported period, the MA elaborated a detailed analysis of the state of OPE 

implementation, which describes in detail the state of OPE implementation as at 31 December 

2010. The analysis provides information on implemented projects and the implementation of 

measurable indicators values, as well as information on balance available by individual 

measures. Based on the aforementioned analysis, the MA declares that interim state of 

implementation of the measurable indicators values as at 31 December 2010 within OPE 

implementation corresponds with the state of implementation of individual projects and with 

respect to the time horizon of project implementation. At the same time, the analysis confirmed 

the conclusion regarding non-contracted or insufficiently contracted indicators, i.e., that 

measures that are insufficiently covered in terms of the implementation of measurable indicators 
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are measures 1.2, 2.1, 3.2, 4.2 and partially 1.1. On 8 October 2010, the MA and IBMA meeting 

was held regarding the measurable indicators of the OPE and the need for aiming further calls 

and notices to the above mentioned measures and their measurable indicators was one of the 

conclusions of this meeting.  

 

In the course of 2010, intensive communication with CCO, IBMA ASFEU and IBMA MH SR 

took place in the preparation of project indicators for published calls and notices for national 

projects. The MA approved the final version of project indicators together with each call or 

notice as its annex. MA Applications for the amendment and supplementing of the ITMS code 

list of indicators (supplementing of new indicators or allocation of existing indicators in a code 

list to the priority themes relevant for the OPE) were sent to the CCO in compliance with the 

Methodological Instruction No. 3 of the CCO, which accepted all of the applications for the 

amendment and supplementing of the code list of indicators in submitted ITMS.    

 

Throughout 2010, equally intensive communication was carried out with the CCO and individual 

HP coordinators (in compliance with the Management System) in preparing and approving 

indicators for calls and notices.  

 

During the reported period, IBMA Representatives participated in regular MA and IBMA 

meetings in three week intervals. During these meetings, the MA and IBMA informed each other 

of the current state of implementation of the delegated measures, problems that arose and their 

solutions. The MA informed the IBMA of the prepared methodological guidelines and updates to 

the implementation documents (OPE Programme Manual, manual for applicants, Sample 

Application for Provision of NFC, etc.). Regular meetings were also held within the framework 

of the Department for the OPE at MA at two week intervals.   

 

Pursuant to Article 67 of the General Regulations, the MA is obliged to submit the AR on OPE 

Implementation for the relevant period to the EC by 30 June of the given year.   Individual IBMA 

in the form of the submission of semi-annual monitoring reports for the relevant period also 

comprise the materials for the AR. Upon approval by the EC, the AR is publicized on the website 

of the MoESRS SR.  Based on EC letter No. 776351 of 20 October 2010, the MA was informed 

that the ARE on OPE Implementation for 2009 was elaborated in compliance with the main 

points of the General Regulations and was approved by the EC. All AR on OPE Implementation 

approved as of today are publicized on the website of the MoESRS SR  

http://www.minedu.sk/index.php?lang=sk&rootId=2970 in Slovak and English.  

 

2.7.1.1 Monitoring Committee for the OPE 

 

4
th

 Ordinary Meeting of the Monitoring Committee for the OPE 

 

On 9 June 2010, the 4
th

 ordinary session of the Monitoring Committee for the Operational 

Programme Education was held with the participation of representatives of the EC and the 

permanent members of the MC for OPE.  

 

The MC for OPE discussed and approved with comments the AR on OPE Implementation for 

2009, which monitors the development of its implementation. The minutes from the 3
rd

 ordinary 

meeting of the Monitoring Committee for OPE, which was held on 9 June 2009, were also 

approved. The members of the MC for OPE noted the Final evaluation report regarding the 

operative evaluation of the OPE “Evaluation of the OPE Management System Effectiveness” and 

the report on the evaluation of the calls for the submission of AfNFC. Members of the MC for 

http://www.minedu.sk/index.php?lang=sk&rootId=2970
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OPE also noted the revision of the Programme Manual for the OPE (three updates since the 3
rd

 

ordinary session of MC for OPE).   

 

Information on progress in implementing the OPE assessment of the calls for AfNFC submission 

and encompassing OPE publicity were also delivered. A presentation of the beneficiaries of 

selected national programmes constituted a part of this meeting.  

 

More detailed information regarding the session of the MC for OPE can be found at the MA 

website - http://www.minedu.sk/index.php?lang=sk&rootId=2161. 

  

1
st
 Information Meeting of Monitoring Committee for OPE 

 

On 27 October 2010, the 1
st
 informal meeting of the Monitoring Committee for OPE was held.  

The idea for organizing this informal meeting arose from the external evaluation 

recommendations carried out by Ernst & Young with the theme “Evaluation of the Effectiveness 

of the OPE Management System” in 2009 as well as the conclusions of the 4
th

 ordinary meeting 

of MC for OPE.   

 

The agenda of the 1
st
 informal meeting of MC for OPE was dedicated to the preparation process 

of the calls of notices and the assessment process, up to conclusion of the Agreement on the 

Provision of NFC, simplifications in the area of financial management and issues regarding the 

monitoring and financial management of projects.   

Members of MC for OPE also participated in visiting the demand-driven project “Innovations in 

the School Educational Programme” at the elementary school ZŠ Pri Kríži 11, Dúbravka, 

Bratislava. 

 

More detailed information regarding the meeting of MC for OPE can be found at the MA website 

- http://www.minedu.sk/index.php?lang=sk&rootId=2161. 

 

2.7.1.2 Annual Meeting for the OPE 

 

On 21 January 2010  Annual Review Meeting for the OPE was held pursuant to Article 68 of the 

General Regulations with the participation of representatives of ten EC, MA IBMA ASFEU, 

IBMA MH SR, representatives of the MF SR and other representatives of the Slovak institutions.  

 

The Annual Review Meeting discussed the questions concerning financial and physical progress 

in the OPE implementation of national and demand-driven projects. Besides others, questions 

were also raised concerning the impact of the economic crisis on the OPE, information regarding 

simplifying the OPE implementation procedures, the strengthening of on-the-spot checks 

implementation by MA and IBMA, the cross-financing of projects and public procurement.    

Representatives of the EC were also interested in the administrative capacities at MA and IBMA, 

the use of ITMS, the assessment at the MA carried out by Ernst & Young, the preparation phase 

of the AR on OPE Implementation for 2009 and the Great Information Activity of the OPE for 

2010.   

  

2.7.1.3 Use of ITMS 

 

The ITMS is a central information system that serves for the registration, subsequent processing, 

export and monitoring of data on programming, project and financial management and the 

control and audit of the Structural Funds and Cohesion Fund for the 2007 – 2013 programming 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
59 

period. The ITMS has the task of ensuring a uniform and compatible system of monitoring, 

project management and financial management of programmes financed from the Structural 

Funds and the Cohesion Fund.  

 

The ITMS is used by all MA and IBMA to the same degree. Access to the ITMS system in 2009 

for the new 2007 – 2013 programming period was granted to the MA – ME SR, IBMA MH SR 

and IBMA ASFEU. 

 

During the monitored period, ITMS II was in concurrent operation. ITMS II contains the 

functionalities for communication with the European Commission, detailed definition of the 

operational programme, the setting of processes and roles, the planning, and definition of calls, 

the receipt of AfNFC via the public part of the monitoring system, evaluation of AfNFC, project 

contracting, financial management of projects, i.e., the receipt and processing of AfP and SAP, as 

well as control and audit functionalities. 

 

The CCO develops, operates, maintains and manages the ITMS and consults on the proposed 

procedures with the aim to ensure proper functioning of the ITMS with the ITMSA Managing 

Committee. Representatives of CCO, MF SR, Datacentre and the ITMS supplier are the members  

of this committee. The role of the ITMSW Managing Committee is to design ITMS for the 

programming period 2007-2013. 

 

As of 17 August 2010, a new communication e-mail address - ITMS@vlada.gov.sk - was 

established at the GO SR, Department of ITMS. The e-mail address was established with a view 

to mailing all applications in support of problem solving pertaining to the ITMS system, such as 

requests for support in solving problems in the area of project management, project financial 

management, the ITMS portal, ITMS administration, calls for the submission of AfNFC, OLAP 

cubes, access rights, workflow, control lists and indicators.  

Based on the update to the Management System (version 4.2 of 27 August 2010) the extension 

occurred during the transitional period for the submission of monitoring reports through the 

public part of  ITMS by 30 September 2010 (originally by 31 August 2010) which means that 

during the extended transitional period, the Beneficiary was not obliged to fill out and 

electronically forward the interim monitoring reports, the final monitoring report and the follow-

up monitoring report of the project through the public segment of ITMS.  Within the framework 

of the preparation to launch the application, the CCO requested cooperation from individual MA 

in processing the workflow for the monitoring of reports for individual OP and in forwarding the 

wording of control lists and other information necessary for finalizing the workflow. On 28 

September 2010, ITMS version 2.10., containing the functionality of submitting project 

monitoring reports through the ITMS portal and their subsequent assessment by project managers 

in CORE ITMS was set in the production environment. On 1 May 2010, the operation of the 

application for submitting AfNFC through the ITMS portal was also launched.  To date, all 

beneficiaries were obliged to submit all AfP exclusively via the ITMS portal.  

 

In connection with the use of ITMS during the reported period, the MA recorded the following 

problematic areas in registering, subsequent processing and exporting of OPE data under the 

2007 – 2013 programming period:   

 

1. Within the framework of filtering, it is possible to select the indicator code and 

subsequently the system shows the set of all projects containing this indicator. At the 

same time, it is possible to define the actual call in the filters (also through the code) 

mailto:ITMS@vlada.gov.sk
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and to determine the number of indicators, relatively exactly, for the actual call. 

However, the ITMS can not simultaneously show the values of indicators. This is 

considered as the greatest shortage at the project level.   

2. The ITMS does not provide any functionality in the entry of data on project 

participants (monitoring of target groups divided by gender, status at labour market, 

age, education, etc.). The ITMS should be set up more suitably for the needs of the 

MA and both IBMA staff so the workers would not be forced to manually monitor 

many indicator values.   

The following measures were adopted during the reported period by CCO for the enhancement of 

information and the solving of shortcomings in ITMS, as well as for the need for monitoring 

operations:   

 In January 2010, the CCCO established consultation hours regarding ITMS (the rules for 

consultation hours and the breakdown of MA into individual dates are set up within the 

framework of consultation hours ; 

 in May 2010, the CCO publicized the documents for processing AfP on the ITMS portal and 

for processing AfP imported in the CORE part of ITMS. 

 

2.7.2 Evaluation 

2.7.2.1 Operative Evaluation “Assessment of the Effectiveness of the OPE Management 

System” 

 

Pursuant to the OPE evaluation plan for the 2007-2013 programming period (hereinafter referred 

to as the “OPE Evaluation Plan”) the external evaluation with the theme “Assessment of the 

Effectiveness of the OPE Management System” was carried out from November 2009 to March 

2010, and is provided in Table 14 of this report.  The evaluation was carried out by the external 

evaluator, Ernst & Young, k.s. (more detailed information regarding the terms of reference and 

selecting of the external evaluator is provided in the AR for 2009). The final evaluation report in 

Slovak and English was submitted by the external evaluator on 26 April 2010. On 27 April 2010 

it was publicized at www.minedu.sk/index.php?lang=sk&rootId=6125.  

The aim of the evaluation was assess the effectiveness of the MA, IBMA and analyse the setting 

of the management and implementation systems for the OPE. At the same time, the evaluation 

assessed the activities of the administrative capacities available that are involved in OPE 

implementing. The main areas of assessment included assessment of the management system and 

the coordination and cooperation, transparency and effectiveness of the implementation system. 

The assessment was also aimed at the efficiency of MC for OPE activities and the 

implementation of its tasks.  

 

In terms of methodology, the following evaluation tools and information sources were selected 

for the implementation of assessment:  

 analyses of inputs and relevant documentation; 

  questionnaire/survey (using questions in a working matrix of questions); 

  structured interviews;  

 focus group for discussing findings.  

http://www.minedu.sk/index.php?lang=sk&rootId=6125
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The evaluator generally assessed the OPE management system as effective and contributing to 

the effective implementation of the OPE. However, it identified certain shortcoming that if 

resolved would contribute to a more efficient and improved management system and 

coordination and cooperation at the level of all implementation organs. The evaluator also stated 

that throughout the implementation of the reported period as well as during the assessment itself 

it noticed the effort of MA to address the problems and thus to contribute to the general 

implementation of the OP objectives.   

 

In connection with the identified shortcomings the evaluator proposed that measures be 

implemented in order to reduce or eliminate them. Individual recommendations were divided by 

relevance for MA and for both IBMA – ASFEU and MH SR and for the MC for OPE. At the 

same time, the recommendations were specified in the following thematic areas:  

 

- specifics of the management system: evaluator recommends that MA appeal to CCO or 

the EC in connection with frequent changes and the reflection of specifics of ESF in 

comparison with ERDF and proceed in coordinated fashion with other MA and jointly 

propose the ways for simplifying the Management System processes;   

- communication and information flows: evaluator recommends more intensive use of 

mutual electronic communication among MA and IBMA; it also recommends that the 

IBMA AFEU management inform the lowest level of staff. It also recommends 

establishing a permanent/interim platform between MA and IBMA for mutual purposes 

for the improvement and implementation of tasks under the OPE;   

- administrative capacities: evaluator recommends more thorough use of own 

administrative capacities;   

- promotion of the quality of the outputs of administrative capacities through training and 

educational activities: evaluator recommends more frequent organizing of practical 

workshops, it recommends that both IBMA increase the number of training sessions in 

the area of project, financial management, language training, work with ITMS, public 

procurement, etc. In the area of the quality of outputs,  it also recommends that both 

IBMA exert more consequent control of the accuracy of elaborated documents and more 

intensive communication with MA in order to prevent errors due to a lack of clarity;   

- time aspect of implementation: evaluator recommends that both IBMA adhere to the 

deadlines for the performance of various tasks. The evaluator recommends that the MA 

provide timely information to the engaged subject in the event of the identification of 

problem areas and thus reduce the impacts of late implementation or lack of 

understanding of their solution;   

- support of ITMS: evaluator recommends that the problems of the ITMS functionality be 

regularly communicated to the responsible persons and to actively monitor their 

resolution. The evaluator also recommends that the MA initiate an independent audit of 

ITMS in order to test its functionality and proposals for improvements;  

- engagement of MC for OPE: evaluator recommends to the members of MC for OPE a 

more active approach to the programming and monitoring of OPE implementation and to 

consider organizing informal meetings in addition to the planned meetings of the MC for 

OPE.  
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The MA accepted the aforementioned recommendations presented in the final assessment report 

and as one of the proposals for solution it initiated the first informal meeting of MC for OPE, 

which was held on 27 October 2010. More detailed information concerning this meeting can be 

found in section 2.7.1.1 of this report.  

The MA also plans to implement other proposals for improvement recommended by the 

evaluator. The state of implementation of the adopted recommendations and proposals will be 

presented at the ordinary session of MC for OPE in 2011.   

 

Table 14: Assessment implemented from 1 January to 31 October 2010 
Evaluation name Amount 

(including 

VAT) in € 

Evaluation implementation 

period 

Evaluation type 

Assessment of the OPE 

Management System 

Effectiveness 

11,781.00 18 November 2009 – 26 April 

2010 

Planned operatively 

Brief description of evaluation findings: no serious findings 

Evaluation conclusions: in general the OPE management system can be assessed as effective and contributing to 

the effective implementing of the OPE. 

Proposed recommendations:  a detailed description of recommendations proposed can be found in the Final 

assessment report publicized in Slovak and English at www.minedu.sk/index.php?lang=sk&rootId=6125.   

Measures adopted from party of MA:  see accompanying text in section 2.7.2.1 of this report 

Implementation of conclusions from evaluation: see accompanying text in section 2.7.2.1 of this report 

Source: MA 

2.7.2.2 Thematic evaluation “Assessment of Accuracy of the Setting of the Measurable 

Indicators System and the Functioning of the Monitoring System”  

Pursuant to the approved OPE Evaluation Plan, the implementation of the thematic external 

assessment entitled Assessment of Accuracy of the Setting of the Measurable Indicators System 

and Functioning of the Monitoring System began in September 2010. The assessment is provided 

in Table 15 of this report. The selection of the external evaluator was held in compliance with the 

valid legislation concerning public procurement. On 10 October 2010, based on the compliance 

with all the requirements and criteria required in the tender materials for the implementation of 

assessment, the agreement was concluded between the MA and external evaluator – IBS 

SLOVAKIA, s.r.o. 

As at 31 December 2010, the assessment was in the implementation phase. Thus, only the 

interim reports were available for MA by the end of the year 2010. Programme indicators, 

priority axes and measures indicators and the monitoring systems are assessed as highly 

satisfactory and are set up to monitor the OP objectives and the objectives of priority axes and 

measures. Furthermore, the evaluator pointed out the error rate of the code list of the measurable 

indicators and shortcomings in the ITMS functioning; however, these findings and their remedy 

are within the competence of the CCO. The date of submission of the Final assessment report in 

Slovak was set at 7 February 2011 and 21 February 2011 in English; this date is also the planned 

date of completion of the implementation of this evaluation.   

 

Table 15: Evaluation implemented from 1 January to 31 October 2010 
Evaluation name Amount 

(including 

VAT) in € 

Evaluation implementation 

period 

Evaluation type 

Assessment of Accuracy of 

the Setting of the 

Measurable Indicators 

10,680.00  10 October 2010 – 21 

February 2011 

Planned thematic 

http://www.minedu.sk/index.php?lang=sk&rootId=6125
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System and Functioning of 

the Monitoring System   

Brief description of evaluation findings: N/A 

Evaluation conclusions: N/A 

Proposed recommendations:  N/A   

Measures adopted from party of MA: N/A 

Implementation of conclusions from evaluation: N/A 
Source: MA 

2.7.2.3 Central Committee for Evaluation of the NSRF 

 

CEC is an advisory body to the CCO. As such, it is jointly involved in solving strategic, 

conceptual and methodological matters in the field of evaluation and thereby contributes to the 

creation and development of an efficient and effective system for evaluating the NSRF.  

During the course of 2010, no meetings of the CEC were held. CEC members cooperated only on 

the basis of electronic communication in the framework of preparing and commenting on 

materials connected with the evaluation of the NSRF as follows:  

 drawing up comments regarding the NSRF Evaluations Plan for 2010;  

 drawing up comments regarding the material “Strategy for Assessment of the EU Financial 

Aid Policies and Tools in the programming period 2007 – 2013”,  

 drawing up comments regarding the material “Summary Report of Evaluation Activities and 

Outcomes of Assessment for National Strategic Referential Framework for 2009”.  

 

2.7.2.4 Working Group for the Evaluation of the OPE 

 

In 2010, members of the working group for the evaluation of the OPE did not meet on a regular 

basis. Members of this working group, who are employees of the MA, met ad hoc as necessary.  

Communication between individual members (MA, IBMA ASFEU, IBMA MH SR) was 

conducted primarily in electronic form.  

In 2010, the members of the working group were actively involved in implementing the 

evaluation “Assessment of the effectiveness of the system of management of the Operational 

Programme Education”. In addition to the aforementioned, in 2010, the Working Group for the 

Evaluation of the OPE drew up tender materials and evaluation questions for the planned 

thematic evaluation: “Assessment of the Accuracy of the Setting of the Measurable Indicators 

System and Functioning of the Monitoring System” and from September 2010 to 31 December 

2010 its members intensively cooperated with the external evaluator on its implementing.  

 

 

 

2.8 National Performance Reserve  

 

The SR did not establish any National Performance Reserve for Objective Convergence or 

Regional Competitiveness & Employment in the reported period in compliance with Article 50 

of the General Regulations.   
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2.9 Administrative Capacities 

 

MA 

 

In terms of administrative capacities, as at 31 December 2010, the MoESRS SR as the MA for 

OPE implementation for 2007 - 2013 programming period, employed a total of 101
4
 employees 

of the originally planned number of 107, thus forming 94.39% fulfilment of the recruitment plan 

for administrative capacities for 2010.  

 

On 8 December 2010, Order No. 40/2010-I of the Minister of the SR was issued which changes 

the organizational structure of the MoESRS SR. The Section of European Affairs and the Section 

of EU Structural Funds Economy were merged in the Section of EU Structural Funds of the 

MoESRS SR through the aforementioned order.  The status as at 31 December 2010 is contained 

in this report.   
 

In the course of 2010, a total of 13 new employees were hired at the MA (they are included in the 

total number of administrative capacities as at 31 December 2010) and 14 employees ended their 

employment. This status was caused by the natural turnover of the staff which was operatively 

resolved and the MA endeavoured to quickly fill the vacancies so that the administrative 

capacities would be fully filled, thus preventing complications with OPE implementation.   

 

During the reported period, the MA continued to enable the participation of its employees in 

training activities within the framework of the enhancement of their professional qualifications. 

MA employees (130 employees cumulatively) participated in 25 educational activities organized 

by the CCO, MoESRS SR, MF SR, etc., in order to deepen their professional knowledge required 

for OPE implementation.  

The overview of training and the number of MA employees participating in individual training 

sessions is provided in Table 16. 

 

Table 16: Overview of MA employee training 

Training 

Number of MA 

participants (PU 

including) 

Assessment of public policies and programmes 2 

Training of employees in the area of public procurement 12 

Application of experience from audits carried out by the EC in verification procedures 

of managing authorities  
11 

Update to the Managing System  9 

National Strategy for Regional Development of Slovakia and Aspiration of the 

Coherence Policy after 2013   
11 

Interpretation of Act No. 211/2000 Coll. on Free Access to Information and its 

application in practice 

8 

Act No. 528/2008 Coll. on Aid and Support from EC Funds 13 

Communication techniques and assertiveness training  of employees in the SF area I   10 

Interim evaluation of SF and CF implementation 4 

                                                      
4
 one employee was on maternity leave 
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Financial management system  7 

Changes to the Financial management system, version 5.0 18 

New version of  ISUF  and relevant differences 3 

ITMS Project management – beginners 2 

ITMS Training – project management – advanced  2 

Protecting EU financial interests in terms of the SR 1 

Update to the Financial management system, version 5.0 1 

Language training in French 4 

Amendments to Act No. 25/2006 Coll. on Public Procurement and implementation of 

procurement under SF in practice  
2 

Language course for ministerial staff – German at work  2 

Internal language training – English 1 

Training of legislative staff and development of legislative skills in the design of legal 

regulations for the SR national level   
3 

Communication with the media and public in the area of EU funds  1 

Global Grants in terms of the SR 1 

Control and audits within the framework of implementation of EU financial aid in terms 

of the SR 
1 

Evaluation system of NSRF and experience from the area of evaluation 1 

Total 130 

Source: MA 

 

The MA annually identifies the need for training and forwards it to the Department of Human 

Resources at the MoESRS SR as material for the staff training plan. In 2011, the MA is also 

interested in enabling its employees to participate in courses and training and thus to continue to 

support their further education and qualification growth.   

 

Administrative Capacities of the MA 

 

More detailed information regarding the administrative capacities of the MA is provided in Table 

17. 

 

Table 17: Administrative capacities of the MA 
Position 

 

 

 

 

State as at 31 

December 2009 

 

 

Anticipated 

state as at 31 

December 2010 

 

 

State as at 31 

December 2010 

 

 

% of 

anticipated 

state  

 

 

 

Need to recruit 

 

 

 

 

A B C D E=D/C F 

general director  2 2 2 100% 0 

department 

director 

3 3 3 100% 0 
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department/secti

on assistant  

4 4 4* 100% 0 

programming 

manager  

3 3 3 100% 0 

evaluation 

manager  

2 2 2 100% 0 

monitoring 

manager  

5 5 5 100% 0 

information and 

publicity 

manager  

2 2 2 100% 0 

financial 

manager  

43* 51** 47* 92,15% 4 

project manager 11 11 11** 100 % 0 

technical 

assistance 

manager  

2 2 2 100% 0 

Total  77 85 81 95. 29% 4 

Source: MA 

*employees are partially engaged in the OPE and OPR&D 

**one of the employees simultaneously performs the function of administrator for ITMS 

 

More detailed information regarding the administrative capacities at the PU MA is provided 

given in Table 18. 

 

Table 18: Administrative capacities of the PU MA 
Position 

 

 

 

 

State as at 31 

December 2009 

 

 

Anticipated 

state as at 31 

December 2010 

 

 

State as at 31 

December 2010 

 

 

% of 

anticipated 

state  

 

 

 

Need to recruit 

 

 

 

 

A B C D E=D/C F 

general director  0 0 0 0 % 0 

department 

director 

1 1 1 100 % 0 

head of 

department  

0 0 0 0 % 0 

department/secti

on assistant  

0 0 0 0 % 0 

financial verifier  7 6 5 83.33% 1 

financial 

manager 

12 13 12 92.31% 1 

financial 

accountant  

2 2 2 100% 0 

Total 22 22 20 90.90% 2 

Source: PU 

 

During the reported period, the aforementioned staff members participated in the completion of 

the 2004 – 2006 programming period and implemented the OPE or OPR&D or both at the same 

time. It is impossible to establish which staff members will be engaged in activities related 

exclusively to the OPE or exclusively related to OPR&D or both OP in the competence of MA or 

the staff members who will be engaged in the activities of the PU in the 2007 – 2013 

programming period.  This particularly pertains to the employees involved in the administration 

of AfP for national projects, including on-the-spot checks; their engagement in implementing the 
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OPE and OPR&D continuously changes depending on the difficulty of the operations which they 

carry out under the implementation of both OP.  

 

 

IBMA ASFEU 

 

In terms of administrative capacities, as at 31 December 2010, the ASFEU employed a total of 

94 employees of the planned number of 105 who were engaged in OPE implementation; this 

amounts to 89.5% of the administrative capacities plan for 2010.  

Where the proportion of their engagement is determined on the basis of the proportion of work 

performed for individual OPE objectives, the following relatively authorized ASFEU employees 

also participate in the OPE implementation: general director, general director office manager, 

lawyer and director of the financing and administration department. 

 

From 1 January 2010 to 31 December 2010, a total of 28 employees terminated their 

employment and 27 employees were recruited under the OPE. The reasons for termination are 

particularly related to their insufficient expert knowledge, as well as unfulfilled expectations with 

respect to the work and financial remuneration.    

 

Administrative Capacities of the IBMA ASFEU 

 

More detailed information regarding administrative capacities at the IBMA ASFEU is provided 

in Table 19. 

 

Table 19: Administrative capacities of the IBMA ASFEU 
Position 

 

 

 

 

State as at 31 

December 

2009 

 

 

Anticipated 

state as at 31 

December 

2010 

 

 

State as at 31 

December 

2010 

 

 

% of anticipated 

state  

 

 

 

Need to 

recruit 

 

 

 

 

A B C D E=D/C F 

section director 1 1 0 0 1 

head of department 2 3 3 100 0 

head of sub-department 8 8 7 88 1 

administration manager 11 10 6 60 4 

project manager 29 70 66 94 4 

monitoring manager 2 2 1 50 1 

Information & publicity manager 10 5 5 100 0 

expenditure management manager 30 0 0 100 0 

manager for administration of AfP 2 1 1 100 0 

ITMS manager 1 1 1 100 0 

technical assistance manager 2 2 2 100 0 

project management expert 

methodologist  
0 1 1 100 0 

financial management expert 

methodologist 
0 1 1 100 0 

Total 98 105 94 89.5 11 

Source: IBMA ASFEU 
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As at 1 July 2010, the organizational structure was changed due to the merging of the position of 

expenditure management manager into that of project manager.  As a result, the tasks of the 

Department of the Project Management and the Monitoring of the OPE implemented in financial 

management were extended.  A unified procedure in implementing the tasks of the Department 

of the Project Management and Monitoring of the OPE is ensured by the new Department of 

Methodology for the OPE Project and Financial Management which consists of: an expert 

methodologist for project management and an expert methodologist for financial management.  

The general director implemented an organizational change on 20 September 2010 in order to 

optimize the number of positions; as a result 5 positions of regional publicity managers were 

cancelled with the aim to raise efficiency. These employees were transferred to the operational 

programme section.   

 

Within the framework of staff training and thus, the enhancing of their qualifications, the IBMA 

ASFEU continuously participated in educational programmes, seminars and training. Training 

was also encompassed in cooperation with the MoESRS SR, CCO, MF SR and Office for Public 

Procurement.  In 2010, a total of 18 training sessions were held, in which 331 employees 

participated. The training focused on the updating, improvement and deepening of knowledge, 

abilities and skills necessary for the performance of activities connected with the OPE 

implementation.  

 

An overview of the training and the number of employees involved is provided in Table 20. 

 

Table 20: Overview of training of the IBMA ASFEU staff 
Training Number of staff engaged 

MA training, indicators, MR, Publicity, amendment to agreement 19 

Amendments to Act No. 25/2006 Coll. on Public Procurement and 

implementation of procurement under SF in practice  

 

34 

Irregularities 65 

Update to the Management System   

2 

Update to the Financial Management System  

35 

Application of experience from audits carried out by EC in verification 

procedures of managing authorities    

 

4 

Act No. 528/2008 Coll. on Aid and Support from EC Funds   

3 

Communication techniques and assertiveness training of employees in the 

area of SF I   

 

2 

Interpretation of Act No. 211/200 Coll. on Free Access to Information and 

its application in practice  

 

1 

National strategy of regional development of Slovakia and aspiration of the 

coherence policy  after 2013 

 

1 

New functionality of PMS in  ITMS 3 

ITMS – financial management 13 

ITMS – project management 21 

ITMS – monitoring reports 3 

Training – long-term assets  23 

Training – remuneration, travel reimbursement 25 

Public procurement in 2010 – changes with effect as of 1 January 2010  

50 

Health and Safety at Work and Fire protection 27 

Total: 331 
Source: IBMA ASFEU 

 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
69 

The ASFEU plans to continue to deepen and improve staff training in compliance with the 

Concept of the ASFEU Staff Training for 2011 and the ASFEU Staff Training Plan for 2011.   
 

IBMA MH SR 

 

In terms of administrative capacities, as at 31.12.2010, the MH SR, as the IBMA, employed a 

total of 25 employees of the original number of 25, thus forming 100% fulfilment of the  plan for 

filling administrative capacities for 2010.  

As at 31 December 2010, the MH SR employed total of 7 employees of the original number of 8 

within the framework of the PU IBMA; this amounts to 87.5% fulfilment of the plan for filling 

administrative capacities for 2010.  

 

During the reported period within the framework of employees terminated their employment at 

the IBMA MH SR 3 and 4 employees with experience in the area of SF and financial verification 

were recruited. Within the framework of the PU, 1 staff member resigned and 1 was recruited. In 

comparison with the previous period, the state as at 31 December 2010 remained unchanged. In 

comparison with 2009, the number of IBMA employees grew by 1 and the number of PU 

employees remained unchanged.   

 

Table 21: Administrative capacities of the IBMA MH SR 
Position 

 

 

 

 

State as at 

31 

December 

2009 

 

 

Anticipated 

state as at 31 

December 

2010 

 

 

State as at 

31 

December 

2010 

 

 

% of anticipated 

state  

 

 

 

Need to recruit 

 

 

 

 

A B C D E=D/C F 

general director  1 1 1 100 0 

department director 3 3 3 100 0 

head of department  4 4 4 100 0 

department/section assistant  4 4 4 100 0 

*programming manager  1 1 1 100 0 

monitoring and 

evaluation manager**** 

1 1 1 100 0 

Information & publicity 

manager 

1 1 1 100 0 

control manager - - - - - 

** ITMS manager - - - - - 

financial manager - - - - - 

project manager 8 9 9 100 0 

***manager for technical 

assistance 

1 1 1 100 0 

Other (specify) - - - - - 

Total 24 25 25 100 0 

Source: IBMA MH SR 

*the position is combined with the position of manager for programming, evaluation and ITMS 

** the position is combined with the position of manager for programming, evaluation and ITMS 

*** the position is combined with the position of manager for programming and TA 

**** IBMA created position of manager for programming.  
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At the level of IBMA MH SR, during the reported period the general director and the head of the 

department of monitoring were changed and an employee in the service office was appointed to the 

position of project manager. The indicated state is sufficient for the work of IBMA MH SR.   

 

Table 22: Administrative capacities of the PU MH SR 

Position 

 

State as at 31 

December 

2009 (year N-

1) 

Anticipated 

state as at 31 

December 

2010 

 (year N) 

State as at 31 

December 

2010 

(year N) 

% of 

anticipated 

state 

 

Need to 

recruit 

 

A B C D E=D/C F 

general director  - - - - - 

department director - - - - - 

head of department  1 1 1 100 0 

department/section assistant  - - - - - 

financial verifier 3 3 2* 66.67 1 

financial manager 2 2 2 100 0 

financial accountant 1 2 2 100 0 

Total 7 8 7 87.50 1 

Source: IBMA MH SR 

* Position of the 3rd financial verifier will be filled in by 1 January 2011. 

 

In terms of staff training and enhancement of qualifications, a total of 116 IBMA MH SR and PU 

IBMA MH SR employees (cumulative number) who were engaged in OPE implementation 

participated in a total of 53 professional training sessions organized by the EC, CCO, IBMA, MF 

SR and GO SR during the reported period. An overview of the staff training and employees 

participating in individual courses is provided in Table 23. 

 

Table 23: Overview of training of the IBMA MH SR staff 

Training 

IBMA MH SR staff 

participating 

PU 

IBMA MH SR 

staff participating 

Amendment to Act No. 25/2006 Coll. on PP and on amendments and 

supplements to certain Acts in the wording of  - Act No. 232/2008 Coll. 
3 0 

Act on Administrative Proceedings 2 2 

Individual statement of account for 2009 in state administration 0 3 

Compulsory training of persons professionally authorized for public 

procurement 

9 0 

Travel reimbursement 4 4 

Financial control 3 1 

New version of ISUF and relevant differences in comparison to the 

current version concerning the work of financial managers and PU 

accountants   

0 2 

Basic ISUF orientation 0 1 

Statement of account, consolidated and summary statement of account 

of public administration subjects 
0 4 

ISUF – Irregularities and recoveries in the second programming period  0 4 

Financial management  - advanced 4 0 

ITMS – Financial management  for PU 0 3 

Financial management  (advanced) – ITMS 0 1 
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ITMS training regarding new functionality of monitoring reports  1 0 

Presentation of the new ITMS functionality 6 0 

Changes in financial reporting of public administration in 2010 0 2 

Control and audit 0 1 

Optimising Health through Application of EU Structural Funds 0 1 

ISUF Charging of accounting cases at PU 0 2 

HP Information Society and HP Sustainable Development in structural 

funds and Cohesion Fund   
1 0 

Training of MA for IBMA 6 0 

Business and official written documents  2 0 

Update Financial management  system 5 2 

Update to the Management system  8 0 

 Act No. 528/2008 Coll. on Aid and Support from EC 

Funds/interpretation of Act No.528/2008 on Aid and Support from EC 

Funds 

7 0 

Communication with media and public relations in the area of EU funds   2 0 

Interpretation of Act No. 211/2000 Coll. on Free Access to Information 

and its application in practice  
3 0 

Communication techniques and assertiveness training of staff in the area 

of SF I  
1 0 

Application of experience from audits carried out by the EC in MA  

verification procedures 
3 2 

Communication techniques and assertiveness training of staff in the area 

of SF II 
1 0 

Protection of financial interests of EU in terms of the SR 1 0 

Assessment of public policies and programmes 3 0 

Financial management beginners  1 0 

Strategic training (update to Management system, irregularities) 12 7 

ITMS training, beginners 1 0 

Project management, beginners  1 0 

Seminar “Taxes and accounting” – current and optimum practices  1 0 

Accounting documentation and management of public resources 2 0 

Submission of applications for payment through ITMS public portal 1 0 

Current version of Act No.502/2001 Coll. on Financial Control and 

Internal Audit 

4 0 

Recording of irregularities in ITMS 2 0 

Amendments to Act on Public Procurement 1 0 

National Strategy of Regional Development of the SR and aspirations of 

EU coherence policy after 2013 
6 0 

Interim evaluation of SF and CF implementation 3 0 
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Project management – basic  1 0 

ITMS: Project management – advanced 1 0 

Course of professional preparation of electronic public procurement 1 0 

8TH European Week of Regions and Cities Brussels – OPEN DAYS 

2010 
1 1 

Act on VAT in 2010 1 0 

Statement of account 2010 for entrepreneurs accounting in the system of 

double-entry book-keeping 
1 0 

Irregularities in SF and CF in terms of the SR  0 1 

Strategic SEPP training 0 7 

2nd Master Class Programme (financing, running, design of modern 

hospital) 
0 2 

Total 116 53 

Source: IBMA MH SR 

 

Comparison of administrative capacities with that of 2009 
 

Table 24: Comparison with the state of year n-1 
 

 

 

 

 

Anticipated 

state 

planned as 

at 31 

December 

2009 

 

State as at 

31 

December 

2009 

 

 

 

% of 

anticipated 

state 

 

 

 

Anticipated 

state as at 

31 

December 

2010 

 

 

State as at 

31 

December 

2010 

 

 

 

% of 

anticipated 

state 

 

 

 

A B C D=C/B E F G=F/E 

MA  75** 71* 94.6 112** 101* 90. 18 

IBMA 

ASFEU 
100  98   98  105  94 89.5 

IBMA MH 

SR 
24 24 100  25 25  100 

PU  22 22 100 22 20 90.91 

PU (MH SR) 7 7 100 8 7 87.50 

Total  228 222 97.36  272 247 90.8  

Source: MA, IBMA, PU 

**number of MA staff planned for the OPE and OPR&D 

*staff is proportionally engaged in the OPE and OPR&D 

 

Turnover of Administrative Capacities 
 

More detailed information concerning staff turnover in MA and IBMA administrative capacities 

is provided in Table 25.  

 

Table 25: Staff turnover in administrative capacities 
 

 

Body 

from 1 January to 31 

December 

2010 

from 1 January to 31 

December 

2010 

Left* Recruited* 
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MA 9/0 11/3 

IBMA ASFEU 28/0 27/0 

IBMA MH SR 3/1 4/1 

PU 4/1 2/0 

PJ (MZ SR) 1/0 1/0 

Total 45/2 45/4 

Source: MA, IBMA, PU 

* the figure following the back slash (“/”) indicates the number of transfers within the framework of state 

administration in the area of EU funds.  

 

The MA and IBMA perceive this turnover as natural and consider the state of administrative 

capacities as stabilized.  

 

The most frequent causes for staff turnover at the MA and IBMA include:  

 personal reasons; 

  insufficient financial motivation connected with the high workload, long overtime hours, 

diversity of tasks requiring detailed knowledge of a broad range of regulations and 

guidelines; 

  low financial remuneration in comparison with certain departments implementing SF; 

  commuting problems; 

 high demand for processing one’s agenda in terms of professionalism and time; 

  insufficient professional knowledge of employees; 

 unfulfilled job expectations with regard to required work performance.  

 

Corrective measures were taken to limit or avoid staff turnover at the MA and IBMA and thereby 

ensure a smooth course of OPE implementation. They include: 

 personal bonuses/bonuses; 

 possibility of foreign business trips; 

 professional courses and training according to the requests from employees themselves; 

 system of refunding costs for language training; 

 flexible working hours; 

 computing equipment (e.g. purchasing notebooks with internet connection for working 

outside the workplace); 

 activities with a view to regenerating the labour force (e.g. sports days, social and cultural 

events, etc.); 

 undertaking educational programmes, seminars and training; 

 language training. 
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3. IMPLEMENTATION BY PRIORITY AXES 

 

3.1 Priority Axis 1 

 

3.1.1 Achievement of Objectives and Analysis of Progress  

 

The achievement of the objectives and a detailed analysis of progress under priority axis  1, 

which is targeted at implementing education reforms at elementary and secondary schools and 

enhancing the quality of tertiary education is provided in detail in the following sub-chapters 

3.1.1.1, 3.1.1.2 and 3.1.1.3 of the Report. 

3.1.1.1 State of Physical Progress under Priority Axis 1  

 

More detailed information concerning the state of publishing calls under priority axis 1 is 

provided in Table 26. 
 

Table 26: State of publishing calls under priority axis 1 from 1 January to 31 December 2010 

Measure Type of call  

Call 

publishing 

date 

Closing date 

for receiving 

AfNFC  

Allocation of funds per call (NFc) in € 

Total 
of which 

SF/CF SB 

1.1 
time limited, 

national project 

25 January 

2010 

31 March 

2010 
8,200,000 6,970,000.00 1,230,000.00 

1.2 

time limited, 

demand-driven 

projects 

31 December 

2010 
7 March 2011 13,000,000

5
 N/A N/A 

Total for priority axis 1 21,200,000 N/A N/A 

Source: MA  

 

During the reported period, 2 calls were published under priority axis 1: one was a time limited 

call for demand-driven projects under measure 1.2 and the other notice was for a national project 

under measure 1.1. Both calls were published in the total allocation of 21,200,000.00 EUR.  

 

MA 

 

Notice OPV/K/NP/2010-1 entitled “Evaluation of the Quality of Education at Elementary and 

Secondary Schools in the Slovak Republic in the Context of the Content Reform of Education in 

Progress”  was published on 25 January 2010 with the closing date of 31 March 2010.  

The notice was focused on the following: the elaboration of a concept and design of a model of a 

monitoring system for education outcomes at the national level with the aim to assess the level of 

education at the levels of  ISCED 1 – 3 in the SR, within the framework of which it would be 

possible to monitor the extent to which the content reform of the school system in the SR 

implements the objectives set at the aforementioned levels of the education system in the SR; the 

innovation of testing tools and assessment methods for outcomes of measuring which would 

enable a comparison of the level of knowledge, skills and mastery of key competences in 

connection with the reform of education; the implementation of procedures of comparative 

quantitative pedagogical research in the educational practice of Slovak schools; the training of 

pedagogical staff with regard to objective methods of assessment of outcomes of education 

                                                      
5
 Funds allocated for the call for demand-driven projects can not be segmented according to resources of EU aand 

SB, since the ratio for financing is based on the beneficiary type.  
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through the assessment and analysis of national and international measuring; the defining of the 

indicators of educational quality and the monitoring of the possibility of their implementation in 

the system of quality assessment of education at elementary and secondary schools in the SR 

through the use of external evaluation tools.   

 

The following constituted the target groups of the notices:  

 

 pedagogical staff of elementary and secondary schools; 

 pupils of ES and students of SS; 

 staff working in the area of education. 

 

The allocation of funds amounted to 8,200,000.00 EUR for Objective C.  

 

1 AfNFC was submitted in the amount of 7,664,128.00 EUR. 

 

From 6 April to 30 April 2010, a formal accuracy check of received AfNFC was carried out. The 

AfNFC was fully and correctly completed.   

 

The expert evaluation began on 3 May 2010 and was completed on 5 May 2010. The submitted 

AfNFC complied with all of the requirements of the expert evaluation.    

 

AfNFC selection took place on 6 May 2010 and the AfNFC in question was approved. 

 

The total amount of funds allocated to the applicants for NFC is 6,948,155.00 EUR with total 

eligible costs for projects in the amount of 6,948,155.00 EUR with 0% co-financing by the 

applicant. 

 

In terms of the contribution of approved AfNFC to the implementing HP, the AfNFC declared a 

contribution to HP SD and HP IS. 

 

On 3 June 2010, the decision on approval of the AfNFC was sent.  

 

The Agreement on the provision of NFC was signed on 15 June 2010 and the implementation of 

the national project began on the same day. The first monitoring report of the reviewed period 

was delivered on 14 September 2010. More detailed information regarding the national project is 

provided in Table 27.  
 

Table 27: State of implementation of the national project as at 31 December 2010 
Project title:  Evaluation of the Quality of Education at ES and SS in the Context of Content 

Reform of Education in Progress   

Basis for national / regional 

policy:  

Bill on upbringing and education (School Act) and on amendments and supplements to 

certain Acts, approved by the resolution No. 147/2008 of the SR Government of 5 March 

2008. Act entered in effect as of 1 September 2008. 

Project objective:  To innovate and implement the system of national measuring which will enable assess to 

quality and monitor the development of education at ES and SS in the context of content 

reform of education in the SR. 

Beneficiary:  National Institute for Certified Educational Measurements  

Project implementation 

period:  

15 June 2010 – 31 May 2013 

State of implementation for 

the period monitored:  
 

National project implementation is divided into eight activities. The implementation of 

activities began on 15 July 2010. 16 project activities are in progress; the implementation of 

Activity 1.5: Cooperation with international partners in the area of national education 

testing, has not began due to insufficient staffing and the implementation of activity 3.2 
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Expert conference on issues of assessment of the quality of education will begin in 

September 2012 according to the timeframe of the project implementation.   

The following activities are in progress: 

Activity 1.1: External evaluation of the education level at ISCED 1 in languages of 

instruction and mathematics.  

Activity 1.2: External evaluation of the education level at ISCED 2 in languages of 

instruction, mathematics and English and comparison of the level of education of students 

of the 9th grade of ES and 4th grade of eight-year grammar schools in Slovak and literature 

and mathematics.  

Activity 1.3: External evaluation of the education level  at ISCED 3 in foreign languages, 

group of subjects (hereinafter referred to as the “FL”), languages of instruction and 

educational areas of Mathematics and working with information, Man and Nature, Man and 

Society.  

Activity 1.4: Research of intervention for Increasing of statistical and financial literacy of 

Slovak students at ISCED 2. 

Activity 2.1:  Testing tools from the group of subjects, languages of instruction for 

assessment of the level of education at ISCED 1 up to ISCED 3.  

Activity 2.2 Testing tools for FL pursuant to Common European Referential Framework for 

Languages for assessment of the level of education at the ISCED 2 and ISCED 3.  

Activity 2.3: Testing tools for assessment of the educational level in mathematics at  

ISCED  1 and mathematics and mathematical literacy at ISCED 2.  

Activity 2.4: Testing tools for the assessment of the level of education in the educational 

areas of Mathematics and working with information, Man and Nature, Man and Society at  

ISCED 3.  

Activity 2.5: Development and innovation of electronic tests in mathematics and English 

B1 for SCED 3. 

Activity 2.6: Cooperation with international partners in the design of testing tools for 

external evaluation of the level of education. 

Activity 2.7: Elaboration and application of new methodology for processing outcomes 

from national measurements with the use of  IRT. 

Activity 3.1: Implementation of training for pedagogues on issues of national monitoring of 

the level and quality of education, the design and evaluation of testing items and 

possibilities for measuring the level of key competences at ISCED 1 – 3. 

Activity 3.3: Implementation and dissemination of outputs of international measurements in 

pedagogical staff training.    

Activity 4.1: Indicators of the quality of education in the evaluation of schools. 

Activity 4.2: Analysis of civil standpoints of Slovak students and perspectives of active 

citizenship in light of outcomes from the  IEA ICCS 2009 study.  

Activity 4.3: Monitoring of educational process and working conditions of teachers in the 

SR in the international context.   

The implementation of individual activities as of today has been trouble free; all project 

objectives are being implemented, the timeframe are adhered to, and all partial tasks arising 

from the individual project activities description are implemented.  Currently, preparation 

activities and partial tasks under individual activities are in progress. These are necessary to 

ensure the launch of the main part of the project activities in the second half of 2011.    

 

As of today, the following activities are in progress: the preparation of the organization and 

logistics of pilot testing; the design of databases of pupils of the 4th grade of ES; the design 

of databases of pupils of the 8th and 9th years of ES and the 3rd and 4th years of eight year 

“gymnasia” (grammar schools); the design of databases of grammar school and secondary 

vocational school students who leave at education level ISCED 3 from a representative 

selection of schools and students, the design of questionnaires, market surveys for 

production of recordings in recording studios; market survey on the duplication of CD 

media with recordings; the establishment of teams of authors of tests,; the analysis and 

study of materials and reports from tests; the establishment of a team of experts – 

instructors; the design and specification of pilot tests, or sets of tasks; the design of specific 

charts and tests in English, level A2 (level ISCED 2) in English, German and Russian, level 

B1 and B2 (level ISCED 3),; the design of testing items and pilot tests; the establishment of 

teams of professional authors of testing items for MAT and ENG B1; contacting 

international institutions; the preparation of working meetings; the holding of international 

meetings; the preparation of materials and reports from international meetings, documents, 

conclusions and presentations for internal and external experts in National Institute for 

Certified Educational Measurements; the preparation and testing of software support for the 

bank of tasks – preparation phase; market surveys; working meetings with software 

companies; the preparation of tools for quantitative research (adaptation and verification of 

methodological manuals for school administrators and coordinators); addressing schools 
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engaged in projects; the preparation of research tools with the use of methodology related 

to participation in TALIS international research, the outcomes of which will be the baseline 

for the design of indicators of quality at the national level and the preparation of databases 

and materials necessary for the selection of schools in the pilot phase of the study. Based on 

the statistical processing of data at the national level and in the international context, the 

report was elaborated and publicized at 

http://www.nucem.sk/documents/27/medzinarodne_merania/talis/publikacie/TALIS-

web.pdf. At the first working meeting of regional partners, which was held in Liptovsky 

Mikuláš on 16 November – 18 November 2010, agreements and contracts on completed 

work were signed, working materials were distributed, work logistics were supplied, 

information was provided concerning individual activities and testing tools were 

distributed.  Within the framework of project activities, a business trip to Germany was 

carried out to DaFInsitut, which designs the FL testing tools for FL users in a  language that  

is not their mother tongue. The business trip took place from 24 September to 26 

September 2010. Subsequently, an internal seminar for the employees of the National 

Institute for Certified Educational Measurements and a seminar for the authors of testing 

items and testing tools will be held. Another 6-day business trip to Budapest (October 

2010) was carried out for the needs of defining frameworks for statistical and financial 

literacy.  

State of implementation since 

the commencement of the 

project’s implementation:  
 

On 15 June 2010, the Agreement on the provision of NFC was signed. The Beneficiary 

submitted the Affirmation on starting the project and Notification on starting the 

implementation of the first activity on 15 June 2010   

From the commencement of the project implementation, up to 31 December 2010, the 

Beneficiary submitted 3 quarterly Monitoring reports. Monitoring report No. 1. was 

submitted by the Beneficiary through the ITMS public portal. In 2010, activities were in 

progress as stated above in the section “State of implementation during the reported 

period”.  

Budget in €:  
 

6,948,155.00 EUR 

Financial implementation / 

drawing in € for the period 

monitored:  
 

6,295.57 EUR 

Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

6,295.57 EUR 

Fulfilment of indicators for 

the period monitored:  
 

Outcome indicators (anticipated state/ actual state)  

Number of persons of target group engaged in supported projects– disabled persons 20/0 

Number of employees engaged in the project educational activities 1,000/0 

Number of schools engaged in the project activity implementation  1,500/0 

Number of schools engaged in the project activity implementation  using ICT in teaching 

process 10/0 

Number of pupils/students engaged in project activity implementation 26,600/0 

Number of schools engaged in the project activity implementation  using ICT in teaching 

process (HP IS) 10/0 

Number of employees engaged in project educational activities (HP SD) 1,000/0 

So far, all measurable indicators show zero value, since, as of today, the project is in the 

preparation phase. The first relevant values can only be monitored in the second half of 

2011, when teachers will be trained regarding the preparation of tests and testing tools and 

the pilot testing in individual areas set out in the detailed project description.  Within the 

framework of the implementation and monitoring of objectives and implementation of 

individual project activities the abovementioned measurable indicators of outcome were 

contracted under the project, which should reach their anticipated value by the end of the 

implementation of the project, i.e., May 2013.  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  
 

Due to the reasons indicated above, the same values apply as in the section 

“Implementation of indicators over reported period”.  

Source: MA 

 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
78 

IBMA ASFEU  
 

1. Call OPV-2010/1.2/02-SORO for the submission of AfNFC entitled “Promotion of Improving 

Quality of Higher Education Institutions (HEIs) and the Slovak Academy of Sciences” under 

measure 1.2 was published on 31 December 2010. The call was aimed at improving the quality 

of the programmes of studies at HEIs, enhancing the efficiency of the administration and 

management of HEIs, the promotion of human resources development in research and 

development and international cooperation among HEIs, organizations of research and 

development and the private sector at the national and international levels. The activities of this 

call implement the measures of SR Government Resolution No. 591/2010 of 8 September 2010 

with the aim to promote the distinctive improvement of the quality of HEIs and scientific 

institutions (Slovak Academy of Sciences), to ensure the influx of internationally acknowledged 

scientists to Slovakia and the best possible education within the framework of doctoral studies. 

From the geographical aspect, this call covers the territory of the SR except for the Bratislava 

Self-governing Region. The following are some of the specific objectives to which this call is 

linked: adjustment of tertiary education to the needs of a knowledge-based society, promoting the 

culture of quality at HEI, raising the quality and developing human resources in research and 

development, promoting cooperation among HEIs, organizations of research and development 

and the private sector at the national and international levels. Financial aid for this call is 

designated for eligible applicants defined in the call as follows: state HEI, public HEI, private 

HEI and the Slovak Academy of Sciences (including its individual institutions).  

 

The amount of aid under measure 1.2 for this call is 13,000,000.00 EUR. The minimum amount 

of NFC per project is established at 200,000.00 EUR and the maximum amount is 600,000.00 

EUR. 

The deadline for submissions for this call is 7 March 2011. As a result, the information on the 

process of approval and selection of AfNFC will be included in the AR for 2011.  
 

2. Call OPV-2009/1.1/05-SORO for the submission of AfNFC for secondary schools under 

measure 1.1: Transformation of a Traditional School to a Modern School entitled “Design and 

Raising Efficiency of School Educational Programmes at Secondary Vocational Schools” was 

published on 15 October 2009. The closing date for this call was 20 January 2010. More detailed 

information concerning this call is provided in the AR for 2009. 

 

Under the call, as at 20 January 2010, a total of 154 AfNFC were recorded in the total amount of 

eligible expenditures of 52,452,398.04 EUR and in the amount of requested NFC of 49, 

958,164.07 EUR.  

 

The formal accuracy check began on 21 January 2010 and was completed on 19 March 2010.  

 

Of the total number of received AfNFC, 129 complied with the formal accuracy check and 

advanced to the expert evaluation phase. The financial allocation of the total eligible 

expenditures for 129 AfNFC which complied with the formal accuracy check and advanced to 

the expert evaluation phase was 43,654,098.88 EUR; the total amount of NFC requested for these 

AfNFC was 41,550,094.57 EUR.  

 

The expert evaluation of AfNFC began on 22 March 2010 by drawing lots and assigning AfNFC 

to external and internal assessors with the participation of MA representatives. It was held from 

25 March to 20 April 2010. The expert evaluation covered 129 AfNFC, of which 107 AfNFC 

achieved the minimum number of necessary points.  The financial allocation of the proposed 
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amount of NFC for AfNFC, which attained at least the minimum amount of necessary points, 

constitutes the sum of 33,913,254.78 EUR. The expert evaluation of AfNFC was completed on 

20 April 2010 by the signing of the Summary Report of the Expert Assessment by the general 

director of ASFEU. 

 

The session of the Selection Commission was held on 26 April 2010. The selection process 

included 107 AfNFC. Based on the outcomes from the expert evaluation, the Selection 

Commission recommended 59 projects for approval (the reason was the amount of allocation set 

up for the call, despite the fact that 107 AfNFC had attained the minimum number of necessary 

points).   The total amount of funds allocated to the applicants for NFC was 19, 577,123.06 EUR 

with total eligible expenditures for projects in the amount of 20,576, 398.68 EUR and co-

financing in the amount of 999,275.62 EUR by the applicants.   

 

Of the aforementioned number of 59 AfNFC recommended for approval, 1 applicant failed to 

comply with the terms for the provision of aid. Based on the fact mentioned above, the Decision 

on the Rejection of AfNFC was sent to it and the Agreement for the provision of NFC was not 

signed. Decisions on the approval of AfNFC were sent to 58 successful applicants. The 

contracting process followed the approval process. The Agreement on the provision of NFC was 

signed with 57 successful applicants for NFC.  

  

The Beneficiary, Hotel academy, Spišská Nová Ves, requested the premature termination of 

contractual relation via its letter of 10 November 2010.  

As at 31 December 2010, under call OPV-2009/1.1/05-SORO, 56 Agreements on the provision 

of NFC were concluded. The amount of NFC of the 56 contracted projects amounted to 

19,154,876.07 EUR.  

 

A total of 55 projects were in progress during the reviewed period; 1 project (Secondary 

vocational school, Szőlészeti és Gyümölcstermesztő szakközépiskola, Viničky) stated February 

2011 as the date of commencement of the implementation of its project activities.  

 

3. Call OPV-2009/1.2/01-SORO for the submission of AfNFC under measure 1.2: Higher 

Education Institutions and Research and Development as Driving Forces for the Development of 

a Knowledge-based Society entitled “Promoting Innovative Forms of Education at HEIs and 

Human Resources Development in Research and Development” was published on 18 June 2009. 

The closing date for the call was 24 August 2009. More detailed information on this call and the 

process of approval is provided in the AR for 2009. 

During the reported period, the process of contracting was held and as at 31 December 2010, 

under call OPV-2009/1.2/01-SORO, 38 projects were contracted with the total amount of NFC of 

28,421,879.38 EUR.  

More detailed information concerning the monitoring of the priority axis 1 implementation 

development is provided in Table 28.  
 

Table 28: Monitoring of priority axis 1 implementation development as at 31 December 2010 

Measure 
AFNFC 

received 
AFNFC rejected 

AFNFC 
approved 

Projects 
contracted 

Projects in 
progress 

Projects 
completed 

1.1 1,019 652 367 353 352 11 

1.2 52 14 38 38 38 0 

Total 1,071 666 405 391 390 11 

Financial quantification of SF/CF and SB in  € 
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Priority Axis 
Amount of 

contribution 
(NFC) requested 

Amount of 
requested 

contribution 
rejected  (NFC) 

Amount of 
contribution 

approved  (NFC) 

Amount of funds 
contracted 

Amount of 
funds reclaimed 

Amount of 
projects 

completed 

1.1 330,563,501.53 122,206,055.80 208,357,445.73 151,139,515.74 18,115,629.19 0.00 

1.2 38,449,928.60 10,007,111.26 28,442,817.34 28,421,879.38 422,304.09 0.00 

Total 369,013,430.13 132,213,167.06 236,800,263.07 179,561,395.12 18,537,933.28 0.00 

Source: MA 

 

As at 31 December 2010, a total of 18 calls with a total allocation of 326,912,849.07 EUR  were 

published under priority axis 1. Two of these calls were cancelled, namely 2 notices for measure 

1.1 (OPV/K/NP/2009-4, OPV/K/NP/2009-5).  

 

As at 31 December 2010, a total of 1,071 AfNFC were received under priority axis 1.  The 

amount of financial contribution of requested NFC was 369,013,430.13 EUR. Of that number, 

666 AfNFC were rejected in the total amount of the rejected contributions was 120,158,047.48 

EUR (the amount of rejected contributions for approved AfNFC was 12,055,119.58 EUR) and 

405 AfNFC with a total amount of approved contribution of  236,800,263.07 EUR were 

approved.  

Under priority axis 1, as at 31 December 2010, a total of 391 projects were contracted with the 

total amount of contracted funds of 179,561,395.12 EUR (this data does not cover prematurely 

terminated projects in the form of withdrawals from the Agreement for the provision of NFC) of 

which 390 projects are in progress and 11 projects were prematurely terminated due to 

withdrawal from the Agreement by the Beneficiary (9 demand-driven projects) and by the MA (2 

national projects). Under priority axis 1, from 1 January to 31 December 2010, a total of 399 

projects were in progress and as at 31 December 2010 a total of 390 projects were in progress. 
 

During the reported period, the implementation of the following 9 national projects was in 

progress under priority axis 1 (measure 1.1 only) and as at 31 December 2010, a total of 7 

national projects were in progress: 

 

1. Education of Primary School Teachers in Foreign Languages in Connection with the 

White Paper for Teaching Foreign Languages at Primary and Secondary Schools  
  (OPV/K/NP/2008-1); 

2. Modernisation of the Education Process at Primary Schools  
  (OPV/K/NP/2008-3); 

3. Modernisation of the Education Process at Secondary Schools  
(OPV/K/NP/2008-4); 

4. Teacher Education with Regard to Developing School Education Programmes  
(OPV/K/NP/2008-5); 

5. Developing New Vocational Education Programmes for the Needs of the automobile 

Industry II  
  (OPV/K/NP/2008-6) – this project was prematurely finished due to the withdrawal from 

the Agreement with effect as of 22 September 2010. The withdrawal by the MA was due 

to findings of shortcomings in project implementation by the Beneficiary (violation of 

commitments arising from subject and time-related implementation of project activities, 

which led to the failure to fulfil the measurable indicators and objectives of the project. 

The Beneficiary failed to adopt remedy measures for the shortcomings identified during 

the on-the-spot check pursuant to the Report from the on-the-spot check);  

6. Education of Nursery School Teaching Staff as a Component of Education Reform  
  (OPV/K/NP/2008-7); 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
81 

7. External Evaluation of School Quality Promoting Self-Evaluation Processes and School 

Development,  
  (OPV/K/NP/2009-1); 

8. Digitalisation of the Content of National Education Programmes for Primary and 

Secondary Schools  
  (OPV/K/NP/2009-7) – this project was prematurely finished due to withdrawal from the 

Agreement with effect as of 10 December 2010. The withdrawal by the MA was due to 

the motion of the Beneficiary to withdraw from the Agreement on the provision of NFC 

due to unpredictable circumstances related to the Beneficiary which essentially changes 

the terms and conditions for the discharge of the Agreement for the provision of NFC;   

9. Evaluation of the Quality of Education at Elementary and Secondary Schools in the 

Context of the Content Reform of the Education in progress (OPV/K/NP/2010-1). 

 

More detailed information on national projects in progress is provided in Table 29 up to Table 

34.   
 

Table 29: State of national project implementation as at 31 December 2010 
Project title:  Education of Primary School Teachers in Foreign Languages in Connection 

with the White Paper for Teaching Foreign Languages at Primary and 

Secondary Schools  

Basis for national / regional 

policy:  

The White Paper for Teaching Foreign Languages and Primary and Secondary 

Schools, approved by the SR Government on 12 September 2007 in SR 

Government Resolution No. 767/2007  

Project objective:  The project objective is to achieve 100% representation of 1st grade primary 

school teachers qualified to teach a foreign language for the target group of pupils 

of younger school age, in the long-term planning horizon.  

Beneficiary:  State Pedagogical Institute  

Project implementation 

period:  

16 September 2008 – 15 September 2013  

State of implementation for 

the period monitored:  
 

The following educational activities were carried out during the reported period: 

1.1: Provision of complementary training for qualified teachers of the 1st level of ES with 

FL 0/A1 SERR to A2 SERR levels;   

1.2:  Provision of complementary training for qualified teachers of the 1st level of ES with 

FL A2 SERR to B2 SERR levels;  

1.3: Provision of complementary training for qualified teachers of the 1st level of ES for 

professional teacher training in FL;  

2.1: Provision of extending teacher training in FL of the 2nd level of ES by pedag.-psychol. 

essentials for the teaching of FL; and 

2.2: Provision of extending teacher training in FL of the 2nd level of ES by didactics of 

teaching FL for the 1st level of ES.   

The activities were implemented by October 2010 with the aim to finish the summer 

semester. Testing and the overall diagnostics of participants were carried out in November 

and December.  

The MA identified non-eligible expenditures regarding incorrect procedures in public 

procurement, the subject of which were “Educational services for the foreign language 

project ”. Activities will be funded from the state budget.  

 

State of implementation since 

the commencement of the 

project’s implementation:  
 

Affirmation on the commencement of the project -16 September 2008. Notification on the 

commencement of the first activity implementation - 16 September 2008. On 16 September 

2008, the Agreement on the provision of NFC was signed. On 17-19 October 2008 – a 

coordination meeting in Piešťany (compiling the list of education places, the division of 

participants, the designing of the public procurement criteria, organisational instructions) 

took place. 21 November 2008 – information campaign in the form of a conference, 

presenting the project and its objectives. 16 December 2008 – meeting of the expert team. 

17 December 2008 - ceremonial opening of the project office. 15 January 2009 - 

programmes (activity 1.4., 2.3.) were sent for accreditation. Activities completed by  

August 2009. In 2009, educational activities commenced for participants in the summer 

semester which ran from 13 March 2009 to 30 June 2009. During this semester, the 

education of the largest group of participants began in all offered languages (language level 
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A0/A1) – English, German, French, Italian, Spanish, Russian. They were educated at 115 

educational centres throughout Slovakia with 15 universities serving as the expert 

guarantors. Subsequently, by the end of the semester in June 2009 a survey in the form of 

questionnaires was conducted.  In June 2009, individual activities are implemented within 

the framework of preparation of the national testing of participants, which will be carried 

out according to the project timetable. In October 2009, training for the testing team 

members, who are the authors of the items, was carried out. In December 2009, training for 

the testing team was held in Paris at the headquarters of CIEP, who will process and 

evaluate the data.  The commencement of the winter semester of the 2009/2010 academic 

year  was originally planned for 26 October 2009, but eventually was postponed to 

November 2009 according to the possibilities of individual universities. Education is 

carried out at several language levels. In November 2009, textbooks were distributed to the 

participants. In October and November 2009, notebooks were distributed to the 

participants. Working meetings of managing team were held on a regular basis. Public 

procurement for the provision of educational services was postponed in compliance with 

the standpoint of the Office for Public Procurement, and a call was repeated. Framework 

agreements signed by 16 November 2009. Public procurement for technical provision was 

completed by the signing of the contract and the issuing of the order.  During 2010, 

activities as indicated above in section “State of Implementation for Monitored Period” 

were taking place. From the commencement of the project implementation up to 31 

December 2010,  the Beneficiary submitted 8 quarterly Monitoring reports. 

Budget in €:  
 

15,027,135.70 EUR (Objective C) 

 

Financial implementation / 

drawing in € for the period 

monitored:  
 

5,674,923.01 EUR (Objective C) 

 

Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

5,951,539.22 EUR (Objective C) 

 

Fulfilment of indicators for 

the period monitored:  
 

Outcome indicators (anticipated state /actual state) 

Number of newly designed/innovated education and study programmes 3/3 

Number of schools engaged in project activities implementation 1,950 / 1,638 

Number of staff engaged in  project activities implementation 4,500 / 4,409 

Number of staff engaged in  mobility programmes 160 / 0 – it will only be possible to fulfil 

this indicator by the end of the project implementation 

Number of electronic services introduced 3 / 3  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  
 

Outcome indicators (anticipated values/ attained values) 

Number of newly designed/innovated education and study programmes 3/3 

Number of schools engaged in project activities implementation 530/1,052 

Number of staff engaged in  project educational activities implementation 1,301/1,320 

Number of staff engaged in  mobility programmes 160/0 

Number of electronic services introduced 3/3 

Source: MA 

 

Table 30: State of national project implementation as at 31 December 2010 
Project title:  Modernisation of the Education Process at Primary Schools  

Basis for national / regional 

policy:  

The Bill on upbringing and education (the Education Act) and on the amendment of certain 

acts, approved in SR Government Resolution No 147/2008 of 5 March 2008. The act 

entered into effect on 1 September 2008.  

Project objective:  The project objective is to prepare teachers for active implementation of education reform – 

adapting the education system to the needs of a knowledge-based society.  

Beneficiary:  Institute of Education Information & Forecasting  

Project implementation  1 December 2008– 30 November 2013  

State of implementation for 

the period monitored:  
 

In 2010, multimedia – digital content for all educational Modules was created under the 

project implementation. The digital library was opened for access for project participants at 

the project portal, which holds all study materials.  Content was finalized and participants 

obtained textbooks and teaching aids for Module 1, Module 2 and Module 3.  Within the 

framework of Module 3 a total of 9 of the 10 methodological textbooks were published for 
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individual subjects (the chemistry textbook was not approved and intensive work is being 

carried out for its completion). In 19 training centres throughout Slovakia, the education of 

participants was completed within Module 1. 40% of the participants should have been 

trained in 2010 within Module 2 and Module 3. Because of delay, less than 40% of the 

participants were trained on time and the training will not be finished on time. This issue is 

being resolved, and based on the request of the Beneficiary for a change in the Rider to the 

Agreement on NFC, it will incorporate the delay in training.  

State of implementation from 

the commencement of the 

project’s implementation:  
 

On 1 December 2008, the Agreement on the provision of NFC was signed. The Beneficiary 

submitted the Affirmation of the project commencement and the Notification of the 

commencement of the first activity implementation on 1 December 2008 (Activity 2.2 and 

Preparing of public tender terms and conditions for Public Procurement for the purchase of 

computing technology and related services under the Activity).  

Project implementation took place through 4 basic activities, namely:                                                                   

Activity 1.1: Multimedia – digital content for teacher training for modernising education  - 

Multimedia content was created for all educational modules  (Module 1, Module 2, Module  

3). The digital library with all study materials was opened for access to all participants at 

the project portal.  

Activity 1.2: Design of textbooks and teaching aids for teachers for modernising education  

-  Under this activity the content was finalized and participants received textbooks and 

teaching aids for Module 1,  Module 2 and Module 3.  Under Module 3, a total of 9 of 10 

textbook were published for individual subjects. The chemistry textbook was not approved 

in the form submitted and because of that intensive work is being carried out for its 

completion. 

Activity 2.1: Teacher training in the area of modernising the educational process on the 

basis of the use of ICT - Activity 2.1. incorporates:   

Module 1  -  “Digital literacy” 

Module 2  -  “Modern teaching technology in the work of the teacher” 

Module 3  -  “Use of ICT in the given subject”.   

 

From April 2009 to August 2009, schools and teachers enrolled in the project.  The 

participants were trained in 19 training centres throughout Slovakia.  The training under 

Module 1 was completed in February 2011 with a two month delay in comparison with the 

timetable. In 2010, the first phase of training began in compliance with the teacher training 

plan in individual years under Module 2 and Module 3. In this phase, 40% of the 

participants engaged in the project should have been trained in 2010. This objective was not 

fulfilled by the required deadline; in fact by the end of 2010 only 39.95% of the participants 

were trained under Module 2 and 29.60% were trained under Module 3. Training will be 

completed with a slight delay.  

Activity 2.2.: Provision of technological means for modernising education. In connection 

with this activity, on 17 December 2009, public procurement for the purchase of computing 

technology and related services was publicized in the Public Procurement Bulletin. Because 

of the request for remedy of 21 January 2009, which was submitted to the Beneficiary by 

an interested party because of the impossibility of complying with one of the terms of the 

public procurement, the expert team for public procurement decided to cancel the tender 

and prepare new terms and conditions.  These were processed and based on a new 

notification on public procurement that was publicized in the bulletin. The new tender was 

successfully completed in December 2009.  

All PCs, notebooks and data-projectors were distributed to the schools.                                                                      

From the commencement of project implementation up to 31 December 2010, the 

Beneficiary submitted 8 quarterly Monitoring reports. Monitoring report No. 8 was 

submitted through the ITMS public portal. 

Budget in €: 32,395,334.86EUR (Objective C) 

 

Financial implementation / 

drawing in € for the period 

monitored:  
 

13,172,390.93 EUR (Objective C) 

 

Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

13,186,499.73 EUR (Objective C) 

 

Fulfilment of indicators for Result indicators (planned state / actual state)  
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the period monitored:  
 

Number of newly-designed education programmes – 10/0  

Number of schools involved in the implementation of project activities – 1960/0  

Number of training courses for teaching staff – 306/0*    

Number of staff involved in the project’s education activities – 3670/4  

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process – 10/0  

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process – 1960/0  

Number of teaching staff involved in the project’s activities using information-

communication technologies in the teaching process – 3670/0  

Number of schools involved in the implementation of the project activities containing 

pupils from marginalised Roma communities – 500/83  

 

*In the project design regarding the establishment of anticipated values for measurable 

indicators, the Beneficiary understood the term: “number of training courses” – as the 

number of groups created, in which individual participants will be included and who, 

within the framework of one group, will undertake several courses during the project 

implementation (courses for Module 1, Module 2, Module  3). The values for individual 

measurable indicators were anticipated according to such understood terminology. In the 

submitted monitoring reports 1-7, under the physical indicator  "Number of training courses 

for teaching staff” the Beneficiary incorrectly showed the number of all courses carried out 

in education separately for  Module 1, Module 2 and Module  3, not the number of groups 

created. The actual number of courses in monitoring report 8 exceeded the limit of 250% of 

the physical indicator, which led to the re-evaluation of the accuracy of reporting of the 

aforementioned indicator. Due to the aforementioned reasons, upon correcting the data 

in Monitoring report 8, the value of the relevant indicator was reduced by 175 training 

courses in comparison to the value reported in the previous monitoring report. Because of 

incorrect method of reporting, the growth in the outcome indicator “Number of training 

courses for teaching staff” in monitoring reports 1-7 for 2010 cannot be determined.  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  
 

Outcome indicators (anticipated state / actual state)  

Number of newly-designed education programmes – 10/10 

Number of schools involved in the implementation of project activities – 1960/2032 

Number of training courses for teaching staff – 306/392   

Number of staff involved in the project’s education activities – 3670/4309  

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process – 10/10  

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process – 1960/2032  

Number of teaching staff involved in the project’s activities using information-

communication technologies in the teaching process – 3670/4309  

Number of schools involved in the implementation of the project activities containing 

pupils from marginalised Roma communities – 500/1209  

 

Source: MA 

 

Table 31: State of national project implementation as at 31 December 2010 
Project title:  Modernisation of the Education Process at Secondary Schools  

Basis for national / regional 

policy:  

The national project was prepared in connection with the Bill on upbringing and education 

(the Education Act) and on the amendment of certain acts, approved in SR Government 

Resolution No 147/2008 of 5 March 2008. The objective of the national project is to 

change the forms of education at secondary schools, which will lead to the modernisation 

of the learning process.  

Project objective:  Rework the content of the secondary school curriculum and prepare school leavers by 

means of innovated learning/teaching forms and methods for the current and prospective 

needs of a knowledge-based society, as well as for follow-up education in the system of 

tertiary education and further education.  

Prepare teachers for active implementation of education reform – adapting the education 

system to the needs of a knowledge-based society.  

Innovate and modernise the content, methods and outputs of the learning process for new 

competences of work in a Modern School of the 21st Century.  

Increase the share of teachers participating in further education programmes with the aim of 

gaining and developing competences necessary for a knowledge-based society.  

Beneficiary:  Institute of Education Information & Forecasting  

Project implementation 

period:  

2 December 2008 – 30 November 2013  
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State of implementation for 

the period monitored:  
 

In 2010, the following activities were implemented: Activity 1.1: Multimedia – digital 

content for teacher training for modernising education. During the reported period,  

multimedia – digital content was created for Module 1 “digital literacy of teacher”, Module 

2 “Modern teaching technology in the work of the teacher” and Module 3 “Use of ICT in 

the given subject” for all 7 subjects (mathematics, physics, chemistry, biology, geography, 

Slovak, history). This activity is in compliance with the planned project state. The digital 

library with all study materials for all participants was opened for access at the project 

portal.  

Activity 1.2: Design of textbooks and teaching aids for teachers for modernising education. 

During the reported period, textbooks and teaching aids were created and handed over to 

the participants for Module 1, Module 2  and Module 3) in compliance with the planned 

education activities. During this period, all 8 textbooks were completed for Module 3. This 

activity is in compliance with the anticipated project state. 

Activity 2.1 Teacher training in the area of the modernising of the educational process 

through the use of ICT  

Activity 2.1 incorporates:   

Module 1 “digital literacy of teacher”, 

Module 2 “Modern teaching technology in the work of the teacher” 

Module 3 “Use of ICT in the given subject”  

Under Module 1, teacher training was completed during the reviewed period and in 

compliance with the project plan, 100% of the participants were trained. Under Module 2 

and Module 3, only 40% of the participants were expected to be trained. Because of the 

delay, less than 40% of the participants were trained and training will be completed with a 

slight delay. This issue is be resolved, and based on the request of the Beneficiary for a 

change in the Rider to the Agreement on NFC,, it will be drawn up to incorporate the delay 

in training. 19 training centres throughout Slovakia are used for the training of participants.   

State of implementation from 

the commencement of the 

project’s implementation:  
 

On 2 December 2008, the Agreement on the provision of NFC was signed. On 2 December 

2008, the Beneficiary submitted the Affirmation on the commencement of the project and 

the Notification on the commencement of the first project activity (Activity 2.2 and 

Preparation of tender terms of competition for the Public procurement for the purchase of 

computing technology and services related under the Activity). The project was 

implemented through 4 basic activities, namely: 

Activity 1.1: Multimedia – digital content for teacher training for modernising education. (1 

April 2009 – in progress). During the reported period, the  multimedia – digital content was 

created for Module 1 “digital literacy of the teacher”, Module 2 “Modern teaching 

technology in the work of the teacher” and Module 3 “Use of ICT in the given subject” for 

all 7 subjects (mathematics, physics, chemistry, biology, geography, Slovak, history). The 

activity is in compliance with the anticipated project state. The digital library with all study 

materials for all participants was opened for access at the project portal.  

Activity 1.2: Design of textbooks and teaching aids for teachers for modernising education. 

During the reported period, textbooks and teaching aids were created and handed over to 

the participants for Module 1, Module 2 and Module 3) in compliance with the education 

planned activities. During this period, all 8 textbooks were completed for Module 3. The 

activity is in compliance with the anticipated project state. 

Activity 2.1: “Teacher training in the area of modernising the educational process on the 

basis of the use of ICT” (1 October 2009 – in progress) incorporates:   

Module 1 “digital literacy of teacher”, 

Module 2 “Modern teaching technology in the work of the teacher” 

Module 3 “Use of ICT in the given subject”  

From April 2009 to August 2009, the schools and teachers were enrolled in the project. 

Under Module 1, teacher training was completed during the reviewed period according to 

the project timetable. Under Module 2 and Module 3, 40% of participants were expected to 

be trained. However, due to delays, not all 40% of participants were trained; training will 

be completed with a slight delay. This issue is being resolved, and based on the request of 

the Beneficiary for a change the Rider to the Agreement on NFC, it will be drawn up to 

incorporate the delay in training.  

Activity 2.2: Provision of technological means for modernising education (1 December 

2008- 31 December 2009). The activity was completed in December 2009. Since the 

commencement of the project implementation on 31 December 2009, the Beneficiary has 

submitted 8 quarterly Monitoring reports. 

Budget in €:  
 

12,733,347.87 EUR (Objective C) 

 

Financial implementation / 

drawing in € for the period 

monitored:  

5,177,412.86 EUR (Objective C) 
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Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

5,187,328.21 EUR (Objective C) 

 

Fulfilment of indicators for 

the period monitored:  
 

Outcome indicators (anticipated state / actual state)  

Number of newly-designed education programmes – 7/7  

Number of schools involved in the implementation of the project’s activities – 665 / 0  

Number of training courses for teaching staff – 130 / 2  

Number of staff involved in the project’s education activities – 1,560/4  

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process – 7 / 0  

Number of schools involved in the implementation of the project activities using 

information-communication technologies in the teaching process – 665 / 0  

Number of teaching staff involved in the implementation of the project activities using 

information-communication technologies in the teaching process – 1,560 / 4  

Number of schools involved in the implementation of the project’s activities having pupils 

from marginalised Roma communities – 200 / 46  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  
 

Outcome indicators (anticipated state / actual state)  

Number of newly-designed education programmes – 7/7  

Number of schools involved in the implementation of the project’s activities – 665 / 687  

Number of training courses for teaching staff – 130 / 174  

Number of staff involved in the project’s education activities – 1,560/1,844  

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process – 7 / 7  

Number of schools involved in the implementation of the project activities using 

information-communication technologies in the teaching process – 665 / 687  

Number of teaching staff involved in the implementation of the project activities using 

information-communication technologies in the teaching process – 1,560 / 1,844  

Number of schools involved in the implementation of the project’s activities having pupils 

from marginalised Roma communities – 200 / 361  

 

Source: MA 

 

Table 32: State of national project implementation as at 31 December 2010 
Project title:  Teacher Education with Regard to Developing School Education Programmes  

Basis for national / regional 

policy:  

On 22 May 2008, the SR Parliament passed the Education Act which entered into effect on 

1 September 2008 and replaced the original Education Act of 1984. On 19 June 2008, 

following the signing of the Education Act by the SR President, the national education 

programmes for individual levels of the education system and the related school education 

programmes and the methodology for their creation were approved The schools could 

officially begin to prepare their own school education programmes. In August 2008, 13 

decrees concerning the Education Act entered into effect. They are effective as of 1 

September 2008. On 1 September 2008 the schools began to teach according to their own 

school education programmes in the first and fifth years of primary school and in the first 

year of secondary school, primary art school and language school.  

The creation of school education programmes at the school level constitutes education 

content reform. The training activities of the project also include the implementation of the 

further training of teaching staff for acquiring and developing competences ensuring the 

efficient conversion of a traditional school to a modern school.  

The training activities and the methodological activity within the project will lead to the 

innovation of educational content and methods at schools and  

increase the quality of education outputs at schools, since the objective is to educate with a 

view to labour market needs in a knowledge-based society. 

 

Project objective:  Nationwide retraining and education of primary and secondary school teaching staff for 

implementing reform in educational content and creating new school education 

programmes.  

Beneficiary:  State Institute of Vocational Training  

Project implementation 

period:  

2 January 2009 – 31 August 2012  

State of implementation for In 2010, the following activities were implemented: Activity 2.1: Preparation, updating and 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
87 

the period monitored:  
 

evaluation of an education programme (courses) – the decisions of the MoESRS SR on 4 

educational programmes for courses of multipliers of continuous education were issued. At 

the same time, the decisions of the MoESRS SR on the accreditation of 4 educational 

programmes for courses of participants of continuous education were issued. It is necessary 

to ensure public procurement for the fulfilment of this activity in order to supply training 

and promotional materials, which in 2010 was not carried out.  Under activity: 2.2 

Provision of education programme (courses) 132 multipliers were trained in 2010. Activity 

3.1: Design of the content, production/publishing and distribution of the teachers’ 

newspaper ―Učiteľské Noviny – in the second half of the 2009/2010 academic year, the 

publishing of Učiteľské Noviny was in compliance with the project description. However, 

from September 2010, the MA granted written exceptions to the Beneficiary for the 

extraordinary timetable for publishing Učiteľské Noviny in connection with the withdrawal 

from the agreement with the editorial staff of Učiteľské Noviny.  In 2010, public 

procurement for the new editorial staff of Učiteľské Noviny was not completed. 

Concerning the distribution of Učiteľské Noviny, government audit No. A310 stated that 

copies of Učiteľské Noviny were also distributed to persons and organizations which are 

not part of the objective of national project or target group.   

Activity 3.2: Design of the content, production/publishing and distribution of a multimedia 

education DVD – in 2010, the Beneficiary completed the preparation of scripts for the 1st 

series of educational DVDs. The preparation of the selection of technical issues of scripts 

for the 2nd series is in progress.  By the end of 2010, the market survey was supplied 

regarding the establishment of the anticipated value of the order for the 4th series of the 

DVD. In order to fulfil this activity, public procurement for graphic design, print and 

copying media must be provided.  

Activity 3.3: Design of the content for programming and moderating of the eLearning 

portal  

– in 2010 the preparation of a market survey began for the programming and e-learning 

portal service which will launch the process of distant education in 2011.  

Justification of lower drawing of national project: 

1/ Government audit No. A 310, which implemented the control of the relevant project, 

found out that subscribers who are not part of target group pursuant to detailed project 

description were incorporated in the distribution list. As a result, the MA lowered the 

number of eligible subscribers, which also had impact on the amount of eligible 

expenditures for the printing and distribution of Učiteľské Noviny. 

2/ Beneficiary submitted to the MA documentation concerning withdrawal from the 

contract for work done for editing services in connection with the conclusions of the legal 

analysis. The outcome of the legal analysis was the statement that the editor-in-chief of the 

Editorial Board of Učiteľské Noviny is not the person who would be authorized to act 

regarding Contract on work done. As a result, the MA proceeded to reduce expenditures for 

editing services in the full amount.   

In connection with the withdrawal from the contract for work done, the change in the 

periodicity of publishing Učiteľské Noviny occurred and the Beneficiary prepared a new 

public tender for the supplier of editing services.  

State of implementation from 

the commencement of the 

project’s implementation:  
 

On 2 January 2009. the Agreement on the provision of NFC was signed and the Beneficiary 

submitted the Affirmation on the commencement of the project and the Notification on 

commencement of the first project activity. 1.1: Design and progressive supplementing, or 

changes within the design team (internal and external workers, suppliers) – the project 

steering committee, the coordination, expert and training team.  

Activity 1.2: the work of expert working groups – expert working groups work on expert 

topics (e.g., interactive teaching methods, methods and means of evaluation, principles and 

approaches to continuity in teaching at primary and secondary schools, etc), solve key tasks 

and problems with regard to the reworking of educational content. They create 

methodological material of a fundamental nature, the purpose of which is to assist teachers 

in creating school education programmes, modernising and innovating textbook contents 

and teaching aids, applying new forms and methods of education, educational methods in 

connection with the labour market, efficiently developing key competences, encouraging 

innovative methods and forms of further education of the teaching staff, support for the 

personal development of teachers, etc. 

Activity 2.1: Preparation, updating and evaluation of educational programmes (courses) – 

the preparation, updating and evaluation of educational programmes is based on three 

stages of implementation: Structuring the educational programme for continuous education 

(the entire educational programme is based on a modular arrangement of education. 

Courses were specified; 3 modules were proposed; covering of the educational content used 

by the Beneficiary as a key pillar in relation to the creation of school education 

programmes. Educational outputs, recommended teaching aids, procedures and methods for 
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the lecturer and participant, criteria, methods and aids of evaluation were also laid down.) 

the creation of teaching material for future lecturers and teachers, further education of 

teaching staff (The basis for the creation will be formed by individual courses and modules 

of the structured education programme. A detailed “Methodology for Creating Educational  

Programmes for Primary Schools”, “Methodology for Creating Education Programmes for 

Secondary Schools” and “Methodology for Creating Education Programmes for Secondary 

Vocational Schools” has been developed, which will serve as teaching material for 

participants, as well as training lecturers) and the creation of on-line courses and teaching 

material for distance learning (on-line courses.  

 Activity 2.2: Provision of educational programmes (courses) – in the provision of 

educational programmes, Convergence Objective, the Beneficiary is planning to implement 

the courses from April 2010 onward. This activity will be implemented in the following 

stages: Continuous education of multipliers, continuous education of teaching staff and 

distance education of teaching staff. For the Convergence Objective, 6000 teaching staff 

will be trained in the final stage. Activity 3.1: Design of the content, production/publishing 

and distribution of the teachers’ newspaper Učiteľské Noviny – a bi-weekly newspaper. 

Activity 3.2: Creation of the content, production/publishing and distribution of a 

multimedia education DVD – work is under way on a multimedia education DVD. It is 

intended to transfer knowledge from the field of education and vocational training and 

promote the research & development results from the pedagogical aspect at primary and 

secondary schools, placing emphasis on the principles of lifelong learning. Activity 3.3: 

Creation of the content for the programming and moderating of the eLearning portal – work 

is under way on the eLearning portal. It will serve as a space for intermediating 

information, trends and stimuli for raising the quality of the teaching/learning process and 

the further education of the teaching staff, for exchanging experience and creativity in the 

form of exchanging ideas, information, good practice, experience, solutions to problematic 

tasks.  

From the commencement of the project implementation up to 31 December 2010,  the 

Beneficiary submitted 7 quarterly Monitoring reports. 

Budget in €:  
 

5,098,752.75 EUR (Objective C) 

 

Financial implementation / 

drawing in € for the period 

monitored:  
 

317,979.39 EUR (Objective C) 

 

Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

317,979.39 EUR (Objective C) 

 

Fulfilment of indicators for 

the period monitored:  
 

Outcome indicators (planned state / actual state)  

Number of schools involved in the implementation of the project activities – 1,500 / 132  

Number of staff involved in the project education activities – 6,000 / 132  

Number of training courses for teaching staff – 220/21  

Number of schools involved in the implementation of the project activities having pupils 

from marginalised Roma communities – 150 / 26  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  
 

Outcome indicators (planned state / actual state)  

Number of schools involved in the implementation of the project activities – 1,500 / 132  

Number of staff involved in the project education activities – 6,000 / 132  

Number of training courses for teaching staff – 220/21  

Number of schools involved in the implementation of the project activities having pupils 

from marginalised Roma communities – 150 / 26 

Source: MA 

 

Table 33: State of national project implementation as at 31 December 2010 
Project title:  Education of Nursery School Teaching Staff as a Component Education Reform  

Basis for national / regional 

policy:  

Act No. 245/2008 on upbringing and education (Education Act) and on the amendment of 

certain acts  

Project objective:  
 

Implement education content reform and develop a system of lifelong learning focused on 

developing nursery teachers’ key competences in accordance with the needs of a 

knowledge-based society. Focus the preparation and further education of teaching staff on 

acquiring and developing competences to transform a traditional school into a modern 
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school; Innovate the content and methods, raise the quality of educational outputs for the 

labour market needs in a knowledge-based society.   

 

Beneficiary:  Methodological-Pedagogical Centre  

Project implementation 

period:  

1 May 2009-30 April 2013  

State of implementation for 

the period monitored:  
 

As at 31 December 2010, a total of 4 monitoring reports were submitted and the following 

activities were implemented:  

Activity 1.1: Training of the management and professional staff of central and general 

government. The Beneficiary applied for a postponement in the schedule for this activity 

from 15 March 2010. Within the framework of this activity, training of the nursery school 

staff, i.e., the management and expert staff, is withheld cumulatively in all regions of the 

SR. Implementation began on 15 March 2010, the end of implementation is planned for 31 

January 2013.  Training is implemented in the form of 5 educational programmes with a 

total length of 260 hours, where the management and expert staff of state and public 

administration will be accrediting in educational programmes implemented in the form of 

personal participation in study groups from 15 to 30 participants.  Despite the fact that the 

implementation of the activity was postponed due to time-operation reasons, the timely 

completion of technical documents necessary for the instruction and training of 

management and expert staff of state and public administration was successful. Namely it is 

the material entitled “School Management: and “Content Reform for Managerial 

Pedagogical Staff”.  

Activity 1.2: Training of nursery school teaching staff has been running since 10/2009.  
In third monitoring period of 2010 under this activity, a meeting of experts for content of 

the educational programme “Innovations in Didactics for Primary Education Teachers” was 

organized and text for the educational activity entitled “Content Reform in Nursery 

Schools” was created.  

Activity 1.3: The education portal has been running since 10/2009. It is a tool for distant 

form of training of participants whose completion is planned for 30 April 2013. By the end 

of 2010, the introductory site of educational portal was designed and part of educational 

portal was launched at: www:mat.iedu.sk.   

Activity 2.1: Development of education material has been running since 10/2009;  under 

this activity, the preparation for the public tender for item 5.4.2., the processing of 

educational material in digital form and item 5.4.3. – the processing of educational material 

in print form in progress.  Completion of this activity is planned for 31 December 2012.  

Activity 2.2: Professional stays and excursions (The Beneficiary applied for a 

postponement in the schedule for this activity from 15 March 2010) Since the given period, 

the material entitled “Občina svety Ilija“, was prepared by PaeDr. Eva Bruteničova, who 

also processed written documents in Slovak and Croatian for the necessary implementation 

of the expert study stay with the partner – the Republic of Croatia in cooperation with the 

Embassy of the Republic of Croatia in Bratislava and the partnership agreement on 

implementing national project was signed.   

Activity 2.3: Professional seminars and conferences (The Beneficiary applied for a 

postponement in the schedule for this activity from 15 March 2010);  

Activity 2.4: Equipment and provision for the project has been running since 10/2009. Pilot 

education within the framework of the programme Digital Technologies in Nursery Schools 

was launched. Activity implementation is in progress. The aim of fulfilment of the 

functionality of the given activity is the provision of computing and teaching technology to 

participants to help develop the key competences of teachers.   

State of implementation from 

the commencement of the 

project’s implementation:  
 

On 29 April 2009, the Agreement on provision of NFC was signed and on 1 May 2009 the 

Beneficiary submitted the Affirmation on the commencement of the project and the 

Notification of the commencement of the first project activity: Design of educational 

material – processing of analysis of practice requirements. Further activities were 

implemented as follows: Activity 1.1: Training of the management and professional staff of 

central and general government. The Beneficiary applied for a postponement in the 

schedule for this activity from 15 March 2010. Activity 1.2: Education of nursery teaching 

staff has been running since 10/2009.  

Within this activity the training of nursery school staff in order to develop professional and 

expert competences cumulatively has commenced. It was implemented on 1 October 2009 

through updated and innovation training in three 200-hour educational programmes, in 

study groups of 15 to 30 participants; the end of implementation is planned for 31 January 

2013.  Activity 1.3: The education portal has been running since 10/2009. It is a tool for the 

distant training of participants in activities 1.1. and 1.2. and provides space for e-learning. 

Implementation of this activity began on 1 October 2009; its completion is planned for 30 

April 2013. Activity 2.1: Development of education material has been running since 

10/2009. Activity 2.2: Professional stays and excursions (The Beneficiary applied for a 
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postponement in the schedule for this activity from 15 March 2010). Activity 2.3: 

Professional seminars and professional conferences (The Beneficiary applied for a 

postponement in the schedule for this activity from 15 March 2010). Activity 2.4: 

Equipment and provision for the project has been running since 10/2009 in compliance 

with the agreement. In course of the past year envelopes were opened and bids evaluated 

for the supplier of the equipment and provision. The purchase agreement was signed with 

the winner, Columbex, on 20 November 2009.  

In 2010, activities took place as indicated in the Section “State of Implementation for the 

Monitored Period”. From the commencement of implementation up to 31 December 2010 

the Beneficiary submitted 7 quarterly monitoring reports. 

Budget in €:  
 

18,037,603.46 EUR (Objective C) 

 

Financial implementation / 

drawing in € for the period 

monitored:  
 

5,849,476.73 EUR (Objective C) 

 

Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

5,854,597.44 EUR (Objective C) 

 

Fulfilment of indicators for 

the period monitored:  
 

Outcome indicators (planned state / actual state)  

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process – 2,730 / 2,719  

Number of teaching staff involved in project activities using information-communication 

technologies in the teaching process – 10,000 / 797  

Number of newly-designed / innovated education and study programmes – 7 / 6  

Number of staff involved in the project education activities – 10,000 / 1,902  

Number of innovated / newly-created teaching materials – 200 / 2  

Number of schools involved in the implementation of the project activities containing 

pupils coming from marginalised Roma communities – 700 / 228  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  
 

Outcome indicators (planned state / actual state)  

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process – 2,730 / 2,730  

Number of teaching staff involved in project activities using information-communication 

technologies in the teaching process – 10,000 / 837  

Number of newly-designed / innovated education and study programmes – 7 / 7  

Number of staff involved in the project education activities – 10,000 / 1,942  

Number of innovated / newly-created teaching materials – 200 / 2  

Number of schools involved in the implementation of the project activities containing 

pupils coming from marginalised Roma communities – 700 / 228 

Source: MA 

 

Table 34: State of national project implementation as at 31 December 2010 
Project title:  External Evaluation of School Quality Promoting Self-Evaluation Processes and 

School Development  

Basis for national / regional 

policy:  

The National School Inspectorate was established by law on 1 January 2000. Act No 

596/2003 Coll. on state administration in the school system and school self-governance and 

on the amendment of certain acts as later amended, sets out its competences, the content 

and scope of activity. SR Ministry of Education Decree of 31 March 2005 on school 

inspection.  

Project objective:  To ascertain by way of external evaluation the quality level of a school before and after the 

implementation of school projects funded by the ESF, and their benefit in terms of 

improving the school’s quality.  

Develop an evaluation and self-assessment model and system for work at schools and 

school facilities, including its practical use.  

Beneficiary:  National School Inspectorate  

Project implementation 

period:  

1 October 2009 -30 September 2013  

State of implementation for 

the period monitored:  
 

From 16 to 22 May 2010, five school inspectors participated in a mobility stay at 

INSPECTIE van het ONDERWIJS , partnership institution in the Netherlands. 

The acquired knowledge and assessment of Dutch criteria and indicators used for the 

external and internal evaluation of schools will be incorporated in new tools for the 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
91 

evaluations which will comprise a part of the comprehensive model of evaluation and self-

evaluation of the work of schools and school facilities.   

At the same time, an 18-member group of experts was created, who are responsible for 

designing the model for the evaluation and self-evaluation of the work of schools and their 

use in practice. The model is currently under design.   

State of implementation from 

the commencement of the 

project’s implementation:  
 

On 3 August 2009, the Agreement on the provision of NFC was signed. Affirmation of the 

commencement of project implementation: 1 October 2009. Notification on the 

commencement of the first project activity: 12 October 2009. In October 2009, a total of 84 

school inspectors were trained. In November and December 2009, the external evaluation 

of 7 ES and 7 SS were carried out prior to their project implementation. In 2010, activities 

were implemented as indicated in  the section “State of Implementation for Monitored 

Period” .  

Budget in €:  
 

763,494.44 EUR (Objective C) 

 

Financial implementation / 

drawing in € for the period 

monitored:  
 

129,062.47 EUR (Objective C) 

 

Financial implementation / 

drawing in € in cumulative 

terms from the 

commencement of the 

programming period  
 

129,062.47 EUR (Objective C) 

 

Fulfilment of indicators for 

the period monitored:  
 

Outcome indicators (planned state / actual state)  

Number of staff involved in mobility programmes 5/5 

Number of staff involved in the project education activities 0  

Number of schools involved in the implementation of the project activities 0  

* value attained in 2009 for 100% 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period  

 

Outcome indicators (planned state / actual state)  

Number of staff involved in mobility programmes 5/5 

Number of staff involved in the project education activities 84/84  

Number of schools involved in the implementation of the project activities 14/14 

Source: MA 

 

During the reported period, within the framework of priority axis 1, a total of 390 demand-driven 

projects were in progress under 6 calls for the submission of demand-driven projects. As at 31 

December 2010, there were 9 withdrawals from the Agreement under demand-driven projects, of 

which 7 occurred during the reported period.   

  

As at 31 December 2010, a total of 383 demand-driven projects were in progress: 

 

Under measure 1.1 

 

1. Design and implementation of secondary schools development programmes promoting 

enhancement of quality of education in compliance with the reform to the educational system 

(call OPV-2008/1.1/01-SORO) – 18 projects; 

 

2. Design and implementation of elementary schools development programmes promoting 

enhancement of quality of education in compliance with the reform to the educational system 

(call OPV-2008/1.1/02-SORO) – 61 projects; 

 

3. Design and implementation of educational programmes for elementary schools (call OPV-

2008/1.1/03-SORO) – 139 projects (as at 31 December 2010, a total of 5 projects were 

prematurely terminated due to withdrawals from the Agreement);   
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4. Design and implementation of educational programmes for secondary schools (call OPV-

2008/1.1/04-SORO) – 72 projects (as at 31 December 2010, at total of 3 projects were 

prematurely terminated due to withdrawals from the Agreement);   

 

5. Design and enhancement of efficiency of school educational programmes for secondary 

vocational schools (call OPV-2009/1.1/05-SORO) – 55 projects (as at 31 December 2010, one 

project was prematurely terminated due to the withdrawal from the Agreement);   

 

-  under measure 1.2 

 

1. Promoting innovative forms of education at HEIs and human resources development in 

research and development (call OPV-2009/1.2/01-SORO) – 38 projects. 

 
 

Fulfilment of Measurable Indicators 
 

More detailed information concerning the fulfilment of physical indicators under priority axis 1 

is provided in Table 35.  
 

Table 35: Fulfilment of physical indicators as at 31 December 2010 
Indicators* 2007 2008 2009 2010 2011 2012 2013 2014 2015 Tot

al 

1. Number of 

newly-designed 

educational 

programmes 

(number) 

Result 

achiev

ed 

0 0 58 422 N/A N/A N/A N/A N/A 422 

Target N/A N/A N/A N/A N/A N/A 120 N/A 120 120 

Baseli

ne 

0 N/A N/A N/A N/A N/A N/A N/A N/A 0 

2. Number of 

teaching staff 

who completed 

further education 

programmes  

(number)  

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 5,000

0 

N/A 5,000

0 

500

00 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

3.  

Number of 

teacher education 

courses  

(number)  

Result 

achiev

ed 

0 0 310 587 N/A N/A N/A N/A N/A 587 

Target N/A N/A N/A N/A N/A N/A 15 N/A 15 15 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

4. Schools that 

succeeded in 

repeated quality 

assessment  

(%)  
 

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

 Target N/A N/A N/A N/A N/A N/A 90 90 90 90 

Baseli

ne 

0 N/A  N/A  N/A N/A N/A N/A N/A N/A N/A  

5. Rate of 

employment 

among secondary 

school leavers  

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 80 N/A 80 80 
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(%)  Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

6. Share of R&D 

workers involved 

in further 

education  

(%)  

Result 

achiev

ed 

0 0 0 0.58

% 

N/A N/A N/A N/A N/A 0.58

% 

Target N/A N/A N/A N/A N/A N/A 30 N/A 30 30 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

7. Number of 

projects 

promoting 

human resources 

at centres of 

excellence at 

tertiary schools 

and at the Slovak 

Academy of 

Sciences  

(number)  

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 20 N/A 20 20 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

8. The rate of 

involvement in 

international 

research projects 

among R&D 

workers (%)  

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 20 N/A 20 20 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

9. 

Number of 

development & 

innovation 

partnerships and 

networks 

supported from 

the OPE 

(number)  

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 30 N/A N/A 30 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

10.Share of 

tertiary schools 

increasing their 

management 

efficiency and 

management via 

the OPE (%)  

 

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 50 N/A N/A 50 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

11. Share of 

development and 

innovations 

partnerships and 

networks after 

completion of 

support from the 

OPE (%)  

 

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 80 N/A N/A 80 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

12. Share of 

employment 

among tertiary 

education 

graduates in the 

labour market 

(%)  

 

Result 

achiev

ed 

0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 90 N/A 90 90 

Baseli

ne 

0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 
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13.PISA Index 

(number) 

Result 

achiev

ed 

0 0 1,464

** 

1,464

** 

N/A N/A N/A N/A N/A 1,46

4 

Target N/A N/A N/A N/A N/A N/A 1,500 N/A 1,500 1,50

0 

Baseli

ne 

1,462 N/A N/A N/A  N/A N/A N/A N/A N/A 1,46

2 

14.Graduates of 

tertiary level  of 

higher education  

(number per 

1,000 capita) 

Result 

achiev

ed 

0 2.3 2.2 N/A N/A N/A N/A N/A N/A 2.2 

Target N/A N/A N/A N/A N/A N/A 12 N/A 12 12 

Baseli

ne 

8.3 N/A  N/A  N/A  N/A N/A N/A N/A N/A 8.3 

*Detailed definitions and specific units of individual indicators are given in Annex 13.  

**Data was updated based on the administrative error in the calculating indicator (in 2009, the figure 1,446 was 

incorrectly indicated instead of the correct figure - 464). 

Source: MA/IBMA 

 

During the reported period, Indicator No. 1: the “Number of newly-designed educational 

programmes” achieved the value of 422, which in comparison with the anticipated value of 120 

comprises fulfilment at 351.6%. This growth can be explained by progress in OPE 

implementation in terms of time – during the reported period, 6 calls for demand-driven projects 

and 4 national projects were implemented, which began its implementing in 2009 at the level of 

the call or the aforementioned notice monitor indicator and in the majority of the relevant 

projects. 

 

The failure to fulfil indicator No. 2 “Number of teaching staff who completed further education 

programmes” stems from the fact that this is an impact indicator at the project level. Because of 

this fact, it will only be possible to report this indicator upon the completion of the project 

implementation (indicator No. 2 is contracted at the project level).    

 

The value of indicator No. 3 “Number of teacher training courses” is higher in comparison with 

the anticipated value (587). This is due to the fact that it reflects the actual need and interest in 

training and presentations for applicants for the provision of aid and beneficiaries. In designing 

the OPE in 2007, a smaller number of general training courses for teachers was considered, but 

upon launching the reform and amending legislation, the need to increase the volume of training 

programmes and their specific orientation arose.    

 

A zero value for Indicator No. 4 “Schools successful in repeated quality assessment” is  given 

because in 2009 the State School Inspectorate carried out a comprehensive inspection in a 

selected sample of schools and established the starting state for the quality of conditions, 

outcomes and management. Indicator of the outcome of schools achieved, which were successful 

in repeated quality assessments will be available in 2013 when a repeat assessment will be 

carried out at these schools.   

 

Indicator No. 5 “Rate of employment among secondary school leavers” – we expect its fulfilment 

upon the completion of project implementation for the projects submitted under calls published 

in the future. During the reported period its fulfilment is reported as zero.   

 

Indicator No. 6 “Share of R&D workers involved in further education” – its current fulfilment is 

0.58%, which is due to the fact that measure 1.2, which was implemented via call (OPV-

2009/1.2/01-SORO) during the reported period, was published in 2009, and the process of 
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contracting was completed in April 2010, i.e., the majority of projects were in introductory 

phases of implementing during this reported period. The fulfilment of this indicator value is 

expected in the future since the next call oriented on this measure (and contains relevant 

indicator) will be published on 31 December 2010  

 

Indicator Nos. 7 “Number of projects promoting human resources at excellence centres and at 

HEI and SAS”; No. 8 “The rate of involvement in international research projects among R&D 

workers” and No. 9 “Number of development and research partnerships and networks supported 

from the OPE” have zero values due to the fact that during the reported period they have no link 

to the project level. Since the relevant indicators were the part of call OPV-2010/1.2/02-SORO, 

which was published on 31 December 2010, their fulfilment is expected upon the 

commencement of the implementation of the projects under the relevant call.   

 

Indicator Nos. 10 “Share of tertiary schools increasing their management efficiency and 

management via the OPE”, No. 11 “Share of development and innovation partnerships and 

networks existing after completion of the support from the OPE” and No. 12 “Share of 

employment among tertiary education  graduates in the labour market” did not have a link at the 

project level during the reported period. The relevant indicators were part of call OPV-

2010/1.2/02-SORO, which was published on 31 December 2010; thus their fulfilment is expected 

upon the commencement of project implementation under the pertinent call.  

 

The value of indicator No. 13 “PISA Index”  is identical to the figure from 2009 due to the fact 

that testing necessary for the reporting value of this indicator “PISA Index” is carried out in 

three-year cycles – i.e., the figure will be available in 2012 

(http://www.nucem.sk/sk/medzinarodne_merania/project/5). 

 

Indicator No. 14 “Tertiary degree graduates of higher education” shows the same value as in 

2009 because of the fact that the figure was not available at the Eurostat website at the time of 

the preparation of this report 

(http://epp.eurostat.ec.europa.eu/portal/page/portal/employment_social_policy_equality/educatio

n_and_training_programme/indicators) for 2010.   

 

3.1.1.2 Financial Implementation of Priority Axis 1 

 

More detailed information concerning drawing of funds under priority axis 1 during the reported 

period and cumulative drawing from the commencement of the programming period is provided 

in Table 36. 
 

Table 36: Drawing of funds under priority axis 1 as at 31 December 2010 

  

2007-2013 

Commitment for 

EU funds in € 

Drawing of funds in 2010 

(EU resources) in € 

Cumulative drawing of funds (EU 

resources) in € 

Total 

% of 2007 – 

2013 

commitment 

Total 
% of 2007 – 2013 

commitment 

Priority axis 1 365,000,000.00 36,932,992.51 10.12% 38,735,141.38 10.61% 

Measure 1.1 255,000,000.00 36,852,472.28 14.45% 38,654,621.15 15.16% 

Measure 1.2 110,000,000.00 80,520.23 0.07% 80,520.23 0.07% 

  Source: MA 

 

http://www.nucem.sk/sk/medzinarodne_merania/project/5
http://epp.eurostat.ec.europa.eu/portal/page/portal/employment_social_policy_equality/education_and_training_programme/indicators
http://epp.eurostat.ec.europa.eu/portal/page/portal/employment_social_policy_equality/education_and_training_programme/indicators
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As at 31 December 2010, the level of actual drawing of funds under priority axis 1 was 

38,735,141.38 EUR (resource ESF) which is 10.61% of the 2007-2013 commitment. In 2010, 

distinctive growth in the drawing of funds occurred under priority axis 1 in comparison with the 

previous year (0.49%) due to the fact that the number and volume of submitted and subsequently 

administered and approved AfP grew, particularly at the level of national and demand-driven 

projects, whose implementation began in 2009. The increase in the volume of contracted funds, 

which as at 31 December 2010 was 42.74% of the total commitment under priority axis 1 for the 

2007 – 2013 programming period, is a good prequalification for continuing in the trend of the 

gradual growth of the drawing of funds under priority axis 1 even in the next year. In terms of 

commitments for individual years, the commitments from 2007 – 2009 are contractually covered 

and the commitment for 2011 (11.06%) is partially covered. The aforementioned volume 

amounts to 391 Agreements on the provision of NFC; they are in various phases of 

implementation. The average level of drawing of individual projects (ratio of eligible drawn 

funds in relation to CA to the total volume of contracted funds) as at 31 December 2010 was 

24.83%, which is the highest level of drawing national and demand-driven projects among all 

OPE priority axes  (only priority axis 5, Technical Assistance, reported a higher level of drawing) 

which can be classified as a positive outcome with respect to the fact that the first Agreements on 

the provision of NFC under measure 1.2 were signed with beneficiaries in the first half of 2010.  

 

In terms of future drawing under the indicated priority axis 1, the legal form of the beneficiaries 

as well as the possible methods for financing of their projects will have to be taken into 

consideration. Since the majority of beneficiaries under priority axis 1 are eligible for financing 

through advance payments, we also expect growth in drawing in 2011, particularly via the 

settlement of advance payments. As at 31 December 2010,  drawing via the settlement of 

advance payments comprised 95.34% of the total volume of eligible drawing in relation to the 

CA, which is the highest share of drawing via the settlement of advance payments of all OPE 

priority axes.  In this connection, we must point out the fact that as at 31 December 2010, under 

priority axis 1, the MoESRS SR registered provided but not settled and not certified advance 

payments in  the total volume of  21,329 thousand EUR (of which ESF resources comprise the 

sum of 18,906 thousand EUR). Although the provision of advance payments does not represent 

drawing in relation to CA or EC, these funds allow the beneficiaries to implement their projects 

(they are in the field with the project implementers), which will be subsequently reflected in the 

drawing of funds of SF upon their subsequent settlement and certification.   

 

 

3.1.1.3 Specifics for ESF Programmes 

 

Aid by Target Groups and Equality of Opportunities  

 

More detailed information concerning the monitoring of target groups under priority axis 1 is 

provided in Table 37.  

 

Table 37: Monitoring of target groups under priority axis 1 from 1 January to 31 December 2010 

Breakdown of project participants 

Indicator 

Calendar year 2010 

Participants entering 

project 

Participants leaving 

project 

Participants carried 

over 

Total Women Total Women Total Women 

Total number of participants 32,346  18,347 9,115  4,575 33,824  22,933 
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Breakdown of participants by position in the labour market 

Employed 8,128 6,541 2,890 1,987 16,273 14,220 

Self-employed 310 139 83 50 192 162 

Unemployed 3 2 1 0 0 0 

Long-term unemployed 2 2 0 0 0 0 

Inactive persons 24,215  11,804 6,224 2,588 17,551  8,713 

Students/participants of 

vocational training 
22,154  10,694 5,683 2,356 17,325  8,315 

Breakdown of participants by age 

Youth (15 - 24 of age) 10,115 4,986 3,639 1,381 8,969 4,073 

Older persons (55 - 64 of age) 801 574 195 132 1,169 888 

Breakdown of participants by vulnerability in compliance with national laws 

Migrants 
13 

 

9 

 

2 2 27 15 

Minorities 
638 

 

351 197 

 

120 

 

845 550 

Disabled persons 
554 257 58 

 

25 

 

194 95 

Other disadvantaged persons 583 229 143 48 330 174 

Breakdown of participants by education attained 

Elementary or lower secondary 

education (ISCED 1 and 2) 

16,294 

 

8,274 

 

5,055 

 

1,969 

 

13,791 6,241 

Upper secondary education 

(ISCED 3) 

2,070 

 

1,783 

 

776 385 

 

1,671 1,458 

Post-secondary non-tertiary 

education (ISCED 4) 

328 

 

302 

 

31 

 

13 

 

689 338  

Tertiary education (ISCED 5 

and 6) 

6,845  

 

4,279  

 

2,421 

 

1,810 

 

13,343 11,963  

Source: MA  

 

More detailed information regarding the reviewed target groups is provided in chapter 2.1.8 of 

this report.   

 

3.1.2 Serious Problems Encountered and Measures Taken to Overcome Them  
 

In general, it can be stated that no serious problems occurred throughout the implementation of 

priority axis 1 and therefore no measures for tackling them had to be adopted (see Table 38).   

 

Table 38: Monitoring of implementation of measures adopted for problems defined 

Problems identified Measures adopted Measures implemented 

0 0 0 
Source: MA 

 

3.2 Priority Axis 2 

 

3.2.1 Achievement of Objectives and Analysis of Progress  
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The achievement of objectives and a detailed analysis of progress under priority axis 2, the aim 

of which is to promote the informal education and lifelong learning system, is provided in detail 

in chapters 3.2.1.1, 3.2.1.2 and 3.2.1.3 of the report  

 

3.2.1.1 State of Physical Progress under Priority Axis 2 

 

More detailed information concerning the state of publishing of calls under priority axis 2 is 

provided in Table 39. 

 

Table 39: State of publishing of calls under priority axis 2 from 1 January 2010 to 31 December 

2010 

Measure Type of call  
Call publishing 

date 

Closing 

date for 

receiving 

AfNFC  

Allocation of funds per call (NFC) in € 

Total 
Of which 

SF/CF SB 

2.1 

Time limited, 

national project 

 

28 May 2010 

 

30 July 

2010 

 

9,500,000.00 

 

8,075,000.00 

 

1,425,000.00 

 

2.1 

Time limited, 

demand-driven 

projects  

 

31 May 2010 

 

2 August 

2010 

 

12,000,000.00 

 

N/A 

 

N/A 

 

2.2 

Time limited, 

demand-driven 

projects 

 

30 April 2010 

 

6 July 

2010 

 

15,000,000.00 

 

N/A 

 

N/A 

 

2.2 

Time limited, 

demand-driven 

projects 

 

28 December 

2010 

 

15 April 

2011 

 

15,000,000.00 

 

N/A 

 

N/A 

 

Total for priority axis 2 51,500,000.00 N/A N/A 

Source: MA 

 

During the reported period under priority axis 2, a total of 4 calls were published, 3 were time 

limited calls for demand-driven projects under measures 2.1 and 2.2 and 1 was a notice for 

submission of a national project under measure 2.1.  

 

The total allocation of the 4 published calls was 51,500,000.00 EUR. 

 

MA 

 

A written notice entitled “KomPrax - Competences for Practice” was published on 28 May 2010 

with the closing date on 30 July 2010. It was focused on the promotion of the quality of 

education and upbringing programmes in working with youth with the aim to prepare graduates 

for LL and learning, development of key competencies of youth leaders and employees working 

with youth with the aim to facilitate labour market entry and contribute to the recognition of 

competences obtained when working with youth in the field of formal education at employers.  

  

The target groups of the written call were as follows:  

 leaders in the area of working with youth;  

 professional staff and volunteers working with youth;  

 employees working in the area of education. 
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The funds were allocated in the amount of EUR 9,500,000.00.  

1 AfNFC was submitted by the Slovak Youth Institute – IUVENTA in the amount of EUR 

9,478,755.42. 

From 23 June 2010 to 16 July 2010 a formal accuracy assessment was conducted.  

The expert assessment commenced on 27 July 2010 and was completed on 30 July 2010. The 

submitted AfNFC satisfied the conditions set forth by the expert assessment.  

The selection and approval of the AfNFC was conducted on 2 August 2010 and the AfNFC was 

approved.  

On 3 November 2010, the MoESRS SR sent to the successful applicant the decision approving 

the AfNFC.  

Total funds allocated to the applicant for NFC amounted to EUR 8,071,713.27.  

In terms of the approved AfNFC’s contribution to the fulfilment of the HP, the AfNFC declared a 

contribution to the HP SD and HP IS. 

The Agreement on the provision of NFC in the amount of EUR 8,071,713.27 was signed on 15 

December 2010 with the project’s implementation commencing on the same date Table 40 

provides more detailed information on the implementation of the national project. 

 

Table 40: State of implementation of the national project as at 31 December 2010                                        
Project title: KomPrax – Competences for Practice 

Basis for national/regional 

policy:  

IUVENTA is a state organization that fulfils tasks in the field of the implementation of 

state policy with regard to children and youth in the Slovak Republic. It also ensures 

research tasks and educational activities and deals with information for professional staff 

and volunteers with young people. It actively cooperates with organizations and institutions 

with a similar specialization in Europe and has been involved in the preparation of 

cooperation projects in the area of youth policy.  

IUVENTA was established on the basis of Resolution No. 83 of the Presidium of the 

Slovak National Council  of 15 May 1965. IUVENTA coordinates school subject 

“Olympiads” and advanced competitions for pupils of ES and SS published by the 

MoESRS SR and it procures Financial Support Programmes for Activities for Children and 

Young People in the SR in terms of administration.  

Upon the fulfilment of its tasks, it puts emphasis on the creation of new concepts for 

working with children and youth and the methodical regulation of organisations and entities 

that are actively involved in working with children and young people. It prepares 

educational and training activities for professional staff and volunteers working with 

children and youth at the local, regional and national levels.  

IUVENTA administratively procures the EU programme YOUTH IN ACTION which is 

focused on the development of international cooperation with youth and prepares training 

activities for applicants for the financial support from its sources. It ensures the project 

EURODESK that supports the development of an information network for young people in 

the European countries.  

Project objective: Support for education and upbringing programmes in working with youth with the aim to 

prepare the graduates for LL and learning. 

The development of key competencies of youth leaders and employees working with youth 

with the aim to facilitate labour market entry.  

Contribution to the recognition of competencies obtained when working with youth in the 

field of formal education at employers. 

Beneficiary:  The Slovak Youth Institute - IUVENTA 

Project implementation period: 15 December 2010 – 31 December 2013 

State of implementation for the 

monitored period: 

Project activities were commenced in January 2011, therefore more detailed information 

will be provided in the AR for 2011.  

State of implementation from the 

commencement of the project’s 

implementation: 

Project activities were commenced in January 2011, therefore more detailed information 

will be provided in the AR for 2011. 

Budget in EUR: EUR 8,071,713.27 (C Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 0.00 (C Objective) 

Financial 

implementation/drawing in EUR 

EUR 0.00 (C Objective) 
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in cumulative terms from the 

commencement of the 

programming period  

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of defined qualifying and assessment standards 3/0 

Number of newly-designed education programmes 23 /0 

Number of target group persons involved in the supported projects, aged  15-24: 7 128/0 

Number of persons involved in the implementation of project activities 11 728/0 

Number of supported education programmes contributing to equal opportunities 2/0 

Number of publications 16/0 

Number of created local partnerships in the learning regions 7/0 

Number of employers involved in the implementation of project activities located in the 

region with a high concentration of MRC 10/0 

Number of electronic services introduced  1/0 

Number of participants of events determined for informing the general public 500/0 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of defined qualifying and assessment standards 3/0 

Number of newly-designed education programmes 23 /0 

Number of target group persons involved in the supported projects, aged  15-24: 7 128/0 

Number of persons involved in the implementation of project activities 11 728/0 

Number of supported education programmes contributing to equal opportunities 2/0 

Number of publications 16/0 

Number of created local partnerships in the learning regions 7/0 

Number of employers involved in the implementation of project activities located in the 

region with a high concentration of MRC 10/0 

Number of electronic services introduced  1/0 

Number of participants of events determined for informing the general public 500/0 

Source: MA 

 

IBMA ASFEU 

 

The call for AfNFC under measure 2.1 Promoting Further Education, entitled “Promoting 

Further Education in the Area of Tourism” was declared on 31 May 2010. The closing date for 

the call was planned on 2 August 2010. 

 

The financial allocation for this call amounted to EUR 12,000,000.00 and the financial 

contribution per AfNFC was limited to the minimum interval of EUR 300,000.00 and the 

maximum interval of EUR 500,000.00.  

The call was focused on supporting the quality of further education with an emphasis on the 

development of key competences, deepening and enhancing the qualifications of staff in the area 

of tourist services and services related to tourism with regard to new technologies, innovation 

processes and their use in practice. 

 

The target group of the call comprised persons involved in activities in the framework of further 

education for the sector of tourist services and services related to tourism, other than employees 

at risk of redundancy, low-qualified employees and unemployed.  

Geographically, the call covered the whole territory of the SR except for the Bratislava self-

governing region. The following eligible applicants were defined in the call: individuals and 

legal entities eligible to conduct business under Section 2 (2) (a) and (b) of the Commercial 

Code, registered on the territory of the SR, and satisfying the definition of micro, small and 

medium-sized entrepreneurs or large entrepreneurs.  

The de minimis aid scheme rules apply to the projects submitted within this call, i.e., they must 

meet the terms and conditions and criteria of the following de minimis aid scheme: the scheme 

for the promotion of the development of modern education for the knowledge-based society as 

amended by Amendment No. 1 (de minimis aid scheme) and the rules of the Scheme for the 
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temporary provision of small aid in the SR during the financial and economic crises. The aid 

provided under this scheme is financed from funds of the SB and co-financed from the funds of 

the EU. 

As at 2 August 2010, the total number of AfNFC received within call OPV-2010/2.1/02-SORO 

was 19.  

The formal accuracy assessment of the AfNFC was conducted from 3 August 2010 to 3 

September 2010.  

16 AfNFC satisfied the conditions of the formal accuracy assessment and advanced to the expert 

assessment phase. The financial allocation of total eligible expenditure of those AfNFC that met 

the formal accuracy assessment and advanced to the expert assessment phase represent the 

amount of EUR 6,942,075.45; the total amount of NFC requested in these AfNFC was EUR 

6,594,971.67.  

The expert assessment of the AfNFC began on 6 September 2010 by means of the random 

selection and assignment of AfNFC to expert assessors in the presence of the MA representatives 

and ASFEU and was completed on 24 September 2010.  In total, 16 AfNFC were subject to 

expert assessment, of which 9 AfNFC achieved at least the minimum score prescribed. The 

financial allocation of the proposed amount of NFC of those AfNFC, which achieved at least the 

minimum score prescribed, amounted to EUR 3,521,345-64. The expert assessment of AfNFC 

was completed by signing the Summary Expert Assessment Report by the General Director of 

ASFEU on 24 September 2010. 

The meeting of the Selection Committee was held on 28 October 2010. The Selection Committee 

dealt with 9 AfNFC, all of which met the selection criteria.  

By the end of 2010, both the approval process and the contracting process were completed within 

call OPV-2010/2.1/02-SORO. Within the given call, 9 Agreements on the provision of NFC were 

signed. The NFC of the 9 contracted projects amounted to EUR 3,504,155.20, of which EUR 

2,978,531.91 came from the EU funds and EUR 525,623.29 came from the SB funds. More 

detailed information regarding the implementation of activities within the contracted projected 

will be provided in the AR for 2011. 

  

IBMA MH SR 

 

Call OPV 2010/2.2/01 “Enhancement of Further Skills of Healthcare Staff” for the submission 

of AfNFC was published on 30 April 2010 and closed on 6 July 2010.  

The financial allocation for this call amounted to EUR 15,000,000.00 and the financial 

contribution per AfNFC was limited to a minimum interval of EUR 500,000.00 and a maximum 

interval of EUR 3,000,000.00.  

The call was focused on supporting the increase of the professionalism of the professional 

activities of healthcare staff by means of continuous education with the option of using electronic 

and other forms of further education.  

 

The target group of the call comprised:  

 healthcare workers under Section 27 of Act No. 578/2004 Coll.; 

 management or expert staff of healthcare facilities but not healthcare workers under 

Section 27 of Act No. 578/2004 Coll. 

 

Within the call, the total recorded number of AfNFC received was 20. 

The formal accuracy assessment of the AfNFC was conducted from 12 July 2010 to 27 August 

2010. Within the control of completeness, 19 AfNFC failed to meet the completeness criterion 

for AfNFC. The failure to meet the completeness criterion was due to the failure to submit the 

market research to AfNFC. Thus, only 1 AfNFC entitled: “Educational Stay at the One-Day 
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Surgery Workplace” of the applicant Občianske združenie Medicínske centrum jednodňovej 

chirurgie (Civil Association of Medical Centre of One Day Surgery) passed the formal accuracy 

assessment and thus advanced to the expert assessment conducted on 10 September 2010.  

The Selection Committee of the MH SR that held its session on 23 September 2010 

recommended the AfNFC for approval. The Decision on the Approval of AfNFC was issued to 

the applicant for NFC on 19 November 2010.  

On 31 December 2010, the project was approved in the phase before the execution of the 

Agreement on the provision of NFC. More detailed information on the commencement of 

implementation of project activities will be provided in the AR for 2011. 

 

In the monitored period, the IBMA published call AfNFC OPV 2010/2.2/02 entitled 

“Enhancement of Further Skills of Healthcare Workers” on 28 December 2010. The deadline for 

the submission was set at 15 April 2011.  

The financial allocation for this call amounted to EUR 15,000,000.00 and the financial 

contribution per AfNFC was limited to a minimum interval of EUR 500,000.00 and a maximum 

interval of EUR 2,000,000.00.  

The call was focused on supporting the increase of the professionalism of the professional 

activities of the healthcare staff by means of continuous education with the option of using 

electronic and other forms of further education.  

The target group of the call comprised: healthcare workers under Section 27 of Act No. 

578/2004 Coll. and managing or expert staff of the healthcare facilities, but not healthcare 

employees under Section 27 of Act No. 578/2004 Coll. 

Geographically, the call covered the whole territory of the SR except for the Bratislava self-

governing region. The following eligible applicants were defined in the call: 

 state budget-funded and state contributory organizations; 

 budget-funded and contributory organizations of UTTU and municipalities; 

 public HEI; 

 state HEI and state education institutions; 

 non-governmental organisations; 

 private education institution;  

 expert companies and professional association in healthcare;  

 professional organisations in healthcare and legal entities (pursuant to the Commercial 

Code, Act No. 513/1991 Coll., as amended) that are providers of health care.  

More detailed information with regard to the evaluation of the call will be provided in the AR for 

2011. 

 

More detailed information to the monitoring of the development of the implementation of axis 2 

is provided in Table 41.  

 

Table 41: Monitoring of the development of the implementation under Priority Axis 2 as at 31 

December 2010 

Measure AFNFC received AFNFC rejected 
AFNFC 

approved 

Projects 

contracted 

Projects in 

progress 

Projects 

completed 

 

2.1 44 24 20 19 9 1 

2.2 36 20 16 14 10 5 

Total 80 44 36 33 19 6 
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Financial quantification of SF and SB in  € 

Measure 

Amount of 

contribution (NFC) 

requested 

Amount of 

requested 

contribution 

rejected  (NFC) 

Amount of 

contribution 

approved  (NFC) 

Amount of 

funds 

contracted 

Amount of 

funds 

reclaimed 

Amount of 

projects 

completed 

 2.1 165,067,568.18 

 

99,948, 622.62 

 

65,118,945.56 

 

64,649,708.93 

 

1,808,745.63 

 

0.00 

 

 2.2 50,305,994.96 

 

31,954,858.01 

 

18,351,136.95 

 

17,429,829.62 

 

43,460.31 

 

216,172.22 

 

Total 215,373,563.14 131,903,480.63 

 

83,470,082.51 

 

82,079,538.55 

 

1,852,205.94 

 

216,172.22 

 

Source: MA 
As at 31 December 2010, a total of 14 calls were published under Priority Axis 2 with a total 

allocation of EUR 218,097,617.35, of which 1 call, i.e., 1 written notice for measure 2.1 

(OPV/K/RKZ/NP/2009-6) was cancelled.  

As at 31 December 2010, a total of 80 AfNFC were received for Priority Axis 2, whose requested 

financial contribution for NFC amounted to EUR 215,373,563.14. Of that number, 44 AfNFC 

were rejected in the total amount of requested contribution for NFC of EUR 129,194,821.15 (the 

requested but rejected contribution of the approved AfNFC amounted to EUR 2,708,659.48) 

and 36 AfNFC were approved in the total approved contribution of EUR 83,470,082.51. Within 

Priority Axis 2, a total of 33 projects have been contracted (this information does not cover 

projects terminated prematurely) with the total amount of funds contracted of EUR 

82,079,538.55, of which 19 projects are in progress and 6 projects were completed (2 of which 

were terminated prematurely and 4 projects were completed regularly with the amount of funds 

drawn of EUR 261,172.22).   

 

In 2010, within individual measures of Priority Axis 2, the following national projects are still in 

progress: 

 

1. Further Training of Elementary and Secondary School Teachers in the Subject 

Informatics (OPV/K/RKZ/NP/2008-2); 

2. Professional and Career Growth of Teaching Staff (OPV/K/RKZ/NP/2009-3).  

 

More detailed information regarding the national projects in progress is provided in Table 42 and 

Table 43.   
 

Table 42: State of implementation of the national project as at 31 December 2010                                        
Project title: Further Training of Elementary and Secondary School Teachers in the Subject 

Informatics 

Basis for national/regional 

policy:  

Statement of policy of the SR Government of August 2006 proclaimed “to create the 

preconditions for a systematic change in the content of education, connected with 

deepening language preparation, developing computer literacy and communication skills, 

with substantially greater use of modern teaching aids, particularly, information technology 

and multimedia technology in the teaching process.” 

 

WHITE PAPER FOR EDUCATION AND TRAINING in the SR for the forthcoming 15 – 

20 years (the “MILLENNIUM” Project). 

Informatisation strategy for regional school system (approved in February 2008). 

Project objective: Design, develop and implement modern further education for informatics and IT education 

teachers at ES and SS, supported by digital technologies 

Beneficiary:  State Pedagogical Institute 

Project implementation period: 1 October 2008 – 30 September 2011 

State of implementation for the 

monitored period: 

In 2010, activity 2.,1 Project Equipment and Facility continued and was completed in 

December 2010. Within activity 1.1, Education for 1st Grade ES Teachers in Informatics 

and IT Education, 1.2, Education for Unqualified 2nd Grade ES Teachers and SS Teachers 
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in Informatics and 1.3, Further Education of Qualified 2nd Grade ES Teachers and SS 

Teachers in Informatics, the education continued. Activity 1.4, Project Monitoring and 

Evaluation was procured by sending monitoring reports for projects 6 to 9. The project was 

publicised in newspaper articles, project posters and information at the project website. 

State of implementation from the 

commencement of the project’s 

implementation: 

The Agreement on the provision of NFC was signed on 1 October 2008. The affidavit on 

the project launch  was delivered on 7 October 2008; the project was launched on 1 

October 2008. In 2008, the project was launched with activity 2.1, Project Equipment and 

Facility by the preparation of public procurement for the purchase of computer technology 

necessary for the project implementation. Activities 1.1 Education for 1st Grade ES 

Teachers in Informatics and IT Education, 1.2 Education for Unqualified 2nd Grade ES 

Teachers and SS Teachers in Informatics and 1.3 Further Education of Qualified 2nd Grade 

ES Teachers and SS Teachers in Informatics were commenced by the preparation of 

application forms for teachers, the drafting of equipment loan contracts with education 

participants, the publishing of applications for individual target groups and the creation of 

databases of the registered education participants. Within activity 1.4, Project Monitoring 

and Evaluation, a monitoring report was prepared and sent to the MA. The project was 

publicised in an article in the newspaper Učiteľské noviny (Teacher’s Newspaper), an item 

in the television programme Euroškolstvo a výskum (EuroEducation and Research) on the 

TA3 television channel and information at the project website. In 2009, activity 2.1, Project 

Equipment and Facility, continued by the preparation of public procurement for the 

purchase of computer technology necessary for the project implementation. With regard to 

the fact that the respective legislation required a joint procedure with the project “Education 

of Elementary School Teachers in Foreign Languages in Connection with the White Paper 

of Teaching Foreign Languages at Elementary and Secondary Schools”, the public 

procurement was slightly delayed and was completed in August 2009. Activity 

2.1,   Project Equipment and Facility, was completed in November 2009 by distributing the 

teaching equipment to schools. Within activities 1.1 Education for 1st Grade ES Teachers in 

Informatics and IT Education, 1.2 Education for Unqualified 2nd Grade ES Teachers and SS 

Teachers in Informatics and 1.3 Further Education of Qualified 2nd Grade ES Teachers and 

SS Teachers in Informatics, the training was commenced on 13 June 2009 after the 

selection of the target group was made. This education continued with a break in July and 

August until the end of the year. Activity 1.4, Project Monitoring and Evaluation, was 

procured by sending monitoring reports for projects 2 to 5. The project was publicised in 

the form of newspaper articles, project posters and information at the project website. In 

2009, the public procurement for the purchase of computer technology necessary for the 

project implementation continued and implemented within activity 2.1, Project Equipment 

and Facility, which was completed in October 2009. Within activities 1.1, Education for 1st 

Grade ES Teachers in Informatics and IT Education, 1.2, Education for Unqualified 2nd 

Grade ES Teachers and SS Teachers in Informatics and 1.3, Further Education of Qualified 

2nd Grade ES Teachers and SS Teachers in Informatics, the training commenced on 13 June 

2009 after the selection of the target group. This training continued with a break in July and 

August until the end of the year. Activity 1.4, Project Monitoring and Evaluation, was 

procured by sending monitoring reports for projects 2 to 5. The project was publicised in 

the form of newspaper articles, project posters and information at the project website. In 

2010, the activities were taken, as provided in the Section “State of implementation for the 

monitored period”. As at 31 December 2010, a total of 9 monitoring reports were delivered 

within the project.  

Budget in EUR: EUR 7,029,006.34 (C Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 1,510,521.45 (C Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 1,574,470.96 (C Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly-designed/innovated education and study programmes 3/3 

Number of schools involved in the implementation of project activities 530/407 

Number of employees involved in the project education activities 1 301/588 

Number of electronic services introduced  3/3 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of newly-designed/innovated education and study programmes 3/3 

Number of schools involved in the implementation of project activities 530/1052 

Number of employees involved in the project education activities 1 301/1320 

Number of electronic services introduced  3/3 
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Source: MA 

 
Table 43: State of implementation of the national project as at 31 December 2010                                        
Project title: Professional and Career Growth of Teaching Staff 

Basis for national/regional 

policy:  

Act No. 317/2009 Coll. on Teaching Staff and Professional Staff and on Changes and 

Amendments to Other Laws. 

Decree No. 445 of the MoESRS SR on Continuing Education and Attestations of Teaching 

and Professional Staff. 

Project objective: To develop efficient system of further education for teaching and professional staff at 

schools and school facilities with an emphasis on developing key competences. 

Beneficiary:  Methodological Pedagogical Centre 

Project implementation period: 15 October 2009 – 14 October 2013 

State of implementation for the 

monitored period: 

Main activities of the national project: Activity 1.1, Development, Innovation and 

Implementation of Professional Standards and Instruments for the Evaluation of the 

Development of Professional Competences. The pilot model of professional standards was 

reviewed and SWOT analyses was prepared. On the basis of the analyses, the methodology 

objectives were set, the functions and forms of professional standards determining the 

innovation of the pilot version were defined and a draft of the professional standards for 

individual career degrees in compliance with the gradation of the performance of a teaching 

employee classified into three categories - pupil, education process, teacher self-

development, was prepared). Activity 2.1, Analysis of the Educational Needs of Individual 

Target Groups of Teaching and Professional Staff at Schools and School Facilities. Within 

this activity, a methodology for the analysis of educational needs was prepared and the first 

study of the educational needs of the teaching and professional staff for 2010 was prepared. 

The study was prepared on the basis of the outcome of questionnaire. In analysing the data 

mapping the needs of the teaching and professional staff, 2,053 questionnaires were 

processed. A complex analysis and interpretation of the outcomes of the survey for the 

educational needs of the teaching and professional staff constituted an integral part thereof. 

Activity 2.2, Development and Accreditation of the Continuing Education Programmes of 

Teaching and Professional Staff under the Accreditation System. As At 31 December 2010, 

a total of 144 education programmes were accredited, of which 20 focus on ICT. The total 

number of 310 represents newly-designed educational programmes that were submitted for 

accreditation (144 of which have been accredited so far). Accredited education programmes 

correspond to the findings stated in the study of the educational needs of the teaching and 

professional staff. The development of further education programmes for the teaching staff 

will be directed in line with the interpretation of the findings of activity 2.1 in the area: 

pupil, upbringing and the education process, self-development of a teaching employee, 

education themes. The development of further education programmes for professional staff 

will be directed in line with the interpretation of findings in the following areas: diagnostic 

activities, advisory activities, therapeutic and rehabilitating activities, precaution activities, 

education themes. Activity 3.1, Creation of Teaching Resources, Methodologies and 

Professional Publications, including Digital Form. A methodology for the creation of 

teaching resources was developed. The creation of teaching resources has not commenced. 

Activity 3.2, Educational Activities Focused on Developing Key Competences of Teaching 

and Professional Staff and Education and Training Strategies. Within this activity, 

educational activities were implemented which as at 31 December 2010 included the 

participation of 5,484 teaching and professional staff. Activity 4.1, Creation and 

Administration of Interactive Education Portal for the Promotion of Continuing Education. 

The public procurement for the creation and administration of interactive education portal 

was cancelled by virtue of Decision No. 122-OKVO/3/2010 of 18 May 2010. The time 

Schedule related thereto was therefore shifted. Activity 4.2, Equipment and Facilities for 

Professional Activities. The Public Procurement Office cancelled the public tender by 

virtue of Decision No. 122-OKVO/3/2010 of 18 May 2010. 

State of implementation from the 

commencement of the project’s 

implementation: 

The Agreement on the provision of NFC was signed on 15 October 2009. The affidavit on 

the project launch was delivered on 15 October 2009. The notification of the 

commencement of the implementation of the first education activity was made of 31 

December 2009; it clearly follows from the above that no educational activities were 

conducted in 2009 - only the preparatory phase for the education was conducted. The main 

project activities were commenced in line with the time Schedule. As at 31 December 

2009, a total of 136 education programmes were created and submitted for accreditation, of 

which 0 were accredited. The project education activities within the main project activity 

3.2 were commenced in March 2010.  As at 31 December 2010, a total of 4 monitoring 

reports were delivered. 

Budget in EUR: EUR 43,193,286.00 (C Objective) 
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Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 159,342.06 (C Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 159,342.06 (C Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes 625/144 

Number of newly-designed/innovated education programmes focused on gaining and 

developing ICT knowledge 30/20 

Number of employees involved in the project education activities 18 000/5484 

Number of electronic services introduced  1/0 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes 625/144 

Number of newly-designed/innovated education programmes focused on gaining and 

developing ICT knowledge 30/20 

Number of employees involved in the project education activities 18 000/5484 

Number of electronic services introduced  1/0 

Source: MA 

 

In 2010, within the individual measures of Priority Axis 2, the implementation of the following 

17 demand-driven projects in still in progress within 5 calls for the submission of demand-driven 

projects. 

 

- within measure 2.1 

 

1. “Promoting Further Education in Selected Sectors” (the IBMA ASFEU call: OPV            

2009/2.1/01-SORO) -7 projects; 

  

- within measure 2.2 

 

1. “Development of New Forms of Further Education in Healthcare” (the IBMA MH SR 

call: OPV 2008/2.2/02) – 1 project; 

2. “Replenishing of the  Healthcare System with Qualified Specialists” (the IBMA MH SR 

call: OPV 2008/2.2/03) – 7 projects; 

3. “Support for Evaluating Continuing Education for Healthcare Staff” (the IBMA MH SR 

call: OPV 2009/2.2/01) – 1 project; 

4. “Enhancing of Further Skills of Healthcare Staff” (the IBMA MH SR call: OPV 

2009/2.2/02) – 1 project.  

Fulfilment of Measurable Indicators 

 

More detailed information regarding the fulfilment of physical indicators of Priority Axis 2 is 

provided in Table 44.  

 

Table 44: Fulfilment of physical indicators as at 31 December 2010 
Indicators* 2007 2008 2009 2010 201

1 

201

2 

201

3 

201

4 

201

5 

Total 

1. Percentage of 

inhabitants 

involved in 

lifelong learning 

per 100 

Outcome 3.9% 3.3% 2.8% N/A N/A N/A N/A N/

A 

N/A 2.8% 

Target N/A N/A N/A N/A N/A N/A 12.5

0% 

N/

A 

12.5

0% 

12.50

% 

Baseline 4.6% N/A N/A N/A N/A N/A N/A N/ N/A 4.6% 
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inhabitants aged 

25-64 (%) 

A 

2. Number of 

lecturers who 

completed further 

education 

programmes       

(number) 

Outcome 0    0 0 0 N/A N/A N/A N/

A 

N/A 0 

Target N/A N/A N/A N/A N/A N/A 100

0 

N/

A 

100

0 

1,000 

Baseline 0 N/A N/A N/A N/A N/A N/A N/

A 

N/A 0 

3. Number of 

promoted further 

education 

programmes 

(number) 

Outcome 0 0 3 131 N/A N/A N/A N/

A 

N/A 131 

Target N/A N/A N/A N/A N/A N/A 150 N/

A 

150 150 

Baseline 0 N/A N/A N/A N/A N/A N/A N/

A 

N/A 0 

4. Number of 

newly-designed 

networks 

developed within 

the learning 

regions 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/

A 

N/A 0 

Target N/A N/A N/A N/A N/A N/A 20 N/

A 

20 20 

Baseline 0 N/A N/A N/A N/A N/A N/A N/

A 

N/A 0 

5. Share of 

networks 

developed within 

the learning 

regions, following 

the end of the 

OPE assistance 

(%) 

Outcome 0% 0% 0% 0% N/A N/A N/A N/

A 

N/A 0% 

Target N/A N/A N/A N/A N/A N/A 80

% 

N/

A 

80% 80% 

Baseline 0% N/A N/A N/A N/A N/A N/A N/

A 

N/A 0% 

6. Share of 

healthcare 

workers who 

completed further 

education 

programmes for 

healthcare 

workers (%)                         

Outcome 

 

N/A 

 

 

0.19

% 

 

0.12% 

 

0.12% 

 

N/A N/A N/A N/

A 

N/A 0.12% 

 

Target N/A N/A N/A N/A N/A N/A 7% N/

A 

7% 7% 

Baseline 0% N/A N/A N/A N/A N/A N/A N/

A 

N/A 0% 

7. Number of 

further education 

programmes for 

healthcare 

workers 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/

A 

N/A 0 

Target N/A N/A N/A N/A N/A N/A 20 N/

A 

20 20 

Baseline 0 N/A N/A N/A N/A N/A N/A N/

A 

N/A 0 

8. Share of 

healthcare 

workers 

remaining in the 

healthcare system 

after closing 

further education 

programmes (%)                      

Outcome 0% 0% 100% 

 

100% 

 

N/A N/A N/A N/

A 

N/A 100% 

Target N/A N/A N/A N/A N/A N/A 80

% 

NA 80% 80% 

Baseline 0 N/A N/A N/A N/A N/A N/A N/

A 

N/A 0 

*Detailed definitions and specific units of individual indicators are provided in Annex 13.  
Source: MA/IBMA 

 

Indicator 1 “Percentage of inhabitants involved in lifelong learning per 100 inhabitants aged 25-

64” represents the same value as in 2009 as a result of the fact that such information was not 

available at the website of Eurostat for 2010 at the moment of the preparation of the report 
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(http://epp.EURostat.ec.EURopa.eu/tgm/table.do?tab=table&init=1&language=en&pcode=tsiem

080&plugin=1).   

 

The failure to fulfil indicator 2 “Number of lecturers who completed further education 

programmes” resulted from the fact that the indicator was not monitored at the project level that 

was connected with the above-mentioned programme indicator in 2010. As a result, we provide 

zero values. We assume that indicator 2 will be fulfilled on the basis of further calls or written 

notices which will cover the indicator.         

 

In 2010, indicator 3 “Number of promoted further education programmes” achieved 87% of the 

state targeted. As compared to 2009, the mostly successful implementation of the national project 

“Professional and Career Growth of Teaching Staff” contributed to the significant increase of the 

value of the indicator monitored. 

 

Indicator 4 “Number of newly-designed networks developed within the learning regions” and 

indicator 5 “Share of networks developed within the learning regions, following the end of the 

OPE assistance” were not fulfilled in the monitored period and the values of provided physical 

indicators are zero. We assume that indicators 4 and 5 will be fulfilled via the national project 

entitled “KomPrax - Competences for Practice” as well as further calls or written notices which 

will cover the indicators.  

 

The value of indicator 6 “Share of healthcare workers who completed further education 

programmes for healthcare workers” remains the same in the monitored period as it was in 2009 

and we assume that it will be significantly increased only in 2011, when activities within 7 

demand-driven projects of the promotion of specialized studies of individual self-governing 

regions based on the call OPV 2008/2.2/03 will be completed.   
 

Indicator 7 “Number of further education programmes for healthcare workers” will be monitored 

within the projects approved based on both calls published in 2010 (call OPV 2010/2.2/01 and 

call OPV 2010/2.2/02), whereas we assume that the first values of this indicator will not be given 

earlier than in 2012. 
 

With regard to the outcome of indicator 8 “Share of healthcare workers remaining in the 

healthcare system after closing further education programmes” the value has not changed in 

comparison to 2009, since no new projects have been completed in the monitored period. The 

actual value of the indicator amounts to 100%, i.e., all healthcare workers who completed the 

programme for the promotion of further education remained to work in the region.  

 
 

3.2.1.2 Financial Implementation of Priority Axis 2 

 

More detailed information regarding the drawing of funds under Priority Axis 2 for the 

monitored period as well as cumulatively from the beginning of the programming period is 

provided in Table 45. 

 

Table 45: Drawing of funds under Priority Axis 2 as at 31 December 2010 

  

2007-2013 

 Commitment for 

EU resources in € 

Drawing of funds in 2010  

(EU resources) in € 

Cumulative drawing of funds as at 

31 December 2010 (EU resources) 

in € 

Total 
% of 

2007 – 2013 
Total 

% of 

2007 – 2013 

http://epp.eurostat.ec.europa.eu/tgm/table.do?tab=table&init=1&language=en&pcode=tsiem080&plugin=1
http://epp.eurostat.ec.europa.eu/tgm/table.do?tab=table&init=1&language=en&pcode=tsiem080&plugin=1
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commitment commitment 

Priority Axis 2  146,000,000  2,381,623.64  1.63%  2,673,282.43 1.83%  

Measure 2.1  109,500,000  1,440,427.20  1.32%  1,494,784.28  1.37% 

Measure 2.2    36,500,000   941,196.44   2.58%  1,178,498.15  3.23% 
  Source: CA 

 

As At 31 December 2010, the level of actual drawing of funds within Priority Axis 2 amounted 

to EUR 2,673,282.43 (ESF resource) representing 1.83% of the commitment for 2007-2013. 

The achieved level of funds drawn within Priority Axis 2 cannot be considered as sufficient, 

particularly considering the fact that the achieved value of contracting amounted to 48.08% 

which, in terms of the achieved contracting of national and demand-driven projects, represents 

the highest amount within C Objective (only Priority Axis 5. Technical Assistance achieved 

higher contracting). In terms of commitments for individual years, the commitments from 2007 

to 2009 have been covered in contracts and partially for the commitment for 2010 (54.50%). This 

volume represents 33 NFC Contracts, whereas the stated projects are in different phases of 

implementation. As at 31 December 2010, the average drawing level of individual projects (the 

ratio of eligibly drawn funds with regard to the CA and the total volume of those contracted) 

achieved only 3.81%, which represents the lowest level of drawing of national and demand-

driven projects of all OPE priority axes. The low average level of project drawing resulted in 

particular from the following facts: 

 

 demand-driven projects approved within the call OPV-2010/2.1/02-SORO were 

contracted at the end of 2010 and their implementation will commence in 2011; 

 a similar situation also applies to the national project that was approved on the basis of 

written notice OPV/K/NP/2010-2 and contracted in the last month of 2010; its 

implementation will commence in 2011. 

 

With regard to future drawing within the given Priority Axis 2, it is necessary to take into 

account the legal form of the Beneficiaries and the possible methods for the financing of their 

projects.  Since some of the Beneficiaries within Priority Axis 2 are eligible to finance their 

projects via advance payments, we expect a considerable increase in drawing via advance 

payment clearance in 2011. As at 31 December 2010, the drawing via advance payment 

clearance represented 60.48% of the total volume of eligible drawing with regard to the CA, 

which represents the lowest share of drawing via advance payment clearance within all OPE 

priority axes (except for Priority Axis  5. Technical Assistance). Therefore, in comparison with 

other priority axes within Priority Axis 2, in 2011 we expect the highest increase of the share of 

advance payment clearance within the total drawing structure of eligible expenditures with regard 

to the CA. In connection to this, we must point out that as at 31 December 2010, the MoESRS 

SR provided heretofore unsettled and uncertified advance payments registered within Priority 

Axis 2 in the total volume of EUR 4,823 thousand (of which ESF resources represent EUR 

4,125 thousand). Although the provision of advance payments does not represent drawing in 

relation to the CA or EC, these funds enable the Beneficiaries to implement their projects (they 

are in the field with the project implementers) which will subsequently be projected in the 

drawing of the EU SF funds upon their settlement and certification. 

 

3.2.1.3 Specifics of ESF programmes  
 

Assistance by Target Groups and Equality of Opportunities 

 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
110 

More detailed information regarding the monitoring of target groups under Priority Axis 2 is 

provided in Table 46.  

 

Table 46: Monitoring of target groups under Priority Axis 2 from 1 January 2010 to 31 

December 2010  
Breakdown of project participants 

Indicator 

Calendar year 2010 

Participants entering Participants leaving Participants carried over 

Total 
Of which 

women 
Total 

Of which 

women 
Total 

Of which 

women 

Total number of participants  6,420 5,185  1,878 1,627 981 745 

Breakdown of participants by status at the labour market 

Employed  6,419  5,185 1,878 1,627  981  745 

Of which self-employed  9 3  0  0  0  0  

Unemployed  0  0  0  0  0  0 

Of which long-term unemployed  0  0  0  0  0  0 

Inactive persons  1  0  0  0  0  0 

Of which students/vocational 

training participants 
 0  0  0  0  0  0 

Breakdown of participants by age 

Youth (aged 15 - 24) 11 11  3  3  0  0 

Older persons (aged 55 - 64)  680 612  60  52  37 24 

Breakdown according to vulnerability groups in compliance with the national regulations 

Migrants  0  0  3  0 1  1 

Minorities 76  28  30 29   57  35 

Disabled persons 6  6  0  0  4  4 

Other disadvantaged persons  15  15  0  0  0  0 

Breakdown by educational attainment 

Primary or lower secondary 

education (ISCED 1 and 2) 
0 0 0 0 0 0 

Upper secondary education 

(ISCED 3) 
505 480 227 180 43 43 

Post-secondary non-higher 

education (ISCED 4) 
124 124 21 21 0 0 

Higher education (ISCED 5 and 6) 5,791 4,581 1,630 1,426 938 702 

Source: MA 

 

More detailed information regarding the monitored target groups is provided in Chapter 2.1.8 

hereof.   
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3.2.2 Serious Problems Encountered and Measures Taken to Overcome Them 

 
On aggregate, during the monitored period and the course of the implementation of Priority Axis 

2, no serious problems were encountered and therefore there was no need to take measures for 

their removal (please see Table 47).  

  

Table 47: Monitoring of the number of measures taken for problems defined 

Problems identified Measures adopted Measures implemented 
0 0 0 

Source: MA 

 

3.3 Priority Axis 3 

 

3.3.1 Achievement of Objectives and Analysis of Progress  

 

The achievement of objectives and a detailed analysis of progress within Priority Axis 3, aimed 

at increasing the education level of persons with special educational needs, with regard to MRC, 

is provided in more detail in the following Sub-chapters 3.3.1.1, 3.3.1.2 and 3.3.1.3 hereof.  

 

3.3.1.1 State of Physical Progress of Priority Axis 3 

 

More detailed information regarding the calls published under priority axis 3 is provided in Table 

48. 

 

Table 48: State of publishing of calls under priority axis 3 from 1 January to 31 December 2010 

Measure Call type 

Call 

publishing 

date 

Closing 

date for 

receiving 

applications 

for NFC  

Allocation of FC per call (NFC) in EUR 

Total 

Of which 

SF/CF SB 

3.1 

time-limited, 

demand-

driven 

projects 

 

2 July 2010 

 

The call was 

cancelled on 

15 October 

2010 

 

17,000 000.00 

 

N/A 

 

N/A 

 

Total for priority axis 3 17,000,000.00 N/A N/A 

Source: MA 

In the monitored period within priority axis 3, a total of 1 time-limited call for demand-driven 

projects was published within measure 3.1, Raising of the Education Level of Members of 

Marginalized Roma Communities. The call was cancelled on 15 October 2010. The call was 

connected to the Pilot call for the submission of applications for the provision of LCAS support, 

updated pursuant to the Resolution No. 431/2009 of the Government of the SR, published by the 

OGPRC on 16 September 2009 and aimed at increasing the employment and education level of 

members of MRC and improving of their conditions for living.  

The call was cancelled due to the need to extend the authorization of an applicant. As at 31 

December 2010 the call was not published again on the basis of the OGPRC requirement for the 

publishing of the call after the completion of the process for the optimalisation of the outputs 

expected from the implementation of LCAS support that was conducted at the end of 2010 at the 

coordination department of the HP MRC OGPRC. 
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In terms of the indicative call time schedule for 2011, the call is expected to be published in June 

2011.  

 

More detailed information regarding the monitored development of the implementation of 

priority axis 3 is provided in Table 49.  

 

Table 49: Monitoring of the development of implementation of priority axis 3 as at 31 December 

2010 

Measure AFNFC received AFNFC rejected 
AFNFC 

approved 

Projects 

contracted 

Projects in 

progress 

Projects 

complete

d 

 

3.1 116 66 50 49 49 1 

3.2 37 15 22 20 20 2 

Total 153 81 72 69 69 3 

Financial quantification of SF and SB in  € 

Measure 

Amount of 

contribution (NFC) 

requested 

Amount of 

requested 

contribution 

rejected  (NFC) 

Amount of 

contribution 

approved  (NFC) 

Amount of 

funds 

contracted 

Amount of 

funds 

reclaimed 

Amount of 

projects 

completed 

 3.1 21,447,608.65 13,026,926.28 

 

  8,420,682.37 

 

  8,135,442.58 

 

 131,364.94 

 

0.00 

 

 3.2   7,128,528.46   3,244,761.19 

 

  3,883,767.27 

 

  3,550,523.29 

 

197,843,84 

 

0.00 

 

Total 28,576,137.11 16,271,687.47 

 

12,304,449.64 

 

11,685,965.87 

 

329,208.78 

 

0,00 

Source: MA 

 

In 2010, the implementation of the majority projects under call OPV-2009/3.1/01-SORO was 

commenced. As at 31 December 2010, a total of 49 projects in the total amount of NFC EUR 

8,135,442.58 were in progress. 1 Beneficiary withdrew from the Agreement on provision of 

NFC.  
 

In 2010, the implementation of 20 projects under call OPV-2009/3.2/01-SORO in the total 

amount of NFC EUR 3,550 523.29 was conducted. 2 Beneficiaries withdrew from the 

Agreement on the provision of NFC. 

More detailed information regarding the calls is provided in the AR for 2009. In 2010, The MA 

did not implement any national project within priority axis 3. 

 

Fulfilment of Measurable Indicators 

 

More detailed information regarding the fulfilment of physical indicators of priority axis 3 is 

provided in Table 50.  

 

Table 50: Fulfilment of physical indicators as at 31 December 2010 
Indicators* 2007 2008 2009 2010 2011 2012 2013 201

4 

2015 Total 

1. Number of 

pupils with 

special 

education 

needs 

involved in 

education 

programmes 

Outcome 0 0 0 4,59

5 

N/A N/A N/A N/A N/A 4,595 

Target N/A N/A N/A N/A N/A N/A 10,000 N/A 10,00

0 

10, 

000 

Baseline 0 N/A N/A N/A  N/A N/A N/A N/A N/A 0 
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(number) 

2. Number of 

formal 

education 

programmes 

for persons 

with special 

education 

needs 

 (number) 

Outcome 0 0 0 14 N/A N/A N/A N/A N/A 14 

Target N/A N/A N/A N/A N/A N/A 15 N/A 15 15 

Baseline 0 N/A N/A N/A  N/A N/A N/A N/A N/A 0 

3. Number of 

persons 

involved in 

social 

inclusion of 

persons with 

special 

education 

needs, trained 

within further 

education 

programmes 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 35 000 N/A 3500

0 

35 

000 

Baseline 0 N/A N/A N/A  N/A N/A N/A N/A N/A 0 

4. Number of 

further 

education 

programmes 

for persons 

involved in 

social 

inclusion of 

persons with 

special 

education 

needs 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 35 N/A 35 35 

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0 

5. Rate of 

employment 

of 

participants 

from the 

formal 

education 

programmes 

for persons 

with special 

education 

needs 

(%) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 40 N/A 40 40 

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0 

6. Rate of 

employment 

of 

participants 

of the further 

education 

programmes 

for persons 

with special 

education 

needs 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 40 N/A 40 40 

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0 
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(%) 

7. School 

failure of 

socially-

disadvantage

d pupils at the 

ES (%) 

Outcome 67.0

4 

66.9 60.9

1 

62.9

6 

N/A N/A N/A N/A N/A 62.96 

Target N/A N/A N/A N/A N/A N/A 50 N/A 50 50 

Baseline 65,4 N/A N/A N/A N/A N/A N/A N/A N/A 65.4 

*Detailed definitions and specific units of individual indicators is provided in Annex 13.  

Source: MA/IBMA 

 
 

Indicator 1, “Number of pupils with special education needs involved in education programmes” 

achieved the value of 4,595 of the planned value of 10,000 in the monitored period, which 

represents 45.95% of the fulfilment of the anticipated value. This indicator will also be 

potentially fulfilled via the national project “Education of Teaching Staff to MRC Inclusion” 

which is planned in the first half of 2011, as well as via projects within call 3.1, “Raising of 

Education Level of Members of Marginalized Roma Communities (local strategy of the 

comprehensive approach)” and projects within call 3.2, “Raising the Education Level of Persons 

with Special Education Needs” which, pursuant to the indicative time schedule, are also planned 

for 2011. 

 

Indicator 2, “Number of formal education programmes for persons with special education needs” 

achieved the value of 14 of the anticipated value of 15 in the monitored period. With regard to 

the contracted value of the indicator (47) there is an assumption that it will be significantly 

exceeded. 

 

Indicator 3, “Number of persons involved in the social inclusion of persons with special 

education needs, trained within further education programmes” has been fulfilled at the 

minimum level as compared to the anticipated value. This indicator will also be potentially 

fulfilled via the national project, “Education of Teaching Staff to MRC Inclusion” which is 

planned for the first half of 2011, as well as via projects within call 3.1,  focused on the 

comprehensive approach and the projects within call 3.2 which are also planned for 2011. 

 

Indicator 4, “Number of further education programmes for persons involved in social inclusion 

of persons with special education needs” has not been fulfilled in the monitored period and the 

effected indicator 5 “Rate of employment of participants from formal education programmes for 

persons with special education needs” and indicator 6 “Rate of employment of participants of the 

further education programmes for persons with special education needs” were not fulfilled. It is 

expected that they will be fulfilled on the basis of calls which will cover these indicators (call for 

measure 3.1 and call for measure 3.2 planned for 2011). 

Indicator 7, “School failure of socially-disadvantaged pupils at ES” is not directly monitored in 

projects, but is delivered on the basis of conducted external statistics. The actual value of this 

indicator is lower (i.e., in terms of the percentage expression more favourable) than the value 

from the beginning of the 2007-2013 programming period. However, it is necessary to take into 

consideration the fact that the implementation of projects within priority axis 3 was commenced 

in 2010 (and further calls and the national project are planned for 2011), and thus the impact of 

the OPE for this indicator may be expected in the following years. 

 

3.3.1.2 Financial Implementation of Priority Axis 3 
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More detailed information regarding the drawing of funds under priority axis 3 is provided in 

Table 51. 

 

 

Table 51: Drawing of funds under priority axis 3 as at 31 December 2010 

  

2007-2013 

 Commitment for 

EU resources in € 

Drawing of funds in 2010  

(EU resources) in € 

Cumulative drawing of funds as at 

31 December 2010 (EU resources) 

in € 

Total 

% of 

2007 – 2013 

commitment 

 Total 

Priority axis 3  65,000,000.00  833,083.18  1.28%  833,083.18 1.28%  

Measure 3.1  48,700,000.00  751,427.14  1.54%  751,427.14  1.54% 

Measure 3.2    16,300,000.00    81,656.04   0.50%  81,656.04  0.50% 
  Source: CO 

 

As at 31 December 2010 the level of actual drawing of funds within priority axis 3 achieved a 

total of EUR 833,083.18 (resource ESF) that represents 1.28% of the commitment for 2007-

2013. It represents the lowest achieved level of drawing of funds in comparison to other priority 

axes within the OPE. The achieved level of the funds drawing within priority axis 3 cannot be 

considered as sufficient, whereas the following facts may be stated as the main reasons for this: 

 

 the achieved level of contracted funds represents only 15.73% of the total allocation of 

the priority axis, whereas it represents the lowest level of contracted funds of all OPE 

priority axes. This contracting level is also lower than the state as at 31 December 2009, 

since no Agreements on the provision of NFC were signed in the course of 2010 and 3 

demand-driven projects were withdrawn. In terms of commitments for individual years, 

the only commitment for 2007 is fully covered in the contract and the commitment for 

2008 is partially covered in the contract (10.91%). This volume represents 69 Agreements 

on the provision of NFC, whereas the given projects are in different phases of 

implementation. The average drawing level of individual projects (the ratio of eligibly 

drawn funds with regard to the CA and the total volume of contracted funds) achieved 

only 8.15% as at 31 December 2010 (the second lowest drawing level among all OPE 

priority axes); 

 the actual drawing of funds within both measures of priority axis 3 was commenced in the 

course of 2010. 

 

However, in 2011 we expect a significant increase in the contracting and subsequently drawing 

of funds within priority axis 3, since the publishing of the call for the submission of AfNFC 

within measure 3.1. (under the indicative call time schedule for the submission of AfNFC for 

2011) and the publishing of a written notice for the national project are expected in the first half 

of 2011. The publishing of the call for the submission of AfNFC within measure 3.2 is also 

expected in the second half of 2011. 

 

Since the crucial number of the Beneficiaries of priority axis 3 are eligible to finance their 

projects via advance payments, we expect a considerable increase in drawing via advance 

payment clearance in 2011. As at 31 December 2010, the drawing via advance payment 

clearance represented 90.66% of the total volume of eligible drawing with regard to the CA, 

which represents the highest share of drawing via advance payment clearance of all OPE priority 

axes. In connection to this, we must point out the fact that as at 31 December 2010, the MoESRS 

SR provided but heretofore unsettled and uncertified advance payments registered within priority 
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axis 3 in the total volume of EUR 2,456 thousand (of which ESF resources represent EUR 2,157 

thousand). Although the provision of advance payments does not represent drawing in relation to 

the CA or EC, these funds enable the Beneficiaries to implement their projects (they are in the 

field with the project implementers)  which will subsequently be projected in the drawing of the 

SF funds upon their subsequent settlement and certification. 
 

3.3.1.3 Specifics of ESF Programmes 

Assistance by Target Groups and Equality of Opportunities 

 

More detailed information regarding the monitoring of target groups under priority axis 3 is 

provided in Table 52.  

 

Table 52: Monitoring of target groups under priority axis 3 from 1 January to 31 December 2010 
Breakdown of project participants 

Indicator 

Calendar year 2010 

Participants entering Participants leaving Participants carrying over 

Total 
Of which 

women 
Total 

Of which 

women 
Total 

Of which 

women 

Total number of participants  6,592 3,374  366 196  0  0 

Breakdown of participants by status at the labour market 

Employed  940  752 58 44  0  0 

Of which self-employed  4 1  1  0   0   0  

Unemployed  3  2  0  0  0  0 

Of which long-term unemployed  2  2  0  0  0  0 

Inactive persons  5,649  2,620  308  152  0  0 

Of which students/vocational 

training participants 
 5,103  2,421  229  109  0  0 

Breakdown of participants by age 

Youth (aged 15 - 24) 560 240  78  39  0  0 

Older persons (aged 55 - 64)  94 55  14  3  0 0 

Breakdown according to vulnerability groups in compliance with the national regulations 

Migrants  0  0  3  0  0 0 

Minorities 4,961  2,401  278 133   0  0 

Disabled persons 879  427  21  13  0  0 

Other disadvantaged persons  841  366  10  6  0  0 

Breakdown by educational attainment 
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Primary or lower secondary 

education (ISCED 1 and 2) 
926 241 152 70  0 0 

Upper secondary education 

(ISCED 3) 
80 78 9 6  0 0 

Post-secondary non-higher 

education (ISCED 4) 
61 39 0 0  0 0 

Higher education (ISCED 5 and 6) 799 658 53 41  0 0 

Source: MA 

 

More detailed information regarding the monitored target groups is provided in Chapter 2.1.8 

hereof.   

 

3.3.2 Serious Problems Encountered and Measures Taken to Overcome Them 

 

On aggregate it may be stated that during the monitored period and the course of the 

implementation of priority axis 3, no serious problems were encountered and therefore there was 

not need to take measures for their removal (please see Table 53).  

  

Table 53: Monitoring of the number of measures taken for problems defined 

Problems identified Measures adopted Measures implemented 

0 0 0 

Source: MA 

 

 

3.4 Priority Axis 4 

 

3.4.1 Achievement of Objectives and Analysis of Progress  

 

The achievement of objectives and a detailed analysis of progress within priority axis 4, aimed at 

increasing the quality and approach to further education with an emphasis on the transformation 

of the content of education in order to develop key competences with the aim to ensure the long-

term competitiveness of the Bratislava Region is provided in more detail in the following Sub-

chapters 3.4.1.1, 3.4.1.2 and 3.4.1.3 hereof.  

 

3.4.1.1 State of Physical Progress of Priority Axis 4 

 

More detailed information regarding the calls published under priority axis 4 is provided in Table 

54. 

 

Table 54: State of publishing of calls under priority axis 4 from 1 January to 31 December 2010 

Measure Call type 

Call 

publishing 

date 

Closing date for 

receiving 

applications for 

NFC 

Allocation of FC per call (NFC) in EUR 

Total 
Of which 

SF/CF SB 

4.2 

time-limited, 

demand-driven 

projects 

31 December 

2010 
7 March 2011 1,800,000.00 N/A N/A 

4.3 

written notice – 

technical assistance 

project 

14 September 

2010 

12 November 

2010 
225,000.00 191,250.00 33,750.00 

Total for priority axis 4 2,025,000.00 N/A N/A 

Source: MA 
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In the monitored period within priority axis 4, a total of 2 calls were published, 1 time-limited 

call for demand-driven projects was published within measure 4.2, and 1 written notice for the 

TA project within measure 4.3 and no written call for the national projects was published. 

 

Both calls were published with a total allocation amounting to EUR 025,000.00.  

 

1) Call OPV-2010/4.2/03-SORO for the submission of AfNFC entitled “Promotion of Improving 

the Quality of Higher Education Institutions (HEIs) and the Slovak Academy of Sciences” under 

measure 1.2 was published on 31 December 2010. The call was aimed at improving the quality 

of programmes of studies at HEIs, enhancing the efficiency of the administration and 

management of HEIs, the promotion of human resources development in research and 

development, international cooperation among HEIs, organizations of research and development 

and the private sector at national and international levels. The activities of this call implement the 

measures of SR Government Resolution No. 591/2010 of 8 September 2010 with the aim to 

promote the distinctive improvement of HEIs and scientific institutions (Slovak Academy of 

Sciences) to ensure the influx of internationally acknowledged scientists to Slovakia and the best 

possible education within the framework of doctoral studies. From the geographical aspect, this 

call covers the territory of the SR except the Bratislava Self-governing Region.  

The following are some of the specific objectives to which this call is linked: adjustment of 

higher education to the needs of the knowledge-based society, promoting the culture of quality at 

HEI, raising quality and developing human resources in research and development, promoting 

cooperation among HEIs, organizations of research and development and the private sector at 

national and international levels. Financial aid for this call is designated for eligible applicants 

defined in the call as follows: state HEI, public HEI, private HEI and Slovak Academy of 

Sciences (including its individual institutions).  

Table 54 indicates that the aid within measure 4.2 for call OPV-2010/4.2/03-SORO amounts to 

EUR 1,800,000.00. The minimum amount of NFC per project is EUR 200,000.00 and the 

maximum amount is EUR 600,000.00. 

The closing date for the call is set at 7 March 2011. As a result, information regarding the 

approval process and the selection of AfNFC will be provided in the AR for 2011. 

 

2) The written notice OPV/K/RKZ/TP/2010-3 entitled: “Notice – Technical Assistance Project 

– Technical Assistance for Objective Convergence/Regional Competitiveness and Employment 

2011 – Preparation, Implementation, Monitoring and Control” was published on 14 September 

2010. The closing date was 12 November 2010. 

The total financial allocation for RCE Objective represents EUR 225,000.00. The place of 

project implementation is the Bratislava Region. The main objective of the written notice was to 

ensure the efficient implementation of the OPE within the RCE Objective. The MoESRS SR is 

an eligible applicant for this written notice. Aid limits, i.e., the maximum amount of NFC per 

project of the RCE Objective for priority theme 85 amounts to EUR 225,000.00. The aid 

intensity for the eligible applicant is directly defined in the written notice.  

As at 12 November 2010, the total number of applications for AFNFC received amounted to 1 

with a total requested NFC of EUR 225,000.00. The project is aimed at the efficient 

implementation of the RCE Objective in compliance with demands for the management and 

administrative structures responsible for the implementation of the OPE. The project will be 

implemented in 2011 and its activities will be completed by 31 December 2011. 

The formal accuracy assessment of the AfNFC was conducted from 15 November 2010 to 19 

November 2010. During the assessment, the verification of eligibility criteria and completeness 

criteria were conducted and a preliminary financial audit was conducted on 30 November 2010.  
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The expert assessment of the AfNFC was conducted from 1 December 2010 to 2 December 2010 

by two internal assessors - Project Managers of the CA. The AfNFC achieved a higher score than 

the minimum total score prescribed. The expert assessment of the AfNFC was completed on 2 

December 2010.  

Selection of the AfNFC took place on 3 December 2010 and was conducted by the Chief 

Manager on the basis of individual expert sheets of the expert assessment of the AfNFC. During 

the selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC 

OPE. The AfNFC met the prescribed selection criteria.  

The final report from the AfNFC selection for the written notice - Technical Assistance Project 

OPV/K/RKZ/TP/2010-3 was signed on 3 December 2010.  

The funds allocated to the applicant for NFC for the 1 approved AfNFC amounted to EUR 

225,000.00. 

The application was approved by the signing of the “Decision on the Approval of the Application 

for a Non-Repayable Financial Contribution for Technical Assistance” by the Minister of 

Education, Science, Research and Sport of the SR on 30 December 2010 with the approved NFC 

of EUR 225,000.00.  

 

More detailed information regarding the monitoring of the development of implementation 

of priority axis 4 is provided in Table 55.  

 

Table 55: Monitoring of the development of implementation of priority axis 4 as at 31 December 

2010 

Measure 
AFNFC 

received 

AFNFC 

rejected 

AFNFC 

approved 

Projects 

contracted 

Projects in 

progress 

Projects 

completed 

4.1 103 76 27 26 26 1 

4.2 12 8 4 4 4 0 

4.3 15 2 13 13
* 

11 1 

Total 130 86 44 43 41 2 

Financial quantification of SF and SB in  € 

Measure 

Amount of 

contribution 

(NFC) requested 

Amount of 

requested 

contribution 

rejected  

(NFC) 

Amount of 

contribution 

approved  

(NFC) 

Amount of 

funds 

contracted 

Amount of 

funds 

reclaimed 

Amount of 

projects 

completed 

4.1 19,441,953.96 12,795,706.15 6,646,247.81 6,201,616.11 177,133.47 0.00 

4.2 18,423,798.33 10,846,696.62 7,577,101.71 7,544,348.28 634,936.98 0.00 

4.3 1,436,115.57 317,289.98 1,118,825.59 1,118,825.59 76.86 12,678.05 

Total 39,301,867.86 23,959,692.75 15,342,175.11 14,864,789.98 812,147.31 12,678.05 

Source: MA 

* In the case of TA MA projects, the Agreement is not entered into and the Decision on Approval of AfNFC is 

issued – the number provided also includes the TA MA projects approved. 

 

As at 31 December 2010, at total of 33 calls were published with the total allocation of 

EUR 28,487,261.72 within priority axis 4, of which 4 calls were cancelled, i.e., 2 written notices 

for measure 4.2 (OPV/K/RKZ/NP/2009-2, OPV/K/RKZ/NP/2009-6) and 2 notices for TA 

projects for measure 4.3 (OPV/RKZ/TP-ASFEU/2009-1, OPV/RKZ/TP-ASFEU/2009-2).  

 

As at 31 December 2010, a total of 130 AfNFC were received for priority axis 4, their requested 

NFC financial contribution amounted to EUR 39,301,867.86, of which 86 AfNFC whose total 

requested NFC amounted to EUR 22,645,291.37 were rejected (the requested contribution of the 
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approved AfNFC amounted to EUR 1,314,401.38) and 44 AfNFC whose total approved 

contribution of EUR 15,342,175.11 were approved. To date, 43 projects were contracted for 

priority axis 4 (this information does not cover projects terminated prematurely) whose total 

contracted  funds amounted to EUR 14,864,789.98, of which 41 projects are in progress and 2 

projects were completed (of which 1 project was terminated prematurely and 1 project was with 

drawn funds amounting to EUR 12,678.05 was completed regularly). The project based on 

the written notice for the national project OPV/K/RCE/NP/2008-6 Design of New Educational 

Programmes in Vocational Training for the Needs of Automobile Industry II within measure 4.1 

was terminated prematurely. The shortcomings in the project implementation by the Beneficiary, 

i.e., the violation of commitments arising from the subject and time implementation of project 

activities, which led to the failure to implement measurable indicators and project objectives, as 

well as the failure of the Beneficiary to take measures in order to correct shortcomings identified 

during the on-the-spot check pursuant to the On-the-spot check Report, were the reasons for the 

premature termination of the project and thus withdrawal from the Agreement by the MA.  

 

In 2010, within individual measures of priority axis 4, the following 9 national projects are still 

in progress: 

 

- within measure 4.1 

1. Training of Elementary School Teachers in Foreign Languages in Relation to the 

White Paper of Teaching Foreign Languages at Elementary and Secondary 

Schools (OPV/K/RKZ/NP/2008-1); 

2. Modernizing of the Educational Process at UTTU Schools (OPV/K/RKZ 

/NP/2008-3); 

3. Modernizing of the Educational Process at Secondary Schools (OPV/K/RKZ 

/NP/2008-4); 

4. Training of Teachers in Relation to the Design of School Educational 

Programmes (OPV/K/RKZ/NP/2008-5); 

5. Design of New Educational Programmes in Vocational Training for the Needs of 

the Automobile Industry II (OPV/K/RKZ/NP/2008-6) – the project was terminated 

prematurely by the withdrawal from the Agreement with effect from 22 

September 2010; 

6. Training of Teaching Staff of Nursery Schools as Part of the Reform of Education 

(OPV/K/RKZ/NP/2008-7); 

7. External Evaluation of the Quality of School Promoting Self-evaluation Processes 

and School Development (OPV/K/RKZ/NP/2009-1); 

 

- within measure 4.2 

8. Further Training of Elementary and Secondary School Teachers in Informatics 

(OPV/K/RCE/NP/2008-2); 

9. Professional and Career Growth of Teaching Staff (OPV/K/RKZ/NP/2009-3). 

 

More detailed information regarding the implemented national projects  is provided in Tables 56 

to 63. 

 

Table 56: State of implementation of the national project as at 31 December 2010  
Project title: Training of Elementary School Teachers in Foreign Languages in Relation to the 

White Paper of Teaching Foreign Languages at Elementary and Secondary Schools 

Basis for national/regional 

policy:  

The White Paper for Teaching Foreign Languages and Elementary and Secondary Schools, 

approved by the SR Government on 12 September 2007 in SR Government Resolution No. 

767/2007  
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Project objective: The project objective is to achieve, in the long-term planning horizon, a 100% 

representation of 1st grade primary school teachers qualified to teach a foreign language to 

pupils of younger school age.  

Beneficiary:  State Pedagogical Institute  

Project implementation period: 16 September 2008 – 15 September 2013  

State of implementation for the 

monitored period: 

 

Following educational activities were carried out During the reported period: 

1.1: Provision of complementary training for qualified teachers of the 1st level of ES with 

FL 0/A1 SERR to A2 SERR levels;   

1.2: Provision of complementary training for qualified teachers of the 1st level of ES with 

FL A2 SERR to B2 SERR  levels;  

1.3: Provision of complementary training for qualified teachers of the 1st level of ES for 

professional teacher training in FL;  

2.1: Provision of extended teacher training in FL to teachers of the 2nd level of ES by 

pedag.-psychol. essentials for teaching of FL,  

2.2: Provision of extended teacher training in FL to teachers of the 2nd level of ES by 

didactics of teaching FL for 1st level of ES,   

The activities were implemented by October 2010 with the aim to finish the summer 

semester, Testing as well as the overall diagnostics of the participants were carried out in 

November and December,.  

The MA identified non-eligible expenditures regarding incorrect procedures in public 

procurement the subject of which were “Educational services for project foreign 

languages”. The activities will be funded from the state budget. 

State of implementation from the 

commencement of the project’s 

implementation: 

The Affirmation on the beginning of the project: 16 September 2008. The notification on 

the beginning of the first activity implementation: 16 September 2008. On 16 September 

2008, the Agreement on the provision of NFC was signed. On 17-19 October 2008, the 

coordination meeting in Piešťany took place (compiling the list of education places, 

division of participants, designing the public procurement criteria, organisational 

instructions). 21 November 2008: information campaign in the form of a conference, 

presenting the project and its objectives. 16 December 2008: meeting of the expert team; 17 

December 2008: ceremonial opening of the project office. 15 January 2009: programmes 

(activity 1.4., 2.3.) were sent for accreditation. Activities completed as at  8/2009. In 2009, 

the educational activities began for participants in the summer semester from 13 March 

2009 to 30 June 2009. During this semester the education of the largest group of 

participants began in all offered languages (language level A0/A1) – English, German, 

French, Italia, Spanish, Russian. They were educated at 115 educational centres throughout 

Slovakia and 15 Higher Education Institutions served as expert guarantors. By the end of 

the semester in June 2009, a survey in the form of questionnaires was carried out.  Since 

June 2009, individual activities have been implemented within the framework of the 

preparation of the national testing of participants, which will be carried out according to the 

project timetable. In October 2009, the testing team members, who are the authors of the 

items, were trained. In December 2009, the testing team was trained in Paris at the 

headquarters of CIEP, who will process and evaluate the data.  The beginning of the winter 

semester of academic year 2009/2010 was originally planned for 26 October 2009, but was 

eventually postponed according to the possibilities of individual Higher Education 

Institutions to November 2009. Education is carried out at several language levels. 

Textbooks were distributed to participants in November 2009. In October and November 

2009, notebooks were distributed to participants. Working meetings of managing team 

were held on a regular basis. Public procurement for the provision of educational services 

was postponed, and in compliance with the standpoint of the Office for Public 

Procurement, a repeated call took place. Framework agreements were signed by 16 

November 2009. Public procurement for technical provision was completed by signing the 

contract and order. During 2010, activities indicated in the section “State of 

Implementation for Monitored Period” were carried out. Up to the commencement of the 

project implementation as at 31 December 2010,  the Beneficiary had submitted 8 quarterly 

Monitoring reports. 

Budget in EUR: EUR 1,394,144. 59 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 314,231.36 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

EUR 319,609.66 (RCE Objective) 
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programming period  

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly designed/innovated education and study programmes 3/3 

Number of schools engaged in project activities implementation  50 / 98 

Number of staff engaged in  project activities implementation  500 / 296 

Number of staff engaged in  mobility programmes 44 / 0 - it will be possible to fulfil this 

indicator only by the end of the project implementation 

Number of electronic services introduced  3 / 3  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state) 

Number of newly designed/innovated education and study programmes 3/3 

Number of schools engaged in project activities implementation 50 / 98 

Number of staff engaged in  project activities implementation 500 / 296 

Number of staff engaged in  mobility programmes 44 / 0 - it will be possible to fulfil this 

indicator only by the end of the project implementation 

Number of electronic services introduced  3 / 3 

Source: MA  

 

Table 57: State of implementation of the national project as at 31 December 2010 
Project title: Modernizing of the Educational Process at Elementary Schools 

Basis for national/regional 

policy:  

The Bill on upbringing and education (Education Act) and on the amendment of certain 

acts, approved in the SR Government Resolution No 147/2008 of 5 March 2008. The act 

entered into effect on 1 September 2008.  

Project objective: 

 

  

The project objective is to prepare teachers for active implementation of education reform – 

adapting the education system to the needs of a knowledge-based society.  

Beneficiary:  Institute of Education Information & Forecasting  

Project implementation period: 1 December 2008– 30 November 2013  

State of implementation for the 

monitored period: 

In 2010, multimedia – digital content for all educational Modules was created under the 

project implementation. The digital library was opened for access for project participants at 

the project portal which holds all of the study materials.  Content was finalized and 

participants obtained textbooks and teaching aids for Module 1., Module 2 and Module 3.  

Within the framework of Modules  3, a total of 9 of 10 methodological textbooks were 

published for individual subjects (The chemistry textbook was not approved in the form 

submitted and because of that intensive, work take place for its completion). In 19 training 

centres throughout Slovakia participants completed their training within Module 1. 40% of 

the participants in Module 2 and Module 3 should have been trained in 2010. Because of 

delay not all 40% of participants were trained on time and training will be finished slightly 

late. This issue is being resolved and based on the request of the Beneficiary for change in 

the Rider to the Agreement on NFC, it will be drawn up to incorporate the delay in training.  

State of implementation from the 

commencement of the project’s 

implementation: 

On 1 December 2008 the Agreement on the provision of NFC was signed. The Beneficiary 

submitted the Affirmation on the commencement of the project and the Notification on the 

commencement of the first activity implementation as at 1 December 2008 (Activity 2.2 

and the Preparation of the public tender terms and conditions for Public Procurement for 

purchase of computing technology and services related under Activity ).  

Project implementation took place through 4 basic activities, namely:                                                                   

Activity 1.1: Multimedia – digital content for teacher training for modernising education  - 

Multimedia content was created for all educational modules  (Module 1, Module 2, Module  

3). The digital library with all study materials was opened for access for all participants at 

the project portal.  

Activity 1.2: Design of textbooks and teaching aids for teachers for modernising education  

-  Under this activity the content was finalized and participants received textbooks and 

teaching aids for Module 1,  Module 2 and Module 3.  Under Module  3, a total of 9 of 10 

textbook were published for individual subjects. The chemistry textbook was not approved 

in the form submitted; as a result intensive work on its completion is taking place. 

Activity 2.1: Teachers‘ training in the area of modernising the educational process on the 

basis of use of ICT - Activity 2.1 incorporates:   

Module 1  -  “Digital literacy” 

Module 2  -  “Modern teaching technology in the work of the teacher” 

Module 3  -  “Use of ICT in the given subject”   

From April 2009 to August 2009 schools and teachers enrolled in the project.  The 

participants were trained in 19 training centres throughout Slovakia.  Training under 

Module 1 was completed in February 2011 with a two-month delay in comparison with the 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
123 

timetable. In 2010, the implementation of the first phase of training began in compliance 

with the teacher training plan in individual years under Module 2 and Module 3. In this 

phase, 40% of participants of the overall number of teachers engaged in the project should 

have been trained in 2010. Fulfilment of the planed objective was not successful by 

deadline and in fact by the end of 2010 only 39.95% of participants were trained under 

Module 2 and only 29.60% were trained under Module 3. Training will be completed with 

a slight delay.  

Activity 2.2. Provision of technological means for modernising education. On 17 December 

2009, in connection with this activity, public procurement was publicized in the Public 

Procurement Bulletin, in the notification on public procurement publishing for the purchase 

of computing technology and related services. Because of the request for remedy of 21 

January 2009 which was submitted to the Beneficiary by an interested party because of the 

impossibility of complying with one of the terms of public procurement, the expert team for 

public procurement decided to cancel the tender and prepare new terms and conditions.  

They were processed and as a result, a new notification on public procurement was 

publicized in the bulletin. The new tender was successfully completed and the activity was 

successfully completed in December 2009.  

All PCs, notebooks and data-projectors were distributed to the schools.                                                                      

Since the commencement of the project implementation up to 31 December 2010, the 

Beneficiary submitted 8 quarterly Monitoring reports. Monitoring report No. 8 was 

submitted through the ITMS public portal. 

Budget in EUR: EUR 681,952.20 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 18,782.97 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

18,782.97 (RCE Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes -10/0   

Number of schools involved in the implementation of project activities – 158/0   

Number of training courses for teaching staff – 25/0*   

Number of employees involved in the project education activities – 320/5   

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process - 10/0 

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process -25/0   

Number of teaching staff involved in the project’s activities using information-

communication technologies in the teaching process - 320/0 

Number of schools involved in the implementation of the project activities containing 

pupils from marginalised Roma communities - 5/12 

 * While establishing the values planned for outcome measurable indicators, the 

Beneficiary understood the term : “number of training courses” the number of groups 

created, in which individual participants will be included and who, within the framework of 

one group, will undertake several courses during the project implementation  (courses for 

Module 1, Module 2, Module  3). According to such understood terminology, the values for 

individual measurable indicators were planned. In the submitted monitoring reports 1-7, in 

the physical indicator “Number of training courses for teaching staff” the Beneficiary 

incorrectly showed the number of all courses carried out in education separately for  

Module 1, Module 2 and Module  3, not the number of groups created. In the case of 

Monitoring report 8, the actual number of courses exceeded the limit of 250% of the 

physical indicator, which triggered a re-evaluation of the accuracy of the reporting of the 

aforementioned indicator. Due to the aforementioned reasons, upon correcting the data 

in Monitoring report 8, the value of the relevant indicator was reduced by 175 training 

courses in comparison with the value reported in the previous monitoring report. Because 

of the incorrect method of reporting the outcome indicator “Number of training courses for 

teaching staff” in monitoring reports  1-7, the growth of the value of the indicator for 2010 

cannot be determined. 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes -10/10   

Number of schools involved in the implementation of project activities - 158/159   

Number of training courses for teaching staff – 25/38   

Number of employees involved in the project education activities – 320/383   

Number of newly-designed / innovated education programmes using information-
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communication technologies in the teaching process - 10/10 

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process-158/159   

Number of teaching staff involved in the project’s activities using information-

communication technologies in the teaching process                                                                                                      

- 320/383 

Number of schools involved in the implementation of the project activities containing 

pupils from marginalised Roma communities                                                                                   

- 5/66 

Source: MA  

 

Table 58: State of implementation of the national project as at 31 December 2010  
Project title: Modernizing of the Educational Process at Secondary Schools 

Basis for national/regional 

policy:  

The national project was prepared in connection with the Bill on upbringing and education 

(the Education Act) and on the amendment of certain acts, approved in SR Government 

Resolution No 147/2008 of 5 March 2008. The objective of the national project is to 

change the form of education at secondary schools, which will lead to the modernisation of 

the learning process.  

Project objective: Rework the content of the secondary school curriculum and prepare school leavers by 

means of innovated learning/teaching forms and methods for the current and prospective 

needs of a knowledge-based society, as well as for follow-up education in the system of 

higher education and further education.  

Prepare teachers for active implementation of educational reform – adapting the education 

system to the needs of a knowledge-based society.  

Innovate and modernise the content, methods and outputs of the learning process for new 

competences of work in the Modern School of the 21st Century.  

Increase the share of teachers participating in further education programmes with the aim of 

gaining and developing competences necessary for a knowledge-based society.  

Beneficiary:  Institute of Education Information & Forecasting  

Project implementation period: 2 December 2008 – 30 November 2013  

State of implementation for the 

monitored period: 

In 2010, the following was implemented: Activity 1.1: Multimedia – digital content for 

teacher training for modernizing education. During the reported period,  multimedia – 

digital content was created for Module 1, “digital literacy of the teacher”, Module 2 

“Modern teaching technology in the work of the teacher” and Module 3 “Use of ICT in the 

given subject” for all 7 subjects (mathematics, physics, chemistry, biology, geography, 

Slovak language, history). The activity is in compliance with the planned project state. The 

digital library with all study materials for all participants was opened for access at the 

project portal.  

Activity 1.2: Design of textbooks and teaching aids for teachers for modernising education. 

During the reported period, textbooks and teaching aids were created and handed over to 

the participants for Module 1, Module 2  and Module 3 in compliance with the planned 

education activities. During this period, all 8 textbooks were completed for Module 3. The 

activity is in compliance with the planned project state. 

Activity 2.1: Teacher training in the area of modernising the educational process through 

the use of ICT  

Activity 2.1 incorporates:   

Module 1 “digital literacy of the teacher”, 

Module 2 “Modern teaching technology in the work of the teacher” 

Module 3 “Use of ICT in the given subject”  

Under Module 1, teacher training was completed in the reviewed period and in compliance 

with the project plan 100% of the participants were trained. 40% of the participants were 

trained Under Module 2 and Module 3. Because of a delay, not all 40% of participants was 

trained; thus, training will be completed with a slight delay. This issue is being resolved 

and based on the request of the Beneficiary for a change to the Rider to the Agreement on 

NFC, it will be drawn up to incorporate the delay in training. 19 training centres throughout 

Slovakia are used for training of participants.   

State of implementation from the 

commencement of the project’s 

implementation: 

On 2 December 2008, the Agreement on the provision of NFC was signed. On 2 December 

2008, the Beneficiary submitted the Affirmation on the commencement of the project 

beginning and the Notification on beginning of the first project activity (Activity 2.2 and 

Preparation of tender terms of competition for Public procurement for the purchase of 

computing technology and services related under Activity). The project was implemented 

through 4 basic activities, namely: 

Activity 1.1: Multimedia – digital content for teacher training for modernising education. (1 

April 2009 – in progress). During the reported period, multimedia – digital content was 

created for Module 1, “digital literacy of the teacher”, Module 2, “Modern teaching 
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technology in the work of the teacher” and Module 3, “Use of ICT in the given subject” for 

all 7 subjects (mathematics, physics, chemistry, biology, geography, Slovak language, 

history). The activity is in compliance with the planned project state. The digital library 

with all of the study materials for all participants was opened for access at the project 

portal.  

Activity 1.2: Design of textbooks and teaching aids for teachers for modernising education. 

During the reported period, textbooks and teaching aids were created and handed over to 

the participants for Module 1, Module 2 and Module 3) in compliance with the planned 

education activities. During this period, all 8 textbooks were completed for Module 3. 

Activity is in compliance with the project state planned. 

Activity 2.1: “Teacher training in the area of modernising the educational process through 

the use of ICT” (1 October 2009 – in progress) incorporates:   

Module 1 “the digital literacy of the teacher”, 

Module 2 “Modern teaching technology in the work of the teacher” 

Module 3 “Use of ICT in the given subject”  

From April 2009 to August 2009, schools and teachers enrolled in the project. Under 

Module 1, teacher training was completed during the reviewed period according to the 

project timetable. 40% of participants were supposed to be trained under Module 2 

and Module 3.  However, due to a delay, not all 40% were trained; thus training will be 

completed with a slight delay. This issue is being resolved and based on the request of the 

Beneficiary for a change to the Rider to the Agreement on NFC, it will be drawn up to 

incorporate the delay in training.  

Activity 2.2: Provision of technological means for modernising education (1 December 

2008 - 31 December 2009). The activity was completed in December 2009. From the 

commencement of the project implementation up to 31 December 2009, the Beneficiary 

submitted 8 quarterly Monitoring reports. 

Budget in EUR: EUR 458,401.78 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 15,554.80 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 22,352.86 (RCE Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes 7/0 

Number of schools involved in the implementation of project activities –119/0 

Number of training courses for teaching staff – 21/1 

Number of employees involved in the project education activities – 260/0 

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process – 7/0 

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process – 119/0 

Number of teaching staff involved in the implementation of the project activities using 

information-communication technologies in the teaching process-260/0 

Number of schools involved in the implementation of the project activities containing 

pupils from marginalised Roma communities – 30/8 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes – 7/7 

Number of schools involved in the implementation of project activities –119/110 

Number of training courses for teaching staff – 21/31 

Number of employees involved in the project education activities – 260/287 

Number of newly-designed / innovated education programmes using information-

communication technologies in the teaching process – 7/7 

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process – 119/110 

Number of teaching staff involved in the implementation of the project activities using 

information-communication technologies in the teaching process-260/287 

Number of schools involved in the implementation of the project activities containing 

pupils from marginalised Roma communities – 30/32 

Source: MA 

 

Table 59: State of implementation of the national project  as at 31 December 2010  
Project title: Training of Teachers in Relation to the Design of School Educational Programmes 
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Basis for national/regional 

policy:  

On 22 May 2008, the SR Parliament passed the Education Act. The Act entered into effect 

on 1 September 2008 and replaced the original Education Act of 1984. On 19 June 2008, 

following the signing of the Education Act by the SR President, the national education 

programmes for individual levels of the education system and also the related school 

education programmes and methodology for their creation were approved. The schools 

could officially begin to prepare their own school education programmes. In August 2008, 

13 decrees concerning the Education Act entered into effect. They are effective as of 1 

September 2008. In 1 September 2008, the schools began to teach according to their own 

school education programmes in the first and fifth years of elementary school and in the 

first year of secondary school, elementary art school and language school.  

The creation of school education programmes at the school level constitutes the reform of 

the educational content. The training activities of the project also include the 

implementation of further training of teaching staff for acquiring and developing 

competences ensuring the efficient conversion of a traditional school to a modern school.  

The training activities and the methodological activity within the project will lead to the 

innovation of educational content and methods at schools; at the same  

time they will increase the quality of education outputs at schools, while educating with a 

view to the labour market needs in a knowledge-based society. 

 

Project objective: Nationwide retraining and education of elementary and secondary school teaching staff for 

implementing reform in educational content and creating new school education 

programmes.  

Beneficiary:  State Institute of Vocational Training  

Project implementation period: 2 January 2009 – 31 August 2012  

State of implementation for the 

monitored period: 

In 2010, the following activities were implemented: Activity 2.1: Preparation, updating and 

evaluation of the education programme (courses)  

 – the decisions of the MoESRS SR on the accreditation of 4 educational programmes for 

courses of multipliers of continuous education were issued. At the same time, decisions of 

the MoESRS SR on the accreditation of 4 educational programmes for courses of 

participants of continuous education were issued. It is necessary to ensure public 

procurement for the fulfilment of this activity in order to supply training and promotional 

materials, which in 2010 was not carried out.  Under activity 2.2, Provision of educational 

programmes (courses) 132 multipliers were trained in 2010. Activity 3.1: Content design, 

the production/publishing and distribution of the teachers’ newspaper ―Učiteľské Noviny 

–  in the second half of the academic year 2009/2010 was in compliance with the project 

description. However, in September 2010, the MA granted written exceptions to the 

Beneficiary for the extraordinary timetable for publishing Učiteľské Noviny in connection 

with the withdrawal from the agreement by the editorial staff of Učiteľské Noviny.  In 

2010, public procurement for the new editing staff of Učiteľské Noviny was not completed. 

During the distribution of Učiteľské Noviny, government audit No. A310 stated that copies 

of Učiteľské Noviny  were also distributed to the persons and organizations which are not 

part of the national project or target group objectives.   

Activity 3.2: Content design, production/publishing and distribution of a multimedia 

educational DVD – in 2010, the Beneficiary completed the preparation of scripts for the 1st 

series of educational DVDs. At the same time, the preparation of a selection of technical 

issues of scripts for the 2nd series is in progress.  By end of 2010, the market survey was 

supplied regarding the establishment of the anticipated value of the order for the 4th series 

of DVDs. Public procurement for the graphic design, print and copying media must be 

provided for the fulfilment of this activity.  

Activity 3.3: Content design for the programming and moderating of the eLearning portal  

– in 2010 the preparation of market survey began for programming and e-learning portal 

service which will launch the distant education process in 2011.  

State of implementation from the 

commencement of the project’s 

implementation: 

On 2 January 2009, the Agreement on the provision of NFC was signed. On 2 January 

2009, the Beneficiary submitted the Affirmation on the commencement of the project and 

the Notification on the commencement of the first project activity - 1.1 Design and 

progressive supplementing, or changes within the design team (internal and external 

workers, suppliers) – the project steering committee, the coordination, expert and training 

team.  

Activity 1.2: The work of expert working groups – expert working groups work on expert 

topics (e.g., interactive teaching methods, methods and means of evaluation, principles and 

approaches to continuity in teaching at elementary and secondary schools, etc) solve key 

tasks and problems with regard to the reworking of educational content. They create 

methodological material of a fundamental nature, the purpose of which is to assist teachers 

in creating school education programmes, modernising and innovating textbook content 

and teaching aids, applying new forms and methods of education, educational methods in 
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connection with the labour market, efficiently developing key competences, encouraging 

innovative methods and forms of further education of teaching staff, support for teachers’ 

personal development, etc. 

Activity 2.1: Preparation, updating and evaluation of an education programme (courses) – 

the preparation, updating and evaluation of an education programme is based on three 

stages of implementation: Structuring of the education programme for continuous 

education (the whole education programme is based on a modular arrangement of 

education. Courses were specified, 3 modules covering the educational content used by the 

Beneficiary as the key pillar in relation to the creation of school education programmes 

were proposed. Education outputs, recommended teaching aids, procedures and methods 

for the lecturer and participant, criteria, methods and aids of evaluation were also laid 

down.) the creation of teaching material for future lecturers and teachers, further education 

of teaching staff (The basis for the creation will be formed by individual courses and 

modules of the structured education programme. The “Methodology for Creating Education 

Programmes for Elementary Schools”, “Methodology for Creating Education Programmes 

for Secondary Schools” and “Methodology for Creating Education Programmes for 

Secondary Vocational Schools” have been developed and will serve as teaching materials 

for participants, as well as for training lecturers) and the creation of on-line courses and 

teaching material for distance learning (on-line courses).  

 Activity 2.2: Provision of educational programmes (courses) – in the provision of the 

educational programme, Convergence Objective, the Beneficiary is planning to implement 

the courses from April 2010 onward. This activity will be implemented in the following 

stages: Continuous education of multipliers, continuous education and distance education 

of teaching staff. 6000 teaching staff will be trained in the final stage of the Convergence 

Objective. Activity 3.1: Design of the content, production/publishing and distribution of the 

teachers’ newspaper Učiteľské Noviny – bi-weekly publication of the newspaper. Activity 

3.2: Creation of the content, production/publishing and distribution of a multimedia 

educational DVD – work is under way on a multimedia educational DVD. It is intended to 

transfer knowledge from the field of education and vocational training and promote 

research & development results in terms of teaching at elementary and secondary schools, 

placing an emphasis on the principles of lifelong learning. Activity 3.3: Creation of the 

content for programming, moderating of the eLearning portal – work is under way on the 

eLearning portal. It will serve as a space for intermediating information, trends and stimuli 

for raising the quality of the teaching/learning process and for the further education of 

teaching staff, for exchanging experience and creativity in the form of exchanging ideas, 

information, good practice, experience and solutions to problematic tasks.  

From the beginning of the project implementation up to 31 December 2010, the Beneficiary 

has submitted 7 quarterly Monitoring reports. 

Budget in EUR: EUR 168,938.86 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 11,475.70 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 11,475.70 (RCE Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)   

Number of schools involved in the implementation of project activities – 100/20 

Number of employees involved in the project education activities – 700/20 

Number of training courses for teaching staff – 35/9 

Number of schools involved in the implementation of the project activities having pupils 

from marginalised Roma communities–10/0 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of schools involved in the implementation of project activities – 100/20 

Number of employees involved in the project education activities – 700/20 

Number of training courses for teaching staff – 35/9 

Number of schools involved in the implementation of the project activities having pupils 

from marginalised Roma communities–10/0 

 

Source: MA 

 

Table 60: State of implementation of the national project as at 31 December 2010  
Project title: Training of Teaching Staff of Nursery Schools as Part of the Reform of Education 
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Basis for national/regional 

policy:  

Act No. 245/2008 on upbringing and education (Education Act) and on the amendment of 

certain acts  

Project objective: Implement education content reform and develop a system of lifelong learning focused on 

developing nursery school teachers’ key competences in accordance with the needs of a 

knowledge-based society. Focus the preparation and further education of teaching staff on 

acquiring and developing competences to transform a traditional school to a modern 

school; Innovate the content and methods, raise the quality of education outputs for labour 

market needs in a knowledge-based society.   

 

Beneficiary:  Methodological-Pedagogical Centre  

Project implementation period: 1 May 2009-30 April 2013  

State of implementation for the 

monitored period: 

As at 31 December 2010, a total of 4 monitoring reports were submitted and activities 

under the reported period were implemented as follows:  

Activity 1.1: Training of the management and professional staff of central and general 

government. The Beneficiary applied for a postponement in the schedule for this activity 

from 15 March 2010. Within the framework of this activity, the training of nursery school 

staff, i.e., the management and expert staff is withheld cumulatively in all regions of the 

SR. Implementation began as of 15 March 2010; the end of implementation is planned for 

31 January 2013.  Training is implemented in the form of 5 educational programmes with 

an overall length of 260 hours, where the management and expert staff of state and public 

administration are accredited in educational programmes implemented in the form of 

personal participation in study groups from 15 to 30 participants.  Despite the fact that the 

implementation of the activity was postponed due to time-operation reasons, the timely 

completion of the technical documents necessary for the lecturing and training of the 

management and expert staff of state and public administration was successful. These  

materials are entitled “School Management” and “Content Reform for Managerial 

Teaching Staff”.  

Activity 1.2: The education of nursery school teaching staff has been running since 

10/2009.  
In third monitoring period of 2010 under this activity, a the meeting of experts for the 

content of the educational programme content “Innovations in Didactics for Elementary 

Education Teachers” was organized and the text for the given educational activity entitled 

“Content Reform in Nursery Schools” was created.  

Activity 1.3: The education portal has been running since October 2009. It is a tool for 

distant form of training of participants, its completion is planned for 30 April 2013. By the 

end of 2010, the introductory site of the educational portal was designed and part of 

educational portal was launched at: www:mat.iedu.sk.   

Activity 2.1: The development of educational material has been running since 10/2009;  

under this activity, preparation for the public tender for item 5.4.2, the processing of 

educational material in digital form and item 5.4.3, the processing of educational material 

in print form is in progress.  Completion of this activity is planned for 31 December 2012.  

Activity 2.2: Professional stays and excursions (The Beneficiary applied for a 

postponement in the schedule for this activity from 15 March 2010) Since the given period, 

the material entitled “Občina svety Ilija” was prepared by PaeDr. Eva Bruteničova, who 

also processed the written documents in Slovak and Croatian for the necessary 

implementation of the expert study stay with the partner – the Republic of Croatia, in 

cooperation with the Embassy of the Republic of Croatia in Bratislava and subsequently the 

agreement on partnership in implementing national project was signed. 

State of implementation from the 

commencement of the project’s 

implementation: 

On 29 April 200, the Agreement on the provision of NFC was signed. On 1 May 2009, the 

Beneficiary submitted the Affirmation on the commencement of the project and the 

Notification on the beginning of the first project activity: Design of educational material – 

the processing of the analysis of practice requirements. Further activities were implemented 

as follows: Activity 1.1: Training of the management and professional staff of central and 

general government. The Beneficiary applied for a postponement in the schedule for this 

activity from 15 March 2010. Activity 1.2: Education of nursery school teaching staff has 

been running since October 2009.  

Within this activity, nursery school staff have been trained with a view to developing 

professional and expert competences cumulatively. The activity was implemented as of 1 

October 2009 through updated and innovation training in three education programmes of 

200 hours, in study groups of 15 to 30 participants; the end of implementation is planned 

for 31 January 2013.  Activity 1.3: The education portal has been running since October 

2009. It is a tool for the distant training of participants in activities 1.1. and 1.2. and 

provides space for e-learning. Implementation of this activity began on 1 October 2009 and 

its completion is planned for 30 April 2013. Activity 2.1: Development of educational 

material has been running since October 2009. Activity 2.2: Professional stays and 

excursions (The Beneficiary applied for a postponement in the schedule for this activity 
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from 15 March 2010). Activity 2.3: Professional seminars and conferences (The 

Beneficiary applied for a postponement in the schedule for this activity from 15 March 

2010). Activity 2.4: Equipment and provision for the project has been running since 

October 2009 in compliance with the agreement. In the course of the past years, envelopes 

were opened and bids evaluated for the supplier of the equipment and provision. The 

purchase agreement was signed with the winner, Columbex, on 20 November 2009.  

In 2010, activities took place as indicated in the Section “State of Implementation for the 

Monitored Period”. From the beginning of implementation up to 31 December 2010, the 

Beneficiary submitted 7 quarterly monitoring reports. 

Budget in EUR: EUR 652,017.86 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 19,558.77 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 20,068.86 (RCE Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process- 185/57 

Number of teaching staff involved in project activities using information-communication 

technologies in the teaching process-1350/65 

Number of newly-designed / innovated education and study programmes- 7/6 

Number of employees involved in the project education activities-1350/65 

Number of innovated / newly-designed teaching materials- 200/2 

Number of schools involved in the implementation of the project activities containing 

pupils coming from marginalised Roma communities - 15/5  

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state) 

Number of schools involved in the implementation of the project’s activities using 

information-communication technologies in the teaching process- 185/64 

Number of teaching staff involved in project activities using information-communication 

technologies in the teaching process-1350/87 

Number of newly-designed / innovated education and study programmes- 7/7 

Number of employees involved in the project education activities-1350/87 

Number of innovated / newly-designed teaching materials- 200/2 

Number of schools involved in the implementation of the project activities containing 

pupils coming from marginalised Roma communities - 15/5 

Source: MA 

 

Table 61: State of implementation of the national project as at 31 December 2010  
Project title: External Evaluation of Schools Promoting Self-evaluation Processes and School 

Development 

Basis for national/regional 

policy:  

The National School Inspectorate was established by law on 1 January 2000. Act No 

596/2003 Coll. on the state administration in the school system and school self-governance 

and on the amendment of certain acts as later amended, sets out its competences, content 

and scope of activity. SR Ministry of Education Decree of 31 March 2005 on school 

inspection  

Project objective: To ascertain by way of external evaluation of school quality prior to and following 

implementation of schools’ projects funded by the ESF, and their benefit in improving the 

school’s quality.  

Develop an evaluation and self-assessment model and system for work at schools and 

school facilities, including its practical use in practice.  

Beneficiary:  National School Inspectorate  

Project implementation period: 1 October 2009 -30 September 2013  

State of implementation for the 

monitored period: 

From 16 to 22 May 2010, five school inspectors participated in a mobility stay at 

INSPECTIE van het ONDERWIJS, a partnership institution in the Netherlands. 

The knowledge acquired and the assessment of Dutch criteria and indicators used for the 

external and internal evaluation of schools will be incorporated in new tools for evaluation 

of quality which will comprise part of the comprehensive model of evaluation and self-

evaluation of the work of schools and school facilities.   

At the same time, an 18-member group of experts, who are responsible for designing the 

model for evaluation and self-evaluation of the work of schools and their use in practice 

was created. The model is currently under design. 

State of implementation from the On 3 August 2009, the Agreement on the provision of NFC was signed. The affirmation of 
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commencement of the project’s 

implementation: 

the commencement of project implementation: 1 October 2009. Notification on the 

commencement of the first project activity: 12 October 2009. In October 2009 school 84 

inspectors was trained. In November and December 2009, the external evaluation of 7 ES 

and 7 SS was carried out prior to their project implementation. In 2010, activities were 

implemented as indicated in the section entitled, “State of Implementation for the 

Monitored Period”. 

Budget in EUR: EUR 117,789.06 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 28,760.40 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 28,760.40 (RCE Objective) 

Fulfilment of indicators for the 

monitored period:: 

Result indicators (planned state / actual state)  

Number of staff involved in mobility programmes 5/5 

Number of employees involved in the project education activities 0* 

Number of schools involved in the implementation of project activities 0*  

value attained in 2009 for 100% 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of staff involved in mobility programmes 5/5 

Number of employees involved in the project education activities 12/12 

Number of schools involved in the implementation of project activities 14/14 

Source: MA 

 

Table 62: State of implementation of the national project as at 31 December 2010 
Project title: Further Training of Elementary and Secondary School Teachers in Informatics 

Basis for national/regional 

policy:  

Statement of policy of the SR Government of August 2006 proclaimed “to create the 

preconditions for a systematic change in the content of education, connected with 

deepening language preparation, developing computer literacy and communication skills, 

with substantially greater use of modern teaching aids, particularly, information technology 

and multimedia technology in the teaching process.” 

 

WHITE PAPER FOR EDUCATION AND TRAINING in the SR for the forthcoming 15 – 

20 years (the “MILLENNIUM” Project). 

Informatisation strategy for the regional school system (approved in February 2008). 

Project objective: Design, develop and implement modern further education for informatics and IT education 

teachers at ES and SS, supported by digital technologies 

Beneficiary:  State Pedagogical Institute 

Project implementation period: 1 October 2008 – 30 September 2011 

State of implementation for the 

monitored period:: 

In 2010, activity 2.1, Project Equipment and Facility continued and was completed in 

December 2010. Within activities 1.1, Education for 1st Grade ES Teachers in Informatics 

and IT Education, 1.2, Education for Unqualified 2nd Grade ES Teachers and SS Teachers 

in Informatics and 1.3, Further Education of Qualified 2nd Grade ES Teachers and SS 

Teachers in Informatics, the education continued. Activity 1.4, Project Monitoring and 

Evaluation was procured by sending monitoring reports for projects 6 to 9. The project’s 

publicity was made in the form of newspaper articles, project posters and information at the 

project website. 

State of implementation from the 

commencement of the project’s 

implementation: 

The Agreement on the provision of NFC was signed on 1 October 2008. The affidavit on 

the project launch was delivered on 7 October 2008 and the project was launched on 1 

October 2008. In 2008, the project was launched with activity 2.1, Project Equipment and 

Facility through the preparation of public procurement for the purchase of computer 

technology necessary for the project implementation. Activities 1.1, Education for 1st Grade 

ES Teachers in Informatics and IT Education, 1.2 Education for Unqualified 2nd Grade ES 

Teachers and SS Teachers in Informatics and 1.3 Further Education of Qualified 2nd Grade 

ES Teachers and SS Teachers in Informatics were commenced by the preparation of 

application forms for teachers, drafting equipment loan contracts with educational 

participants, publishing of applications for individual target groups and the creation of 

databases of the registered education participants. Within activity 1.4, Project Monitoring 

and Evaluation, a monitoring report was prepared and sent to the MA. The project publicity 

was ensured through an article in Učiteľské noviny, an item in the television programme 

Euroškolstvo a výskum (EuroEducation and Research) on the TA3 television channel and 

information at the project website. In 2009, activity 2.1, Project Equipment and Facility, the 
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preparation of public procurement for the purchase of computer technology necessary for 

the project implementation continued. Due to the fact that the respective legislation 

required a joint procedure with the project “Education of Elementary School Teachers in 

Foreign Languages in Connection with the White Paper of Teaching Foreign Languages at 

Elementary and Secondary Schools”, the public procurement was slightly delayed and was 

completed in August 2009. Activity 2.1,   Project Equipment and Facility was completed in 

November 2009 by distributing the teaching equipment to schools. Within activities 1.1, 

Education for 1st Grade ES Teachers in Informatics and IT Education, 1.2, Education for 

Unqualified 2nd Grade ES Teachers and SS Teachers in Informatics and 1.3, Further 

Education of Qualified 2nd Grade ES Teachers and SS Teachers in Informatics, the 

education itself was commenced on 13 June 2009 after the selection of the target group. 

This education continued with a break in July and August until the end of the year. Activity 

1.4, Project Monitoring and Evaluation was procured by sending monitoring reports for 

projects 2 to. 5. The project’s publicity was provided in the form of newspaper articles, 

project posters and information at the project website. In 2009, the public procurement for 

the purchase of computer technology necessary for the project implementation continued 

and was implemented within activity 2.1, Project Equipment and Facility that was 

completed in October 2009. Within activities 1.1, Education for 1st Grade ES Teachers in 

Informatics and IT Education, 1.2, Education for Unqualified 2nd Grade ES Teachers and 

SS Teachers in Informatics and 1.3, Further Education of Qualified 2nd Grade ES Teachers 

and SS Teachers in Informatics, the education itself was commenced on 13 June 2009 after 

the selection of the target group. This education continued with a break in July and August 

until the end of the year. Activity 1.4, Project Monitoring and Evaluation was procured by 

sending monitoring reports for projects 2 to. 5. The project was publicised in the form of 

newspaper articles, project posters and information at the project website. In 2010, the 

activities were taken, as provided in the Section “State of implementation for the monitored 

period”. As at 31 December 2010, a total of 9 monitoring reports were delivered within the 

project.  

Budget in EUR: EUR 1,053,171.81 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 248,105.06 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 252,152.28 (RCE Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly-designed/innovated education and study programmes 3/3 

Number of schools involved in the implementation of project activities 60/62 

Number of employees involved in the project education activities 199/83 

Number of electronic services introduced  3/3 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of newly-designed/innovated education and study programmes 3/3 

Number of schools involved in the implementation of project activities 60/122 

Number of employees involved in the project education activities 199/195 

Number of electronic services introduced  3/3 

Source: MA 

 

Table 63: State of implementation of the national project as at 31 December 2010 
Project title: Professional and Career Growth of Teaching Staff 

Basis for national/regional 

policy:  

Act No. 317/2009 Coll. on Teaching Staff and Professional Staff and on Changes and 

Amendments to Other Laws. 

Decree No. 445 of the MoESRS SR on Continuing Education and Attestations of Teaching 

and Professional Staff. 

Project objective: To develop an efficient system of further education for teaching and professional staff at 

schools and school facilities with an emphasis on developing key competences. 

Beneficiary:  Methodological Pedagogical Centre 

Project implementation period: 15 October 2009 – 14 October 2013 

State of implementation for the 

monitored period: 

Main activities of the national project: Activity 1.1: Development, Innovation and 

Implementation of Professional Standards and Instruments for the Evaluation of the 

Development of Professional Competences. The pilot model of professional standards was 

reviewed and SWOT analyses were prepared. On the basis of the analyses, the 

methodology objectives were set, the functions and forms of professional standards 

determining the innovation of the pilot version were defined and a draft of the professional 
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standard for individual career degrees in compliance with the gradation of the performance 

of a teaching employee classified into three categories - pupil, educational process, teacher 

self-development, was prepared). Activity 2.1: Analysis of Education Needs of Individual 

Target Groups of Teaching and Professional Staff at Schools and School Facilities. Within 

this activity, a methodology for the analysis of educational needs was prepared and the first 

study of education needs of teaching staff and professional staff for 2010 was prepared. The 

study was prepared on the basis of the outcome of questionnaire enquiry. In analysing the 

data obtained mapping the needs of teaching and professional staff, 2,053 questionnaires 

were processed. A complex analysis and interpretation of the outcome of the survey for 

education needs of the teaching and professional staff constituted an integral part thereof. 

Activity 2.2: Development and Accreditation of the Continuing Education Programmes of 

Teaching and Professional Staff under the Accreditation System. As At 31 December 2010, 

144 education programmes were accredited, of which 20 focus on ICT. A total of 310 

newly-designed education programmes were submitted for accreditation (of which 144 

have been accredited). The accredited education programmes correspond to the findings 

stated in the study of the education needs of the teaching and professional staff. The 

development of further education programmes for the teaching staff will be directed in line 

with the interpretation of the findings of activity 2.1 in the areas: pupil, upbringing and the 

education process, self-development of teaching employees and educational themes. The 

development of further education programmes for professional staff will be directed in line 

with the interpretation of the findings of the activity in the following areas: diagnostic 

activities, advisory activities, therapeutic and rehabilitating activities, precaution activities, 

educational topics. Activity 3.1: Creation of Teaching Resources, Methodologies and 

Professional Publications, including Digital Forms. A methodology for the creation of 

teaching resources was developed. The creation of teaching resources has not commenced 

yet. Activity 3.2: Education Activities Focused on Developing Key Competences of 

Teaching and Professional Staff and Education and Training Strategies. Within this 

activity, educational activities were implemented, and as at 31 December 2010, they 

involved the participation of 5,484 teaching and professional staff. Activity 4.1: Creation 

and Administration of an Interactive Education Portal for the Promotion of Continuing 

Education. The public procurement for the creation and administration of the interactive 

education portal was cancelled by virtue of Decision No. 122-OKVO/3/2010 of 18 May 

2010. The time Schedule related thereto was therefore shifted. Activity 4.2: Equipment and 

Facility for Professional Activities. The Public Procurement Office cancelled the public 

tender by virtue of Decision No. 122-OKVO/3/2010 of 18 May 2010. 

State of implementation from the 

commencement of the project’s 

implementation: 

The Agreement on the provision of NFC was signed on 15 October 2009. The affidavit on 

the project launch was delivered on 15 October 2009. The notification of the 

commencement of the implementation of the first education activity was made on 31 

December 2009; it clearly follows from the above that no education activities were 

conducted in 2009, only the preparatory phase for the education was conducted. The main 

project activities were commenced in line with the time Schedule. As at 31 December 

2009, at total of 136 education programmes were created and submitted for accreditation, 

but none of them were accredited. The project education activities within the main project 

activity 3.2 were commenced in March 2010.  As at 31 December 2010, 4 monitoring 

reports were delivered. 

Budget in EUR: EUR 5,491,430.00 (RCE Objective) 

Financial 

implementation/drawing in EUR 

for the monitored period: 

EUR 16,586.12 (RCE Objective) 

Financial 

implementation/drawing in EUR 

in cumulative terms from the 

commencement of the 

programming period  

EUR 16,586.12 EUR (RCE Objective) 

Fulfilment of indicators for the 

monitored period: 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes 625/144 

Number of newly-designed/innovated education programmes focused on gaining and 

developing ICT knowledge 30/20 

Number of employees involved in the project education activities 2000/885 

Number of electronic services introduced  1/0 

Fulfilment of indicators in 

cumulative terms from the 

commencement of the 

programming period 

Result indicators (planned state / actual state)  

Number of newly-designed education programmes 625/144 

Number of newly-designed/innovated education programmes focused on gaining and 

developing ICT knowledge 30/20 

Number of employees involved in the project education activities 2000/885 
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Number of electronic services introduced  1/0 

Source: MA 

 

In 2010, within individual measures of priority axis 4, a total of 22 demand-driven projects are 

still in progress under the following 6 calls: 

 

- within measure 4.1 

 

1. Design and implementation of secondary schools development programmes 

promoting enhancement of quality of education in compliance with the reform of 

the educational system under call (OPV-2008/4.1/01-SORO) – 5 projects; 

2. Design and implementation of elementary schools development programmes 

promoting enhancement of quality of education in compliance with the reform of 

the educational system under call (OPV-2008/4.1/02- SORO) – 6 projects; 

3. Design and implementation of school educational programmes for elementary 

schools under call (OPV-2008/4.1/03- SORO) – 6 projects; 

4. Design and implementation of school educational programmes for secondary 

schools under call (OPV-2008/4.1/04- SORO) – 3 projects;  

 

- within measure 4.2 

 

1. Promoting innovative forms of education at HEIs and human resources 

development in research and development (OPV-2009/4.2/01- SORO) – 1 project; 

2. Promoting Further Education in Selected Sectors (OPV-2009/4.2/02- SORO) – 1 

project.  

 

TA MA Projects 

 

As at 31 December 2010, within measure 4.3,  a total of 2 TA MA projects were approved for 

2010 (of which 1 project was approved within priority theme 85 and 1 project was approved 

within priority theme 86) and 1 TA MA project was approved for 2011 (within priority theme 

85). 2 approved projects for 2010 were implemented in 2010 and 1 approved project for 2011 

will be implemented in 2011. In 2010, the financial implementation of TA projects for 2007, 

2008 and 2009 was further provided via the processing of the submitted AfP (refund) to MA. As 

at 31 December 2010, no TA MA project has been completed.  

 

In 2010, the AfNFC acceptance process and the approval process of received AfNFC continued 

from 2 Notices for TA MA that were published at the end of 2009 but whose closing date was 

extended to the beginning of 2010. 

 

1) Notice OPV/K/RKZ/TP/2009-3 entitled “Notice – Technical Assistance Project, Technical 

Assistance for Objective Convergence/RCE 2010 – Preparation, Implementation, Monitoring 

and Control (priority theme 85)” was published on 30 November 2009. The closing date of the 

Notice was 28 January 2010. 

 

Information regarding the total financial allocation for RCE Objective, project implementation 

place, main objective, eligible applicant and aid limits is provided in the AR for 2009. 

 

As at the closing date of the notice for TA MA, i.e., 28 January 2010 a total of 1 AfNFC was 

received with a total requested NFC of EUR 414,645.00.  The AfNFC was submitted on 17 
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December 2009, however, the approval process of the AfNFC took place at the beginning of 

2010. 

The formal accuracy assessment of the AfNFC was conducted between 7 January 2010 and 12 

January 2010. Within the assessment, the verification of the eligibility and completeness criteria 

were conducted and a preliminary financial audit was conducted on 13 January 2010.  

The expert assessment of the AfNFC was conducted on 15 January 2010 by two internal 

assessors - Project Managers of the CA. The AfNFC achieved a higher score than the minimum 

total score prescribed. The expert assessment of the AfNFC was completed on 15 January 2010.  

The selection of the AfNFC took place on 18 January 2010 and was conducted by the Chief 

Manager  on the basis of individual expert sheets of the expert assessment of the AfNFC. At the 

selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC OPE. 

The AfNFC met the prescribed selection criteria.  

The final report from the AfNFC selection for the Notice - Technical Assistance Project 

OPV/K/RZK/TP/2009-3 was signed on 18 January 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 

414,645.00. 

The application was approved by the signing of the “Decision on Approval of the Application for 

Non-Repayable Financial Contribution for Technical Assistance” by the Minister of Education, 

Science, Research and Sport of the SR on 19 January 2010 with the approved NFC of EUR 

414,645.00. The project was implemented in 2010 and its activities were completed by 31 

December 2010. The overview of the use of funds within TA projects (separately for RCE 

Objective) from 1 January 2007 to 31 December 2010 on the basis of priority activities (drawing) 

is provided in Chapter 6 hereof. In 2011, the financial implementation of this project will be 

further ensured via the processing of the AfP (refund) submitted to the MA. 

 

2) Notice OPV/K/RKZ/TP/2009-4 entitled “Notice – Technical Assistance Project, Technical 

Assistance for Objective Convergence/RCE 2010 – Evaluation and Studies; Information and 

Communication (priority theme 86)” was declared on 30 November 2009. The closing date of 

the Notice was 28 January 2010. 

 

Information regarding the total financial allocation for RCE Objective, project implementation 

place, main objective, eligible applicant and aid limits is provided in the AR for 2009. 

 

As at closing date of the notice, i.e., 28 January 2010, a total of 1 AfNFC was received with the 

total requested NFC of EUR 44,325.00. The AfNFC was submitted on 17 December 2009, 

however, the approval process of the AfNFC took place at the beginning of 2010. 

The formal accuracy assessment of the AfNFC was conducted between 7 January 2010 and 12 

January 2010. Within the assessment, the verification of eligibility and completeness criteria 

were conducted and a preliminary financial audit were conducted on 13 January 2010.  

The expert assessment of the AfNFC was conducted on 15 January 2010 by two internal 

assessors - Project Managers of the CA. The AfNFC achieved a higher score than the minimum 

total score prescribed. The expert assessment of the AfNFC was completed on 15 January 2010.  

The selection of the AfNFC took place on 18 January 2010 and was conducted by the Chief 

Manager on the basis of individual expert sheets of the expert assessment of the AfNFC. At the 

selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC OPE. 

The AfNFC met the prescribed selection criteria. 

The final report from the AfNFC selection for the Notice - Technical Assistance Project 

OPV/K/RKZ/TP/2009-4 was signed on 18 January 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 

44,325.00. 
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The application was approved by the signing of the “Decision on the Approval of the Application 

for Non-Repayable Financial Contribution for Technical Assistance” by the Minister of 

Education, Science, Research and Sport of the SR on 19 January 2010 with the approved NFC of 

EUR 44,325.00. The project was implemented in 2010 and its activities were completed by 31 

December 2010. The overview of the use of funds within TA projects (separately for RCE 

Objective) from 1 January 2007 to 31 December 2010 on the basis of priority activities (drawing) 

is provided in Chapter 6 hereof. In 2011, the financial implementation of this project will be 

further ensured via the processing of the AfP (refund) submitted to the MA. 

 

TA IBMA – ASFEU Projects 

 

By 31 December 2010, no TA ASFEU projects were approved within measure 4.3.  The 

following TA IBMA that were approved in 2009 were implemented in 2010: 

 project: Technical Assistance for the OPE, RCE Objective, PT 85 for 2010; 

 project: Technical Assistance for the OPE, RCE Objective, PT 86 for 2010. 

 

The process from their submission to their contracting is available in the AR for 2009. The 

overview of the use of funds within TA projects on the basis of priority themes is provided in 

Chapter 6 hereof. In 2010, the financial implementation of TA IBMA projects for 2007, 2008 

and 2009 was further provided. Within the project Technical Assistance for the OPE, RCE PT 85 

Objective for 2009, the period for the submission of the final the period for the submission of the 

final AfP was extended to the end of 2011 by Amendment 3 of 7 October 2010. From the 

Agreement on the provision of NFC within the project Technical Assistance for the OPE, RCE 

PT 86 Objective for 2009, it follows that the financial implementation of the project will be made 

by the end of 2010.                                                                                                                                 

In 2010, no written notice was published for TA ASFEU projects within measure 4.3. 

     

Fulfilment of Measurable Indicators 

 

More detailed information regarding the fulfilment of physical indicators of priority axis 4 is 

provided in Table 64.   

 

Table 64: Fulfilment of physical indicators as at 31 December 2010 
Indicators* 2007 2008 2009 2010 2011 2012 2013 2014 2015 Tot

al 

1. Number of 

newly-designed 

education 

programmes 

 (number) 

Outcome 0 0 27 192 N/A N/A N/A N/A N/A 192 

Target N/A N/A N/A N/A N/A N/A 80 N/A 80 80 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

2. Number of 

teaching staff 

who completed 

further 

education 

programmes 

 (number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 7,00

0 

N/A 7,000 700

0 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

3. Number of 

teacher 

education 

courses 

(number) 

Outcome 0 0 137 78 N/A N/A N/A N/A N/A 78 

Target N/A N/A N/A N/A N/A N/A 15 N/A 15 15 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

4. Schools 

successful in 

repeated 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 90 N/A 90 90 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 
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quality 

assessment 

 (percentage) 

5. Share of 

R&D workers 

involved in 

further 

education  

 (percentage) 

 

Outcome 0 0 0 0.32 N/A N/A N/A N/A N/A 0.32 

Target N/A N/A N/A N/A N/A N/A 30 N/A 30 30 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

6. Number of 

projects 

promoting 

human 

resources at 

centres of 

excellence at 

higher 

education 

institutions and 

at the Slovak 

Academy of 

Sciences 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 10 N/A 10 10 

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0 

7. The rate of 

involvement in 

international 

research 

projects among 

R&D workers 

and at the 

Slovak 

Academy of 

Sciences 

(percentage) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 20 N/A 20 20 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

8. Number of 

development & 

innovation 

partnerships 

and networks 

supported 

from the OPE 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 15 N/A 15 15 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

9. Share of 

development 

and 

innovations 

partnerships 

and networks 

existing after 

completion of 

the support 

from the OPE  

(percentage) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0 

Target N/A N/A N/A N/A N/A N/A 80 N/A 80 80 

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0 

10. Graduates 

of higher 

education  

(number per 

1,000 

inhabitants) 

 

Outcome 0 2.3 2.2 N/A N/A N/A N/A N/A N/A 2.2 

Target N/A N/A N/A N/A N/A N/A 12 N/A 12 12 

Baseline 8.3 N/A N/A N/A N/A N/A N/A N/A N/A 8.3 

11. Percentage 

of inhabitants 

involved in 

lifelong 

learning per 

Outcome 3.9 3.3 2.8 N/A N/A N/A N/A N/A N/A 2.8 

Target N/A N/A N/A N/A N/A N/A 12.5 N/A 12.5 12.5 

Baseline 4.6 N/A N/A N/A N/A N/A N/A N/A N/A 4.6 
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100 inhabitants 

aged 25-64 

(percentage) 

12. Training 

and 

presentations 

for aid 

applicants and 

for 

beneficiaries 

(number) 

Outcome 0 0 35 46 N/A N/A N/A N/A N/A 46 

Target N/A N/A N/A N/A N/A N/A 10 N/A 10 10 

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0 

13. State of 

allocated funds 

contracting 

(percentage) 

Outcome 0 0 51.91 133.56 N/A N/A 

 

N/A N/A N/A 133.

56 

Target N/A N/A N/A N/A N/A N/A 90 N/A 100 100 

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0 

14. State of 

allocated funds 

drawing 

(percentage) 

Outcome 0 0 16.75 52.68 N/A N/A N/A N/A N/A 52.6

8 

Target N/A N/A N/A N/A N/A N/A 70 N/A 90 90 

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0 

*Detailed definitions and specific units of individual indicators are provided in Annex 13.  
Source: MA/IBMA 

 

The values are provided on the basis of the fulfilment of result indicators at the level of the 

implemented projects.  

 

As at 31 December 2010, indicator 1 “Number of newly-designed education programmes” highly 

exceeded its target value (80) and achieved the value of 192; this represents 240% fulfilment of 

the target value. This high growth can be explained by progress in the OPE implementation in 

terms of time, since during the monitored period, 6 calls for demand-driven projects as well as 4 

national projects were implemented, which at the call/written notice level monitor the given 

indicator, and the majority of the relevant projects began their implementation in 2009. 

 

Failure to fulfil indicators 2 “Number of teaching staff who completed further education 

programmes” results from the fact that this is an impact indicator at the project level. With 

regard to this fact, it will only be possible to report this indicator upon the completion of the 

project implementation (indicator 2 is contracted at the project level). 

 

Indicator 3 “Number of teacher education courses” highly exceeded its target value (15) and as at 

31 December 2010 achieved the value of 78; this represents 5 times the target value. When we 

use mathematical calculation, this indicator was fulfilled to 520%. From this fulfilment it follows 

that the value of this indicator was set unrealistically at the beginning of the programming period; 

it is also reflected in the high fulfilment percentage (520%). Such high fulfilment percentage 

results from the fact that at the designing of the OPE in 2007, a lower number of general teacher 

education courses were taken into consideration. However, after the reform of education in the 

SR was launched and the legislation was changed, the need to increase the volume of education 

programmes and their specific  specialization occurred. However, in comparison to 2009, this 

indicator significantly decreased as a result of the fact that the Beneficiary in the national project 

“Modernisation of the education process at elementary schools” incorrectly reported the number 

of all implemented courses in education at the measurable indicator “Number of teacher 

education courses”. Upon the preparation of the project, within the determination of expected 

values of measurable result indicators, the Beneficiary understood the term “number of education 

courses”  as the number of created groups into which individual participants are allocated, who, 

within the single group into which they are allocated, complete several courses during the 

implementation of the project. In line with the terminology understood in this manner, the values 
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of individual measurable indicators were planned in the submitted Monitoring Reports 1 to 7 

separately for Module 1, Module  2 and Module  3. In Monitoring Report 8, the actual number of 

courses exceeded the limit of the measurable indicator by 250% which led to the reassessment of 

the correctness of the reporting of this indicator. As a result, after the information in Monitoring 

Report 8 was corrected , the value of the monitored indicator was decreased. 

 

The failure to achieve the results in Indicator 4 “Schools successful in repeated quality 

assessment” is due to the fact that in 2009 the State School Inspectorate conducted a 

comprehensive inspection in a sample of schools and established the starting state of quality of 

conditions, outcomes and management. The outcome indicator of schools which were successful 

in repeated quality assessment will be available in 2013 when the repeated inspection will be 

conducted at these schools.  

 

As at 31 December 2010, indicator 5 “Share of R&D workers involved in further education” 

achieved 0.32% fulfilment of the 30% target state. The reason for such low fulfilment of this 

indicator is that as at 31 December 2010, only 2 calls were published that were focused on the 

fulfilment of this indicator and only one call (OPV-2010/4.2/03-SORO)  was published at the end 

of 2010 (on 31 December 2010). Therefore, we expect that the above indicator will be fulfilled 

depending on the commencement of the implementation of projects from the calls that have 

already been published. 
 

Indicator 6 “Number of projects promoting human resources at centres of excellence at HEI and 

at the Slovak Academy of Sciences”, indicator 7 “The rate of involvement in international 

research projects among R&D workers and at the Slovak Academy of Sciences”, indicator 8 

“Number of development and innovation partnerships and  networks supported from the OPE” 

and indicator 9 “Share of development and innovations partnerships and networks existing after 

completion of the support from the OPE” have zero values due to the fact that they were not 

connected with the project level in the monitored period. Since these indicators were part of call 

OPV-2010/4.2/03-SORO published on 31 December 2010, they are expected to be fulfilled from 

the commencement of the implementation of projects under the given call. 

 

Indicator 10 “Graduates of higher education  (number per 1,000 inhabitants)”, i.e., the number 

of doctoral students per 1,000 inhabitants aged 20 to 29 in 2010 according to statistic data 

obtained on the basis of EUROSTAT methodology achieved 2.2; this represents the same 

fulfilment value as in 2009 due to the fact that at the moment of the preparation of the report, 

data regarding this indicator for 2010 had not been updated at the EUROSTAT website 

(http://epp.EURostat.ec.EURopa.eu/portal/page/portal/employment_social_policy_equality/educ

ation_and_training_programme/indicators). Therefore, as at 31 December 2010, 18.3% of the 

target value (12) is fulfilled.  

 

In 2010, indicator 11 “Percentage of inhabitants involved in lifelong learning per 100 

inhabitants aged 25-64” was fulfilled to 2.8% and in total, it achieved 22.4% of the target value 

(12.5%). The fulfilment value of this indicator is the same as the fulfilment value in 2009 due to 

the fact that at the moment of the preparation of the report, data regarding this indicator for 2010 

had not been updated at the EUROSTAT website 

(http://epp.EURostat.ec.EURopa.eu/tgm/table.do?tab=table&init=1&language=en&pcode=tsiem

080&plugin=1). 

 

http://epp.eurostat.ec.europa.eu/portal/page/portal/employment_social_policy_equality/education_and_training_programme/indicators
http://epp.eurostat.ec.europa.eu/portal/page/portal/employment_social_policy_equality/education_and_training_programme/indicators
http://epp.eurostat.ec.europa.eu/tgm/table.do?tab=table&init=1&language=en&pcode=tsiem080&plugin=1
http://epp.eurostat.ec.europa.eu/tgm/table.do?tab=table&init=1&language=en&pcode=tsiem080&plugin=1
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Indicator 12 “Training and presentations for aid applicants and beneficiaries” within RCE 

Objective at the level of 46 of the target value of 10 results from real needs within OPE 

implementation and the achievement of this indicator may be deemed appropriate. 

 

As at 31 December 2010, indicator 13 “State of allocated funds contracting” achieved the 

contracting level of 133.56% within RCE Objective from the allocation of this objective, whereas 

the contracting level results from the fact that TA MA projects and TA IBMA projects (except 

for TA IBMA MH SR projects) are not approved for the whole programming period, but only 

annually (or twice per year). Since the funds from the completed projects have not been drawn at 

the level of 100%, the volume of non-drawn funds was taken into consideration in the volume of 

contracting funds for the next period. 

 

Indicator 14 “State of allocated funds drawing” achieved the percentage fulfilment of 52.68% of 

the target state (90%). The drawing of TA funds of the RCE Objective at the given level of 

52.68% (of the total allocation for TA within RCE Objective) may be deemed appropriate at the 

end of the fourth year of the programming period from 2007 to 2013. 

 

 

As at 31 December 2010, a total of 6 indicators (Indicator 2 “Number of teaching staff who 

completed further education programmes”, indicator 4 “Schools successful in repeated quality 

assessment”, indicator 6 “Number of projects promoting human resources at centres of 

excellence at HEI and at the Slovak Academy of Sciences”, indicator 7 “The rate of involvement 

in international research projects among R&D workers and at the Slovak Academy of Sciences”, 

indicator 8 “Number of development and innovation partnerships and networks supported from 

the OPE” and indicator 9 “Share of development and innovations partnerships and networks 

existing after completion of the support from the OPE”) were not fulfilled and therefore their 

values are zero. The fulfilment of these indicators will depend on the implementation and further 

calls and written notices in which these indicators will be indicated. 

 

3.4.1.2 Financial Implementation of Priority Axis 4 

 

More detailed information regarding drawing of funds under priority axis 4 is provided in Table 

65.  

 

Table 65: Drawing of funds under priority axis 4 as at 31 December 2010 

  

2007-2013 

 Commitment for 

EU resources in € 

Drawing of funds in 2010  

(EU resources) in € 

Cumulative drawing of funds (EU 

resources) in € 

Total 

% of 

2007 – 2013 

commitment 

Total 

% of 

2007 – 2013 

commitment 

Priority axis 4  17,801,578 1,524,586.47 8.56% 1,739,312.69 9.77% 

Measure 4.1  6,911,514 1,043,723.34 15.10% 1,135,753.62 16.43% 

Measure 4.2  10,178,001 224,987.25 2.21% 228,427.40 2.24% 

Measure 4.3  712,063 255,875.88 35.93% 375,131.67 52.68% 

   Source: CA 

 

As at 31 December 2010, the level of actual drawing of funds within priority axis 4 amounted to 

EUR 1,739,312.69 (ESF resource) which represents 9.77% of the commitment for 2007-2013. 

During 2010, there was a significant increase in the drawing of funds under priority axis 4 in 

comparison to the previous year 2009 (0.98%) due to the fact that submitted and subsequently 
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administered and approved AfP grew particularly at the level of national and demand-driven 

projects, whose implementation began in 2009. The increase in volume of contracted funds, 

which as at 31 December 2010 was 71.21% of the total commitment under priority axis 4 for the 

programming period 2007 – 2013, is a good prequalification for continuing in the trend of 

gradual growth of drawing of funds under the priority axis 4 even in the next year, which, in 

terms of the achieved contracting of the national and demand-driven projects, represents the 

highest contracting within the OPE (only Priority axis 5. Technical Assistance achieved higher 

contracting). 

 

In terms of commitments for individual years, the commitments from 2007 to 2011 are 

contractually covered and partially cover the commitment for 2012 (8.13%). The above-

mentioned volume represents 43 Agreements on the provision of NFC, whereas the stated 

projects are in different phases of implementation. The average drawing level of individual 

projects (the ratio of eligibly drawn funds with regard to the CA and the total volume of those 

contracted) achieved only 13.72% as at 31 December 2010. 

 

With regard to future drawing within the given priority axis, it is also necessary to take into 

account the legal form of the beneficiaries and possible methods for the financing of their 

projects. 

Since a majority of beneficiaries within priority axis 4 may finance their projects via advance 

payments, we expect a considerable increase in drawing via advance payment clearance in 2011. 

As at 31 December 2010, the drawing via advance payment clearance represented 69.28% of the 

total volume of eligible drawing with regard to the CA, which represents the highest share of 

drawing via advance payment clearance within all OPE priority axes. In connection to this, we 

must point out the fact that as at 31 December 2010, within priority axis 4, the MoESRS SR 

registered provided but heretofore unsettled and uncertified advance payments in the total 

volume of EUR 1,829 thousand (of which ESF resources represent EUR 1,568 thousand). 

Although the provision of advance payments does not represent drawing in relation to the CA or 

EC, these funds enable the beneficiaries to implement their projects (they are in the field with the 

project implementers) which will subsequently be projected in the drawing of the EU SF funds 

upon their settlement and certification. 

 

The drawing (use) of funds within measure 4.3, for C Objective and RCE Objective respectively 

on the basis of priority activities is provided in Chapter 6 hereof. 
 

3.4.1.3 Specifics of ESF Programmes 
 

Assistance by Target Groups and Equality of Opportunities 

 

More detailed information regarding the monitoring of target groups under priority axis 4 is 

provided in Table 66.  

 

Table 66: Monitoring of target groups under priority axis 4 from 1 January to 31 December 2010 

Breakdown of project participants 

Indicator 

Calendar year 2010 

Participants entering Participants leaving 
Participants carrying 

over 

Total 
Of which 

women 
Total 

Of which 

women 
Total 

Of which 

women 

Total number of participants  3,121 2,134  780  630  5,293  3,295  
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Breakdown of participants by status at the labour market 

Employed  1,564 1,351  570  535  1,779  1,549  

Of which self-employed  0  0  39  36 39  36  

Unemployed  0  0  0 0  0  0  

Of which long-term 

unemployed 
 0  0  0 0  0  0  

Inactive persons  1,557  783 210 95  3,514 1,746  

Of which students/vocational 

training participants 
 1,553 783  210  95  3,510  1,746  

Breakdown of participants by age 

Youth (aged 15 - 24)  510 251 70 20 569 244 

Older persons (aged 55 - 64)  394 262  26  21  179  149 

Breakdown according to vulnerability groups in compliance with the national regulations 

Migrants 1 1 0 0 2 2  

Minorities 11 6 0 0 25 19 

Disabled persons 15 10 1 1 46 30 

Other disadvantaged persons 1 1 0 0 2  2  

Breakdown by educational attainment 

Elementary or lower secondary 

education (ISCED 1 and 2) 
1,568 785 149 62  2,161 1,093  

Upper secondary education 

(ISCED 3) 
133 123  45  41  70  57  

Post-secondary non-higher 

education (ISCED 4) 
34 28 9 9 6 6 

Higher education (ISCED 5 and 

6) 
1,386 1,198  577 518  3,056 2,139  

Source: MA 

 

More detailed information regarding the monitored target groups is provided in Chapter 2.1.8 

hereof.  
 

3.4.2 Serious Problems Encountered and Measures Taken to Overcome them 

 
On aggregate it may be stated that during the monitored period and over the course of the 

implementation of priority axis 4, no serious problems were encountered and therefore there was 

no need to take measures for their removal (please see Table 67).  

  

Table 67: Monitoring of the number of measures taken for problems defined 

Problems identified Measures adopted Measures implemented 

0 0 0 
Source: MA 

 

3.5 Priority Axis 5 

 

3.5.1 Achievement of Objectives and Analysis of Progress  
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The achievement of objectives and a detailed analysis of progress within priority axis 5, aimed at 

the efficient implementation of the OPE in compliance with the requirements imposed on the 

management and administrative structures responsible for the implementation of the OPE is 

provided in more detail in the following Sub-chapters 3.5.1.1, 3.5.1.2 and 3.5.1.3 hereof.  

 

3.5.1.1 State of Physical Progress of Priority Axis 5 

 

More detailed information regarding the calls published under priority axis 5 is provided in Table 

68.  

 

Table 68: State of publishing of calls under priority axis 5 from 1 January to 31 December 2010 

Measure Call type 
Call publishing 

date 

Closing date for 

receiving 

applications for 

NFC  

Allocation of FC per call (NFC) in EUR 

Total 
Of which 

SF/CF SB 

5.1 

A written 

notice – 

technical 

assistance 

project 

14 September 

2010 
12 November 2010 2,400,000.00 2,040,000.00 360,000.00 

5.1 

A written 

notice – 

technical 

assistance 

project 

14 September 

2010 
12 November 2010 300,000.00 255,000.00 45,000.00 

5.1 

A written 

notice – 

technical 

assistance 

project 

6 August 2010 4 October 2010 2,800,000.00 2,380,000.00 420,000.00 

5.1 

A written 

notice – 

technical 

assistance 

project 

6 August 2010 4 October 2010 500,000.00 425,000.00 75,000.00 

Total for priority axis 5 6,000,000.00 5,100,000.00 900,000.00 
Source: MA 

 

In the monitored period, priority axis 5 Technical Assistance for C implemented MA and IBMA 

within priority theme 85, Preparation, Implementation, Monitoring and Control and priority 

theme 86, Evaluation and Studies; Information and Communication. These priority themes focus 

on activities related to the management, monitoring, control, analysis, provision of information, 

promotion, evaluation and exchange of experience. The main aim was to ensure the efficient 

implementation of the OPE in compliance with the requirements imposed on the management 

and administrative structures responsible for the implementation of the OPE. Sub-chapter 3.5.1.1 

hereof and Chapter 6 hereof contain detailed information on TA projects published in the form of 

written notices to TA projects and the overview of the use of TA funds on the basis of priority 

activities within priority themes 85 and 86. 

 

In the monitored period, the MoESRS SR published 4 written notices for TA within priority axis  

5, of which 2 written notices for TA MoESRS SR projects for 2011 and  2 written notices for TA 

ASFEU projects for 2011. Within these written notices, 4 AfNFC were received, of which 4 were 
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approved as at 31 December 2010 4. As at 31 December 2010, 2 Decisions on the Approval of 

TA MoESRS SR projects for 2010 – more detailed information on TA notice to these projects 

were the subject of the AR for 2009, 2 Decisions on Approval of TA MoESRS SR projects for 

2011 and 2 TA ASFEU projects for 2011 were contracted.  

 

In the monitored period, within the implementation of priority axis 5, a total of 4 AfNFC  

amounting to EUR 5,844,843.50 were received. 

6 AfNFC (2 AfNFC were received in 2009 on the basis of the TA Notice – for more details 

please see the AR for 2009) in the total amount of EUR 8,372,403.50 were approved, all of 

which were approved (or the Decision on Approval of AfNFC was issued. As at 31 December 

2010, a total of 13 projects were in progress. 

 

More detailed information regarding the monitored development of the implementation of 

priority axis 5 is provided in Table 69.  

 

Table 69: Monitoring of the development of implementation of priority axis 5 as at 31 December 

2010 

Measure 
AfNFC 

received 

AfNFC 

rejected 

AfNFC 

approved 

Projects 

contracted 

Projects in 

progress 

Withdra

wn from 

the 

Agreeme

nt 

Projects 

completed 

5.1 19 3 16 16 11 0 1 

5.2 2 0 2 2 2 0 0 

Total 21 3 18 18 13 0 1 

Financial quantification of SF and SB in  €   

Measure 

Amount of 

contribution 

requested 

Amount of 

requested 

contribution 

rejected 

Amount of 

contribution 

approved 

Amount of funds 

contracted 

Amount 

of funds 

reclaimed 

Amount of 

projects 

completed 

5.1 23,116,076.16 2,597,070.84 20,519,005.32 20,519,005.32 1,975.24 420,064.41 

 5.2 1,387,488.22 0.00 1,387,488.22 1,387,488.22 0.00 0.00 

Total 24,503,564.38 2,597,070.84 21,906,493.54 21,906,493.54 1,975.24 420,064.41 

Source: MA 

* In the case of TA MA projects, the Agreement is not entered into and the Decision on Approval of AfNFC is 

issued – the number provided also includes the TA MA projects approved. 

 

Measure 5.1 

TA MA projects 

As at 31 December 2010, within measure 5.1, a total of 2 TA MA projects for 2010 were 

approved (of which 1 project was approved within priority theme 85 and 1 project was approved 

within priority theme 86) and 2 TA MA projects for 2011 were approved (of which 1 project was 

approved within priority theme 85 and 1 project was approved within priority theme 86). In 

2010, a total of 2 approved projects for 2010 were implemented and 2 approved projects for 2011 

will be implemented in 2011. In 2010, the financial implementation of TA projects for 2007, 

2008 and 2009 was further ensured via the processing of the AfP (refund) submitted to the MA. 

As at 31 December 2010, no TA MA projects were completed.                                                                                                                     

1) Notice OPV/K/RKZ/TP/2009-3 entitled: “Notice – TA Project, TA for Objective C/RCE 2010 

– Preparation, Implementation, Monitoring and Control (priority theme 85)” was published on 

30 November 2009. The closing date of the Notice was 28 January 2010. 
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Information regarding the total financial allocation for C Objective, project implementation 

place, main objective, eligible applicant and aid limits is provided in the AR for 2009.  

1 AFNFC was received with a total requested NFC of EUR 2,283,385.00.  The AfNFC for the 

TA project entitled - Technical Assistance OPE for C Objective 2010 – I Preparation, 

Implementation, Monitoring and Control was submitted on 17 December 2009.  

The formal accuracy assessment of the AfNFC was conducted between 7 January 2010 and 12 

January 2010. Within the assessment, the verification of eligibility criteria and completeness 

criteria was conducted and a preliminary financial audit was conducted on 13 January 2010.  

The expert assessment of the AfNFC was conducted on 15 January 2010 by two internal 

assessors - Project Managers of the CA. The AfNFC achieved a higher score than the minimum 

total score prescribed. The expert assessment of the AfNFC was completed on 15 January 2010.  

The selection of the AfNFC took place on 18 January 2010 and was conducted by the Chief 

Manager  on the basis of individual expert sheets of the expert assessment of the AfNFC. During 

the selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC 

OPE. The AfNFC met the prescribed selection criteria.  

The final report from the AfNFC selection for the Notice - Technical Assistance Project 

OPV/K/RKZ/TP/2009-3 was signed on 18 January 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 

2,283,385.00. 

The application was approved by the signing of the “Decision on the Approval of the Application 

for Non-Repayable Financial Contribution for Technical Assistance” by the Minister of 

Education, Science, Research and Sport of the SR on 19 January 2010 with the approved NFC of 

EUR 2,283,385.00. The project was implemented in 2010 and its activities were completed as at 

31 December 2010. The overview of the use of funds within TA projects (separately for C 

Objective) from 1 January 2007 to 31 December 2010 on the basis of priority activities (drawing) 

is provided in Chapter 6 hereof. In 2011, the financial implementation of this project will be 

further ensured via processing of the AfP (refund) submitted to the MA. 

 

2) Notice OPV/K/RKZ/TP/2009-4 entitled: “Notice – Technical Assistance Project, Technical 

Assistance for C Objective/RCE 2010 – Evaluation and Studies; Information and Communication 

(priority theme 86)” was published on 30 November 2009. The closing date of the Notice was 28 

January 2010. 

Information regarding the total financial allocation for C Objective, project implementation 

place, main objective, eligible applicant and aid limits is provided in the AR for 2009.  

1 AFNFC was received with a total requested NFC of EUR 244,175.00.  The AfNFC for TA 

project entitled - Technical Assistance OPE for C Objective 2010 – II Evaluation and Studies; 

Information and Communication was submitted on 17 December 2009.  

The formal accuracy assessment of the AfNFC was conducted between 7 January 2010 and 12 

January 2010. Within the assessment, the verification of eligibility criteria and completeness 

criteria was conducted and a preliminary financial audit was conducted on 13 January 2010.  

The expert assessment of the AfNFC was conducted on 15 January 2010 by two internal 

assessors - Project Managers of the CA. The AfNFC achieved a higher score than the minimum 

total score prescribed. The expert assessment of the AfNFC was completed on 15 January 2010.  

The selection of the AfNFC took place on 18 January 2010 and was conducted by the Chief 

Manager on the basis of individual expert sheets of the expert assessment of the AfNFC. During 

the selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC 

OPE. The AfNFC met the prescribed selection criteria.  
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The final report from the AfNFC selection for the Notice - Technical Assistance Project 

OPV/K/RKZ/TP/2009-4 was signed on 18 January 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 

244,175.00. 

The application was approved by the signing of the “Decision on the Approval of the Application 

for Non-Repayable Financial Contribution for Technical Assistance” by the Minister of 

Education, Science, Research and Sport of the SR on 19 January 2010 with approved NFC of 

244 175,00 EUR. The project was implemented in 2010 and its activities were completed by 31 

December 2010. The overview of the use of funds within Ta projects (separately for C Objective) 

from 1 January 2007 to 31 December 2010 on the basis of priority activities (drawing) is 

provided in Chapter 6 hereof. In 2011, the financial implementation of this project will be further 

ensured via the processing of the AfP (refund) submitted to the MA. 

 

3) Written notice OPV/K/RKZ/TP/2010-3 entitled: “Written notice – Technical Assistance 

Project – Technical Assistance for Objective Convergence/Regional Competitiveness and 

Employment 2011 – Preparation, Implementation, Monitoring and Control” was published on 14 

September 2010. The closing date of the written notice was 12 November 2010. 

The total financial allocation for C Objective amounts to EUR 2,400 000.00.  

The places of project implementation are the regions of Nitra, Trenčín, Trnava, Žilina, Banská 

Bystrica, Prešov and Košice. The main aim of the written notice was to “ensure the efficient 

implementation of the OPE within Objective Convergence/Regional Competitiveness and 

Employment”. 

The eligible applicant for this written notice is the MoESRS SR. 

Aid limits, i.e., the maximum NFC per project of C Objective for priority theme 85 amounts to 

EUR 2,400,000.00. The determined aid intensity is defined directly in the written notice for the 

eligible applicant. 

As at 12 November 2010, the total number of received AFNFC was 1 with a total requested NFC 

of EUR 2,372,335,00.  The AfNFC for the TA project entitled - Technical Assistance OPE for 

Objective Convergence 2011 – I Preparation, Implementation, Monitoring and Control was 

submitted on 12 November 2010. 

 

The formal accuracy assessment of the AfNFC was conducted between 15 November 2010 and 

19 November 2010. During the assessment, the verification of correctness and completeness 

criteria was conducted and a preliminary financial audit was conducted on 30 November 2010. 

  

The expert assessment of the AfNFC was conducted between 1 December 2010 and 2 December 

2010 by two internal assessors - Project Managers of the CA. The AfNFC achieved a higher 

score than the minimum total score prescribed. The expert assessment of the AfNFC was 

completed on 2 December 2010.  

The selection of the AfNFC took place on 3 December 2010 and was conducted by the Chief 

Manager on the basis of individual expert sheets of the expert assessment of the AfNFC. During 

the selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC 

OPE. The AfNFC met the prescribed selection criteria.  

The final report from the AfNFC selection for a written notice - Technical Assistance Project 

OPV/K/RKZ/TP/2010-3 was signed on 3 December 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 

2,372,335.00. 
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The application was approved by the signing of the “Decision on Approval of the Application for 

Non-Repayable Financial Contribution for Technical Assistance” by the Minister of Education, 

Science, Research and Sport of the SR on 30 December 2010 with an approved NFC of EUR 

2,372,335.00. The project will be implemented in 2011 and its activities will be completed by 31 

December 2011. The objective of the project will be to ensure the efficient implementation of the 

OPE within C Objective in compliance with the requirements imposed on the management and 

administrative structures responsible for the implementation of the OPE. 

 

4) Written notice OPV/K/TP/2010-4 entitled: “Written notice – Technical Assistance Project – 

Technical Assistance for Objective Convergence 2011 – Evaluation and Studies; Information and 

Communication” was published on 14 September 2010. The closing date of the written notice 

was 12 November 2010. 

The total financial allocation for C Objective amounts to EUR 300,000.00.  

The places of project implementation are the regions of Nitra, Trenčín, Trnava, Žilina, Banská 

Bystrica, Prešov and Košice. The main aim of the written notice was to “ensure efficient 

implementation of the OPE within C Objective”.  

The eligible applicant for this written notice is the MoESRS SR. 

Aid limits, i.e., the maximum NFC per one project of C Objective for priority theme 86  amounts 

to EUR 300,000.00. The determined aid intensity is defined directly in the written notice for the 

eligible applicant.  

As at 12 November 2010, the total number of AFNFC received was 1 with a total requested NFC 

of EUR 298,846.00. The AfNFC for TA project entitled - Technical Assistance OPE for  

Objective Convergence 2011 – II Evaluation and Studies; Information and Communication was 

submitted on 12 November 2010. 

 

The formal accuracy assessment of the AfNFC was conducted between 15 November 2010 and 

19 November 2010. During the assessment, the verification of correctness and completeness 

criteria was conducted and a preliminary financial audit was conducted on 30 November 2010. 

 

The expert assessment of the AfNFC was conducted between 1 December 2010 and 2 December 

2010 by two internal assessors - Project Managers of the CA. The AfNFC achieved a higher 

score than the minimum total score prescribed. The expert assessment of the AfNFC was 

completed on 2 December 2010.  

The selection of the AfNFC took place on 3 December 2010 and was conducted by the Chief 

Manager  on the basis of individual expert sheets of the expert assessment of the AfNFC. During 

the selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC 

OPE. The AfNFC met the prescribed selection criteria.  

The final report from the AfNFC selection for the written notice - Technical Assistance Project 

OPV/K/TP/2010-4 was signed on 3 December 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 298, 

846.00. 

The application was approved by the signing of the “Decision on Approval of the Application for 

Non-Repayable Financial Contribution for Technical Assistance” by the Minister of Education, 

Science, Research and Sport of the SR on 30 December 2010 with the approved NFC of EUR 

298,846.00. The project will be implemented in 2011 and its activities will be completed by 31 

December 2011. The objective of the project will be to ensure efficient implementation of the 

OPE within Objective C in compliance with the requirements imposed on the management and 

administrative structures responsible for the implementation of the OPE. 
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TA IBMA – ASFEU Projects 

Within measure 4.3, no TA ASFEU projects were approved as at 31 December 2010.  In 2010, 

the following TA IBMA for 2010 that were approved in 2009 were implemented in 2010: 

 project: Technical Assistance for OPE, C Objective, PT 85 for  2010; 

 project: Technical Assistance for OPE, C Objective, PT 86 for 2010. 

 

The process from their submission to their contracting is available in the AR for 2009. The 

overview of the use of funds within TA projects on the basis of priority themes is provided in 

Chapter 6 hereof. In 2010, the financial implementation of TA IBMA projects for 2007, 2008 

and 2009 was further provided. Within project Technical Assistance for OPE, C Objective, PT 85 

for 2009, the period for submission of the final AfP was extended to the end of 2011 by 

Amendment 3 of 7 October 2010. From the Agreement on the provision of NFC within the 

project Technical Assistance for OPE, C Objective, PT 86 for 2009, it follows that the financial 

implementation of the project will be made by the end of 2010. 

 

1) Written notice OPV/K/TP/SORO/2010-1 within measure 5.1 entitled “Written notice – TA 

Project, Technical Assistance for Objective Convergence 2011 – Preparation, Implementation, 

Monitoring and Control” was published on 6 August 2010. The closing date of the written notice 

was 4 October 2010.                                                                                                                               

The total financial allocation for C Objective amounts to EUR 2,800,000.00.  

The places of project implementation are the regions of Nitra, Trenčín, Trnava, Žilina, Banská 

Bystrica, Prešov and Košice.  

The main aim of the written notice was to “ensure efficient implementation of the OPE within C 

Objective”. 

The eligible applicant for this written notice is the ASFEU. 

Aid limits, i.e., the maximum amount of NFC per one project of C Objective for priority theme 

85  amounts to EUR 2,800,000.00. The determined aid intensity is defined directly in the written 

notice for the eligible applicant. 

As at 4 October 2010, the total number of AFNFC received was 1 with a total requested NFC of 

EUR 2,786,162.50. The AfNFC for TA project entitled - Technical Assistance for OPE Objective 

Convergence, Priority theme 85 for 2011 was submitted on 1 October 2010. 

The formal accuracy assessment of the AfNFC was conducted between 6 October 2010 and 19 

October 2010. During the assessment, the verification of correctness and completeness criteria 

was conducted and a preliminary financial audit was conducted.  

The expert assessment of the AfNFC was conducted on 19 October 2010 by two internal 

assessors - Project Managers of the CA.  

The AfNFC achieved a higher score than the minimum total score prescribed. The summary 

report from the expert assessment is not prepared on TA projects. 

The selection of the AfNFC took place on 20 October 2010 and was conducted by the Chief 

Manager  on the basis of individual expert sheets of the expert assessment of the AfNFC. The 

selection criteria approved by the MC OPE were applied. The AfNFC met the prescribed 

selection criteria.  

The final report from the AfNFC selection for a written notice - Technical Assistance Project 

OPV/K /TP/SORO/2010-1 was signed on 20 October 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 2,786, 

162.50. 
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The application was approved by the approval letter of the Minister of Education, Science, 

Research and Sport of the SR on 26 October 2010 with approved NFC of EUR 2,786 ,162.50.  

The AfNFC was contracted on 20 December 2010 with the NFC in the amount of EUR 

2,786,162.50. The approved project will be implemented from 21 December 2010 to 31 

December 2011. 

2) The written notice OPV/K/TP/SORO/2010-2 within measure 5.1 entitled “Written notice – 

Technical Assistance Project, Technical Assistance for Objective Convergence 2011 – 

Evaluation and Studies; Information and Communication” was published on 6 August 2010. The 

closing date of the written notice was 4 October 2010. 

The total financial allocation for C Objective amounts to EUR 500,000.00.  

The places of project implementation are the regions of Nitra, Trenčín, Trnava, Žilina Banská 

Bystrica, Prešov and Košice. The main aim of the written notice was “Ensuring of information 

and publicity of the OPE”. 

The eligible applicant for this written notice is the ASFEU. 

Aid limits, i.e., the maximum amount of NFC per one project of C Objective for priority theme 

86 amounts to EUR 500,000.00. The determined aid intensity is defined directly in the written 

notice for the eligible applicant.  

As at 4 October 2010, the total number of AFNFC received was 1 with a total requested NFC of 

EUR 387,500.00. The AfNFC for TA project entitled - Technical Assistance for OPE Objective 

Convergence, Priority theme 86 for 2011 was submitted on 1 October 2010. 

 

The formal accuracy assessment of the AfNFC was conducted between 6 October 2010 and 19 

October 2010. During the assessment, the verification of correctness and completeness criteria 

was conducted and a preliminary financial audit was conducted. 

 

The expert assessment of the AfNFC was conducted on 19 October 2010 by two internal 

assessors - Project Managers of the CA. The AfNFC achieved a higher score than the minimum 

total score prescribed. The summary report from the expert assessment is not prepared on TA 

projects. 

Selection of the AfNFC took place on 20 October 2010 and was conducted by the Chief Manager  

on the basis of individual expert sheets of the expert assessment of the AfNFC. During the 

selection of the AfNFC, the Chief Manager applied selection criteria approved by the MC OPE. 

The AfNFC met the prescribed selection criteria.  

 

The final report from the AfNFC selection for a written notice - Technical Assistance Project 

OPV/K /TP/SORO/2010-2 was signed on 20 October 2010.  

The funds allocated to the applicant for NFC per 1 approved AfNFC amounted to EUR 387, 

500.00. 

The application was approved by the approval letter of the Minister of Education, Science, 

Research and Sport of the SR on 26 October 2010 with approved NFC of EUR 387, 500.00.  

The AfNFC was contracted on 20 December 2010 with the NFC in the amount of EUR 

387,500.00. The approved project will be implemented from 21 December 2010 to 31 December 

2011. 

 

Measure 5.2 

 

TA IBMA – MH SR Projects 
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No TA MH SR projects were submitted and approved within the OPE during the monitored 

period. Within measure 5.2, the MoESRS SR published no written notice with regard to the fact 

that TA IBMA – MH SR projects were approved in 2008 and contracted for the period from 

2007 to 2015. Therefore, the following projects are in progress in 2010 (information regarding 

submission and approval is provided in the AR for 2009): 

 Technical Assistance for C Objective – I; 

 Technical Assistance for C Objective – II 

 

As at 31 December 2010 no TA IBMA – MH SR project was completed.  

 

The overview of the use of funds within TA projects (separately for C Objective) from 1 January 

2007 to 31 December 2010 on the basis of priority activities (drawing) is provided in Chapter 6 

hereof. 

 

Fulfilment of Measurable Indicators 

 

More detailed information regarding the fulfilment of physical indicators of priority axis 5 is 

provided in Table 70.  

  

Table 70: Fulfilment of physical indicators as at 31 December 2010 
Indicators 2007 200

8 

2009 201

0 

201

1 

201

2 

201

3 

201

4 

201

5 

Total 

1. Training and 

presentations for 

aid applicants 

and for 

Beneficiaries 

Outcom

e 

0 0 82 89 N/A N/A N/A N/A N/A 89 

Target N/A N/A N/A N/A N/A N/A 100 N/A 100 100 

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0 

2. State of 

allocated funds 

contracting 

Outcom

e 

0 0 47.9

3 

77.5

9 

N/A N/A N/A N/A N/A 77.59 

Target N/A N/A N/A N/A N/A N/A 90 N/A 100 100 

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0 

3. State of 

allocated funds 

drawing 

Outcom

e 

0 0 12.1

3 

25.5

5 

N/A N/A N/A N/A N/A 25.55 

Target N/A N/A N/A N/A N/A N/A 70 N/A 90 90 

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0 
Source: MA/IBMA 

 

The values are provided on the basis of the fulfilment of result indicators at the level of the 

implemented projects. The indicator “Training and presentations for aid applicants and for 

Beneficiaries” achieved a percentage fulfilment of 89% of the target state. The indicator “State of 

allocated funds contracted” achieved the percentage fulfilment of 77.59% of the target state. The 

indicator “State of allocated funds drawing” achieved the percentage fulfilment of 25.55% of the 

target state. 
 

3.5.1.2 Financial Implementation of Priority Axis 5 

 

More detailed information regarding drawing of funds under priority axis 5 is provided in Table 

71. 

  

 Table 71: Drawing of funds under priority axis 5 as at 31 December 2010 

  

2007-2013 

 Commitment for 

Drawing of funds in 2010  

(EU resources) in € 

Cumulative drawing of funds (EU 

resources) in € 
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EU resources in € 

Total 

% of 

2007 – 2013 

commitment 

 Total 

Priority axis 5  24,000,000.00 3,220,541.28 13.42% 6,132,602.96 25.55% 

Measure 5.1  22,820,635.00 3,064,398.47 13.43% 5,759,412.87 25.24% 

Measure 5.2  1,179,365.00 156,142.81 13.24% 373,190.09 31.64% 

  Source: CA 

 

The drawing (use) of funds within priority axis 5, for C Objective and RCE Objective 

respectively on the basis of priority activities is provided in Chapter 6 hereof. 
 

3.5.1.3 Specifics of ESF Programmes 

 

Only TA MA projects and IBMA projects are implemented within priority axis 5. From the 

above it follows that the following target groups are eligible within TA projects:  

 central and general governmental staff at the MA, IBMA, PU and control and audit units; 

 other staff ensuring the TA requirements (employees or contracted entities). 

 

More detailed information regarding the monitoring of target groups under priority axis 5 for the 

monitored period is provided in Table 72.  

 

Table 72: Monitoring of target groups under prority axis 5 from 1 January to 31 December 2010 

Breakdown of project participants 

Indicator 

Calendar year 2010 

Participants entering Participants leaving 
Participants carrying 

over 

Total 
Of which 

women 
Total 

Of which 

women 
Total 

Of which 

women 

Total number of participants 52  26 51  27  237  169 

Breakdown of participants by status at the labour market 

Employed 52  26 51  27  237  169 

Of which self-employed  0 0   0  0  0  0 

Unemployed  0  0  0  0  0  0 

Of which long-term unemployed  0  0  0  0  0  0 

Inactive persons  0  0  0  0  1  0 

Of which students/vocational 

training participants 
 0  0  0  0  0  0 

Breakdown of participants by age 

Youth (aged 15 - 24)  8 4 1  1 15 13  

Older persons (aged 55 - 64)  0 0  2 1  15 8 

Breakdown according to vulnerability groups in compliance with the national regulations 

Migrants  0  0  0  0  0  0 

Minorities  0  0  0  0  0  0 

Disabled persons  0  0  0  0  0  0 

Other disadvantaged persons  0  0  0  0  5  4 

Breakdown by educational attainment 
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Elementary or lower secondary 

education (ISCED 1 and 2) 
 0  0  0  0  0  0 

Upper secondary education 

(ISCED 3) 
7 3  8  4  25  19 

Post-secondary non-higher 

education (ISCED 4) 
 0  0  0  0  0  0 

Higher education (ISCED 5 and 6)  45 23  43 23  212  150 

Source: MA 

More detailed information regarding the monitored target groups is provided in Chapter 2.1.8 

hereof.   
 

3.5.2 Serious Problems Encountered and Measures Taken to Overcome Them 

 
On aggregate it may be stated that during the monitored period and over the course of the 

implementation of priority axis 5, no serious problems were encountered and therefore there was 

no need to take measures for their removal (please see Table 73).  

  

Table 73: Monitoring of the number of measures taken for problems defined 

Problems identified Measures adopted Measures implemented 
0 0 0 

Source: MA 

4. HORIZONTAL PRIORITIES 

  

4.1 Horizontal Priority Marginalised Roma Communities 

 

Table 74 provides the fulfilment of physical indicators NSRF for the HP MRC as at 31 

December 2010. 
 

Table 74: Fulfilment of physical indicators as at 31 December 2010 
Indicators 200

7 

2008 2009 2010 201

1 

201

2 

201

3 

2014 201

5 

Total Notes 

1. Number of 

projects 

focused on 

MRC 

(number) 

Outcome 0 0 50 49 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

49 * 

Target N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

 

Baseline 0 N/A  

 

N/A  

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0 

 

 

2. Value of 

projects 

focused on 

MRC (EUR) 

Outcome 0 0 7,461 

724.05 

7,207 

979.4

1 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

7,207 

979.4

1 

10,347 

381.17** 

Target N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

 

Baseline 0 N/A  

 

N/A  

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0 

 

 

3. Number of 

new and 

enhanced 

education 

programmes 

focused on 

MRC 

(number) 

Outcome 0 0 0 14 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

14  

Target N/A 

 

N/A 

 

47 N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

47  

Baseline 0 N/A  

 

N/A  

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0 

 

 

4. Number of 

persons who 

completed 

further 

education 

Outcome 0 0 0 N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0  

Target N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

 

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0  
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programmes 

focused on 

MRC 

(number) 

         

5. Number of 

MRC pupils 

involved in 

new and 

enhanced 

education 

programmes 

(number) 

Outcome 0 0 0 4,595 N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

4,595  

Target N/A 

 

N/A 

 

5541 

 

5,418 N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

5,418 * 

Baseline 0 N/A  

 

N/A  

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0 

 

 

6. 

Employment 

rate of 

graduates 

(%) 

Outcome 0 0 0 N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0  

Target N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

 

Baseline 0 N/A  

 

N/A  

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

N/A 

 

0 

 

 

Source: MA/IBMA 

* The decline of the achieved value and target value of the indicator results from the withdrawal of one Beneficiary 

from the Agreement on provision of NFC (please see Section 3.3 hereof) 
** It regards the total eligible expenditures (EU resources + SB + own resources) 

 

As at 31 December 2010, the number of projects focused on MRC is 49. It exclusively regards 

the projects implemented with measure 3.1 “Raising of Education Level of Members of 

Marginalized Roma Communities” contracted under the call OPV-2009/3.1/01-SORO. The total 

NFC in these projects amounts to EUR 7,207,979.41 (EU resources). During the implementation 

of these 49 projects, it is expected that 5,418 pupils coming from the MRC will be involved in 

new and enhanced education programmes focused on the MRC. The remaining two indicators, 

“Number of persons who completed further education programmes focused on MRC” and 

“Employment rate of graduates” will be fulfilled in 2011 by means of the anticipated publishing 

of a preliminary call and a written notice for a national within measure 3.1.  

 

Table 75: State of project contracting with a direct support of HP under NUTS III as at 31 

December 2010 
NUTS III territory Total number of 

projects 

contracted 

Total amount of 

contracted funds in 

EUR (EU 

resources) 

Number of 

projects 

contracted 

contributing to 

the HP MRC 

Amount of 

contracted funds 

in EUR 

contributing to 

the HP MRC 

Percentage of 

contracting to the 

HP MRC of the total 

volume of funds 

contracted 

A 
B ∑C=D in Table 

7+B in Table 8 

D E F=E/C 

Bratislava 44 14,692,632.94 0 0.00 0.00% 

Trnava 27 7,982,671.13 1 106,468.40 1.33% 

Trenčín 47 9,932,547.08 0 0.00 0.00% 

Nitra 49 11,840,893.35 1 91,973.34 0.78% 

Žilina 82 17,456,121.96 0 0.00 0.00% 

Banská Bystrica 69 13,515,873.30 14 2,092,396.26 15.48% 

Prešov 99 17,629,610.79 16 2,372,366.02 13.46% 

Košice 92 19,135,950.82 17 2,544,775.39 13.30% 

Projects not 

included in NUTS 

III 

45 155,530,545.77 

0 0.00 

0.00% 

Total 554 267,716,847.14 49 7,207,979.41 2.69% 

Source: ITMS, RO 
 

As at 31 December 2010, a total of 49 projects were contracted within measure 3.1. The most 

projects were implemented in the Košice, Prešov and Banská Bystrica Regions, which also report 
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the statistically largest representation of the MRC. The contracted funds (EU resources) of all 49 

contracted projects amounted to EUR 7,207,979.41 which represents 2.69% of total contracted 

amount of all projects. 

 

Table 76: State of project contracting with an indirect support of HP under NUTS III as at 31 

December 2010 
NUTS III 

territory 

Total number of 

projects 

contracted 

Total amount of 

contracted funds 

in EUR (EU 

resources) 

Number of 

projects 

contracted 

contributing to 

the HP MRC 

Amount of 

contracted funds 

in EUR 

contributing to 

the HP MRC 

Percentage of 

contracting to the 

HP MRC of the 

total volume of 

funds contracted 

A 
B ∑C=D in Table 

7+B in Table 8 

D E F=E/C 

Bratislava 44 14,692 632.94 4 1,667,114.09 11.35% 

Trnava 27 7,982,671.13 1 133,621.46 1.67% 

Trenčín 47 9,932,547.08 1 224,260.52 2.26% 

Nitra 49 11,840,893.35 2 320,596.26 2.71% 

Žilina 82 17,456,121.96 2 272,084.81 1.56% 

Banská 

Bystrica 
69 13,515,873.30 0 0.00 0.00% 

Prešov 99 17,629,610.79 0 0.00 0.00% 

Košice 92 19,135,950.82 0 0.00 0.00% 

Projects not 

included in 

NUTS III 

45 155,530,545.77 7 65,473,804.31 42.10% 

Total 554 267,716,847.14 17 68,091,481.45 25.43% 

Source: MA 

 

As at 31 December 2010, a total of 17 projects were contracted under all OPE measures, except 

for measure 3.1. Of the total number of 17 projects, 9 national projects declared contributions to 

HP MRC (these are 4 mirror national projects implemented in two objectives and projects 

implemented exclusively in C Objective). 2 demand-driven projects are of a supra-regional 

nature. The funds contracted in 9 national and supra-regional projects with the contribution to the 

HP MRC amounts to 39.44% of total amount of funds contracted in the national and supra-

regional projects. The total funds contracted (EU resources) of all 17 projects contracted with the 

contribution to the HP MRC amounted to EUR 68,091,481.45, which represents approximately 

one fourth (25.43%) of the total contracted amount of all projects. From the above it is obvious 

that a significant part of funds is allocated in projects that have a potential impact on MRC. 
 

Fulfilment of Objectives under the NSRF and ICS HP MRC 

 

The projects implemented via the OPE significantly contribute to the fulfilment of the main 

objective of the HP MRC defined in the NSRF: “Raising Employment and Education Level of 

MRC Members and Improvement of their Living Conditions”. This objective can be fulfilled 

within OPE demand-driven projects by means of monitoring particular objectives of the projects 

contracted with a direct support of HP MRC within measure 3.1 and projects with the indirect 

support of HP MRC within measure 3.2.  

Within the OPE, the implementation of HP MRC is applied in particular by means of a specific 

objective ICS HP MRC “Education”.  

 

Call OPV-2009/3.1/01-SORO within priority axis 3 was directly focused on raising the education 

level of the MRC members and facilitating access to education for MRC, which are also partial 

objectives of the HP MRC. The activities of the implemented projects are focused for example 
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on the preparation and creation of teaching material, textbooks, teaching texts, teaching aids and 

manuals with the aim of enabling the MRC to integrate the education system at the ES, as well as 

special projects focused on teaching Roma language and literature and Roma studies at ES, and 

the innovation of teaching aids for the development of key competences of pupils. The curricula 

take into account the specifics of Roma culture, history and language in terms of content and 

form. The activation and motivation of pupils from such groups is achieved by accepting 

differences of ethnic minorities and threatened groups.  

The IBMA ASFEU applies innovation activities by means of activities of projects implemented 

via measure 3.1 and encourages the social inclusion of the MRC. In most cases, the projects 

focus on the implementation of new preparatory and remedial courses for pupils from the MRC, 

the creation of alternative teaching curricula that ES can use in accommodating the content of 

teaching of children from the MRC (reduction of content, more practical orientation, teaching  by 

means of experience, alternative forms of education). Innovative forms of education require the 

necessary materials and technical equipment and the implementation of projects also solves this 

issue. The objectives of projects are focused on raising the education level and in particular on 

obtaining basic skills necessary on the market of working with pupils coming from the MRC. By 

including the MRC in the projects under measure 3.1, the OPE applies the aspect of lineage, i.e., 

it ensures equal opportunities for all and prevents discrimination on the basis of ethnic origin. 

Within measure 3.1, the OPE also ensured the requirement of the EC to demonstrate the impact 

of the promotion of equal opportunities between men and women by means of monitoring the 

fulfilment of values of measurable indications with relevance to HP EO.  

From the results of the social and graphical mapping of the Roma settlements in Slovakia it 

follows that the highest concentration of socially excluded Roma communities is found in eastern 

Slovakia and the southern districts of central Slovakia. This group of inhabitants is exposed to 

extreme poverty that is also transferred to the next generation. 60% of the projects contracted 

under call OPV-2009/3.1/01-SORO, directly focused on raising the education level of the MRC 

members and facilitating access to education for the MRC is implemented in eastern Slovakia.  

 

In 2010, within priority axis 3, projects under call OPV-2009/3.2/01-SORO were implemented, 

within which the eligible applicants were re-education centres. Wards of these facilities also 

included pupils from the MRC. Through the implementation of project activities focused on 

upbringing and education activities and practical skills, the level and effectiveness of the 

education of MRC members, as well as the potential of their employment in the labour market 

and their inclusion in the society, will be raised.  
 

Fulfilment of HP MRC objectives by means of measurable indicators defined in the ICS HP 

MRC is provided in Annex 9 hereof.   

Cumulatively, as at  31 December 2010, within priority axis  3 entitled “Promotion of Education 

for Persons with Special Educational Needs ” the anticipated value of the indicator “Number of 

pupils from MRC involved in the education programmes” was 5,418 pupils. Within this indicator, 

we recorded the involvement of 4,595 pupils. The anticipated number of formal education 

programmes for pupils from MRC aimed at the enhancement of their level and education 

efficiency is 113. To date, the outcome was 14 programmes. In 2010, the remaining 4 indicators 

were not fulfilled but they should be fulfilled on the basis of a planned call under measure 3.1 in 

2011 as well as prepared national project focused on the education of teachers and experts 

working with pupils from MRC.  
 

Despite the fact that under measure 3.1 Raising of Education Level of Members of Marginalized 

Roma Communities, no project was financially and physically completed in the monitored 

period, as an example of best practice we offer the project implemented within measure 3.1 
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Raising of Education Level of Members of Marginalized Roma Communities entitled “At school 

as at home” implemented by ES and NS Školská 16 in Markušovce. In the monitored period, all 

of the planned activities of the project were conducted. Activity 1.1 “Creation and 

implementation of daylong education and upbringing programme of pupils from MRC” is 

conducted with the aim to create a daylong education and upbringing programme of pupils from 

MRC by means of blocs of activities promoting the development of practical skills and creativity 

with the aim to promote the integration of the MRC in the education system at ES. In the 

following activity “Innovation of teaching aids” innovative teaching aids will be procured 

enabling the development of digital competences of pupils. In the activity “Education of 

Teachers” focused on the creation of a daylong programme, the teachers’ skills regarding the use 

of innovative teaching aids will be extended and will also represent the “updatedness” of their 

knowledge by means of three training sessions. The activity “Career Advisory Programme” 

taking into account the structure of secondary vocational schools and labour market in the region, 

offers the pupils the possibility to use advisory services of an educational advisor; pupils will 

actively search for information regarding the possibilities of studies at SS in the given region via 

internet, prepare information materials on study and present them. The activation of the target 

group will be also made in the form of personal meetings with parents of Roma children during 

the information seminar. The last activity, “Implementation of the edification of pupils and 

parents from MRC” is focused on the provision of available information from the area of career 

advisory services for pupils and children from MRC in the form of written materials 

(prospectuses, promotion panel with information). At the end of the project implementation 

“Career Open Days” are organised. A discussion with experts, employers and representatives of 

career advisors at SS in the district will be held. During the term of the project, individual 

consultations regarding the issue of job selection will be provided to pupils and their parents via 

the educational advisory services of the school jointly with a psychology expert. The project 

indicators were fulfilled to 100%. 

 

Within the implemented national programme, “Education of Nursery School Teaching Staff as a 

Component of Education Reform” implemented under measure 1.1, the activities equally engage 

the teaching staff, in which MRC children are educated. The education activities also include 

multicultural education and upbringing and the education of children coming from a social 

environment offering low stimulation. Attention will also be devoted to strengthening 

cooperation and the more efficient coordination of activities between the nursery school teaching 

staff and parents of Roma children. In the project, teaching staff will gain the competences to 

assist them in improving the upbringing and education in relation to children from MRC. 

 

Problems Connected with HP MRC Implementation 

 

During the monitoring process of the state of OPE projects relevant to the HP MRC, the MA and 

coordinator of HP MRC identified inconsistency, in which some projects contracted in 2009 

failed to select result indicators in connection to the HP MRC. The MA acceded to the problem 

solution in cooperation with the HP MRC coordinator. On the basis of conclusions from the 

meeting with the HP MRC coordinator that was held on 3 May 2010 and the instructions of the 

MA, the joint solution of the shortcomings detected in the monitoring of HP MRC indicators was 

made and the following solutions were determined: 

 

 to ensure the removal of the indication of relevancy to the HP MRC in the ITMS in the event 

that these projects that were approved before the CCB Methodological Instruction 3 became 

effective and do not have contracted result indicators that are relevant to the HP MRC; 
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 to ensure the preparation of the amendment to the Agreement on the provision of NFC in 

relation to those projects that, upon the submission of the AfNFC in the public part of the 

ITMS declared the contribution to the HP MRC and presented the result indicator to the  HP 

MRC; and as a result, within the expert assessment, an assessor assigned the score for the 

contribution to the solution of MRC problems (assessment criterion E1 - HP MRC) and this 

result indicator was not transferred to the Agreement on the provision of NFC (after the CCB 

Methodological Instruction 3 became effective). 

 

In connection with Section 13 (7) of Act No. 528/2008 Coll. on Aid and Support from 

Community Funds, as amended and in compliance with Management System, version 4.2, 

a preliminary call for the submission of AfNFC with the code OPV-2010/3.1/02-SORO 

published under measure 3.1 was cancelled on 15 October 2010. The call published by the 

ASFEU was connected to the Pilot call for the submission of Applications for the Provision of 

Support for the Local Comprehensive Approach Strategy.  

The call was cancelled due to the need to extend the authorization of an applicant. As at 31 

December 2010, the call had not been published again on the basis of the OGPRC requirement 

for the publishing of the call after the completion of the process for the optimalisation of the 

outputs expected from the implementation of LCAS support that was conducted at the end of 

2010 by the coordination department of the HP MRC OGPRC. 

 

4.2 Horizontal Priority Equal Opportunities 

 

Table 77 provides the fulfilment of physical indicators of the NSRF for the HP EO as at 31 

December 2010. 

 

Table 77: Fulfilment of physical indicators as at 31 December 2010 
Indicators 200

7 

200

8 

2009 2010 201

1 

201

2 

201

3 

201

4 

2015 Total Notes 

1. Number 

of projects 

contribution 

to the 

horizontal 

priority 

equal 

opportunitie

s(number) 

Outcome 0 0 14 30 N/A N/A N/A N/A N/A 30  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0  

2. Value of 

projects 

contributing 

to equal 

opportunitie

s (EUR) 

Outcome 0 0 3,729 

792.2

6 

22, 

655  

868.4

7 

N/A N/A N/A N/A N/A 22,655 

868.47 

26,770 

806.46

* 

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0  

3. Number 

of target 

group 

persons 

involved in 

the 

supported 

projects - 

men 

(number) 

Outcome 0 0 0 65 N/A N/A N/A N/A N/A 65  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0  

4. Number Outcome 0 0 0 4,980 N/A N/A N/A N/A N/A 4,980  
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of target 

group 

persons 

involved in 

the 

supported 

projects – 

women 

(number) 

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0  

5. Number 

of target 

group 

persons 

involved in 

the 

supported 

projects, 

aged  55 – 64 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0  

6. Number 

of target 

group 

persons 

involved in 

the 

supported 

projects, 

aged  15-24 

(number) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A  N/A  N/A  N/A N/A N/A N/A N/A 0  

7. Number 

of target 

group 

persons 

involved in 

the 

supported 

projects - 

disabled 

persons(num

ber) 

Outcome 0 0 0 0 N/A N/A N/A N/A N/A 0  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0  

8. Number 

of supported 

education 

programmes 

contributing 

to equal 

opportunitie

s(number) 

Outcome 0 0 0 21 N/A N/A N/A N/A N/A 21  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A N/A N/A N/A N/A N/A N/A N/A 0  

Source: MA/IBMA 

*The sum represents total eligible expenditures (EU resources + SB + own resources) 

 

At the moment, 30 projects contributing to the HP EO in the total amount of EUR 22,655,868.47 

(EU resources) are implemented within the OPE. Thus, in comparison to the preceding 

monitored period, the number of projects contributing to the HP EO increased by 16 projects. 

There is a visible growth of the values of certain indicators in the monitored period as compared 

to the zero values in 2009. Out of 30 contracted projects, 21 education programmes contributing 

to the HP EO were supported. The value of indicators “Number of target group persons involved 

in the supported projects - men” with the value achieved of 65 and “Number of target group 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
158 

persons involved in the supported projects – women” with a value of 4,980 also increased (a 

significant difference in the fulfilment of the given indicators results from the fact that more 

women than men are involved in the activities of the projects; however this is due to the situation 

in education in which the number of women prevails over men). These indicators are mostly used 

by the applicants at the projects contributing to the HP EO.  

In relation to other indicators with zero fulfilment, it is expected that their values will increase in 

the following monitored period.   
 

Table 78: State of contracting under NUTS III as at 31 December 2010 
NUTS III 

territory 

Total number of 

projects 

contracted 

Total amount of 

contracted funds in 

EUR (EU 

resources) 

Projects 

contracted 

contributin

g to the HP 

EO 

Amount of 

contracted funds in 

EUR contributing 

to the HP EO (EU 

resources) 

Percentage of 

contracting to 

the HP EO of 

the total volume 

of funds 

contracted 

A 
B ∑C=D in Table 

7+B in Table 8 

D E F=E/C 

Bratislava 44 14,692,632.94 1 479,934.96 3.27% 

Trnava 27 7,982,671.13 4 1,112,611.32 13.94% 

Trenčín 47 9,932,547.08 1 224,260.52 2.26% 

Nitra 49 11,840,893.35 4 2,521,723.48 21.30% 

Žilina 82 17,456,121.96 2 879,752.97 5.04% 

Banská Bystrica 69 13,515,873.30 2 536,369.47 3.97% 

Prešov 99 17,629,610.79 2 1,066,324.18 6.05% 

Košice 92 19,135,950.82 8 2,171,845.45 11.35% 

Projects not 

included in 

NUTS III 

45 155,530,545.77 

6 13,663,046.12 8.78% 

Total 554 267,716,847.14 30 22,655,868.47 8.46% 

Source: MA/IBMA+ITMS 

 

Table 78 provides the total number and value of all contracted projects within the OPE and 

number and the value of contracted projects contributing to the HP EO at the level of NUTS III 

as at 31 December 2010. A total of 554 projects with a total amount of EUR 267,716,847.14 (EU 

resources) were contracted within the OPE. Of this number, 30 projects in the amount of EUR 

22,655,868.47 (EU resources) declare contributions to the HP EO. The given amount of 

contracted funds contributing to the HP EO represents 8.46% of the total volume of contracted 

funds. Thus, in comparison with the preceding monitored period, the number of projects 

increased by 16 projects and the percentage of the contracted funds increased by 6.72%.  

 

The most projects contributing to the HP EO was contracted in the Košice Region (8 projects) 

followed by the Trnava and Nitra Regions (4 projects). In the Žilina, Banská Bystrica and Prešov 

Regions, 2 projects contributing to the HP EO were contracted. The Bratislava and Trenčín 

Regions have 1 contracted project contributing to the HP EO. As at 31 December 2010, the 

number of contracted projects contributing to the HP EO that cannot be included in the NUTS III 

was 6, of which 1 was a national project in the amount of EUR 6,860,956.28 (EU resources). 

This value represents  2.56% of total contracted amount of all projects.  

Thus, in comparison with the preceding monitored period, the growth of contracted projects and 

funds contributing to the HP EO  in each Region can be seen in Table 78.    
 

Fulfilment of Objectives under the NSRF  
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The OPE fulfils the main objective of the HP EO which, under Chapter 4.3.5 of the NSRF, is to 

“Ensure equal opportunities for all and prevent all forms of discrimination” by monitoring and 

fulfilling specific objectives defined in the ICS HP EO. 
 

Fulfilment of Objectives under the ICS HP EO 

 

In terms of the ICS HP EO, the OPE contributes to the fulfilling of the following specific and 

partial objectives: 

 

- Objective 2.1: Decreasing the specific unemployment rate among disabled persons; 

- Objective 2.2: Increasing access to information services for disabled persons; 

- Objectives 2.3:  

- Adapting education to the needs of disabled persons in terms of their integration among 

the healthy population (research within the external assessment); 

- Raising the employment rate among education participants (survey within external 

evaluation); 

- Objectives 3.1:  

- Raising the employment rate among senior persons (by raising qualifications); 

- Raising the employment rate among senior women; 

- Raising the participation rate in LL among senior persons; 

- Objectives  3.2:  

- Decreasing the unemployment rate among school graduates aged 15 – 24; 

- Raising the employment rate among SS and HEI graduates; 

- Objective 4: Improving anti-discrimination mechanisms in relation to disadvantaged groups. 

 

The OPE contributes to these specific and partial objectives of the HP EO via individual priority 

axes as follows:  

- Priority axis 1 Reform of Education and Vocational Training System - objectives

 2.3, 3.2, 4; 

- Priority axis 2 Further Education as a Tool for Human Resources Development – 

objectives 2.3, 3.1, 4; 

- Priority axis 3 Promotion of Education of Persons with Special Educational Needs – 

objectives 2.1, 2.2, 2.3, 4; 

Priority axis 4 Modern Education for Knowledge-based Society of Bratislava Region – 

objectives 2.3, 3.1, 3.2, 4. 
In the monitored period, the OPE contributed to the fulfilment of these specific objectives via 30 

contracted projects within all relevant priority axes. The fulfilment of the HP EO objectives can 

be seen within priority axis 1, where 12 projects contributing to the HP EO were contracted 

within measure 1.2 under the call “Promoting Innovative Forms of Education at Higher 

Education Institutions and Development of Human Resources in Research and Development” 

published on 18 June 2009. Equally, within priority axis 3, a total of 12 projects contributing to 

the HP EO are contracted; under measure 3.1, a total of 9 projects are contracted under the call 

“Raising of Education Level of Members of Marginalized Roma Communities” of 27 February 

2009 and 3 projects are contributing to the HP EO within measure 3.2 under the call “Raising the 

Education Level of Persons with Special Education Needs” published on 13 March 2010. Within 

priority axis 2, a total of 5 projects contribute to the fulfilment of the HP EO objectives. Within 

measure 2.1, there are 3 projects contributing to the HP EO, of which 1 project follows from 

a written notice for the national project “KomPrax - Competences for Practice” published by the 

MA on 28 May 2010 and 2 demand-driven projects under the call “Promotion of Further 

Education in the Tourism” of 31 May 2010. Within measure 2.2, there are 2 contracted projects 
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contributing to the HP EO under the call “Support for Evaluating Continuing Education for 

Healthcare Staff” of 28 May 2009.  Within priority axis 4, measure 4.2, one project contributing 

to the HP EO is implemented under the call “Promoting Innovative Forms of Education at 

Higher Education Institutions and Development of Human Resources in Research and 

Development” of 18 June 2009. 

The contribution of the OPE contracted projects to individual HP EO objectives via the 

fulfilment of indicators relevant to the HP EO can be seen in the breakdown in Annex 9 hereof. 

The most used and fulfilled indicators are “Number of target group persons involved in the 

supported projects - men” with the total value of 65 and “Number of target group persons 

involved in the supported projects – women” with the total value of 4,980. Another indicator, 

through which we may see the contribution to the fulfilment of the HP EO objectives is the 

indicator “Number of supported education programmes contributing to the equal opportunities” 

with a total value of 21. In relation to other indicators with zero fulfilment it is expected that their 

values will increase in the following monitored period. 

 

Table 79: Contracted projects contributing to the HP EO at the OP level and priority axes as at 31 

December 2010  

Priority axis 

name 

Total number of 

projects 

Number of projects 

contributing to the 

HP EO objectives 

Total volume of project 

funds in EUR (EU 

resources) 

Total volume of funds of 

projects contributing to the 

HP EO  in EUR (EU 

resources) 

1. 391 12 156,001,203.34 7,279,383.73 

2. 33 5 70,193,051.94 12,770,867.26 

3. 69 12 10,225,924.18 2,125,682.52 

4. 43 1 12,676,148.19 479,934.96 

5. 18 0 18,620,519.49 0.00 

Total for 

programme 554 30 267,716,847.14 22,655,868.47 

Source: MA/IBMA+ITMS 

 

Table 79 provides the total number and value of all contracted projects implemented within the 

OPE and the number and value of contracted projects contributing to the HP EO in the 

breakdown to individual priority axes.  

As at 31 December 2010, from the commencement of implementation, a total of 554 projects in 

the total amount of EUR 267,716,847.14 (EU resources) were contracted within the OPE. Of this 

number, 30 projects in the amount of EUR 22,655,868.47 (EU resources) declare contributions to 

the HP EO. The given amount of contracted funds contributing to the HP EO represents 8.46% of 

the total volume of contracted funds. Thus, in comparison with the preceding monitored period, 

the number of projects increased by 16 projects and the percentage of contracted funds increased 

by 6.72%. The increase of the contracted projects contributing to the HP EO can also be seen 

within individual priority axes. Within priority axis 1, in comparison with the preceding 

monitored period, there is an increase of 12 projects in the total amount of EU resources of EUR 

7,279,383.73,; within priority axis  2 there is an increase of 4 projects in the monitored period. 

Thus, it cumulatively represents a total of 5 contracted projects contributing to the HP EO in the 

amount of EUR 12,770,867.26 (EU resources) within priority axis 2. In the monitored period 

within priority axis 3, the projects contributing to the HP EO decreased by 1 project. The given 

decrease results from the withdrawal from the Agreement on the provision of NFC. Thus, 

cumulatively, as at 31 December 2010, 12 projects in the amount of EUR 2,125,682.52 (EU 

resources) are implemented within priority axis 3. Within priority axis 4, there is an increase of 1 

project contributing to the HP EO in the amount of EUR 479,934.96 (EU resources). These 

values also represent total values as at 31 December 2010 with regard to the fact that no project 

was implemented in the preceding monitored period within priority axis 4.  
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Within priority axis 5, the OPE does not implement the HP EO objectives. As a result, the 

number and value of projects within this within this priority axis is zero. 
 

Problems Connected with HP EO Implementation 
 

At the beginning of 2010, the HP EO coordinator detected shortcomings in the monitoring of the 

HP EO indicators within the OPE. The MA coordinator reported these shortcomings by virtue of 

its letter of 19 February 2010. A serious problem within the HP EO implementation was due to 

the fact that on the basis of the CCB Methodological Instruction 3 on the creation and use of 

project indicators and their classification in the ITMS 2007 – 2013, which entered into effect on 

1 December 2008, and the related changes made in the  ITMS public portal, the obligation to also 

indicate the indicators relevant to the HP in the Agreements on NFC was established. For this 

reason, the projects contracted in 2009 under the calls and written notices made before 1 

December 2008 were not obliged to declare the contribution to the HP by means of a result 

indicator in the Agreement on NFC. It was also detected that not all calls and written notices 

published after 1 December 2008 indicated the indicators relevant to the HP EO among the 

project indicators. 

The MA reacted to these findings by virtue of its letter of 9 March 2010. Subsequently, in 

relation to the given findings, on the basis of the HP EO coordinator’s initiative, a bilateral 

meeting of the HP EO coordinator and representatives of the MA and both the IBMA – MH SR 

and ASFEU was held on 8 April 2010. This meeting was aimed at discussing the shortcomings 

detected by the MA and finding common solutions.  

 

On the basis of the meeting, the following procedure was agreed by the MA: 

 

- the MA will ensure that each call indicates the HP EO indicators in compliance with the 

updated version of Annex 4 of the ICS HP EO, whereas the relevant HP EO objectives 

for the OPE and examples of particular measures focused on equal opportunities in 

projects will be added to the Applicant’s Manual, this information will also be added to 

the instructions for expert assessors; 

- the MA will ensure the removal of the indication of the relevancy to the HP EO in 

the ITMS in the case of those projects that were approved before the CCB 

Methodological Instruction 3 became effective and do not have result indicators 

contracted that are relevant to the HP EO; 

- the MA will ensure the preparation of the amendment in relation to those projects which, 

upon the submission of the AfNFC in the public part of the ITMS, declared the 

contribution to the HP EO and indicated the result indicator to the HP EO, and as a result, 

within the expert assessment, an assessor assigned the score for the HP EO and this result 

indicator  is not contracted (after the CCB Methodological Instruction 3 became 

effective); 

- the MA will ensure that the applicant is notified of the indicator that does not belong to 

the indicators relevant to the HP EO and is stated in the public part among these 

indicators. This notification will be provided inter alia in the instructions to part 15D) of 

the AfNFC and in the instructions for the assessor; 

- the MA will ensure that the values of measurable indicators of the EO are added to the 

ITMS, as well as the control of values of measurable indicators of the HP EO projects in 

progress and their supplementation to the ITMS; 

- the HP EO coordinator recommended that the MA add the HP EO impact indicator in 

Annex 4 of the ICS HP EO. 
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The MA adopted all proposed measures. In April 2010, along with the HP EO coordinator, the 

following documents were amended: OPE programme manual, assessor manual, applicant 

manual, Beneficiary manual, specimen AfNFC form. The MA, in cooperation with the HP EO 

coordinator, added three new indicators – one result and two impact indicators in Annex 4 of the 

ICS HP EO. 

From the applicant’s point of view, in particular the applicant manual was significantly amended. 

The specific HP EO objectives with relevance to individual OPE priority axes were added to the 

manual. In cooperation with the HP EO coordinator, specific examples of activities focused on 

the fulfilment of the HP EO objectives were also added. On the other hand, the amendment of the 

specimen AfNFC form is intended to assist the applicant to fill out the AfNFC correctly, indicate 

the relevance to the HP EO and select the correct and relevant indicators for the HP EO. The MA 

also incorporates the set of indicators relevant to the HP EO to all published calls and written 

notices along with definitions, whereby it assists the applicant in defining relevance to the HP 

EO. 

The relevance of projects to the HP EO and the adjustment of indicators contributing to the HP 

EO in the ITMS was ensured in cooperation with the HP EO coordinator and the CCB. On the 

basis of the CCB requirement of 23 July 2010 to ensure the consistency of data recorded in the 

ITMS system, the MA prepared documents for the amendment of data in the ITMS in 

cooperation with both IBMA and sent them to the CCB. Data in the ITMS regarding all HP were 

amended in all OPE projects in order to reflect the actual state in the contracted and implemented 

projects. 

 

Informing about HP EO  

 

Applicants and beneficiaries are informed of the HP EO in several manners. They include the 

MA of the HP EO via website http://www.minedu.sk/index.php?lang=sk&rootId=2966, at which 

information regarding the HP EO along with the Manual for application of horizontal priority 

equal opportunities in structural funds is provided. There is a direct link in the text to the website 

of the HP EO coordinator. Information regarding the HP EO also forms part of the applicant 

manual in the form of separate part dedicated to the HP. The same relevant information is 

provided in the Beneficiary manual. The expert assessors are informed of the HP EO issues  

during trainings for expert assessors. In Annex 1 of the assessor manual, there is a separate 

chapter dedicated to the HP EO.  

 

4.3 Horizontal Priority Sustainable Development 

 

Table 80 provides the fulfilment of physical indicators of the NSRF for the HP SD as at 31 

December 2010. 

 

Table 80: Fulfilment of physical indicators as at 31 December 2010 
Indicators 2007 2008 2009 2010 2011 2012 201

3 

201

4 

201

5 

Total Not

es 

1. Number 

of projects 

contributing 

to the SD 

horizontal 

priority 

(number) 

 

Outcome 0 6 76 167 N/A N/A N/A N/A N/A 167  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0  

2. Volume of 

funds or 

Outcome 0 54,351

 214.8

146,8

80 

171, 

064  

N/A N/A N/A N/A N/A 171, 

064 

201,

434 



Annual Report on Implementation of Operational programme Education for January – 

December 2010 

 

                                                                                                                                                               
163 

projects 

contributing 

to the 

horizontal 

priority  

Information 

Society 

(EUR) 

 

6  818.

12 

 

480.3

5 

480.35 031.

39*  

Target  N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0  

3. Human 

resources 

expenditure 

– (total 

public 

expenditure 

for 

education) 

percentage 

of the GDP 

(percentage) 

Outcome 3.62 3.79 4.56 N/A N/A N/A N/A N/A N/A 4.56  

Target N/A N/A N/A N/A N/A N/A 5.2 N/A 5.2 5.2  

Baseline 

4.4 N/A N/A N/A N/A N/A N/A N/A N/A 4.4 

 

4. Share of 

inhabitants 

involved in 

lifelong 

learning per 

100 

inhabitants 

aged 

25-64 

percentage) 

Outcome 3.9 3.3 2.8 N/A N/A N/A N/A N/A N/A 2.8  

Target N/A N/A N/A N/A N/A N/A 12.5 N/A 12.5 12.5  

Baseline 

4.6 N/A N/A N/A N/A N/A N/A N/A N/A 4.6 

 

Source:  MA/IBMA 

*The sum represents total eligible expenditures (EU resources + SB + own resources) 

Note: In the case of the indicator Number of projects contributing to the HP SD, the ITMS generates a lower number 

of projects for 2009 and 2010 in comparison to data provided in Table 80 Fulfilment of physical indicators as at 31 

December 2010, as a result of the failure of the IMTS to filter projects relevant to the HP SD, when the ITMS does 

not generate all projects relevant to the HP SD despite the fact that the given projects indicate the relevance to the 

HP SD in the ITMS. As a result, data provided in Table 80 come from internal sources of the MA/IBMA. 

 

As at 31 December 2010, within HP SD under the OPE, at total of 167 projects contributing to 

the HP SD were contracted, whereas the funds (EU resources) in these projects amounted to 

EUR 171,064,480.35. The total eligible expenditures in the projects contributing to the HP SD 

amounts to EUR 201,434,031.39. With regard to specific indicators (“Human resources 

expenditures as percentage of the GDP”, “Share of inhabitants involved in lifelong learning per 

100 inhabitants aged 25-64”) no values are reported for 2010, since they were not statistically 

available during the preparation of this report. 
 
 

Table 81: State of contracting under NUTS III as at 31 December 2010 
NUTS III territory Total number of 

projects 

contracted 

Total amount of 

contracted funds in 

EUR (EU 

resources) 

Projects 

contracted 

contributing to 

the  HP SD 

Amount of 

contracted funds 

in EUR 

contributing to 

the HP SD (EU 

resources) 

Percentage of 

contracting to the HP 

SD of the total 

volume of contracted 

funds 

A 
B ∑C=D in Table 7+B 

in Table 8 

D E F=E/C 

Bratislava 44 14,692,632.94 9 8,179,930.83 55.67% 

Trnava 27 7,982,671.13 11 3,325,076.85 41.65% 
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Trenčín 47 9,932,547.08 4 1,337,804.68 13.47% 

Nitra 49 11,840,893.35 16 5,773,525.70 48.76% 

Žilina 82 17,456,121.96 18 6,364,824.03 36.46% 

Banská Bystrica 69 13,515,873.30 21 5,425,296.19 40.14% 

Prešov 99 17,629,610.79 28 7,268,585.71 41.23% 

Košice 92 19,135,950.82 38 9,544,112.21 49.88% 

Projects not included in 

NUTS III 
45 155,530,545.77 22 123,845,324.15 79.63% 

Total 554 267,716,847.14 167 171,064,480.35 63.90% 

Source: MA/IBMA+ITMS 
 

 

As at 31 December 2010, a total of 167 projects contributing to the HP SD were contracted. The 

highest number projects contributing to the HP SD were contracted in the Košice and Prešov 

Regions. 16 national projects contributing to the HP SD were contracted (of which 7 mirror 

projects were implemented in both objectives and 2 only for C Objective) and 13 projects of a 

supra-regional nature (11 within IBMA ASFEU and 2 within IBMA MH SR). The total funds 

contracted (EU resources) of all 167 contracted projects contributing to the HP SD amounted to 

EUR 171,064,480.35 which represents  63.90% of the total contracted amount of all projects. 

From the above it is obvious that most of the funds (almost two thirds) are allocated in projects 

having a potential impact on the HP SD.  

 

The specific fulfilment of HP SD objectives by means of measurable indicators defined in 

the ICS HP MRC is provided in Annex 9 hereof.  

Cumulatively, as at 31 December 2010, positive numbers /values of indicators were achieved in  

all indicators reported in individual priority axes, except for the indicator, “Number of employees 

that successfully completed the education programme”. The zero value achieved by this indicator 

results from the fact that to date no project having contracted this impact indicator has been 

fulfilled at the end of the project. It is assumed that demand-driven project will be completed in 

2011 and this indicator will increase. 
 

Fulfilment of Objectives under the NSRF  

 

In 2010, the fulfilment of the main HP SD objective provided in Chapter 4.3.5 of the NSRF, 

“Ensure that the result of all interventions financed under the NSRF is of synergic support to the 

SD in all of its components, i.e., environmental, economic and social components, in compliance 

with the objectives and indicators of the EU Strategy for Sustainable Development” was ensured 

by means of guiding NFC applicants in calls and written notices regarding the declaring 

of contributions to the fulfilment of HP SD objectives, defining indicators relevant to the HP SD 

in calls and written notices, the training of expert assessors and the provision of information to 

the general public on the importance and principles of the HP SD.  

 

With regard to the fact that education is a basic prerequisite for promoting sustainable 

development and raising human potential for solving environmental, economic and social and 

cultural development issues, compliance with the above mentioned basic pillars of the SD, 

especially social pillars, is ensured through systematic education implemented in national and 

demand-driven projects. 

Under priority axis 1, within the national project, “Education of Nursery School Teaching Staff 

as a Component of Educational Reform” implemented by the Methodological-Pedagogical 

Centre, there has been an intensification in the democratisation and humanisation of education, 

the raising of the education level of the teaching staff (including management), developing 
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education opportunities and ensuring equal access to education in terms of promoting sustainable 

development at NS.  

 

Fulfilment of Objectives under ICS HP SD 

 

Within the OPE, the HP SD is implemented in particular through specific objectives “Raising 

economic prosperity” and “Social solidarity and inclusion” of the ICS HP SD.  

 

The specific objective “Raising economic prosperity” and its partial objective  “Increasing the 

level of research, development and education” is fulfilled by means of projects under measures 

1.2 and 4.2 focused on increasing the level of research, development and education but also 

through activities of projects under measures 2.1 and 4.2  innovating knowledge of relevant 

target groups through further education and subsequent strengthening of the competitiveness and 

efficiency of the economy of the Slovak Republic.  

The project of the Slovak Chamber of Medicine and the  Public Health Authority SR with the 

contribution from SB of EUR 5,656,718.06 contributes to the HP SD within priority axis 2 

(measure 2.2). With regard to the fact that the projects of the Slovak Chamber of Medicine and 

the Public Health Authority SR contributing to the HP SD are supra-regional, the results can be 

used in all regions of Slovakia within C Objective.  

 

The fulfilment of the HP SD objective can be seen within priority axis 3, Promotion of Education 

for Persons with Special Educational Needs. The objective monitored in the area of the HP SD 

“Social solidarity and inclusion” and partial objective “Strengthening the position of 

disadvantaged and marginalised groups” is fulfilled by the implementation of activities of the 

projects under measure 3.1 which focuses on the social inclusion of the MRC in the field of 

raising the education level of the MRC members by means of facilitating their access to formal 

education and further education, successful engagement of MRC in education at ES in 

municipalities with an MRC concentration, including a daylong upbringing process or by means 

of the creation of teaching materials, textbooks, teaching texts, teaching aids and manuals with 

the aim to enable the integration of the MRC in the education system at ES. This objective is 

likewise fulfilled via projects implemented under measure 3.2 which are focused on the social 

inclusion of persons with special education needs by means of facilitating their access to formal 

education, as well as their further education, lifelong advice, innovation of the methods and 

forms of upbringing and education process at special schools, improving teaching materials and 

implementation of further education programmes for persons working with disabled persons.  

 

Problems Connected with HP SD Implementation 
A serious problem within the HP SD implementation was the fact that on the basis of CCB 

Methodological Instruction 3 on the creation and use of project indicators and their classification 

in the ITMS 2007 – 2013, which entered into effect on 1 December 2008, and the related changes 

made in the  ITMS public portal, an obligation to indicate the indicators relevant to the HP in the 

Agreements on NFC was established. For this reason, the projects contracted in 2009 under the 

calls and written notices made before 1 December 2008 were not obliged to declare the 

contribution to the HP by means of a result indicator in the Agreement on NFC. In 2009, during 

the process of entering into Agreements on the provision of NFC, it was detected that several 

projects selected to Table 15 AfNFC regarding the HP measurable result indicators were not 

connected to the specific HP under the call for the submission of AfNFC.  

As a result, it was necessary to accede to solving these problems in cooperation with the MA and 

HP SD coordinator. On the basis of conclusions from the meeting with the HP SD coordinator 
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that was held on 7 April 2010 and the instructions of the MA, the joint solution of the 

shortcomings detected in the monitoring of the HP indicators was established and the following 

solutions were determined: 

 

 to ensure the removal of the indication of the relevance to the HP SD in the ITMS in the case 

of those projects that were approved before CCB Methodological Instruction 3 became 

effective; they do not have result indicator contracted that is relevant to the HP SD; 

 to ensure the preparation of the amendment to the Agreement on the provision of NFC in 

relation to those projects that, upon the submission of the AfNFC in the public part of the 

ITMS, declared the contribution to the HP SD and indicated the result indicator to the HP 

SD, and as a result, within the expert assessment, an assessor assigned the score for the 

relevant internal strategies of decreasing negative impacts on the environment (assessment 

criterion F1 - HP SD) and this result indicator was not transferred to the Agreement on the 

provision of NFC (after the CCB Methodological Instruction 3 became effective). 

 

The MA adopted all of the proposed measures.  The MA also incorporates the set of indicators 

relevant to the HP SD to all published calls and written notices along with definitions, whereby it 

assists the applicant in defining relevance to the HP SD. 

The relevance of projects to the HP SD and the adjustment of indicators contributing to the HP 

SD in the ITMS was ensured in cooperation with the HP SD coordinator and the CCB. On the 

basis of the CCB requirement of 23 July 2010 to ensure the consistency of data recorded in the 

ITMS system, the MA prepared the documents for the amendment of data in the ITMS in 

cooperation with both IBMA and sent them to the CCB. Data in the ITMS regarding all HP were 

amended in all OPE projects in order to reflect the actual state in the contracted and implemented 

projects. 

 
4.4 Horizontal Priority Information Society  
  

Table 82 provides fulfilment of physical indicators of the NSRF for the HP IS as at 31 December 

2010. 
 

Table 82: Fulfilment of physical indicators as at 31 December 2010 
Indicators 2007 2008 2009 2010 2011 2012 2013 2014 2015 Total Notes 

1.Number 

of projects 

contributin

g to the 

horizontal 

priority 

Information 

Society  

 

Outcome 0 4 51 131 N/A N/A N/A N/A N/A 131  

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0  

2.Volume of 

funds in 

projects 

contributin

g to the 

horizontal 

priority 

Information 

Society 

(EUR) 

 

Outcome 0 46,269 

036.71 

123, 

550  

888.08 

156, 

555 

955.11 

N/A N/A N/A N/A N/A 156,555 

955.11 

184,676,55

1.30* 

Target N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A  

Baseline 0 N/A  N/A  N/A N/A N/A N/A N/A N/A 0  
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Source: MA/IBMA  

* The sum represents total eligible expenditures (EU resources + SB + own resources) 

Note: In the case of the indicator, Number of projects contributing to the HP IS, the ITMS generates a lower number 

of projects for 2009 and 2010 in comparison with the data provided in Table 82, Fulfilment of physical indicators as 

at 31 December 2010, due to the failure of the IMTS to filter projects relevant to the HP IS, when the ITMS does not 

generate all projects relevant to the HP IS, despite the fact that the given projects indicate the relevance to the HP IS 

in the ITMS. As a result, the data provided in Table 82 come from internal sources of the MA/IBMA. 

As at 31 December 2010, within HP IS under the OPE, at total of 131 projects contributing to the 

HP IS were contracted and the funds (EU resources) in these projects amounted to EUR 

156,555,955.11. The total eligible expenditures in projects contributing to the HP IS amounts to 

EUR 184,676,551.30. 

  

Table 83: State of contracting under NUTS III as at 31 December 2010 
NUTS III territory Total number of 

projects 

contracted  

Total amount of 

contracted funds in 

EUR (EU 

resources) 

Projects 

contracted 

contributing to 

the HP IS  

Amount of 

contracted funds 

in EUR 

contributing to 

the HP IS (EU 

resources) 

Percentage of 

contracting to the HP 

IS of the total volume 

of contracted funds 

A 
B ∑C=D in Table 7+B 

in Table 8 

D E F=E/C 

Bratislava 44 14,692,632.94 5 6,671,166.52 45.40% 

Trnava 27 7,982,671.13 12 5,006,756.14 62.72% 

Trenčín 47 9,932,547.08 7 3,546,691.86 35.71% 

Nitra 49 11,840,893.35 14 5,123,452.38 43.27% 

Žilina 82 17,456,121.96 15 6,543,335.78 37.48% 

Banská Bystrica 69 13,515,873.30 8 2,347,859.16 17.37% 

Prešov 99 17,629,610.79 27 7,660,348.43 43.45% 

Košice 92 19,135,950.82 31 8,272,160.90 43.23% 

Projects not included in 

NUTS III  
45 155,530,545.77 12 111,384,183.94 71.62% 

Total 554 267,716,847.14 131 156,555,955.11 58.48% 

Source: MA/IBMA+ITMS 

 

 

As at 31 December 2010, a total of 131 projects contributing to the HP IS were contracted. The 

highest number of projects contributing to the HP IS were contracted in the Košice and Prešov 

Regions. 10 national projects contributing to the HP IS were contracted (of which 4 mirror 

projects were implemented in both objectives and 2 only for C Objective) and 6 projects of 

supra-regional nature (3 within IBMA ASFEU and 3 within IBMA MH SR). The total funds 

contracted (EU resources) of all 131 contracted projects contributing to the HP IS amounted to 

EUR 267,716,847.14 which represents  58.48% of the total contracted amount of all projects. 

From the above it is obvious that most of the funds (almost two thirds) are allocated in projects 

having a potential impact on the HP IS.  
 

The specific fulfilment of HP IS objectives by means of measurable indicators defined in the ICS 

HP IS is provided in Annex 9 hereof. Cumulatively, as at  31 December 2010, positive numbers 

/values of indicators were achieved in all indicators reported in individual priority axes, except 

for one under priority axis  3. In the case of the indicator, “Number of newly-designed/innovated 

education programmes focused on gaining and developing ICT knowledge” the zero value 

achieved by this indicator is due to the fact that to date it has not been indicated in any 

Agreement entered into. It is assumed that it could be contracted under the call for measure 3.1 or 

a prepared national project that the MA plans to publish in 2011. 
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Fulfilment of Objectives under the NSRF  

 

The main HP IS objective provided in Chapter 4.3.5 of the NSRF, “Promoting Greater 

Efficiency, Transparency and Quality in the Implementation of the NSRF Priorities through the 

Introduction and Use of ICT Resources” is fulfilled under priority axes 1 to 4 through the 

activities of both national and demand-driven projects by introducing and using ICT resources. 

The introduction of ICT and streamlining processes through their use significantly contributes to 

greater efficiency and effectiveness in implementing the elements of the knowledge society.  

The given objective can also be fulfilled within the OPE projects by means of monitoring the 

specific objectives in information literacy, the upbringing of a competitive workforce able to be 

placed in the conditions of the information society, the promotion of school multimedia 

classrooms and in the permanent innovation of ICT knowledge of both teachers and pupils. 

Projects declaring an impact on the HP IS under measure 2.2 of the OPE contribute to the 

fulfilment of HP Objective “Development of inclusive information society” at the level of the 

NSRF via framework activity, “Creation and updatedness of education programmes” within 

a specific objective 2 under measure 2.2. 

 

Fulfilment of Objectives under ICS HP IS 
 

The OPE under priority axes 1, 2 and 4 contributes to the fulfilment of the following specific and 

partial HP IS objectives defined in the ICS HP IS: 

 

 1. Information literacy (to up bring a flexible and competitive workforce able to be placed in the 

conditions of the information society, ensure permanent ICT innovation for teachers and pupils, 

provide education allowing inhabitants to exploit the benefits of informatisation, raise the level 

of Slovak higher education so that it is competitive with developed EU regions in terms of 

quality and forms of education, ensure permanent innovation of the knowledge of inhabitants via 

the LL); 

 

 3. Widespread internet availability (modernise infrastructure by means of technical provision of 

ICT, support the extension of internet access in less-developed regions, promote the access of 

publicly accessible places to internet, support school multimedia classrooms). 

 

In 2010, within priority axes  1 and  4, multimedia and digital content for education modules was 

designed in the implemented mirror national projects, “Modernisation of the education process at 

elementary schools” and “Modernisation of the education process at secondary schools”. A 

digital library was opened for access for project participants at the project portal, which holds all 

of the study materials. So far, 2,983 schools were involved in the implementation of activities 

provided in national projects that use ICT in the teaching process within the project. As at 31 

December 2010, a total of 6,827 teaching staff were involved in the activities of both mirror 

national projects. 

The mirror national project, “Education of Nursery Teaching Staff as a Component of Education 

Reform” implemented under priority axes 1 and 4, focuses, inter alia, on the creation of 

innovative teaching materials and aids for the upbringing and education process in digital form 

and the creation of an education portal. As at 31 December 2010, within the indicator “Number 

of schools involved in the implementation of the project’s activities using ICT in the teaching 

process” the value was 913 and the number of schools involved in the use of ICT in teaching 

process was 2,794.  
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 Within priority axes 2 and 4, the implemented mirror national project, “Professional and Career 

Growth of Teaching Staff” is focused on facilitating access to education programmes and 

teaching resources via modern forms of education and technology. As at 31 December 2010, a 

total of 20 newly designed/innovative education programmes focused on the gaining and 

development of ICT knowledge and skills. 

 

Projects implemented under measure 2.2 of the OPE declaring an impact on the HP IS contribute 

by their specialisation to the fulfilment of the  HP IS objective 1 “Information literacy” and 

objective 3 “Widespread internet availability” defined in the ICS HP IS. At the project level, the 

contribution to the HP IS is fulfilled via the result, “Number of electronic services introduced 

”,within which the value was 1. 

 

Priority axis 3 contributes to the fulfilment of specific and partial objective 1 ICS “Information 

literacy”. 

 

The fulfilment of the specific objective 1 under priority axis 3 was ensured via demand-driven 

projects implemented under measure 3.1 contributing to the modernisation of the education 

content also by means of ICT. Not only the ICT knowledge of MRC pupils is innovated, but also 

that of the teachers in less-developed regions. The specific objective of measure 3.2 is the 

supporting social inclusion of persons with special education needs via facilitating their access to 

formal education and gaining skills necessary for the labour market, which in practice means the 

use of ICT in the teaching process. A suitable example is the creation of new ICT education 

programmes or the purchase of computer equipment.  

 

Problems Connected with HP IS Implementation 
 

A serious problem within the HP IS implementation was the fact that on the basis of the CCB 

Methodological Instruction 3 to the creation and use of project indicators and their classification 

in the ITMS 2007 – 2013, which entered into effect on 1 December 2008, and the related  

changes made in the  ITMS public portal, an obligation to indicate also the indicators relevant to 

the HP in the Agreements on NFC was established. For this reason, the projects contracted in 

2009 under the calls and written notices made before 1 December 2008 were not obliged to 

declare the contribution to the HP by means of a result indicator in the Agreement on NFC. In 

2009, during the process of entering into Agreements on the provision of NFC, it was detected 

that several projects selected to Table 15 AfNFC regarding HP measurable result indicators were 

not connected to the specific HP under the call for the submission of AfNFC.  

As a result, it was necessary to agree to solving these problems in cooperation with the MA and 

HP IS coordinator. On the basis of conclusions from the meeting with the HP IS coordinator that 

was held on 7 April 2010 and the instructions of the MA, a joint solution of the shortcomings 

detected in the monitoring of the HP indicators was made and the following solutions were 

determined: 

 

 to ensure the removal of the indication of the relevance to the HP IS in the ITMS in the case 

of those projects that were approved before CCB Methodological Instruction 3 became 

effective; they do not have a result indicator contracted that is relevant to the HP IS; 

 to ensure the preparation of the amendment to the Agreement on the provision of NFC in 

relation to those projects that, upon the submission of the AfNFC in the public part of the 

ITMS, declared contributions to the HP IS and indicated the result indicator to the HP IS, and 

as a result, within the expert assessment, an assessor assigned the score for the contribution to 

a higher quality or larger scope of extension of ICT and competences to dispose of them 
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within the target group (assessment criterion G1 - HP IS); however, this result indicator was 

not transferred to the Agreement on the provision of NFC (after CCB Methodological 

Instruction 3 became effective). 

 

The MA adopted all of the proposed measures.  The MA also incorporates the set of indicators 

relevant to the HP SD to all published calls and written notices along with definitions, whereby it 

assists the applicant to define relevance to the HP IS. 

The relevance of projects to the HP IS and the adjustment of indicators contributing to the HP IS  

in the ITMS were ensured in cooperation with the HP IS coordinator and the CCB. On the basis 

of the CCB requirement of 23 July 2010 to ensure the consistency of data recorded in the ITMS 

system, the MA prepared the documents for the amendment of data in the ITMS in cooperation 

with both IBMA and sent them to the CCB. Data in the ITMS regarding all HP were amended in 

all OPE projects in order to reflect the actual state in the contracted and implemented projects. 
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5. ESF PROGRAMMES: COHERENCE AND CONCENTRATION  

 

The OPE contributes to the implementation of the EC recommendations for employment in the 

field of social inclusion, education and vocational training, by which it fulfils Article 4 (1) of the 

EC Regulation No. 1081/2006. 

Through its orientation it fulfils the EU recommendations on employment, the European 

Employment Strategy, the EU Lisbon Strategy, and links to the SR strategic documents 

(Employment Growth Strategy based on reform of the social system and labour market, National 

Employment Action Plan for 2004-2006), the Commission’s Work Programme “Education and 

Vocational Training 2010”, the Memorandum on Lifelong Learning, the Bologna Declaration, 

and the Recommendation of the European Parliament and Council of 18 December 2006 on key 

competences for lifelong learning (2006/962/EC). In these strategic documents, education 

constitutes one of the cornerstones supporting economic and social activity and employability. 

Within this context, the OPE objective seeks to reform the education system and raise labour 

force qualifications. 
 

The OPE is fully in compliance with the EC Strategic Guidelines on economic, social and 

territorial cohesion defining the basic framework for member states NSRF with the aim to 

promote harmonious, balanced and sustainable development of the EC.  

The OP priority axes are based on and fully support the development part of the Competitiveness 

Strategy for the Slovak Republic to 2010 – the National Lisbon Strategy, which in its 

introduction declares that the “long-term competitiveness of the SR can only be ensured in one 

way: by creating conditions for the development of a knowledge-based economy”. These focus 

particularly on themes within the second and third guidelines: “Improving knowledge and 

innovation of growth” and “More and better jobs”.  
 

In connection with the tasks of the Lisbon Strategy which emphasises the important role of 

education as an integral part of economic and social policy and as an instrument for 

strengthening the competitiveness of Europe in the world and as a guarantee for ensuring the 

coherence of the  European communities and full development of its citizens, the development of 

high quality of vocational education and training constitutes a crucial factor in issues of 

promoting social integration, cohesion, mobility and employment. In 2010, the implementation 

of projects under calls published in compliance with the Lisbon Strategy continued to focus on 

the promotion of key competences of pupils and teaching staff at ES and SS. In 2010, a written 

notice entitled “Evaluation of the Quality of Education at Elementary and Secondary Schools in 

the Slovak Republic in Context of Content Reform of Education in Progress” was published with 

the aim to innovate and implement the system of national measurement on three levels after the 

completion of primary, lower secondary and higher secondary education in order to monitor the 

development and trends of education at ES and SS in terms of the needs of the knowledge-based 

society and labour market and influence the effectiveness of the reform intentions and strategic 

decisions in the area of educational policy. The national project is also aimed at analysing the 

state and needs of education in Slovakia in terms of international studies in the area of key 

competences and create potential for teachers to monitor education results of their own school in 

consideration to the school education programme. 
 

The OPE is also in compliance with the following programmes:  
 

National Reform Programme of the SR for 2006-2008, passed by virtue of SR Government 

Resolution No. 797 of 12 October 2005, including the amendment to the draft amendment to the 

National Reform Programme of the SR for 2006-2008 passed by virtue of SR Government 
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Resolution No. 1056 of 13 December 2006, underlines the future prosperity and competitiveness 

of the SR in the transformation of a traditional school to a modern school, in supporting talented 

youth, the active mastery of FL, supporting teaching and learning by means of ICT, increasing 

the accessibility and quality of higher education, opening the further education system, as well as 

integrating children from marginalised communities into the school environment. In 2010, 

projects under calls and written notices published in 2008 and 2009 were implemented. In 

compliance with the National Reform Programme of the SR for 2006-2008, in 2008 OPE calls 

for the submission of AfNFC under measures 1.1 and 4.1 of the OPE were published and focused 

on the creation and implementation of ES and SS development programmes, with an emphasis on 

improving the quality of education on the basis of innovations and school profiling in connection 

with education system reform. Part III.1 Modern Education Policy of the National Reform 

Programme of the SR for 2006-2008 is aimed at the promotion of further education, the 

provision of compliance between the regional offering of further education programmes and the 

actual needs of the regional labour market.  

A particular example is the project of the Slovak Chamber of Medicine implemented under call 

OPV 2008/2.2/02 which is in compliance with the “National Reform Programme of the SR for 

2006-2008”, whereas the implementation of new forms of further education of healthcare staff 

and their professional qualifications and competence profile will improved. 
 

National Reform Programme of the SR for 2008-2010, passed by virtue of SR Government 

Resolution No. 707 of 8 October 2008 was prepared in compliance with the conclusions of the 

European Council of March 2008. In 2008, the member states of the EU entered a new three-year 

cycle of the Lisbon Strategy which was reflected in the adoption of the given document. The 

National Reform Programme presents the state of fulfilment of structural policies comprising the 

measures of the National Reform Programme of the Slovak Republic for 2006 – 2008 and short-

term measures of Modernisation Programme Slovakia 21 which also presents new measures for 

2008 – 2010 in the area of education and employment. The relevant parts of the National Reform 

Programme of the SR for 2008-2010 focuses on school informatisation, the creation of 

innovative study materials and aids, and thus seeks to establish an adequate communication and 

information infrastructure at all types of schools and school facilities in Slovakia. The content of 

education is also to be innovated and new material and teaching resources (textbooks and 

teaching texts) are to be prepared for the teaching process and the further education of the 

teaching staff or the career system in the professional development of teaching staff in the 

regional school system is to be developed. In the field of higher education, inter alia, a more 

flexible management of the HEI is to be made.  
 

To date, within the OPE and in compliance with the given programme, 310 demand- driven 

projects were contracted under the calls from 2008 published for measures 1.1 and 4.1, and a 

further 56 projects were contracted in the course of 2010 under call OPV-2009/1.1/05-SORO 

(“Design and Raising Efficiency of School Educational Programmes at Secondary Vocational 

Schools”) that contribute to or will contribute to the fulfilment of objectives of the National 

Reform Programme of the Slovak Republic for 2008-2010 in the area of the school system. 
 

From the calls published in 2009 for measures 1.2 and 4.2 (OPV-2009/1.2/01-SORO and OPV-

2009/4.2/01-SORO) 39 projects were contracted with the objective to accommodate higher 

education to the needs of a knowledge-based society; to support the culture of quality at HEI; 

increase the quality and develop human resources in research and development and to support 

cooperation among HEI, organisations for research and development and the private sector at the 

national and international levels. We expect that in the near future the projects under calls OPV-

2010/1.2/02-SORO (“Promotion of Improving Quality of Higher Education Institutions and the 
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Slovak Academy of Sciences”) and OPV-2010/4.2/03-SORO (“Promotion of Improving Quality 

of Higher Education Institutions and the Slovak Academy of Sciences in Bratislava Region”) 

published on 31 December 2010, will make a contribution in the given areas. 
 

Within calls OPV-2009/2.1/01-SORO (“Promoting Further Education in Selected Sectors”), 

OPV-2009/4.2/02-SORO (“Promoting Further Education in Selected Sectors”), OPV-

2010/2.1/02-SORO (“Promotion of Further Education in the Tourism”) 17 projects were 

contracted that contribute to the fulfilment of the objectives of the National Reform Programme 

of the Slovak Republic for 2008-2010 in the area of the school system, in particular by increasing 

the quality of further education programmes and institutions and strengthening the quality control 

system, supporting innovation of content, forms and methodologies; further by increasing the 

rate of economically active inhabitants participating in further education programmes and the 

lifelong increasing of information regarding education, increasing and renovating the level of key 

competences and the continuous supplementation of qualifications of persons on the labour 

market in compliance with the actual and perspective needs of the knowledge-based society and 

creating compatibility and transmission between the sectors of formal, non-formal and informal 

education.  

 

Within measure 2.2, the projects under calls OPV 2009/2.2/01, OPV 2009/2.2/02 and OPV 

2010/2.2/01 are in compliance with the “European Employment Strategy” focused on improving 

the preparation of employees for labour market requirements and “National Reform Programme 

of the SR for 2008-2010” so that knowledge, competences and skills leading to more flexible 

workforce on labour market are continuously developed. 

 

Also, 18 national projects that are described in more detail in parts related to individual priority 

axes were successfully implemented. 

 

National Reform Programme 2010, passed by virtue of SR Government Resolution No. 806 of 

17 November 2010, which is based on the strategic document Europe 2020. Education, research 

and development, are the inevitable prerequisites for the development of a knowledge-based 

society. Education brings both individual and social benefits in the form of better quality of life 

and health. The increased financing and quality of provided education were identified as the most 

important challenges in this area. Also the inconsistence between skills obtained at school and 

the real needs of the labour market and absence of the LL is also important. Attention should also 

be also paid to measures for decreasing information inequality. 

 

In the area of education, the OPE contributes to the fulfilment of the National Reform 

Programme 2010 by implementation of demand-driven projects under calls OPV-2008/1.1/01-

SORO, OPV-2008/1.1/02- SORO, OPV-2008/1.1/03- SORO, OPV-2008/1.1/04- SORO, OPV-

2008/4.1/01- SORO, OPV-2008/4.1/02- SORO, OPV-2008/4.1/03- SORO, OPV-2008/4.1/04- 

SORO, OPV-2009/1.1/05- SORO, OPV-2009/3.1/01- SORO, OPV-2009/3.2/01- SORO, OPV-

2009/1.2/01- SORO, OPV-2009/4.2/01- SORO that are involved in the decreasing of discrepancy 

between skills obtained at school and real needs of the labour market. 

 

In the area of further education, the OPE contributes to the fulfilment of the National Reform 

Programme 2010 by demand-driven projects under calls OPV-2009/2.1/01- SORO, OPV-

2009/4.2/02- SORO, OPV-2010/2.1/02- SORO by which it facilitates the access of citizens to the 

extension and deepening of qualifications with the aim to increase their employment on the 

labour market and in terms of personal development and the increased quality of their lives.  
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In 2010, the written notice for the national project entitled “Komprax – Competences for 

Practise” was also published with the aim to enable young people and staff working with youth 

access to repeated and more flexible acquisition of competences through the informal education 

system and informal learning when working with youth with the comprehensive advisory 

services. The national project is aimed at the promotion of the development of the system of 

work with youth as a means for education of a young citizen and the space for the 

supplementation or consolidation of key competences necessary for the LL and as a supplement 

for acquiring new qualifications for staff working with youth. 
 

The activities of all projects approved under measure 2.2 also fully comply with the strategic 

objectives of increasing the level of the LL of citizens in order to renew their knowledge, 

competences and skills defined in the national reform programmes of the SR by virtue of their 

specialisation in increasing the quality and availability of further education for healthcare staff. 

The specific characteristic of further education in the healthcare sector is that it is not aimed at 

the achievement of better flexibility of the workforce on the labour market but increasing the 

level of healthcare quality with an emphasis on patient safety. 
 

Europe 2020 (EC strategic document of 3 March 2010) - Strategy for smart, sustainable and 

inclusive growth is to determine the main aspiration of the EU by 2020 and at the same time it 

should be the way out of the economic crisis in the EU. This strategy is based on 3 mutually 

supplementing priorities: 

 Intelligent growth: creation of an economy based on knowledge and innovations; 

 Sustainable growth: promoting a more ecological and competitive economy that uses 

resources in a more efficient manner; 

 Inclusive growth: promoting economy with a high employment rate that will ensure 

social and territorial cohesion. 

 

The progress in each priority area is to promote 7 main initiatives: 

 Innovation in the Union – enhancement of framework conditions and access to 

research and innovation funding; 

 Youth in motion - aimed at the enhancement of results of education systems and 

facilitating the entry of young people to the labour market; 

 Digital programme for Europe – accelerating implementation of high-speed internet; 

 Europe using resources efficiently – promotion of the separation of economic growth 

from the use of resources, low-carbon management; 

 Industrial policy in the age of globalisation – enhancement of business environment; 

 Programme for new skills and new jobs – modernisation of labour markets; 

 European platform against poverty – ensuring social and territorial cohesion. 
 

In the area of education the EC proposes to reduce the rate of early school-leavers below 10% 

and ensure that at least 40% of young people aged 30 – 34 have higher education.  

In Resolution No. 806/2010, the Slovak Government undertook to submit to the meeting of the 

Slovak Government the institutional ensuring of the Europe 2020 strategy in the conditions of the 

SR by 30 April 2011 and to prepare a complex draft of national indicators for structural policies 

within this strategy by the same deadline. 

Slovakia should ensure efficient investment in the education systems at the national level and 

professional preparation on all levels  (from pre-school to higher education), to improve results in 

the area of education, to pursue with all education levels (pre-school, elementary, secondary, 

vocational and higher education) an integrated approach containing key abilities aimed at the 
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reduction of early school-leaving, to improve the openness and suitability of education systems 

through the creation of national qualification frameworks and by accommodating education to 

the needs of the labour market, to enhance the entry of young people to the labour market by 

means of integrated measures including but not limited to other guidelines, consultation and 

apprentice practice. 

Despite the fact that the EU Strategy 2020 was established in response to the economic crisis of 

2009, the OPE covers, in terms of its specialisation, those areas that are relevant to the area of 

education/employment promotion within the strategy. The objective of the OPE is, inter alia, to 

make a better connection between education and the needs of the labour market within priority 

axis  1; it also strives to promote the lifelong development of skills by means of the promotion of 

the LL within priority axis  2. 

 

Thus, the OPE contributes to the solving of this issue, in particular by implementation of  

demand-driven projects under calls OPV-2008/1.1/01-SORO, OPV-2008/1.1/02- SORO, OPV-

2008/1.1/03- SORO, OPV-2008/1.1/04- SORO, OPV-2008/4.1/01- SORO, OPV-2008/4.1/02- 

SORO, OPV-2008/4.1/03- SORO, OPV-2008/4.1/04- SORO, OPV-2009/1.1/05- SORO, OPV-

2009/3.1/01- SORO that are focused on the creation and implementation of school education 

programmes and courses for pupils of ES from MRC focusing on their integration in the formal 

education process and leading to the enhancement of results in the area of education and the 

reduction of the rate of early school-leaving. Projects under calls OPV-2009/1.2/01- SORO, 

OPV-2009/4.2/01- SORO are focused on the promotion of innovative forms of higher education 

with the task, inter alia, to make studying at the higher education institution more attractive and 

thereby increase the number of young people with higher education. Subsequently, this fact has 

an impact on their improved entry to the labour market. 

 

Written notices and calls for demand-driven projects published within the OPE are also based on 

the following documents: 
 

Competitiveness Strategy for the Slovak Republic to 2010 (National Lisbon Strategy) passed 

by SR Government Resolution No. 140/2005 of 16 February 2005. This is the national Lisbon 

Strategy emphasizing a modern educational policy concentrated in particular on changing 

teaching content; improving education in FL and skills in ICT; enhancing the quality of teachers; 

expanding instruments for developing talent in children and young people; and promoting 

integration programmes for children from marginalised groups in the standard school 

environment. Four connected Action Plans (Education and Employment Action Plan, Action 

Plan for Science, Research and Innovations, Information Society Action Plan and Business 

Environment Action Plan) were passed by SR Government Resolution No. 557 of 13 July 2005. 

The OPE is based on the Education and Employment Action Plan, which in its section Modern 

Education Policy, defines the priorities and determines the tasks deemed as key in terms of the 

total transformation of a traditional school to a modern school. It emphasises working with 

talented young people, raising the accessibility and quality of higher education, implementing the 

overall change of teaching content from rote - learning towards the ability to obtain, assess and 

use information. The aim is also to create an accessible, modular and market system of LL, 

strengthen and improve education in FL and ICT skills for each SS graduate, enhance the quality 

of teachers, promote integration programmes for children from marginalised groups into the 

standard school environment connected with support, quality and competition in providing 

higher education.  

Projects implemented under measures 1.1, 1.2, 2.1, 3.1, 3.2, 4.1 a 4.2  (calls published under the 

following codes: OPV-2008/1.1/01- SORO, OPV-2008/1.1/02- SORO, OPV-2008/1.1/03- 

SORO, OPV-2008/1.1/04- SORO, OPV-2008/4.1/01- SORO, OPV-2008/4.1/02- SORO, OPV-
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2008/4.1/03- SORO, OPV-2008/4.1/04- SORO, OPV-2009/1.1/05- SORO, OPV-2009/3.1/01- 

SORO, OPV-2009/3.2/01- SORO, OPV-2009/1.2/01- SORO, OPV-2009/4.2/01- SORO) are in 

compliance with the Education and Employment Action Plan, since the calls themselves were 

focused on the creation and implementation of school education programmes, promotion of 

innovative forms of education at Higher Education Institutions, programmes and courses for ES 

pupils from MRC focusing on their integration in the formal education process, innovation of 

methods and forms of the upbringing and education process for disabled persons and promotion 

of further education.  
 

Within measure 2.2, four completed projects under call OPV 2008/2.2/01 and  projects under call 

OPV 2008/2.2/03 are in compliance with the aims of “Competitiveness Strategy for the Slovak 

Republic to 2010” which leads to purposeful specialisation and effective connection of LL with 

the needs of the local and regional labour market via the active engagement of self-

administrations as well as the creation of a functional financing model for the further education 

and stabilisation of the healthcare staff through the mutual combination of employer’s funds, 

public funds and employee’s funds. 
 

Through its orientation, the OPE fulfils the European Employment Strategy. One of its 

measures for increasing employment and improving preparation for the labour market is the 

change or adaptation of the education system/its innovation to labour market requirements. 

Within the European Employment Strategy, education and skills improvement represent one of 

the keystones for employment promotion. Within this content, the OPE objective is to reform the 

education system and increase the qualified labour force by means of improving the quality and 

access to LL. Within the OPE, the European Employment Strategy is fulfilled by virtue of 

projects under priority axes  1 and  4 focused on the reform of the education system and 

professional preparation and under priority axis  2 focused on further education as a tool for 

human resources development. One of measures mentioned in the given strategy for increasing 

employment and improved preparation for the labour market is the reform or innovation of the 

education system. Education and skills improvement is understood as a key pillar for 

employment support.  

 

White Paper for the Upbringing and Education of Roma Children and Pupils, Including 

the Development of Secondary and Higher Education passed by SR Government Resolution 

No. 206 of 2 April 2008. In compliance with the given white paper, 49 projects are implemented  

within the OPE under measure 3.1. Under measures 3.1 and 3.2 at total of 69 projects were 

contracted from calls OPV-2009/3.1/01- SORO (Raising of Education Level of Members of 

Marginalized Roma Communities), OPV-2009/3.2/01- SORO (Raising the Education Level of 

Persons with Special Education Needs) focused on the promotion of social inclusion of MRC 

members and persons with special education needs by facilitating their access to formal 

education and obtaining skills necessary on the labour market and also aimed at the further 

education of the MRC members and persons with special education needs as well as persons 

working in the field of their integration in society.  

The OPE intents to help to change long-term unsustainable models prevailing in the field of 

education of persons with special education needs that prevent their full integration in the 

education system and subsequently society.  
 

Modernisation Programme Slovakia 21, passed by SR Government Resolution No. 367 of 4 

June 2008. 

Programme Slovakia 21 was prepared in compliance with the principles of sustainable 

development, the objective of the Lisbon Strategy and well as statement of policy of the SR 
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Government. The drawing of SF EU will also reflect programme measures taking into account 

the necessity to:  

 mobilise human potential across the social and economic spectrum;  

 promote vertical and horizontal social mobility and the provision of equal opportunities 

for socially disadvantaged groups of inhabitants in all regions; 

 promote capacities to create, obtain and use new knowledge.  
 

One of measures described in the document is to improve the availability of quality education for 

all classes of inhabitants on all levels of education and in different phases of life.  

Within the OPE and in compliance with the Modernisation Programme Slovakia, the given 

measure is implemented via projects focused on the transformation of a traditional school to 

a modern school (measure 1.1 and 4.1), raising the education level of MRC members (measure 

3.1) and persons with special education needs (measure 3.2). In 2010, projects focused on Higher 

Education Institutions (measure 1.2 and 4.2) and the promotion of further education (measure 

2.1) were also implemented. 
 

Social inclusion is monitored in the National Report on Social Protection and Social Inclusion 

Strategies for 2008 – 2010. In section 4, National strategy for health and long-term care, the 

Report states that the priority task of the MH SR is to ensure the availability and quality of 

healthcare provided for citizens of the SR. The solution of this priority follows to the MH SR 

directly from the statement of policy of the Government along with the financial provision of the 

healthcare services system. By means of legislative measures, the MH SR defines the strategy for 

the provision of healthcare and the network of constitutional and ambulatory healthcare facilities, 

and increases the quality level of healthcare and patient safety.  

 

Through the promotion of the further education of the healthcare staff, the activities of all 

projects approved under measure 2.2 are focused on increasing the quality of healthcare with an 

emphasis on patient safety. In terms of improvement of the availability of healthcare, the projects 

for the promotion of specialized study for the healthcare staff of individual self-administration 

regions represent a significant contribution that focus on the stabilisation and supplementation of 

the healthcare system by missing specialists in order to ensure available, professional and 

sustainable healthcare to all citizens of the SR regions. 
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6. TECHNICAL ASSISTANCE 

 

TA forms a part of the OPE, and its main objective is to ensure the efficient implementation of 

the OPE in compliance with demands on management and administrative structures responsible 

for the OP implementation.  

 

Within the OPE, the TA is: 

 

 a special priority axis 5 for C Objective, the purpose of which is to support the 

implementation of OPE priority axes  1, 2 and 3; 

 o special measure 4.3 for RCE Objective, the purpose of which is to support the 

implementation of OPE priority axis 4.  

 

The general regulation provides individual member states with an initiative possibility to use 

funds for activities related to the preparation, management, monitoring, assessment, information 

and control of the OPE and also for activities related to strengthening administrative capacities 

for the implementation of programmes (Article 46). 

 

Section 2 of Article 46 (TA of Member States) provides individual member states with an 

initiative possibility to prepare OP TA and/or dispose of a separate TA priority axis under 

individual OP. Pursuant to this regulation, the TA OPE is separated as an individual priority axis 

for C Objective and a TA measure for RCE Objective under the OPE.  

 

The following priority themes apply to TA
6
: 

 

a) Priority Theme 85 – Preparation, Implementation, Monitoring and Control 
 

Preparation, implementation, monitoring and control of the implementation of assistance from SF 

covers the following activities: 

 personnel provision for the preparation, management and control of the programmes, 

projects and HP, including activities of the established SF committees and commissions, 

including staff education; 

 necessary material and technical equipment (for example, consumer goods, vehicles, 

appliances, software and others) related to the management and control of assistance from 

SF; 

 provision of services (documents and others) related to SF preparation, management and 

control at the level of programmes, projects and HP. 

 

b) Priority Theme 86 – Evaluation and Studies; Information and Communication 

 

Evaluation and studies; information and communication from SF covers the following activities: 

 provision of information, spreading awareness regarding OP and the provision of the OPE 

publicity at an appropriate level pursuant to Article  69 of the General Regulation and 

Section 1 of the Implementing Regulation for Beneficiaries, potential Beneficiaries and the 

public; 

 creation of networks of contact points and information and communication channels; 

 preparation and implementation of Communication Plan (the “CP”); 

                                                      
6
  Pursuant to Annex II of Implementing Regulation (Categorisation of Funds Assistance for 2007 – 2013). 
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 provision of methodological and expert advice, support of activities in order to assist 

applicants, provision of training and seminars for exchange of experience and spreading 

best practice examples, support of partnership and mutual cooperation in the preparation 

and implementation of projects, implementation of activities for monitoring and evaluation 

of absorption capacity, etc.; 

 ensuring individual assessments of the OP implementation in compliance with the 

assessment requirements under No. 47 of the General Regulation, including preliminary 

assessment during the preparatory process of the NSRF and OP; 

 preparation of expert opinions, methodologies, studies, environmental impact assessments, 

regional analyses nad other analyses related to the OP preparation and implementation. 

 

6.1 TA OPE Projects 

 

In 2010, within the OPE,  9 TA OPE projects were approved (provided in detail in Table 84), of 

which 6 projects were approved within C Objective and 3 projects within RCE Objective. In 

2010, 10 TA OPE projects were implemented (4 MA, 4 IBMA – ASFEU, 2 IBMA - MH SR). In 

2010, the financial implementation of TA OPE projects for 2007 – 2008 and 2009 was further 

ensured via processing of the AfP (refund) submitted to the MA. In 2010, no TA OPE project 

was properly completed.   

 

Table 84: Overview of TA OPE projects approved as at 31 December 2010 
85/86 Project title Beneficiary Project amount 

(EUR) 

Project objectives Project state 

85 OPE Technical 

assistance for 

Objective 

Convergence – I 

Preparation  and 

implementation, 

monitoring, control 

and audit * 

MoESRS 

SR 

1,447,918.74 to ensure efficient 

implementation of OPE 

within C Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

implementation 

85 OPE Technical 

assistance for RCE 

Objective– I 

Preparation  and 

implementation, 

monitoring, control 

and audit * 

MoESRS 

SR 

66,719.78 to ensure efficient 

implementation of OPE 

within RCE Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

   

implementation 

86 OPE Technical 

assistance for 

Objective 

Convergence – II 

Evaluation and studies; 

information and 

publicity * 

MoESRS 

SR 

157,013.88 to ensure efficient 

implementation of the OPE 

within C Objective 

implementation 

86 OPE Technical 

assistance for RCE 

Objective – II 

Evaluation and studies; 

information and 

publicity * 

MoESRS 

SR 

5,642.97 to ensure efficient 

implementation of the OPE 

within RCE Objective 

implementation 

85 OPE Technical MoESRS 2,463,300.00 to ensure efficient implementation 
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assistance for 

Objective 

Convergence 2009 – I 

Preparation, 

implementation, 

monitoring and control  

SR implementation of the OPE 

within C Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

85 OPE Technical 

assistance for RCE 

Objective 2009 – I 

Preparation, 

implementation, 

monitoring and control  

MoESRS 

SR 

71,900.00 to ensure efficient 

implementation of the OPE 

within RCE Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

implementation 

86 OPE Technical 

assistance for 

Objective 

Convergence 2009 – II 

Evaluation and studies; 

information and 

communication  

MoESRS 

SR 

157,700.00 to ensure efficient 

implementation of the OPE 

within C Objective 

implementation 

86 OPE Technical 

assistance for RCE 

Objective  2009 – II 

Evaluation and studies; 

information and 

communication  

MoESRS 

SR 

4,900.00 to ensure efficient 

implementation of the OPE 

within RCE Objective 

implementation 

85 OPE Technical 

assistance for 

Objective 

Convergence 2010 – I 

Preparation, 

implementation, 

monitoring and control  

MoESRS 

SR 

2,283,385.00 to ensure efficient 

implementation of the OPE 

within C Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

implementation 

85 OPE Technical 

assistance for RCE 

2010 – I Preparation, 

implementation, 

monitoring and control  

MoESRS 

SR 

414,645.00 to ensure efficient 

implementation of the OPE 

within RCE Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

implementation 

86 OPE Technical 

assistance for 

Objective 

Convergence 2010 – II 

Evaluation and studies; 

information and 

communication  

MoESRS 

SR 

244,175.00 to ensure efficient 

implementation of the OPE 

within C Objective 

implementation 

86 OPE Technical 

assistance for RCE 

2010 – II Evaluation 

and studies; 

MOESRS 

SR 

44,325.00 to ensure efficient 

implementation of the OPE 

within RCE Objective 

implementation 
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information and 

communication  

85 OPE Technical 

assistance for 

Objective 

Convergence 2011 – I 

Preparation, 

implementation, 

monitoring and control  

MoESRS 

SR 

2,372,335.00 to ensure efficient 

implementation of the OPE 

within C Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

project created 

85 OPE Technical 

assistance for RCE 

2011 – I Preparation, 

implementation, 

monitoring and control  

MoESRS 

SR 

225,000.00 to ensure efficient 

implementation of the OPE 

within RCE Objective in 

compliance with 

requirements on the 

management and 

administrative structures 

responsible for OPE 

implementation 

project created 

86 OPE Technical 

assistance for 

Objective 

Convergence 2011 – II 

Evaluation and studies; 

information and 

communication  

MoESRS 

SR 

298,846.00 to ensure efficient 

implementation of the OPE 

within C Objective 

project created 

85 OPE Technical 

assistance for 

Objective 

Convergence, PT 85 

for 2007,2008 

ASFEU 1,509,692.62 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

85 OPE Technical 

assistance for Regional 

Competitiveness and 

Employment 

Objective, PT 85 for 

2007,2008 

ASFEU 36,878.44 
to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

86 OPE Technical 

assistance for 

Objective 

Convergence, PT 86 

for 2007,2008 

ASFEU 512,341.50 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

project 

completed 

86 OPE Technical 

assistance for Regional 

Competitiveness and 

Employment 

Objective, PT 86 for 

2007,2008 

ASFEU 16,265.02 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

project 

completed 

85 OPE Technical 

assistance for 

Objective 

Convergence, PT 85 

for 2009  

ASFEU 2,192,968.93  to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

85 OPE Technical 

assistance for Regional 

Competitiveness and 

Employment 

Objective, PT 85 for  

ASFEU 63,171.94 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 
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2009  

86 OPE Technical 

assistance for 

Objective 

Convergence, PT 86 

for 2009  

ASFEU 510,972.71 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

86 OPE Technical 

assistance for Regional 

Competitiveness and 

Employment 

Objective, PT 86 for 

2009  

ASFEU 14,719.38 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

85 OPE Technical 

assistance for 

Objective 

Convergence, Priority 

theme 85 for 2010 

ASFEU 2,646,343.44 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

85 OPE Technical 

assistance for Regional 

Competitiveness and 

Employment 

Objective, Priority 

theme 85 for 2010 

ASFEU 132,658.06 
to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

86 OPE Technical 

assistance for 

Objective 

Convergence, Priority 

theme 86 for 2010 

ASFEU 548,350.00 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

86 OPE Technical 

assistance for Regional 

Competitiveness and 

Employment 

Objective, Priority 

theme 86 for 2010 

ASFEU 22,000.00 
to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

implementation 

85 OPE Technical 

assistance for 

Objective 

Convergence, Priority 

theme 85 for 2011 

ASFEU 2,786 162.50 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

project created 

86 OPE Technical 

assistance for 

Objective 

Convergence, Priority 

theme 86 for 2011 

ASFEU 387,500.00 to ensure efficient 

implementation of the OPE 

and support the 

implementation of OPE 

priority axes 

project created 

85 Project for using 

technical assistance, I 

** 

MH SR 1,188 425.72 to ensure administrative 

capacities and material and 

technical equipment at the 

MH SR  as the IBMA in 

order to implement 

measure 2.2 

 

implementation 

85 Project for using 

technical assistance, II 

** 

MH SR 199,062.50 to ensure administrative 

capacities and material and 

technical equipment at the 

MH SR  as the IBMA in 

order to implement 

measure 2.2 

implementation 

Source: MA 

* The listed TA project  are projects for the period from 1 January 2007 to 31 December 2008. 
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** the listed projects are projects for the period from 1 January 2007 to 31 December 2015 and were submitted and 

approved in  2008. 

 

6.2 Overview of The Use of Funds  

 

An overview of the use of TA funds on the basis of priority activities as at 31 December 2010 

within the OPE (jointly for MA and IBMA) is provided in Table 85 and Table 86.   

 

Table 85: Overview of the use of TA funds on the basis of priority activities as at 31 December 

2010 -C Objective  

Priority activities 

amount contracted amount drawn 

EUR 

as 

percentage 

of 

allocation 

for TA 

programme  

as percentage 

of total 

amount 

contracted 

for TA 

programme  

EUR 

as 

percentage 

of 

allocation 

for TA 

programme 

as 

percentage 

of total 

amount 

drawn for 

TA 

programme 

Trainings, monitoring, 

working and 

coordination groups, 

committees and 

commissions (Priority 

theme 85) 625,686.23 2.22 2.86 74,550.45 0.26 1.03 

Evaluation and studies 

(Priority theme 86) 300,949.53 1.07 1.37 0.00 0.00 0.00 

Information and 

publicity (Priority 

theme 86) 2,028,022.63 7.18 9.26 710,986.61 2.52 9.85 

Wages (Priority theme 

85) 

14,900 

709.84 52.77 68.02 5,913,754.25 20.94 81.97 

Operational activities 

and travel expenses 

(Priority theme 85)  1,193,970.56 2.28 5.45 36,149.40 0.13 0.50 

Technical equipment 

(hardware, software, 

furniture, cars, etc.) 

(Priority theme 85) 2,211,613.50 7.83 10.10 402,130.72 1.42 5.57 

Other (General 

services) (Priority 

theme 85) 645,541.25 1.93 2.95 77,256.50 0.27 1.07 

Total 

21,906 

493.54 77.59 100 7,214,827.93 25.55 100 

Source: MA 

 

As at 31 December 2010, the level of contracting within C Objective represented 77.59% of the 

allocation of the given Objective, whereas the drawing represented 25.55%. Therefore, the 

drawing of technical assistance funds for C Objective at the level of 25.55% (of the total 

allocation for TA within C Objective) may be deemed appropriate in relation to the above 

mentioned indicators achieved at the end of the fourth year of the programming period 2007 – 

2013 (whereas the actual implementation of the OPE at the project level was commenced only at 

the end of 2008 and the beginning of 2009). 

 

Table 86: Overview of the use of TA funds on the basis of priority activities as at 31 December 

2010 -RCE Objective 
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Priority activities 

amount contracted amount drawn 

EUR 

as 

percentage 

of 

allocation 

for TA 

programme  

 

EUR 

as 

percentage 

of 

allocation 

for TA 

programme  

 

Training, monitoring, 

working and coordination 

groups, committees and 

commissions (Priority 

theme 85) 12,762.36 1.52 1.14 2,004.02 0.24 0.45 

Evaluation and studies 

(Priority theme 86) 19,948.95 0.06 1.78 0.00 0.00 0.00 

Information and publicity 

(Priority theme 86) 67,083.99 8.01 6.00 22, 280.11 2.66 5.05 

Wages (Priority theme 85) 906,782.62 108.24 81.05 403,918.94 48.22 91.52 

Operational activities and 

travel expenses (Priority 

theme 85)  25,246.37 3.01 2.26 1,136.06 0.14 0.26 

Technical equipment 

(hardware, software, 

furniture, cars, etc.) 

(Priority theme 85) 54,556.18 6.51 4.88 9,521.64 1.14 2.16 

Other (General services) 

(Priority theme 85) 32,445.12 3.88 2.90 2,470.86 0.29 0.56 

Total 1,118,825.59 133.56 100 441,331.63 52.68 100 

Source: MA 

 

As at 31 December 2010, the level of contracting within RCE Objective represented 133.56% of 

the allocation of the given Objective, whereas the drawing represented 52.68%. Therefore, the 

drawing of technical assistance funds for RCE Objective at the level of 52.68% (of the total 

allocation for TA within RCE Objective) may be deemed appropriate in relation to the above 

mentioned indicators achieved at the end of the fourth year of the programming period 2007 – 

2013 (whereas the actual implementation of the OPE at the project level was commenced only at 

the end of 2008 and the beginning of 2009). 
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7. INFORMATION AND PUBLICITY 

 

A very important means for promoting the efficient use of funds from SF and CF is accurate and 

target information on EU aid provided for potential applicants for NFC, applicants for NFC, NFC 

Beneficiaries and the public. 

The MA strives to ensure the most economic, efficient and effective use of funds for information 

and publicity. Therefore, this process is supported by the cooperation and coordination of work 

between the MA and the IBMA (ASFEU and MH SR) within the PWG at the level of MA and 

IBMA officers. At the national level, the MA coordinates its activities in the field of information 

and publicity with the activities of the CCB by means of participation in the PWG, and at the 

international level the MA has a representative in the PWG Information & Communication 

Platform - INFORM Network. 

7.1 Basic Documents, Regulations and Acts Related to Information and Publicity 

 

In the monitored period, the MoESRS SR as the MA pursued information and publicity in 

compliance with the following documents: 

 

 pursuant to Article 69 of the General Regulation and its updates, the CCB and MA 

inform EU citizens and Beneficiaries with the aim to emphasise the role of the EU and 

ensure the transparency of aid from funds; 

 Articles 2 to 10 of The Implementing Regulation define the particulars of information and 

communication measures, the provision of information on the use of SF and CF. It 

defines the particulars for the preparation, performance and monitoring of the CP and its 

content. It describes the basic particulars for CP implementation as well as the obligations 

and competences of entities involved in CP implementation, in compliance with which it 

is necessary to provide Beneficiaries with clear and detailed information on OP 

implementation. The Beneficiaries must be informed of their inclusion in the list of 

Beneficiaries published in compliance with this Regulation. The basic technical 

characteristics of information and communication measures that must be respected by all 

entities involved are provided in Article 9 of the Implementing Regulation; 

 The Management System defines the uniform basic processes and procedures for SF and 

CF management that are binding for all entities responsible for OP implementation. It 

also regulates the minimum standards for information and publicity. The aim is to unify 

and improve the efficiency of processes in the implementation of activities for make the 

information as available as possible; deepening information on objectives and 

possibilities of aid provided from the SF and CF; improving transparency in connection 

with the use of SF and CF; creating conditions for the maximum possible success in the 

implementation of approved programme documents and for raising the quality of projects 

submitted within individual OP; strengthening absorption capacity; 

 SR National Council Act No. 211/2000 Coll. on Free Access to Information and on 

Changes and Amendments to Certain Acts, as amended, which regulates the conditions, 

procedure and scope of free access to information; 

 Directive No. 2/2007-I of 15 January 2007 which regulates the form of communication of 

the MoESRS SR with the public; 

 Directive No. 13/2008-I of April 4 2008 which regulates the procedure of the  MoESRS 

SR staff in providing information pursuant to Act No. 211/2000 Coll. on Free Access to 

Information and on Changes and Amendments to Certain Acts, as amended (Act on Free 

Access to Information). 
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7.2 Information and Publicity Documents 

7.2.1 Strategic Information and Publicity Documents  

 

 Communication Plan 

The CP for the OPE and OPR&D is the principal document of the MA in the field of  

information and publicity. It is an information and communication strategy containing measures 

for information and publicity within the 2007-2013 programming period. It sets forth the forms 

and means used for disseminating timely, accurate and comprehensive information designed for 

target groups, potential NFC applicants, Beneficiaries and the public. Potential NFC applicants 

means entities that may later become NFC applicants. 

The MoESRS SR prepared a joint CP for the OPE and OPR&D for 2007 - 2013, which, 

following the incorporation of comments by the IBMA, was submitted to the EC on 26 March 

2008. It was approved by the EC without reservations on 5 May 2008.  

Each year, the IBMA submits to the MA an information and publicity plan for the respective 

calendar year in order to ensure the continuity of publicity activities. 

 Information and Publicity Manual for the OPE and OPR&D  
The Information and Publicity Manual forms a part of the Management System that defines the 

minimum standards and unified procedures in the field of information and publicity on EC and 

programmes supported from the funds of the EC and OP.  

The MA created the joint Information and Publicity Manual for the OPE and OPR&D.  In 2010, 

it was updated once pursuant to the Management System update. 

 Annual Operative Information and Publicity Plan for the OPE and OPR&D  

In 2010, the implementation of information and publicity for both the MA and IBMA was 

governed by the Annual Operative Information and Publicity Plan for the OPE and OPR&D for 

2010 and the Annual Operative Information and Publicity Plan for Measure 2.2 of the OPE.  

These documents were prepared for the MA and IBMA respectively with the aim of quality and 

coordinated presentation of the OPE. They are linked to the information and communication 

strategy set forth in the CP in full.  They contain specific measures for information and publicity 

in 2010 and set forth the forms and means used for disseminating timely, accurate and 

comprehensible information designed for potential NFC applicants, Beneficiaries and the general 

public.  

 GUIDELINES for the Beneficiary on the Implementation of Measures in the Field 

of OPE Information and Publicity  
The MA prepared the Guidelines in order to facilitate access to uniform information regarding 

the implementation of measures in the field of information and publicity by the Beneficiary. It 

contains consolidated information on all strategic documents serving for simplified access to 

information regarding the implementation of information and publicity. In 2010, the document 

was updated once.   

 

Published Strategic Documents  

 

 the publication of the “OPE” – full wording of the OPE (approved on 7 

November 2007) – the MA issued 1,000 printed copies and 1 electronic publication; 

 Programme Manual for the Operational Programme Education - the MA 

issued 1 electronic publication; 

 Annual Report on the Implementation of the OPE – the MA issues the 

electronic publication of the current wording of the AR for the preceding calendar year 

once per year (following the approval of the document by the MC OPE and by the EC). 
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7.3 Publicity Coordination at the National and International Level 

 

In 2010, the RO and IBMA cooperated together and ensured the dissemination of timely, 

accurate and comprehensive information and efficient information and publicity on aid from the 

EU SF and OPE.  

The administrative capacities for ensuring information and publicity have been changed at the 

MA and IBMA: 8 employees devoted to information and publicity are available at the MA and 

IBMA. The structure of administrative capacities for the purpose of providing information to the 

public as at 31 December 2010 is provided in Table 87.  

 

Table 87: Administrative capacities as at 31 December 2010 
 Number of jobs for the OPE 

MA 

(Information and Publicity Manager) 

2 

IBMA – ASFEU  

(Publicity Manager, Head of Information and 

Publicity Department) 

1 

IBMA – ASFEU  

(Regional Publicity Manager) 

5 

IBMA – MH SR  

(Information and Publicity Manager, Coordinating 

Manager) 

2 

TOTAL 10 
Source: MA/IBMA 

 

In 2010, the administrative capacities were adopted on the basis of changes in the organisational 

structure at the IBMA. On 20 September 2010, 5 jobs of Regional Publicity Managers that were 

transferred to the Operational Programme Section with aim to optimise the number of jobs and 

increase the efficiency of work were cancelled. The measure implementation process in the field 

of information and publicity was ensured on an ongoing basis and made more efficient.  

In order to ensure the coordination of the implementation of information and communication 

activities, working groups on different levels have been opened.  

 

The employees in the field of publicity at the MA and IBMA participate in internal and external 

training in the field of information and publicity on an ongoing basis.   

 

7.3.1 Publicity Working Group of the MA/IBMA 

 

The role of the PWG is to cooperate on the implementation of information and communication 

activities at the level of the MA and IBMA for the OPE. The PWG is composed of: the 

Information and Publicity Manger (the “IPM”) for the MA, the IPM for the MH SR and the 

Publicity Managers for IBMA – ASFEU.  

The meeting was held on 18 December 2010. The meeting agenda focused on activities 

implemented in the field of information and publicity for 2010 and activities planned for 2011. 

Information regarding the course of the meeting of the coordination working group of the 

MA/CCB, meetings of the INFORM working group at the national level and information 

regarding the 1st year of the European conference in the field of public communication 

EURoPCom in Brussels was provided there. More detailed information is provided in Chapter 

2.1.7.3 hereof.  

 

7.3.2 Regional Information Offices  
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The main tasks of RIO in the field of information and publicity is to ensure direct contact 

with Beneficiaries, NFC applicants and potential NFC applicants in the respective regions and 

provide them with any and all relevant information regarding the alternatives of using SF and CF 

in the region. Personal consultations enable the provision of more precise information  to NFC 

applicants and the benefit is a direct feedback gained as to which further information the public 

and potential NFC applicants require, which in turn allows for a more flexible response to 

requirements regarding the provision of information. It is provided in the form of personal 

consultations, by telephone or e-mail.  

The RIO has been presenting its quality activity for three years during the 2007-2013 IBMA –

ASFEU programming period, however, despite this fact, the RIO activity was terminated in 

Trnava, Nitra, Trenčín and Prešov that served for information of the public on 15 November 

2010. The cancellation of 4 RIO resulted from the optimalisation of number of jobs in order to 

increase the efficiency of work within the Operational Programme Section at the IBMA ASFEU. 

The RIO in Bratislava, Košice, Zvolen and Žilina continue their operation that provide 

consultation services within the EU SF for the OPE.  

The Beneficiaries of the NFC within the OPE may further use consultations regarding correct 

completion of AfP in Košice, Zvolen and Žilina.  

Publicity Managers provide information regarding the published calls for the submission of 

AfNFC, inform the public of deadlines for the submission of AfNFC and assist in completing the 

prescribed forms within personal consultations focused on the preliminary control of the formal 

accuracy of the submitted AfNFC and annexes thereto. ANFC applicants may order  

a consultation appointment exclusively by means of the reservation system on the ASFEU 

website www.asfeu.sk, which is accessible approximately two weeks before the closing date of 

each call.  

The RIO provide not only advice, but also focus on the following activities: 

 ensuring the dissemination of information regarding current calls for the submission of 

AfNFC in regions; 

 cooperating in conducting information events (workshops, seminars, information days, 

conferences) organised in the regions; 

 ensuring the preparation and publication of answers to frequently asked questions of NFC 

applicants; 

 ensuring the publicity of all projects approved  from the regions; 

 ensuring the distribution of information materials and promotional items in the regions; 

 ensuring advertising services in the regional media. 

 

Once again it was proved that the use of further information resources, the distribution of 

publications, the provision of information on digital media, etc. is highly beneficial. It helped to 

disseminate general information regarding the OPE and to increase awareness of the EC and SF.  

 

7.3.3 Cooperation with the CCB 

 

The CCB is responsible for coordination of activities in the field of information and publicity at 

the national level within the NSRF. The CCB coordinates the PWG, which was created in order 

to coordinate information and communication activities at the level of the NSRF and individual 

OP. The representatives of the MA - IPM for the OPE are also members of this working group.   

The IPM for the OPE cooperate with the CCB in the form of supplying information and 

documents regarding the OPE. The respective information is published on the information portal 

www.NSRF.sk.  

http://www.asfeu.sk/
http://www.nsrr.sk/
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The meetings dealt with the activities that were planned and implemented in the field of 

information and publicity for 2010 by the CCB, separate MA and HP coordinators, as well as 

information from the two meeting of the INFORM group at the EC level in Brussels in 2010.  

 

The MA was informed of changes related to the delimitation of the CCB at the GO SR and later 

at the MTCRD SR. The issues regarding the evaluation of communication plans and public 

opinion surveys for the NSRF and individual OP were discussed there. The themes regarding the 

contribution to the EUROKOMPAS bulletin and “Maps of the implemented projects” were also 

discussed there. More detailed information is provided in Chapter 2.1.7.3 hereof. 

 

7.3.4 Cooperation at the International Level 

 

At the international level, the IPM OPE, as the representative of the MA OPE, is a member of the 

The Information & Communication Platform - INFORM Network, the aim of which is to affiliate 

the IPM of all OP, aimed at exchanging experience and identifying the manners for improving 

the quality of communication activities, raising awareness of the advantages of EC interventions 

among potential Beneficiaries and the public and improving the visibility of EU-funded projects. 

Communication among the group members is comprised of dissemination of information and 

experience exchange by means of e-mail communication and the INFORM internet platform at: 

http://forums.ec.EURopa.eu/regional_policy/inform/.  

During the monitored period the INFORM working group met on 15 and 16 June 2010 and 18 to 

20 November 2010.  

 

7.4 Information and Publicity Activities Conducted by the MA and IBMA 

Activities in the field of information and publicity were focused on all target groups (potential 

NFC applicants, NFC applicants, NFC Beneficiaries and the general public) according to their 

needs. General information on EU SF and OP was provided for the public. Information and 

communication activities focused on communicating the range of possibilities that the OPE 

offers designated for potential applicants. Applicants were provided with specific information 

leading to the successful submission of the AfNFC. NFC Beneficiaries were familiarised with the 

correct procedures in implementing a project, including procedures for conducting project 

publicity. For developing and strengthening the awareness and good reputation of the EU in 

connection with the EU SF, communication activities were conducted in order to ensure publicity 

on successfully implemented projects (success stories) for all target group categories. 

When implementing individual information and communication activities, special attention was 

paid to the benefit for potential Beneficiaries and the general public.   

The following information and communication tools and means provided in Section. 7.4.1. 

hereof were used for the implementation of the activities.  

In 2010, the implementation of information and publicity activities was governed by the CP of 

the OPE and the OPR&D and was particularly guided and specified by the Annual Operative 

Information and Publicity Plan for the OPE and OPR&D for 2010 and the Annual Operative 

Information and Publicity Plan for Measure 2.2 of the OPE for the IBMA MH SR.  These 

documents provide the tools and means used in 2010 for the implementation of activities in the 

field of information and publicity.  

A uniform visual identity is used for the creation of a uniform image and support of the good 

reputation of the OP. Compliance with this identity is ensured via the OPE logo in relation to 

which a design manual was prepared. The OPE logo must be provided on all printed materials 

and other information and communication media, etc.  
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The MA published logos (the EU flag, including a reference to the EU and ESF, or SF and OPE 

logo) in order to facilitate the use of mandatory publicity elements on its website in the so called 

“curves”. The logos are published and freely available for Beneficiaries and the general public at 

the MA website http://www.minedu.sk/index.php?lang=sk&rootId=477 .  

The ASFEU Design Manual, forming the basis for the presentation of the uniform visual identity 

of the ASFEU, also serves for the uniform communication strategy for the OPE presentation. 

Compliance with the uniform visual identity is also guided by supporting documents, such as the 

Publicity Manual for the OPE and the OPR&D and GUIDELINES for the Beneficiary for 

Implementation of Measures in the Field of Information and Publicity of the OPE which are 

updated, as needed. They define the technical characteristics of measures in the field of 

information and publicity (the EU logo, reference  to the EU, reference to the ESF and 

declaration emphasising the added value of the EC interventions - in the case of the OPE, the 

publishing of “Modern Education for a Knowledge-Based Society/Project is Co-financed from 

EU funds”).  

 

7.4.1 Information and Publicity Activities 

 

A) Major Information Activity of the OPE  

The major information activity in 2010 was the media campaign through which general 

information regarding the OPE and activities of the MA were presented. The campaign 

comprised a series of programmes presented in the media and PR articles in the press presenting 

general information on the OPE and activities and actions taken by the MA. The information 

brochure focused on the presentation of the OPE (including a presentation of national projects 

and examples of “best practice”) and constituted part of a major information activity. The 

implementation of this activity was shifted to 2011. More detailed information regarding TV 

programmes and PR articles in press is provided in Annex 11 hereof. 

 

B) 4th Ordinary Meeting of the MC OPE 

On 9 June 2010, the 4th ordinary meeting of the MC OPE was held.  

The participants at the MC OPE included 26 members of the MC OPE. More detailed 

information is provided in Section 2.7.1.1 hereof.  

 

C) 1st Informal Meeting of the MC OPE 

On 27 October 2010, the 1st informal meeting of the MC OPE was held.  

A total of 23 individuals participated in the informal meeting of the MC OPE. More detailed 

information is provided in Section 2.7.1.1 hereof. 

 

D) Annual Report on OPE Implementation for 2009 

The annual report on OPE implementation for 2009 was submitted to the EC for its approval for 

the first time on 29 June 2010 (following its approval by the MC OPE members at the 4th 

ordinary meeting of the MC OPE on 9 June 2010). 

On 5 August 2010, the EC raised comments to the AR on the OPE Implementation for 2009 on 

the basis of which the document was supplemented and revised. The AR on the OPE 

Implementation for 2009 was re-submitted to the EC for approval on 5 October 2010. The EC 

approved the AR on the OPE Implementation for 2009 by virtue of its letter of 18 October 2010.  
 

E) Public Opinion Survey 

In order to evaluate the results of measures in the field of information and publicity in relation to 

making the OP more visible and raising the awareness of the OP and the role played by the EC, 

as provided in Article 2 (2) (e) of the Implementing Regulation, the MA conducted a public 

http://www.minedu.sk/index.php?lang=sk&rootId=477
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opinion survey dedicated to the percentage of awareness of EU tasks, the function of the MA and 

IBMA, individual measures and calls on the basis of current measures in the field of information 

and publicity. The public opinion survey would have involved an appropriate sample of 

respondents. More information is provided in Chapter 7.5 hereof.  

 

F) Press Briefings and Conferences regarding the OPE 

At the occasion of the Annual Conference, the  ASFEU, in cooperation with the MA, organised 

a press briefing  on  6 May 2010 with the participation of Ján Mikolaj, the SR Deputy Prime 

Minister and Minister for Education of the SR, Mgr. Andrea Stoklasová, the Director of 

Massmedia Policy Department of the ME SR and Ing. Alexandra Drgová, ASFEU General 

Director. 

 

G) Conferences presenting the OPE 

On 6 May 2010, the annual conference of the ASFEU was held at the Technopol Congress 

Centre in Bratislava. At this conference organised by the  ASFEU in cooperation with the MA, 

the activity of the ASFEU for 2009 was assessed, planned calls for 2010 were presented, and the 

assessment of calls for the submission of AfNFC within the OPE were completed. The cycle of 

examples of best practice formed a part of the conference. The representatives of the ES and SS 

presented successful demand-driven projects approved within the OPE. The projects of ES Veľký 

Lapáš – Our School – Our Family; the Secondary Vocational School in Topoľčany – New 

Millennium School; and ES and NS Jakubany – Education of Roma Pupils in the Modern 

European School were presented. The national projects implemented by the MA as well as the 

IBMA MH SR activities under measure 2.2 within the OPE were evaluated. 

All presentations are published on the ASFEU website: http://www.asfeu.sk/operacny-program-

vzdelavanie/informacne-seminare-a-konferencie/. A total of 165 individuals participated at the 

conference. 

 

H) Seminars and Events presenting the OPE  

Another aim of information and publicity is to strengthen absorption capacity in relation to the 

OPE. There are various tools for the achievement of efficiency in this ancillary activity; they 

include. creating possibilities to disseminate examples of best practice, provide training and 

seminars for exchanging experience, as well as to arrange activities for monitoring and 

evaluation or encourage partnership and mutual cooperation in the preparation and 

implementation of projects. In 2010, the MA/IBMA used the following tools: 

 

Information Events and Seminars - ASFEU  

For the purpose of informing potential NFC applicants, successful NFC applicants and NFC  

Beneficiaries, in 2010 the ASFEU organised 14 information seminars and working meetings. 

Information seminars for potential applicants focused on the presentation of the conditions of 

calls, eligible activities, eligible places of project implementation, target groups, eligible 

expenditures and proper budget compilation, project indicators, HP indicators and a detailed 

project description and completion of the AfNFC form. The seminars were held in respect of 

calls for the submission of AfNFC for measures 1.1, 1.2, 2.1, 3.2, 4.1 and 4.2. Information for 

successful NFC applicants and NFC Beneficiaries focused on the submission of the AfP, project 

implementation and monitoring reports.   

 

Information seminars were held as follows: 

 22 June 2010 Bratislava; 

 28 June 2010   Žilina; 

 29 June 2010 Košice. 
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Working meetings were held on the following dates (More detailed information is provided in 

Annex 11 hereof): 

 18 January 2010, Bratislava,  number of participants: 18; 

 11 May 2010, Bratislava, number of participants: 163; 

 17 May 2010, Bratislava, number of participants: 68; 

 19 May 2010, Žilina, number of participants: 175; 

 20 May 2010, Košice, number of participants: 258; 

 25 May 2010, Bratislava, number of participants: 93; 

 3 June 2010, Bratislava, number of participants: 16; 

 14 October 2010, Bratislava, number of participants: 116; 

 10 November 2010, Bratislava, number of participants: 96; 

 7 December 010, Bratislava, number of participants: 62; 

 8 December 2010, Bratislava. number of participants: 16. 

 

Open Day, which was connected with the evaluation of the “Modern School” art competition, 

was held on 27 May 2010. The “Modern School” competition was based on an individual art 

presentation of the modern school, designated for ES pupils participating in an implemented or 

approved project co-financed by the OPE in the 2007 - 2013 programming period.  In total, 

children from 67 ES submitted almost 600 works in the competition.  

The objective of Open Day was to get the visitors acquainted with the possibilities of the drawing 

of funds from EC SF, actual and planned calls and approved projects. the visitors were provided 

with the opportunity to get acquainted with the management and staff of separate departments of 

the ASFEU. This event featured the presentation of successful projects.  They included that of ES 

Stará Ľubovňa – New School Programme + innovation of the methodological basis and technical 

ICT equipment = Modern School On Easy Street; the Special Elementary School in Bytča – We 

are different, but not worse – we are learning in a modern form; and the ES with NS Jakubany – 

Education of Roma Pupils at a Modern European School.  

Detailed information, including a presentation from the event is provided at the ASFEU website 

http://www.asfeu.sk/operacny-program-vzdelavanie/informacne-seminare-a-konferencie/.     

 

Information Seminars to Calls and Other Information Activities - MH SR 

The following Information seminars for call OPV 2010/2.2/01 “Enhancement of Further Skills of 

Healthcare Staff” within measure 2.2 of the OPE were held: 

 13 May 2010 Banská Bystrica; 

 14 May 2010 Košice; 

 17 May 2010  Bratislava. 

 

The topic of these seminars was the presentation of the call, the procedures for the submission 

and approval of AfNFC and the eligibility of  expenditures. It was attended by the representatives 

of budget and contribution organisations of the UTTU and municipalities, public HEIs, state 

HEIs and state education institutions, non-governmental institutions, private education 

institutions, expert companies and professional associations in public health, professional 

organisations in public health and legal entities that are providers of healthcare. The seminar was 

attended by 6 representatives of potential NFC applicants. 

Training Sessions for Beneficiaries were focused on information on changes arising from the 

updatedness of the Financial Management System, version 5.1, Management System, version 

4.0, update of the Manual for OPE NFC Beneficiaries 4.0, MA Guideline  No.  2. and IBMA 

http://www.asfeu.sk/operacny-program-vzdelavanie/informacne-seminare-a-konferencie/
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Guidelines 2, 3 and the method for the calculation of the salary of healthcare staff studying at the 

specialized study.  In the second half of 2010, the training sessions were dedicated to actual 

information on the payment system, AfP completion through the ITMS public portal –AfP Form, 

procedures for the completion of monitoring reports, information on the processes of the 

administrative control of the public procurement procedure by the provider.  

 

 26 May 2010  Bratislava, Working meeting for Beneficiaries, number of participants 27; 

 31 March 2010 UTTU Prešov, number of participants 16; 

 13 May 2010  UTTU Banská Bystrica, number of participants 13; 

 20 April 2010  UTTU Trnava, number of participants 21; 

 14 May 2010  UTTU Žilina, number of participants 12; 

 15 April 2010  UTTU Nitra, number of participants 20; 

 16 April 2010  UTTU Trenčín, number of participants 22; 

 2 July 2010  Bratislava (PPO), number of participants 13; 

 5 August 2010  Bratislava, number of participants 7; 

 15 December 2010 Bratislava, number of participants 26. 

 

CH) Accompanying Activities in the Week of “Europe Day”  

For the purpose of maintaining awareness about the EC, OPE and SF, information and 

promotional materials were distributed at various events. In the week of 9 May 2010,  on the 

occasion of  “Europe Day” (9 May 2010) , the European flag was hung in front of the premises 

of the MA/IBMA. 

 

I) Advertising, Articles, PR Articles and Advertising in Daily National Newspaper  

The advertising space of the MA/IBMA in the national daily business newspaper Hospodárske 

noviny served for informing the public of the published calls and provided important information 

regarding the possibility of drawing funds from  the EU SF within the OPE. Numerous full-

colour advertisements were published in Hospodárske noviny and informative articles were 

published in the teachers’ newspaper Učiteľské noviny, Eurokompas; various PR articles were 

published elsewhere.  

The IBMA MH SR primarily used the medical magazine Zdravotnícke noviny, Eurokompas and 

one article that focused on measure 2.2 within the OPE will be published in the bimonthly 

periodical Bedeker zdravia. 

The MA/IBMA also informed the public and target groups of its activities via its websites, which 

provided current information, press releases, notices, time schedules of calls and other 

information.  

Information on media outputs is provided in Annex 11 hereof. The number of published press 

releases, articles and adverts all types of media is monitored in the form of the indicator in Annex 

12 hereof. 

 

7.4.2 Internet   

 

www.minedu.sk: The section “2007-2013 programming period” on the MoESRS SR website 

serves for ensuring the provision of comprehensive information regarding the OPE and its 

implementation. The activities of both the MA and IBMA are also presented here. The structure 

of the section has not been changed during 2010; it was only updated according to the MA needs. 

All sections are updated from time to time when necessary. The List of Beneficiaries of written 

notices, which is updated from time to time, is published in the section List of approved projects . 

It contains the names of Beneficiaries, the titles of their projects, the amount of NFC and is in 

http://www.minedu.sk/
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compliance with Article 4, Section 2b and Article 7, Section 2d of the Implementing Regulation. 

A direct link to the Lists of Beneficiaries of both IBMA is also provided there. 

The website enables the public to add their name to a mailing list for receiving current 

information, document update alerts, published OPE calls and other important information 

related to the OPE.  

The home page of the internet portal www.minedu.sk  contains the section “EU SF Calls” which 

also contains a part dedicated to the OPE calls. It contains a quick and transparent link to the MA 

calls and both IBMA via the internet portal www.minedu.sk, where it simplifies access to 

information on published OPE calls.  

 

www.asfeu.sk: A broad spectrum of information for potential NFC applicants, Beneficiaries and 

the general public is provided on the graphically renewed ASFEU website www.asfeu.sk. In 

addition to general information on programme documents, SF objectives and SF regulations, 

visitors can find information regarding updates of important documents, reports on the evaluation 

of calls, events organised by the ASFEU and other important activities. The Section FAQ – 

frequently asked question by applicants and Section FAQ - frequently asked question by 

Beneficiaries is updated from time to time within the calls published on the basis of most 

frequently asked questions by NFC applicants and  Beneficiaries during telephone, e-mail or 

personal consultations and information seminars on individual calls. The FAQ Sections contain 

answers to questions related to the preparation of applications for NFC and the implementation 

of projects.  

In 2010, a total of 265,118 users visited this website and the News section published 62 Notices 

for the OPE.  

Database mailing – the Newsletter service provides potential NFC applicants with necessary 

information with regard to the OPE.  

The following lists are available for the public on the website: List of NFC Beneficiaries and List 

of Approved Project.   

 

www.opv.health-sf.sk The MH focused on informing the public particularly via the website 

www.opv.health-sf.sk.  

The website www.opv.health-sf.sk  recorded 14,439 hits from 25 countries. Of that number, 

13,954 hits were made from the Slovak Republic (47 Slovak towns). In total, 7,259 registered 

addresses (persons) expressed their interest in this website. The website recorded 52,419 page 

displays (number of materials from the content of the site viewed by visitors).  

The category “List of Beneficiaries – Supported Projects” is created on the website of the MH 

SR www.opv.health-sf.sk in compliance with the Implementing Regulation, Article 7 (2) (d). The 

website is updated as necessary from time to time. Visitors will find basic documents, 

information regarding calls, their evaluation and list of supported projects and news regarding 

IBMA activities. The Information for the Media section is designated for journalists and the 

section Monitoring Committee for OPE Meetings, seminars, training and nationwide events deals 

with organisational issues.   

Information for the public, potential applicants and Beneficiaries is provided in the News, Calls,  

AfNFC evaluation and Events sections.  

 

Information on the number of media outputs designated for the public that is published on 

internet, is provided in Annex 11 hereof.  

The number of addresses in the MA/IBMA mailing lists and the number of visits to individual 

MA/IBMA websites, as well as the number of media outputs for the public that were published 

on internet, is monitored in the form of indicators in Annex 12 hereof. 

 

http://www.minedu.sk/
http://www.minedu.sk/
http://www.asfeu.sk/
http://www.asfeu.sk/
http://www.opv.health-sf.sk/
http://www.opv.health-sf.sk/
http://www.opv.health-sf.sk/
http://www.opv.health-sf.sk/
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7.4.3 Personal, Telephone and E-mail and Written Consultations  

Information on the OPE, the bodies responsible for its implementation, eligible activities, eligible 

and ineligible expenditure, etc. was provided to potential NFC applicants, NFC Beneficiaries and 

the general public by means of personal, telephone, e-mail and written  consultations and 

answers to questions of potential Beneficiaries and the general public by both the MA and 

IBMA. The MA/IBMA respected the statutory procedure pursuant to Act No. 211/200 Coll.  

 

MA  

Information on the OPE was provided to potential Beneficiaries and the general public by means 

of personal, telephone, e-mail and written  consultations and answers to questions of potential 

applicants and the general public. The MA does not keep any specific records on the number of 

answers, information and consultations that it provides.  

 

IBMA ASFEU 

Information on the possibilities for the drawing of funds from the SF within the OPE is provided 

on an ongoing basis by phone, in writing and in the form of personal consultations provided by 

the IPM OPE directly on the premises of the ASFEU and at the RIO (preliminary formal 

accuracy assessment of the AfNFC and annexes thereto and consultations to AfP are also 

provided in the form of personal consultations). Information regarding the number of telephone, 

written and personal consultations regarding the IBMA ASFEU is provided in Table 88. 

 

 

 

Table 88: Number of consultations provided in the individual regions 

Region 
Telephone 

consultations 

Written  

consultations 

Personal consultations 

(including consultations 

on preliminary formal 

accuracy assessment of 

AfNFC and annexes 

thereto and consultations 

to AfP) 

Bratislava 
616 94 21 

    

Trnava 
67 11 17 

Nitra 
164 17 35 

Trenčín 
88 21 6 

Zvolen 
162 21 16 

Žilina 
113 14 13 

Košice 
236 36 57 

Prešov 
79 13 22 

TOTAL 1,525 227 187 
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Source: IBMA ASFEU 

 

IBMA – MH SR 

Information on the OPE was provided to the potential Beneficiaries and the general public by 

means of personal, telephone, e-mail and written consultations and answers to questions of 

potential applicants and the general public. During the monitored period, the IBMA did not keep 

any records on the number of answers and consultations it provided. In general, the IBMA 

recorded increased interest in information at the moment of the publishing of any call. 

 

7.4.4 Media 
 

Television Programmes 

TA3 

During the monitored period, the public was informed of the amounts drawn from the SF within 

the OPE in the topic-focused programme Euroškolstvo a Výskum (Euroschool and Research) 

broadcast by the news TV channel TA3. The programme is specifically focused on information 

on issues related to SF in the field of education, research and development. The MA used 1 

episode of this TV programme to provide information on SF and the OPE and the IBMA ASFEU 

used 2 episodes of this TV programme. The specific information on the dates of the broadcast 

programmes is provided in Annex 11 hereof.   

 

Evaluation of the Amount of Information Presented in All Types of Media 

Within the monitored period, information, news and articles regarding the presentation of both 

EC and SF as well as the presentation of the OPE, MA and both IBMA were presented in all 

types of media. Information on the number of individual contributions (including information on 

type of media) expressed in total and broken down by contribution to the MA or IBMA is 

provided in Table 89. 

 

Table 89: Information regarding the number of contributions in media in 2010 

  

Press 

releases and 

information 

Press Radio TV  Internet Total 

Number of 

contributions 

(MA+IBMA) 

88 143 12 21 148 412 

Source: MA/IBMA 

 

Details on published contributions (including the publishing date, particular media and author of 

a contribution) are provided in Annex 11 hereof.   

 

7.4.5 Publicity of Approved Projects  

 

In compliance with the Agreement on the provision of NFC and relevant documents, the NFC 

Beneficiaries are obliged to report on aid provided from the EC SF. Article 4, Publicity and 

Information of Annex 1 General Contractual Terms and Conditions to the Agreement on 

provision of NFC sets forth the obligations and liabilities of Beneficiaries in the field of publicity 

and information. The given Article also contains the consent of the Beneficiary to be included in 

the List of Beneficiaries for the purposes of publicity and information and consent to the 

publication of information defined in the Agreement in the List of Beneficiaries and consent to 
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the publication of data in a different manner based on the provider’s decision. It regards 

information such as the name and registered office of the Beneficiary; the title, objectives and a 

brief description of the project; the place of implementation of the project activities; the time of 

project implementation; total project costs; the amount of provided NFC; project indicators; 

photos and video of the place of project implementation; and expected date of completion of the 

project activities. 

The Beneficiaries who, within the approved budget have been allotted a sum for project promotion, 

are responsible for the publicity of the project. Publicity forms a mandatory part of the project. 

On 24 May 2010, the MA issued a document “GUIDELINE for the Beneficiary in order to 

implement measures in the field of information and publicity - OPE” (the guideline is published 

on the MA and IBMA websites). This guideline describes all of the obligations of the 

Beneficiaries in the field of information and publicity in a practical form and provides answers to 

frequently asked question by Beneficiaries. The guideline was updated once (on 8 July 2010) 

during the monitored period.  

 

The EU logos, including links to EU, ESF or SF and the OPE logo may be downloaded from the 

MA and IBMA websites. The ASFEU website provides the possibility of downloading the 

ASFEU logo.  

The Manual for Information and Publicity of the OPE and OPR&D is published on the MA 

website that defines the minimum standards and individual procedures in the field of information 

and publicity about the EU and OPE, binding for all MA and all procedures for the management 

of the SF and CF. 

 

Compliance with the publicity rules during the implementation pursuant to the concluded 

Agreement on the provision of NFC in the case of the national projects is in the competence of 

the MA; in the case of the demand-driven projects, the IBMA controls the implementation of 

publicity. 

 

Publicity at the National Projects Level 

Beneficiaries implementing national projects were provided with the opportunity to present their 

projects in media articles (for example in the daily newspaper Hospodárske noviny) and the topic-

focused TV programme “Eurooškolstvo a výskum” (Euroschool and Research) on the TV channel 

TA3. Costs are paid from the project publicity budget. 

The TV programme, which focused on national projects, was broadcast 9 times during the monitored 

period. Details regarding the date of individual broadcasts of this programme are provided in Annex 

11 hereof.  

Media outputs presenting national projects can be found in Annex 11 hereof.  

Since none of the national projects were completed during the monitored period, the examples of best 

practice cannot be provided.  

 

Publicity at the Demand-driven Projects Level – ASFEU 

The implementation of approved projects continues on the basis of concluded Agreements on the 

provision of NFC within calls published in 2008, 2009 and 2010,. 

The ASFEU regularly informs the public of examples of best practice (implementation of 

successful projects of schools) also via the printed media: Učiteľské noviny, Hospodárske noviny, 

and electronic media: press releases, news TV channel TA3. 

 

In the first half of 2010, for the purpose of the promotion of approved projects, the ASFEU 

organised “Annual Conference of the Agency of the Ministry of Education of the SR for EU 
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Funds” and “Open Day at the Agency of the Ministry of Education of the SR for EU Funds”. 

These activities are described in detail in Section 7.4.1. hereof and specified in Annex 11 hereof.  

 

As part of the managed publicity of the ASFEU in the monitored period,, articles in which 

specific projects were presented were published.  

 

Information regarding articles is provided in Annex 11 hereof.   

 

Publicity of Projects Implemented Within Calls Published by the IBMA MH SR 

 

The IBMA did not conduct information activity dedicated to the publicity of approved projects in 

the monitored period,. The IBMA organised information seminars to the calls and trainings for 

Beneficiaries that are described in detail in Section 7.4.1. (point F) hereof. 

 

7.4.6 Publications and Promotional Items  

 

1) MA 

 

The MA did not deliver any publications, printed materials or promotional items in the monitored 

period (the MA used publications and promotion items procured in the preceding).  

In the monitored period, the MA prepared the Annual Report on the Implementation of the OPE 

for 2009 that was published (following its approval by the MC OPE and EC) in electronic form 

at http://www.minedu.sk/index.php?lang=sk&rootId=2970  (cost: EUR 0). 

 

 

                      Table 90: Overview of publications 
Publications Quantity  

Annual Report on the Implementation of the 

OPE for 2009 
1 (electronic publication)  

                             Source: MA 

 

2) IBMA ASFEU 

 

The IBMA did not deliver any promotional items, multimedia information materials or printed 

information materials in the monitored period (the IBMA used the promotional items and 

information materials procured in the preceding period).  

 

3) IBMA MH SR 

 

a) Promotional items 

Thise promotional items provided in Table 91 were procured in the monitored period. 

Promotional items  are marked in compliance with rules for information and publicity.  

                       

                       Table 91: Overview of promotional items 
Promotional item Quantity 

pen 500 

folder 500 

notepad 500 

                              Source: MA 

http://www.minedu.sk/index.php?lang=sk&rootId=2970
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b) Printed materials 

The printed materials provided in Table 92 were procured in the monitored period. They are 

marked with all of the mandatory publicity elements  

                        

Table 92: Overview of IBMA MH SR 

Printed materials Print run 

Publication (periodical) “Spravodajca 

opatrenia 2.2 OPV” (Reporter of OPE 

Measure 22) 

2000 

                              Source: MA 

 

7.5 Monitoring and Evaluation of Information and Communication Activities  

 

The global objective of the information and communication activities is defined in the CP as: 

“emphasising the role of the EC and ensuring that the assistance provided from the SR and CF is 

transparent for all target groups by securing broad publicity at all levels of implementation with 

the use of a broad range of means of communication”.  

7.5.1 Public Opinion Survey  

 

The Implementing Regulation sets forth that the AR for 2010 must contain a chapter with the 

evaluation of results of measures in the field of information and publicity. On the basis of this 

Regulation, the MA conducted the public opinion survey entitled “Public Opinion Survey – rate 

of information regarding the European Union tasks, operation programmes Education and 

Research and Development, functions of Managing Authority and Intermediate Body under the 

Managing Authority, individual measures and calls for the submission of applications for non-

repayable financial contribution on the basis of current measures in the field of information and 

publicity” (the “Survey”); surveys for individual OP were carried out separately.  

 

GfK Slovakia, L.t.d., was the successful candidate in the public procurement (conducted in the 

form of an electronic auction) with which Contract for Work was entered into in the total amount 

of EUR 11,690.00 (the financial portion for the OPE was EUR 6,030.00). 

The survey was dedicated to the percentage of those with knowledge of the EU, OP tasks, MA 

and IBMA functions, individual measures and calls on the basis of current measures in the field 

of information and publicity. The survey was performed on an appropriate sample of respondents 

as provided in the following graph: 
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Basic Results of the Survey are Cited from the Final Report of the Survey: 

 

81% of respondents knew about the possibilities of SF drawing in the area of education.  77% of 

the population knew about the ESF. 56% knew about the OPE. However, specific measures 

within the OPE were only familiar to 24% of the respondents. Internet is the dominant and the 

preferred source of information about the OPE. 55% of respondents knew that the MoESRS SR 

was the MA for the OPE. However, only 14% of the population knew about other authorized 

organisations cooperating in the implementation of the OPE. Only 22% of the population knew 

about the possibility of obtainong information about the OPE via the RIO. 21% of respondents 

noticed some of calls for the submission of the AfNFC. 6% of respondents were engaged in 

certain calls and another 4% plan to be engaged in them. 4% of respondents of the total base had 

participated in some of OPE information activities  

 

Summary of Survey:  

 

In general, the survey proved that public awareness regarding the existence of the SF, ESF or 

OPE is on a good level.  Fewer people had specific experience with the use of EU resources.  

The respondents stated that access to information is a problem. They drew attention to the need 

to place even more information particularly on internet in the form of a separate website with 

one-spot relevant and clear information. In the opinion of the respondents, possibility for 

improving the informing of the public is seen in the following solutions: to include information 

on the OP and calls in television news and specialized programmes, in information leaflets 
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placed directly in boxes; to have the possibility of contacting a specific employee who will be 

able to provide necessary information regarding the OP and calls.  

 

The MA and IBMA will take into account the results of the survey in the planning and 

implementation of information and communication activities. 

In 2011, the MA is planning  to conduct a  media campaign as the main information activity for 

the presentation of general information about the OPE. As another example of our effort to 

improve the quality of access to information and to simplify it, we also plan to establish 

a separate sub-page www.OPE.sk (working name) under the domain www.minedu.sk that will 

provide integral information on the OPE in a clear structure. At the moment, 3 different websites 

provide information on the OPE (MA, IBMA ASFEU and IBMA MH SR) and the public may 

perceive the access to information as complicated. Therefore, the MA wants to ensure better 

clarity and access to information about the OPE, SF and EU for the public via this activity. 

Thus, the MA and IBMA will also direct measures in the field of information and publicity to 

increase the dissemination of information in areas which were shown in the survey as 

problematic. General information regarding the SF, EU and OPE will be further provided in 

order to increase the awareness of the general public and address target groups in regions in 

which the survey showed a lower awareness rate. The activities will be focused on the fulfilment 

of the global objective of information and publicity that is set forth in the CP. 

 

A detailed final report from the survey containing comprehensive statistical information is 

published on the MA website http://www.minedu.sk/index.php?lang=sk&rootId=477.  

 

During the monitored period, the MA also conducted an internal evaluation of its information 

and communication activities. On the basis of this internal evaluation it can be stated that the 

objectives provided in the CP were fully supported in the implemented information activities that 

were carried out in compliance with the “Annual Operative Information and Publicity Plan for 

the OPE and Operative Programme Research and Development for 2010” for the MA; the 

“Annual Operative Information and Publicity Plan for the OPE and Operative Programme 

Research and Development for 2010” for the IBMA ASFEU; and the “Annual Operative 

Information and Publicity Plan for the OPE Measure 2.2 for 2010” for the IBMA MH SR.  

 

The CP was successfully implemented in the monitored period and it was not necessary to amend 

it or adopt measures to amend the planned steps in the field of information and publicity.  

 

Information regarding the monitoring of information and communication activities is monitored 

via indicators defined in the CP. Pursuant to the CP, the indicators will reflect the results of the 

public opinion survey in the monitored period.  

 

The MC OPE is responsible for information and communication activities (pursuant to the 

General Regulation). On 9 June 2010, at the MC OPE ordinary meeting, the MC OPE considered 

and approved the AR on the Implementation of the OPE for 2009, which, in compliance with 

Article 67 of the General Regulation, also contained measures adopted for the provision of 

information regarding the OP and its publicity.  

 

Fulfilment of physical indicators as at 31 December 2010 is provided in Annex 12 hereof.  

 

 

 

 

http://www.minedu.sk/
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ANNEXES 

 

Annex 1: List of abbreviations 

Annex 2: Overview of calls published as at 31 December 2010 together with an overview of 

projects  

Annex 3: Payments received from the EC 

Annex 4: Summary breakdown of the allocated Community contribution by category in the 

annual and final implementation report  

Annex 5: Interim applications for payment submitted to the EC 

Annex 6: State of implementation – overview of SF and CF drawing compared to 

commitments 

Annex 7: List of IBMA and MA on-the-spot controls 

Annex 8: Comparison of actual and planned drawing in national projects as at 31 December 

2010 

Annex 9: Fulfilment of HP physical indicators  

Annex 10: Best practice examples 

Annex 11: List of OPE publicity activities   

Annex 12: Monitoring indicators for publicity 

Annex 13: List of OPE measurable indicators 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 
 

  
 
 


